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SECTION 00110 
BID #FD20-03-056 

 
INVITATION FOR BID 

 
The City of Greeley, Colorado is requesting sealed bids for 4th Avenue Reconstruction Project before April 
28, 2020 at 2:00 p.m. at the Public Works Building, 1001 9th Avenue, Greeley, Colorado 80631 at which time and 
place all bids will be publicly opened and read aloud. No late, faxed or electronic bids will be accepted.  It is the 
responsibility of the vendor to ensure the solicitation documents are delivered to the correct address as noted in the 
Solicitation Documents. Solicitations delivered to other City of Greeley addresses may be deemed as late and not 
accepted. 

The City of Greeley disseminates all bids through the Rocky Mountain E-Purchasing System site. Go to 
http://www.RockyMountainBidSystem.com, then “Bid Opportunities” and then select “The City of Greeley”. Bids 
submitted to the City of Greeley must include Sections 00120, 00130, 00140 and 00160. Addenda must be 
acknowledged in Section 00120 of the bidding documents. Bidders failing to acknowledge any and all addenda may 
be considered non-responsive. 

A pre-bid meeting will be held on April 16th, 2020 at 10:00 am at the Public Works Building, 1001 9th 

Avenue, 1st Floor Conference Room, Greeley, Colorado. All prospective bidders are (highly encouraged for optional 
or required for mandatory) to attend.   
 

** In the event the City is still closed on April 16th due to the corona virus, the Pre-Bid meeting shall be held by 
conference call. In this instance, the call number for the conference call will be issued by addendum no later than 
April 14, 2020 at 3:00pm. ** 
 

Each bid shall be accompanied, by a certified check drawn on a bank which is insured by the Federal Deposit 
Insurance corporation or a bidder’s bond executed by a surety company authorized to do business in Colorado, 
made payable to the City of Greeley, Colorado, in an amount not less than five percent (5%) of the proposal sum as 
security that the successful bidder will enter into a contract to construct this project in accordance with the plans 
and specifications, and give bonds in the sum as hereafter provided. Checks accompanying bids not accepted will be 
returned. 
 
The successful responsive and responsible bidder will be required to furnish a satisfactory performance bond and 
payment bond in the amount of the contract sum. 

No bid shall be withdrawn after the opening of the bids without the consent of the City of Greeley, Colorado, for a 
period of sixty (60) days after the scheduled time of the receiving the bids. 

All bids/proposals will be confidential until a contract is awarded and fully executed. At that time, all bids/proposals and documents 
pertaining to the proposals will be open for public inspection, except for the material that is proprietary or confidential. However, 
requests for confidentiality can be submitted to the Purchasing Contact provided that the submission is in accordance with the following 
procedures. This remains the sole responsibility of the offeror. The Purchasing Contact will make no attempt to cure any information 
that is found to be at a variance with this procedure. The offeror may not be given an opportunity to cure any variances after proposal 
opening. Neither a bid/proposal in its entirety, nor proposal price information will be considered confidential/proprietary. 
Questions regarding the application of this procedure must be directed to the Purchasing Contact listed in this RFP. 

 
“P ub l i c  V iew  ing Copy: The City is a governmental entity subject to the Colorado Open Records Act, C.R.S. §§ 24-72-200.1 et seq. 
(“CORA”). Any bids/proposals submitted hereunder are subject to public disclosure by the City pursuant to CORA and City ordinances. 
Vendors may submit one (1) additional complete bid/proposal clearly marked “FOR PUBLIC VIEWING.” In this version of the 
bid/proposal, the Vendor may redact text and/or data that it deems confidential or proprietary pursuant to CORA. Such statement does 
not necessarily exempt such documentation from public disclosure if required by CORA, by order of a court of appropriate jurisdiction, or 
other applicable law. Generally, under CORA trade secrets, confidential commercial and financial data information is not required to be 
disclosed by the City. Bids/Proposals may not be marked “Confidential” or ‘Proprietary’ in their entirety. A l l  prov is ions of any 
contract resulting from this request for proposal w ill be public information .” 

The City of Greeley retains the right to reject any and all bids and to waive any informality as deemed in the best 
interest of the city. 

Questions pertaining to the project may be directed to Doug Clapp via email: doug.clapp@greeleygov.com or at 
970-350-9792. Deadline to receive questions is April 20, 2020 by 12:00pm. 

 
Doug Clapp 
Purchasing Manager 

 
Greeley Website 
March 20, 2020 

http://www.rockymountainbidsystem.com/
mailto:doug.clapp@greeleygov.com


Section 00120 
 

BID PROPOSAL 
 
PROJECT:  4th Avenue Reconstruction Project - # FD20-03-056 
 
The Undersigned, having become familiar with the local conditions affecting the cost of the work, 
plans, drawings, and specifications attached herewith, and with advertisement for bids, the form of 
bid and proposal, form of bond, all of which are issued and attached and on file in the office of the  
Project Manager, hereby bid and propose to furnish all the labor, materials, necessary tools, and 
equipment and all utility and transportation service necessary to perform and complete in a 
workmanlike manner all of the work required in connection with the construction of the items listed 
on the bidding schedule in accordance with the plans and specifications as prepared by the City of 
Greeley, Colorado, for the sums set forth in the Bidding Schedule. 
 
The total bid shall be the basis for establishing the amount of the Performance and Payment Bond 
for this project. The total bid is based on the quantities shown in the bid proposal form and the 
dimensions shown on the plans. 
 
The undersigned has carefully checked the Bidding Schedule quantities against the plans and 
specifications before preparing this proposal and accepts the said quantities as substantially correct, 
both as to classification and the amounts, and as correctly listing the complete work to be done in 
accordance with the plans and specifications. 
 
The undersigned, agrees to complete and file a Performance and Payment Bond and further agrees 
to complete the contract by November 20th, 2020 with the exclusion of the No 3 Ditch work.   
Official notice to proceed will not be issued until adequate Performance and Payment Bonds and 
other required documents are on file with the City of Greeley. 
 
NOTE:  Bidders should not add any conditions or qualifying statements to this bid as otherwise the 
bid may be declared irregular as being non responsive to the Invitation for bids.  The following 
numbered Addenda have been received and the bid, as submitted, reflects any changes resulting 
from those Addenda: ___________________ 
 
__________________________________  ________________________________ 

ATTEST     DATE 
 
________________________________ 
COMPANY NAME 

 
________________________________ 
BY 

 
________________________________ 

      SIGNATURE 
 

________________________________ 
TITLE 

 



03 16 2020

MGPEC
ITEM NO.

1010 Mobilization LUMP SUM 1
1010 Construction Surveying LUMP SUM 1
1010 Construction Traffic Control LUMP SUM 1
1010 Flagging HR 800
1010 Railroad Insurance LUMP SUM 1
1010 Railroad Flagging DAY 2
1010 Potholing HR 24
2220 Removal of Existing Storm Sewer Inlet EACH 1
2220 Removal of Storm Sewer Pipe LIN FT 252
2220 Removal of Storm Sewer Pipe Culverts LIN FT 220
2220 Removal of Bollards EA 4
2220 1 Removal of Asphalt Mat SY 10,776
2220 1 Removal of Concrete SY 1,905
2220 Remove and Reset Mailbox EA 2
2220 Remove and Reset Sprinkler Head EA 6
2220 Remove and Reset Fence End Section LIN FT 10
2225 Unclassified Excavation (Complete in Place) CY 4,850
2227 Sub-base CY 350
2229 13 Aggregate Base Course TON 4,895
2575 Fly Ash Subgrade Stabilization SY 10,550

2575 20 Hot Mix Asphalt Pavement (Gr. S) (Asph.)(100)(PG 
64-28) TON 2,970

2575 20 Asphalt Patch SY 55
2603 24 Inch x 38 Inch RCP (Complete in Place) LIN FT 495
2603 30 Inch RCP (Complete in Place) LIN FT 78
2603 24 Inch RCP (Complete in Place) LIN FT 36
2603 30 Inch RCP Flared End Section EA 2
2603 24 Inch x 38 Inch RCP Flared End Section EA 2
2603 Riprap (D50 = 12 Inch) CY 34
2604 Curb Inlet Type R (Single) (L=6'8") EA 3
2604 Double Grated Inlet Type 13 (Modified) EA 1
2604 Concrete Box Manhole EA 2
2604 6' Diameter Storm Manhole EA 1
2610 Sanitary Sewer Manhole EA 5
2604 Sanitary Manhole Bypass Pumping LS 1
2610 Adjust Valve Box EA 10
2611 Water Line Lowering LUMP SUM 1
2616 30 Inch Trash Rack EA 1
2810 Sediment Control Log (12 inch) LIN FT 235
2810 Rock Sock LIN FT 130
2810 Vehicle Tracking Pad CY 20
2810 Seeding ACRE 0.10
2810 Topsoil (Import) CY 43
2810 Concrete Washout Structure EA 1
3308 Detectable Warning Plates SQ FT 20
3308 Bollards EA 4
3310 Flash Fill CY 18
3310 30 Flowfill Concrete CY 75
3310 31 Concrete Curb Ramp Corner EA 1
3310 31 Concrete Curb Ramp Mid-Block EA 1
3310 31 Concrete Pavement SY 3,000
3310 31 Curb and Gutter LIN FT 2,405
3310 31 Curb and Gutter - Drive Over Curb LIN FT 1,245

TOTAL

Vendor Name:

Authorized Signature:

Print Name:

Phone Number:
Fax Number:

Email Address:
Date:

4TH AVENUE RECONSTRUCTION - BID TAB

CONTRACT 
ITEM NO. CONTRACT ITEM UNIT PROJECT 

TOTALS ITEM COST TOTAL COST

Total Bid (written out):

clappd
Typewritten Text
Section 00130



 
 

COOPERATIVE PURCHASING STATEMENT 
 
 
The City of Greeley encourages and participates in cooperative purchasing endeavors 
undertaken by or on behalf of other governmental jurisdictions.  To the extent, other 
governmental jurisdictions are legally able to participate in cooperative purchasing 
endeavors; the City of Greeley supports such cooperative activities.  Further, it is a 
specific requirement of this proposal or Request for Proposal that pricing offered herein 
to the City of Greeley may be offered by the vendor to any other governmental 
jurisdiction purchasing the same products.  The vendor(s) must deal directly with any 
governmental agency concerning the placement of purchase orders, contractual 
disputes, invoicing, and payment.  The City of Greeley shall not be liable for any costs 
or damages incurred by any other entity. 



SECTION 00140 
 

BID BOND 
 
    KNOW ALL MEN BY THESE PRESENT, that we, the undersigned 
____________________________ as Principal, and __________________ as Surety, are 
hereby held and firmly bound unto the City of Greeley, Colorado, as Owner, in the penal sum of 
________________ for the Payment of which, well and truly to be made, we hereby jointly and 
severally bind ourselves, successors, and assigns. 
 
     THE CONDITION of this obligation is such that whereas the Principal has submitted to the 
City of Greeley, Colorado, the accompanying bid and hereby made a part hereof to enter into a 
Contract Agreement for the construction of City of Greeley Project, 
 

4th Avenue Reconstruction Project - # FD20-03-056 
 

     WHEREAS, the Owner, as condition for receiving said bid, requires that the Principal to 
deposit with the Owner as Bid Guaranty equal to five percent (5%) of the amount of said bid. 
 
     NOW, THEREFORE, 
     (a) If said bid shall be rejected; or in the alternate, 
     (b) If said bid shall be accepted and the Principal shall execute and deliver a Contract 
Agreement (properly completed in accordance with said bid) and shall furnish a Performance 
and Payment Bond upon the forms prescribed by the Owner for the faithful performance of said 
Agreement; and shall in all other respects perform the agreement created by the acceptance of 
said bid; 
then this obligation shall be void, otherwise the same shall remain in force and effect; it being 
expressly understood and agreed that the liability of the Surety for any and all claims hereunder 
shall, in no event, exceed the penal amount of this obligation as herein stated. 
 
     The Surety, for value received, hereby stipulates and agrees that the obligations of said 
Surety and its bond shall be in no way impaired or affected by any extension of the time within 
which the Owner may accept such bid; and said Surety does hereby waive notice of any such 
extension. 
 
 
 
 
 



Page 2 
Bid Bond 
 
 
 
     IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and 
seals this _______ day of _______, 20_______, and such of them as are corporations have 
caused their corporate seals to be hereto affixed and these presents to be signed by their 
proper officers, the day and year first set forth above. 
 
 
             PRINCIPAL                                 SURETY 
 
 
Name: ____________________________   ______________________________ 
 
Address: __________________________   _______________________________ 
 
By: _______________________________    ______________________________ 
 
Title: ___________________________ Attorney____________________________                                                                    
In-Fact: 
                (Seal)                         (Seal)             
 
 
 
 
 
 
 
NOTE:  Surety Companies executing bonds must be authorized to transact business in the State 
of Colorado and be accepted to the Owner. 
 
 
 



SECTION 00160 
 

NOTICE OF PRE-BID CONFERENCE 
 
 
4TH AVENUE RECONSTRUCTION PROJECT - # FD20-03-056 
 
A pre-bid conference will be held:   
 
On April 16, 2020 at 10:00 a.m., Public Works Building, 1001 9th Avenue, 1st Floor Conference 
Room, Greeley, CO 80631.  All bidders are highly encouraged to attend. 
 
Representatives of the City of Greeley will be present to answer questions. 
 
Each bidder shall submit the following declaration of attendance, along with the other bid 
documents. 
 
 
                 ******************************** 
 
 
I have attended the pre-bid conference   _______________________ 
 
I have not attended the pre-bid conference ____________________ 
 
 
__________________________________________________________________ 
Name of Contracting Organization 
 
 
 
_________________________________________________________________ 
Authorized Signature                          Date 
 
 



SECTION 00210 
 

NOTICE OF AWARD 
 
DATE:  
 
TO:   
 
 
 
Re:  4th Avenue Reconstruction Project - # FD20-03-056 
 
Dear Contractor: 
 
The City of Greeley, Colorado (hereinafter called "the Owner") has considered the bids 
submitted for referenced work in response to its Invitation for Bids. You are hereby notified that 
your bid has been accepted for items and prices stated in the Bid Schedule in the amount of 
$______________. You are required to execute the Contract Agreement, provide the necessary 
insurance certificates, the Performance and Payment Bonds within ten (10) days from the date 
of this Notice.  If you fail to execute said Contract Agreement and furnish the necessary 
insurance certificates and bonds within the time allotted from this date, the Owner will be 
entitled to consider your rights arising out of the Owner's acceptance of your bid as abandoned 
and to demand payment of bid guaranty as damages.  The Owner will be entitled to such other 
rights as may be granted by law. You are required to return an acknowledged copy of this 
Notice of Award and enclosures to Purchasing. 
 
     CITY OF GREELEY, COLORADO 
 
     By: Doug Clapp 
 
     Title: Purchasing Manager 
 
ACKNOWLEDGMENT:  Receipt of the foregoing Notice of Award accompanied with a 

Performance and Payment Bond form and a signed copy of the Contract Document is 
hereby acknowledged this ______ day of _________________, 20_____. 

 
                             Bidder: _____________________________ 
 
                                 By: ______________________________     
      
 
 



REVISED 11-10-16 

SECTION 00310 
 

CONTRACT 
 
THIS AGREEMENT made and entered into this _______ day of _____, 20__, by and between 
the City of Greeley, Colorado, and under the laws of the state of Colorado, party of the first 
part, termed in the Contract Documents as the "Owner" and _________________ party of the 
second part, termed in the Contract Documents as "Contractor.” 
 
WITNESSETH:  In consideration of monetary compensation to be paid by the Owner to the 
Contractor at the time and in the manner hereinafter provided, the said Contractor has agreed, 
and does hereby agree, to furnish all labor, tools, equipment and material and to pay for all 
such items and to construct in every detail, to wit: 
 
PROJECT:    4th Avenue Reconstruction Project - # FD20-03-056 
 
at the price bid on the Proposal Form of $ ______________ all to the satisfaction and under the 
general supervision of the Project Manager for the City of Greeley, Colorado. 
 
The Contract Documents consist of this Agreement, the Conditions of the Contract (General, 
Supplementary and other Conditions), the Drawings, the Specifications, all Addenda issued prior 
to and all Modifications issued after execution of this Agreement.  These form the Contract, and 
all are as fully a part of the Contract as if attached to this Agreement or repeated herein. 
 
The Project Manager named herein shall interpret and construe the Contract Documents, 
reconciling any apparent or alleged conflicts and inconsistencies therein; and all of the work and 
all details thereof shall be subject to the approval and determination of the Project Manager as 
to whether or not the work is in accordance with Contract Documents.  Said City Project 
Manager shall be the final arbiter and shall determine any and all questions that may arise 
concerning the Contract Documents, the performance of the work, the workmanship, quality of 
materials and the acceptability of the completed project.  The decision of the Project Manager 
on all questions shall be final, conclusive and binding. 
 
AND FOR SAID CONSIDERATION IT IS FURTHER PARTICULARLY AGREED BETWEEN THE 
PARTIES TO THIS AGREEMENT. 
 
1.  That construction and installation of the above enumerated work for the Owner shall be 
completed and ready for use in accordance with the time of completion described in the Bid 
form of this Contract.  That the above enumerated work shall begin within ten (10) days of the 
official "Notice to Proceed".  (Contract shall become void if work is not started at specified 
time.) 
 
 



REVISED 11-10-16 

Contract 
Page 2 
 
 
2.  That said work and materials for the project covered by the Contract Documents shall be 
completely installed and delivered to the Owner, within the time above stated, clear and free 
from any and all liens, claims, and demands of any kind. 
 
3.  The full compensation to be paid the Contractor by the Owner pursuant to the terms of this 
Contract shall be payable as provided in the Contract Documents. 
 
4.  This Contract consists of the following component parts, all of which are as fully a part of 
the Contract as herein set out verbatim, or if not attached, as if hereto attached: 

 
    Section 00110: Invitation for Bid 
    Section 00120: Bid Proposal 
    Section 00130: Bid Schedule 
    Section 00140: Bid Bond 
    Section 00160: Pre-bid meeting  
    Section 00210: Notice of Award 
    Section 00310: Contract 
    Section 00320: Performance Bond 
    Section 00330: Payment Bond 
    Section 00340: Certificate of Insurance 
    Section 00350: Lien Waiver Release 
    Section 00360: Debarment/Suspension Certification Statement 
    Section 00410: Notice to Proceed 
    Section 00420: Project Manager Notification 
    Section 00430: Certificate of Substantial Completion 
    Section 00440: Final Completion 
    Section 00510: General Conditions of the Contract 
    Section 00520: Subcontractors List 
    Section 00620: Special Provisions 
     
 
 
Addenda Number ___________ Inclusive 
 
Any modifications, including change orders, duly delivered after execution of this Agreement. 
 
 
 



REVISED 11-10-16 
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Page 3 
 
 
IN WITNESS WHEREOF, the parties have caused this instrument to be executed as of the 
day and year first above written. 
 
 
 
    City of Greeley, Colorado    Contractor________________________ 
 
    Approved as to Substance                          

________________________________ 
                                                              Authorized Signature 
    ____________________________ 
    City Manager-Roy Otto 

________________________________ 
       Printed Name 
    Reviewed as to Legal Form 
    OFFICE OF THE CITY ATTORNEY 
       ________________________________ 
                                                                 Title 
    By: _________________________ 
    City Attorney-Doug Marek 
 
 
    Certification of Contract  
    Funds Availability 
 
 
    _____________________________ 
    Director of Finance-Renee Wheeler 
 



SECTION 00320 
 

PERFORMANCE BOND 
 

Bond No.___________ 
 
KNOWN ALL MEN BY THESE PRESENTS:  that 
 
(Firm)           ______________________________________________ 
 
(Address)        ______________________________________________ 
 
(an Individual), (a Partnership), (a Corporation), hereinafter referred to as "the Principal", and 
 
(Firm)            _____________________________________________ 
 
(Address)         _____________________________________________ 
 
hereinafter referred to as "the Surety", are held and firmly bound unto the CITY OF GREELEY, 
1000 10th Street, Greeley, CO. 80631, a Municipal Corporation, hereinafter referred to as "the 
Owner" in the penal sum of ______________________________________________________ 
in lawful money of the United States, for the payment of which sum well and truly to be made, 
we bind ourselves, successors and assigns, jointly and severally, firmly by these present. 
 
THE CONDITIONS OF THIS OBLIGATION are such that whereas the Principal entered into a 
certain Contract Agreement with the Owner, dated the ________ day of _______________, 
20______, a copy of which is hereto attached and made a part hereof for the performance of 
City of Greeley Project, 
 

4th Avenue Reconstruction Project - # FD20-03-056 
 
NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the 
undertakings, covenants, terms, conditions and agreements of said Contract Agreement during 
the original term thereof, and any extensions thereof which may be granted by the Owner, with 
or without Notice to the Surety and during the life of the guaranty period, and if he shall satisfy 
all claims and demands incurred under such Contract Agreement, and shall fully indemnify and 
save harmless the Owner from all cost and damages which it may suffer by reason of failure to 
do so, and shall reimburse and repay the Owner all outlay and expense which the Owner may 
incur in making good any default, and then this obligation shall be void; otherwise to remain in 
full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received, hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the Contract Agreement 
or to the work to be performed thereunder or the specifications accompanying the same shall in 
any way affect its obligation on this bond; and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract Agreement or to the work 
or to the specifications. 



Performance Bond 
Page 2 
 
IN WITNESS WHEREOF, this instrument is executed this ______ day of __________________, 
20____. 
 
PROVIDED, FURTHER, that no final settlement between the Owner and Contractor shall abridge 
the right of any beneficiary hereunder, whose claims may be unsatisfied. 
 
 
 
IN PRESENCE OF:                        PRINCIPAL 
 
_______________________________   By: __________________________ 
 
_______________________________    _____________________________ 
 
_______________________________    _____________________________ 
     (Corporate Seal)                   (Address) 
 
IN PRESENCE OF:                      OTHER PARTNERS 
 
_____________________________     By: _________________________ 
 
_____________________________     By: _________________________ 
 
                                       By: _________________________ 
 
IN PRESENCE OF:                        SURETY      
                                    
_____________________________     By: _________________________ 
        (Attorney-in-Fact) 
 
_____________________________     _____________________________ 
 
_____________________________     _____________________________ 
        (SURETY SEAL)               (Address) 
 
 
NOTE:  Date of Bond must not be prior to date of Contract Agreement.  If Contractor is 
Partnership, all partners should execute bond. 
 
IMPORTANT:  Surety Company must be authorized to transact business in the State of Colorado 
and be acceptable to the Owner. 
 



SECTION 00330 
 

PAYMENT BOND 
 

Bond No.______ 
 
KNOWN ALL MEN BY THESE PRESENT: that 
(Firm)   _____________________________________________________ 
 
(Address)_____________________________________________________ 
(an Individual), (a Partnership), (a Corporation), hereinafter referred to as "the Principal", and 
(Firm)  ______________________________________________________ 
 
(Address)_____________________________________________________ 
 
hereinafter referred to as "the Surety", are held and firmly bound unto the CITY OF GREELEY, 
1000 10th Street, Greeley, Co. 80631, a Municipal Corporation, hereinafter referred to as "the 
Owner", in the penal sum of 
________________________________________________________________________ in 
lawful money of the United States, for the payment of which sum well and truly to be made, we 
bind ourselves, successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITIONS OF THIS OBLIGATION are such that whereas the Principal entered into a 
certain Contract Agreement with the Owner, dated the _________ day of ___________, 
20______, a copy of which is hereto attached and made a part hereof for the performance of  
 

4th Avenue Reconstruction Project - # FD20-03-056 
 
 NOW, THEREFORE, if the Principal shall make payment to all persons, firms, subcontractors and 
corporations furnishing materials for or performing labor in the prosecution of the work 
provided for in such Contract Agreement, and any equipment and tools, consumed, rented or 
used in connection with the construction of such work and all insurance premiums on said work, 
and for all labor, performed in such work whether by subcontractor or otherwise, then this 
obligation shall be void; otherwise to remain in full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received, hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the Contract Agreement 
or to the work to be performed thereunder or the specifications accompanying the same shall in 
any way affect its obligation on this bond; and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract Agreement or to the work 
or to the specifications. 



Payment Bond 
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IN WITNESS WHEREOF, this instrument is executed this ______ day of __________________, 
20____. 
 
PROVIDED, FURTHER, that no final settlement between the Owner and Contractor shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN PRESENCE OF:                         PRINCIPAL 
 
_______________________________   By: __________________________ 
 
_______________________________    _____________________________ 
 
_______________________________    _____________________________ 
     (Corporate Seal)                   (Address) 
 
IN PRESENCE OF:                      OTHER PARTNERS 
 
_____________________________     By: _________________________ 
 
_____________________________     By: _________________________ 
 
                                       By: _________________________ 
 
IN PRESENCE OF:                              SURETY      
                                    
_____________________________     By: _________________________ 
        (Attorney-in-Fact) 
 
_____________________________     _____________________________ 
 
_____________________________     _____________________________ 
        (SURETY SEAL)               (Address) 
                    
 
NOTE:         Date of bond must not be prior to date of Contract Agreement.  If Contractor is 
Partnership, all partners should execute Bond. 
 
IMPORTANT:    Surety Company must be authorized to transact business in the State of 
Colorado and be acceptable to the Owner. 
 



INSR ADDL SUBR
LTR INSR WVD

DATE (MM/DD/YYYY)

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:
PRODUCER
CUSTOMER ID #:

INSURED INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER
POLICY EFF POLICY EXP

TYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

GENERAL LIABILITY

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION

AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

AUTHORIZED REPRESENTATIVE

INSURER(S) AFFORDING COVERAGE NAIC #

Y / N

N/A

(Mandatory in NH)

ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

EACH OCCURRENCE $
DAMAGE TO RENTED

COMMERCIAL GENERAL LIABILITY $PREMISES (Ea occurrence)

CLAIMS-MADE OCCUR MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG $

$PRO-
POLICY LOCJECT

COMBINED SINGLE LIMIT
(Ea accident)

$

ANY AUTO
BODILY INJURY (Per person) $

ALL OWNED AUTOS
BODILY INJURY (Per accident) $

SCHEDULED AUTOS
PROPERTY DAMAGE
(Per accident)

$
HIRED AUTOS

$NON-OWNED AUTOS

$

OCCUR EACH OCCURRENCE $

CLAIMS-MADE AGGREGATE $

DEDUCTIBLE $

RETENTION $ $

WC STATU- OTH-
TORY LIMITS ER

E.L. EACH ACCIDENT $

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMIT $DESCRIPTION OF OPERATIONS below

c

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

ACCORDANCE WITH THE POLICY PROVISIONS.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to

the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

1988-2009 ACORD CORPORATION. All rights reserved.
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SECTION 00350 
 

LIEN WAIVER RELEASE 
 
TO:    City of Greeley, Colorado (hereinafter referred to as "the OWNER".) 
 
FROM:                                         (hereinafter referred to as “the CONTRACTOR”) 
 
PROJECT:  4th Avenue Reconstruction Project - # FD20-03-056 
 
 
1.  The CONTRACTOR does hereby release all Mechanic's Liens Rights, Miller Act Claim (40 
USCA 270), Stop Notice, Equitable Liens and Labor and Material Bond Rights resulting from 
labor and/or materials, subcontract work, equipment or other work, rents, services or supplies 
heretofore furnished in and for the construction, design, improvement, alteration, additions to 
or repair of the above described project.  
 
2.  This release is given for and in consideration of the sum of $      and other good and 
valuable consideration.  If no dollar consideration is herein recited, it is acknowledged that 
other adequate consideration has been received by the CONTRACTOR for this release. 
 
3.  In further consideration of the payment made or to be made as above set forth, and to 
induce the OWNER to make said payment, the CONTRACTOR agrees to defend and hold 
harmless the OWNER, employees, agents and assigns from any claim or claims hereinafter 
made by the CONTRACTOR and/or its material suppliers, subcontractors or employees, 
servants, agents or assigns of such persons against the project.  The CONTRACTOR agrees to 
indemnify or reimburse all persons so relying upon this release for any and all sums, including 
attorney's fees and costs, which may be incurred as the result of any such claims. 
 
4. It is acknowledged that the designation of the above project constitutes an adequate 
description of the property and improvements for which the CONTRACTOR has received 
consideration for this release. 
 
5.  It is further warranted and represented that all such claims against the CONTRACTOR or the 
CONTRACTOR's subcontractors and/or material suppliers have been paid or that arrangements, 
satisfactory to the OWNER and CONTRACTOR, have been made for such payments. 
 
6.  It is acknowledged that this release is for the benefit of and may be relied upon by the 
OWNER, the CONTRACTOR, and construction lender and the principal and surety on any labor 
and material bond for the project. 
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7.  In addition to the foregoing, this instrument shall constitute a *** (full, final and complete) 
***(partial) release of all rights, claims and demands of the CONTRACTOR against the OWNER 
arising out of or pertaining to the above referenced project.  If partial, all rights and claims on 
the project are released up to and including the       day of Month, 20  . 
 
Dated this _________________ day of _____________, 20____. 
 
 
CONTRACTOR 
 
 
By:  ______________________________ 
 
Title:  _____________________________ 
 
 
STATE OF______________ ) 

              )ss.  
COUNTY OF____________ ) 
 
 
The foregoing instrument was acknowledged before me this _________day of _____________,  
 
20___ by _____________________________________________________________________. 
 
My Commission expires: 
 
                                    ___________________________________ 
                                     Notary Public 
 
***Strike when not applicable 
 
                                 
 



SECTION 00360 
 

4th Avenue Reconstruction Project - # FD20-03-056 
 

Debarment/Suspension Certification Statement 
 

The proposer certifies that neither it nor its principals are presently debarred, 
suspended, proposed for debarment, declared ineligible or voluntarily excluded from 
participation in this transaction by any Federal, State, County, Municipal or any other  
department or agency thereof. The proposer certifies that it will provide immediate 
written notice to the City if at any time the proposer learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed 
circumstance. 
 
 
DUNS # (Optional) _______________________________________________________ 
 
Name of Organization_____________________________________________________ 
  
Address_________________________________________________________________ 
 
Authorized Signature______________________________________________________ 
  
Title___________________________________________________________________  
 
Date___________________________________________________________________ 
 



SECTION 00410 
 

NOTICE TO PROCEED 
 

Month   , 20   
 
 
TO: NAME 
 
 
PROJECT: 4TH AVENUE RECONSTRUCTION PROJECT - # FD20-03-056 
  
 
To Whom It May Concern: 
 
You are hereby notified to commence work on the above-referenced project in accordance with 
the Contract Agreement dated Month   , 20  .  
 
You are to complete this project by Month   , 20   
 
 
  
 
CITY OF GREELEY, COLORADO 
 
By: __________________________________________________________ 
 
 
Title: _________________________________________________________ 
 
 
 
_________________________________________________ 
Signature 



SECTION 00420 
 

PROJECT MANAGER NOTIFICATION 
 
 

______________________, 20______ 
 
 
TO: 
 
 
 
PROJECT: 4th Avenue Reconstruction Project - # FD20-03-056  
 
 
 
The Owner hereby designates Brian Ward as its Project Manager and authorizes this individual, 
under the authority of the Director of Public Works to make all necessary and proper decisions 
with reference to the project.  Contract interpretations, change orders and other requests for 
clarification or instruction shall be directed to the Project Manager.  The Director of Public 
Works shall be authorized to bind the Owner with respect to any decision made in accordance 
with the contract document. 
 
 
 
 
                                    CITY OF GREELEY, COLORADO 
 
                            By: _____________________________ 
 
                         Title: _____________________________ 



SECTION 00430 
 

CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
 
TO:  CONTRACTOR 
  
PROJECT:  4TH AVENUE RECONSTRUCTION PROJECT - # FD20-03-056 
 

 
Project or designated portion shall include: Describe Scope. 
 
The work performed under this contract has been reviewed and found to be substantially 
complete.  The Date of Substantial Completion of the Project or portion thereof designated 
above is hereby established as Month   , 20     . 
 
The date of commencement of applicable warranties required by the Contract Documents is 
stipulated in Section 00440 - Certificate of Final Acceptance. 
 

DEFINITION OF DATE OF SUBSTANTIAL COMPLETION 
 
The Date of Substantial Completion of the Work or designated portion thereof is the date 
certified by the Project Manager when construction is sufficiently complete, in accordance with 
the Contract Documents, so the Owner can occupy or utilize the Work or designated portion 
thereof for the use for which it is intended, as expressed in the Contract Documents. 
 
A list of items to be completed or corrected, prepared by the Contractor and verified and 
amended by the Project Manager is attached hereto.  The failure to include any items on such 
list does not alter the responsibility of the Contractor to complete all Work in accordance with 
the Contract Documents. The date of commencement of warranties for items on the attached 
list is as stipulated in Section 00440 – Certificate of Final Acceptance. 
 
The Owner shall operate and maintain the Work or portion of the Work described above from 
the Date of Substantial Completion and be responsible for all costs associated with the 
completed work excluding cost related to warrantee work.  
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The Contractor will complete or correct the Work on the list of items attached hereto within  
      days from the above Date of Substantial Completion. 
 
 
 
 
____________________________ 
Contractor 
 
 
___________________________ 
Owner 
 
 
(Note--Owner's and Contractor's legal and insurance counsel should review and determine 
insurance requirements and coverage; Contractor shall secure consent of surety company, if 
any.) 
  
 
 



SECTION 00440 
 

CERTIFICATE OF FINAL ACCEPTANCE 
 

 
TO: CONTRACTOR 
 
PROJECT NAME:  4TH AVENUE RECONSTRUCTION PROJECT - # FD20-03-056 
 
The work performed under this contract has been reviewed and found to meet the definition of 
final acceptance.  This Certificate of Final Acceptance applies to the whole of the work. 
 
The Date of Final Acceptance of the Project designated above is hereby established as: Month 
  , 20   at 2:00 pm.  This date is also the date of commencement of applicable warranties 
associated with the Project described above and as required by the Contract Documents. 
 

DEFINITION OF DATE OF FINAL ACCEPTANCE 
 

The Date of Final Acceptance of the Work is the date certified by the City of Greeley’s Project 
Manager when the work is 100% complete, in accordance with the Contract Documents, as 
amended by change order(s), or as amended below: 
 
Amendment to the Certificate of Final Completion (if any): Decribe Ammendments. 
 
The Contractor and/or the City Of Greeley shall define any claims or requests for additional 
compensation above (or as attachments to this document).   
 
Final Acceptance shall not be achieved until the Contractor provides the City Of Greeley with all 
contract specified Contractor and Sub-contractor close out documents including final lien 
waivers, releases, insurances, manuals, training, test results, warranties, and other documents 
required by the Contract Documents, as amended. 
 
Upon issuance of the Certificate of Final Acceptance the Contractor may submit an application 
for payment requesting final payment for the entire Work.  Liquidated damages (if any) will be 
assessed at this time. 
 
Contractor’s acceptance of the final payment shall constitute a waiver by the Contractor of all 
claims arising out of or relating to the Work; except as noted under ‘Amendment to the 
Certificate of Final Acceptance’ above. 
 
Agreed: 
 
_____________________ ______20       ____________________ ______20   
Contractor’s Representative    DATE               Project Manager (COG)       DATE 
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SECTION 00510 

  
CITY OF GREELEY  

GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION  
(REVISED MAY 2017)  

  
ARTICLE 1  

DEFINITIONS   
  

1.1 Bidder:  An architect, engineer, individual, firm, partnership, corporation or combination 
thereof, submitting a Bid for the Work.  
  
1.2 Change Notice:  A document issued to the Contractor specifying a proposed change to the 
Contract Documents.  Unless otherwise expressly stated on the face of the Change Notice, a Change 
Notice is a proposal which may result in a Change Order.  
  
1.3    Change Order:  A document issued to the Contractor modifying the Contract.  
  
1.4  Construction Contract:  The  Contract Documents, including the Contract for construction 
(hereinafter “the contract”) executed by the Contractor and the Owner covering the performance of 
the Work including the furnishing of labor, superintendence, materials, tools and equipment as 
indicated in the Contract Documents.  
  
1.5 Contract Documents:  Documents applicable to and specific to the construction of an 
individual Project, including the Contract and all other documents executed by the Contractor and 
Owner covering the performance of the work including but not limited to Specifications, Insurance   
Requirements, Contract Drawings, Conditions of the Contract (General and Supplementary), Owner 
Contractor Agreement, all Addenda, all change orders issued after execution of the Contract, 
Performance and Payment Bonds, and any other special  provisions.   
  
1.6 Contract Drawings(Project Drawings): Contract drawings, The plans, to include but not 
limited to plans, profiles, typical cross sections, general cross-sections, elevations, schedules, 
schematics, notes and details which show locations, character, dimensions, and details of the Work.  
  
1.7 Contractor:  The individual, firm, partnership, or corporation, or combination thereof, private, 
municipal, or public, including joint ventures, which, as an independent contractor, has entered into a 
contract with the Owner, who is referred to throughout the Contract Documents by singular number 
and masculine gender.  
  
1.8  Days:  Unless otherwise designated, days mean calendar days.  
  
1.9 Extra Work:  Work not provided for in the Contract as awarded but found to be essential to 
the satisfactory completion of the Contract, within its intended scope.  Reimbursement for extra work 
is governed by Article 28, CHANGES, or Article 31, CONTRACTOR PROPOSALS.   
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1.10 Field Order: A written order issued to a contractor by the Owner, or Project Manager, 
effecting a minor change or clarification with instructions to perform work not included in the contract.  
The work will eventually become a Change Order. A field Order is an expedient process used in an 
emergency or need situation that in many cases does not involve an adjustment to the contract sum 
or an extension of the contract sum or an extension of the contract time.  
  
1.11 Final Acceptance:  The formal written acceptance by the Owner of the completed Work.   
  
1.12 Force Account:  A method of payment, other than lump sum or unit price, for Work ordered 
by Change Order or by written notice from the Owner.  Reimbursement for force account work is 
governed by Article 36, FORCE ACCOUNT WORK.  
  
1.13 Furnishing:  Manufacturing, fabricating and delivering to the site of the Work materials, 
plant, power, tools, patterns, supplies, appliances, vehicles and conveyances necessary or required 
for the completion of the Work.  
  
1.14 General Conditions (GC):  A section of the Contract Documents which specifies, in general, 
the contractual conditions.  
  
1.15 General Terms:  Directed, required, permitted, ordered, designated, selected, prescribed or 
words of like import shall be understood to mean the direction, requirement, permission, order, 
designation, selection or prescription of the Project Manager.  Approved, satisfactory, equal, 
necessary or words of like import shall be understood to mean approved by, acceptable to, 
satisfactory to, equal, necessary in the opinion of the Project Manager.  
  
1.16 Indicated:  A term meaning as shown on the Contract Drawings, or as specified and detailed 
in the Contract Documents.  
  
1.17   Installation, Install, or Installing:  Completely assembling, erecting and connecting 
material, parts, components, appliances, supplies and related equipment specified or required for the 
completion of the Work.  
  
1.18   Limit of Work:  Boundary within which the Work, excepting utility and drainage work in 
Public Right Of Way and Easements, is to be performed.  
  
1.19   Notice to Proceed:  Written notice from the Owner to the Contractor to proceed with the 
Work.  
  
1.20   Notice of Termination:  Written notice from the Owner to the Contractor to stop work under 
the Contract on the date and to the extent specified in the Notice of Termination.  
  
1.21   Owner:  The City of Greeley.  
  
1.22   Permanent Drainage Easement:  Area required to construct and maintain permanent 
drainage facilities for retention, release, and passage of surface water.  
  
1.23   Permanent Utility Easement:  Area required to construct and maintain utility facilities. 
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1.24     Project:  That specific portion of the Work indicated in the Contract Documents.  
  
1.25   Project Manager: The Owner’s designated representative.  The Project Manager has the 
authority to delegate portions of his responsibilities to others.   
  
1.26   Provide:  In reference to work to be performed by the Contractor, provide means furnish and 
install completely in place.  
  
1.27   Punch List: Work determined to be incomplete or unacceptable at time of inspection for 
substantial completion.  
  
1.28   Samples:  Physical examples which illustrate materials, equipment, fixtures and 
workmanship which establish standards by which the Work will be judged.  
  
1.29    Schedule: Acceptable schedules are BAR or GANTT Chart or CPM schedule.  
  
1.30   Shop Drawings:  Documents furnished by the Contractor to illustrate specific portions of the 
Work.  Shop Drawings include drawings, diagrams, illustrations, schedules, charts, brochures, tables 
and other data describing fabrication and installation of specific portions of the Work.  
  
1.31   Specifications:  A document applicable to construction contracts containing the Technical 
Provisions.  
  
1.32     Subcontractor:  Any person, firm or corporation, other than the employees of the  
Contractor, who contracts with the Contractor to furnish labor, material or labor and materials, under 
this Contract.  
  
1.33   Special Provisions:  Provisions especially applicable to this Contract which invoke, modify 
and supplement the General Conditions which are included in the Contract Documents.  
  
1.34   Substantial Completion:  The state in the progress of Work when the Work, or a designated 
portion thereof, is sufficiently complete in accordance with the Contract Documents, so that Owner 
may access, occupy, use, and enjoy the Project, or designated portion thereof, for its intended 
purpose.  Substantial Completion shall not occur until a temporary or permanent Certificate of 
Occupancy is issued and only minor punch list items remain for such Work.  
  
1.35    Technical Provisions: Those provisions which specify the materials and execution of 
construction for work entering into the project.  
  
1.36   Work:  The construction, labor, materials, equipment, and contractual requirements as 
indicated in the Contract Documents, including alterations, amendments, or extensions thereto made 
by authorized changes.  
  
1.37   Work Site:  The area enclosed by the Limit of Work indicated in the Project Drawings and 
boundaries of local streets and public easements in which the Contractor is to perform work under the 
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Contract.  It shall also include areas obtained by the Contractor for use in connection with the 
Contract, when contiguous to the Limit of Work.  

ARTICLE 2  
  INTERPRETATION  
  
2.1    The documents comprising the Contract Documents are complementary and indicate the 
construction and completion of the Work.  Anything mentioned in the Contract Specifications and not 
shown on the Contract Drawings, or shown on the Contract Drawings and not mentioned in the 
Contract Specifications, shall be of like effect as if shown or mentioned in both.  
  
2.2    Where "as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the specifications or drawings accompanying this Contract 
unless stated otherwise.  
  
2.3    References to Articles or Sections include sub articles or subsections under the Article 
Reference (for example, a reference to Article 2 is also a reference to 2.1 through 2.9, and references 
to paragraphs similarly include references to subparagraphs).  
  
2.4    Referenced Standards:  Material and workmanship specified by the number, symbol, or title 
of a referenced standard shall comply with the latest edition or revision thereof and amendments and 
supplements thereto in effect on the date of the Invitation to Bid except where a particular issue is 
indicated.  
  
2.5    Precedence of Contract Documents:  Except as provided by Paragraph 2.1 of this  
Article, the Construction Contract governs over other Contract Documents, except that a Change 
Order governs over the Contract and previously issued Change Orders.  The Contract Conditions 
govern over the General Conditions.  
  
2.6    Explanations:  Should it appear that the Work to be done or any of the matters relative 
thereto are not sufficiently detailed or explained in the Contract Documents, the Contractor shall apply 
to the Owner for such explanation provided as part of the Contract.  Disputes over questions of fact 
which are not settled by agreement shall be decided by Owner.  Such decision thereon will be final, 
subject to remedies under Article 35, DISPUTES.  
  
2.7    Should there be any conflict, detailed instructions govern over general instructions, detail 
drawings have precedence over small scale drawings, and dimensions have precedence over scale.  
  
2.8    Omissions and Misdescriptions:  The Contractor shall carefully study and compare all 
drawings, specifications, Contract Documents and other instructions; shall verify all dimensions on 
the Contract Drawings before laying out the Work; shall notify the   Project Manager of all errors, 
inconsistencies or omissions which he may discover; and obtain specific instructions in writing before 
proceeding with the Work.  The Contractor shall not take advantage of apparent errors or omissions 
which may be found in the Contract Documents, but the Project Manager shall be entitled to make 
such corrections therein and interpretations thereof as he may deem necessary for the fulfillment of 
their intent.  The Contractor shall be responsible for all errors in construction which could have been 
avoided by such examination and notification, subject to remedies under Article 35, Disputes.  

ARTICLE 3  
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  ENTITY OF CONTRACTOR  
  
3.1  If the Contractor hereunder is comprised of more than one legal entity, each such entity shall 
be jointly and severally liable hereunder.  
  
  
  ARTICLE 4   LIABILITY AND INDEMNIFICATION  
  
4.1    It is agreed that the Contractor assumes responsibility and liability for damages, loss or 
injury of any kind or nature whatever to persons or property caused by or resulting from or in 
connection with any act, action, neglect, omission, or failure to act when under a duty to act on the 
part of the Contractor or any of his officers, agents, employees, or subcontractors in his or their 
performance of the Work.  The Contractor shall indemnify and hold harmless the Government, the 
State, the Owner and the Project Manager and their members, officers, agents, or employees from 
claims, losses, damages, charges, costs, or expenses, including attorney's fees, whether direct or 
indirect, to which they or any of them may be put or subjected to by reason of any such loss or injury.  
  
  
  ARTICLE 5  

PROTECTION OF EXISTING VEGETATION, STRUCTURES, UTILITIES, 
AND IMPROVEMENTS AND LAND SURVEY MONUMENTS  

  
5.1    A Contractor shall preserve and protect existing vegetation such as trees, shrubs, and grass 
on or adjacent to the work site which are not indicated to be removed and which do not unreasonably 
interfere with the construction work and he shall replace in kind any vegetation, shrubs and grass 
damaged by him at his own expense.  
  
5.2    The Contractor shall protect from damage all utilities, structures, or improvements on or 
near the site of the Work and shall repair or restore any damage to such utilities, structures, or 
improvements resulting from failure to comply with the requirements of the Contract or the failure to 
exercise reasonable care in the performance of the Work. If the Contractor fails or refuses to repair 
any such damage promptly, the Owner may have the necessary work performed and charge the cost 
thereof to the Contractor.  
  
5.3  All land survey monuments shall be protected from any damage by any work and/or shall be 
replaced by a licensed land surveyor licensed in the state of Colorado at the contractor’s expense 
before final acceptance is issued.  
  
  

ARTICLE 6  
  CONTRACTUAL RELATIONSHIPS  
  
6.1  No contractual relationship will be recognized under the Contract other than the contractual 
relationship between the Owner and the Contractor.  

ARTICLE 7  
  ASSIGNMENT  
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7.1    The performance of the Work under the Contract shall not be assigned except upon written 
consent of the Owner.  Consent will not be given to any proposed assignment which would relieve the 
Contractor or his surety of their responsibilities under the Contract.  The Contractor shall not assign 
any monies due or to become due to him under the Contract without the previous written consent of 
the Owner.  
  
  ARTICLE 8   SUBCONTRACTORS  
  
8.1    Unless otherwise required by the Contract Documents or the Bidding Documents, the 
Contractor, as soon as practicable after the award of the Contract, not to exceed 3 days, shall furnish 
to the Owner and the Project Manager, in writing the names of the subcontractors, persons or entities 
(including those who are to furnish materials or equipment fabricated to a special design) proposed 
for each of the principal portions of the Work.  The Project Manager will promptly reply to the 
Contractor in writing whether or not the Owner or the Project Manager, after due investigation, has 
reasonable objection to any such proposed person or entity.  Failure of the Owner or Project Manager 
to reply promptly shall constitute notice of no reasonable objections.  
  
  
  
  ARTICLE 9   CONDITIONS AFFECTING THE WORK  
  
9.1    The Contractor shall be responsible for taking steps reasonably necessary to ascertain the 
nature and location of the Work, and the general and local conditions which can affect the Work or 
the cost thereof.  Failure by the Contractor to do so will not relieve him from responsibility for 
successfully performing work without additional expense to the Owner.  The Owner will not be 
responsible for any understanding or representations concerning conditions, unless such 
understanding or representations are expressly stated in the Contract.  
  
  
  ARTICLE 10   GRATUITIES AND CONFLICTS OF INTEREST  
  
10.1   The Owner may, by written notice to the Contractor terminate the right of the Contractor to 
proceed under this Contract if it is found that gratuities (in the form of entertainment, gifts, or 
otherwise) were offered or given by the Contractor, or any agent or representative of the Contractor 
or any director, officer or employee of the Owner or its Project Manager with a view toward securing a 
contract or securing favorable treatment with respect to the awarding or amending, or the making of 
any determinations with respect to the performance of such contract.  The Owner's determination 
shall be final subject only to judicial review.  
  
10.2   In the event this Contract is terminated for any reason, the Owner shall be entitled to pursue 
the same remedies against the Contractor as it could pursue in the event of a breach of the Contract 
by the Contractor.  
10.3   No member, officer or employee of the Owner or of a local public body during his tenure or 
for one year thereafter shall have any interest, direct or indirect, in this Contract or the proceeds 
thereof.  "Local public body" means the State, any political subdivision of the State, or any agency of 
the State or any political subdivision thereof.  
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10.4   The rights and remedies of the Owner provided in this article are not exclusive and are in 
addition to any other rights and remedies provided by law or under the Contract.  
  
  
  ARTICLE 11   WARRANTY OF WORK  
  
11.1   Except where longer periods of warranty are indicated for certain items, the Contractor 
warrants work under the Contract to be free from faulty materials and workmanship for a period of not 
less than two years from date of Final Acceptance, which two year period shall be covered by the 
Performance Bond and Payment Bond as specified in this Contract.  The Contractor shall 
immediately remedy, repair, or replace, without cost to the Owner and to the entire satisfaction of the 
Owner, defects, damages, or imperfections due to faulty materials or workmanship appearing in said 
work within said period of not less than two years. Remedied work shall carry the same warranty as 
the original work starting with the date of acceptance of the replacement or repair.  Payment to the 
Contractor will not relieve him of any obligation under this Contract.  
  
11.2   The Contractor, at no additional expense to the Owner, shall also remedy damage to 
equipment, the site, or the building or the contents thereof which is the result of any failure or defect 
in the Work, and restore any work damaged in fulfilling the requirements of the Contract.  Should the 
Contractor fail to remedy any such failure or defect within a reasonable time but no longer than ten 
(10) days after receipt of notice thereof, the Owner will have the right to replace, repair, or otherwise 
remedy such failure or defect at the Contractor's expense.  
  
11.3   Subcontractors', manufacturers', and suppliers' warranties and guarantees, expressed or 
implied, respecting any part of the Work and any material used therein shall be deemed obtained and 
shall be enforced by the Contractor for the Benefit of the Owner without the necessity of separate 
transfer or assignment thereof.  
  
11.4   The rights and remedies of the Owner provided in this Article are in addition to and do not 
limit any rights and remedies afforded by the Contract or by law.  
  
  
  ARTICLE 12   MATERIAL  
  
12.1   Unless otherwise indicated in this Contract, equipment, material and products incorporated in 
the Work covered by this Contract shall be new and of the grade specified in the Contract for the 
purpose intended.  Unless otherwise specifically indicated, reference to equipment, material, product 
or patented process by trade names, make, or catalog number, shall be regarded as establishing a 
standard of quality and shall not be construed as limiting competition, and the Contractor may, at his 
option, use any equipment, material, article, or process which is equivalent to that named, subject to 
the requirements of Paragraph 12.2 of this Article.  
12.2   Within the scope of his authority, the Project Manager shall be the sole judge of the quality 
and suitability of proposed alternative equipment, material, article or process.  The burden of proving 
the quality and suitability of the alternative shall be upon the Contractor.  Information required by the 
Project Manager in judging an alternative shall be submitted for approval by the Contractor at the 
Contractor's expense prior to installation.  
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12.3   Where use of an alternative material involves redesign of or changes to other parts of the 
Work, the cost and the time required to affect such redesign or change will be considered in 
evaluating the suitability of the alternative material.  Redesign and changes in other parts of the Work 
shall be at the Contractor's expense.  
  
12.4   No action relating to the approval of alternative materials will be taken by the Project 
Manager until the request for substitution is made in writing by the Contractor accompanied by 
complete data as to the quality and suitability of the materials proposed.  Such request shall be made 
in ample time to permit approval without delaying the Work.  
  
12.5   Disposal of material outside the Work Site:  The Contractor shall make his own 
arrangements for legally disposing of waste and excess materials outside the Work Site and he shall 
pay costs therefore.  
  
12.6   Property rights in materials:  The Contractor shall have no property right in materials after 
they have been attached or affixed to the Work or the soil, or after payment has been made by the 
Owner to the Contractor for materials delivered to the site of the Work, or stored subject to or under 
the control of the Owner as provided in Article 24, PROGRESS PAYMENTS.  
  
  
  ARTICLE 13   WORKMANSHIP AND UNAUTHORIZED WORK  
  
13.1   Work under this Contract shall be performed in a skillful and workmanlike manner.  The 
Project Manager may, in writing, require the Contractor to remove from the work any employee the 
Project Manager determines incompetent, careless or otherwise objectionable.  
  
13.2   Unauthorized work:  Work performed beyond the lines and grades shown on the Contract 
Drawings, approved Working and Shop Drawings and Extra work done without written authorization, 
will be considered as unauthorized work, and the Contractor will receive no compensation therefore.  
If required by the Owner, unauthorized work shall be remedied, removed, or replaced by the 
Contractor at the Contractor's expense.  Upon failure of the Contractor to remedy, remove or replace 
unauthorized work, the Owner may take courses of action set out in Paragraph 15.3 of Article 15, 
INSPECTION.  
  
  ARTICLE 14   SUPERINTENDENCE BY CONTRACTOR  
  
14.1  The Contractor shall give his personal superintendence to the Work or have a competent 
foreman or superintendent, hereinafter designated his authorized representative, satisfactory to the 
Owner, on the Work Site at all times during progress, with authority to act for him.  There shall be 
provided at all times, a reasonable method of communication directly to the Contractor if the Owner 
experiences any problems or difficulties with the Superintendent.  
 

ARTICLE 15  
  INSPECTION/TESTING  
  
15.1   Work (which term includes but is not restricted to materials, workmanship and manufacture 
and fabrication of components) will be subject to inspection and test by the Project Manager at all 
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reasonable times and at all places prior to acceptance.  Such inspection and test is for the sole 
benefit of the Owner and shall not relieve the Contractor of the responsibility of providing quality 
control measures to assure that the Work strictly complies with the Contract Documents.  No 
inspection or test by the Project Manager shall be construed as constituting or implying acceptance.  
Inspection or test shall not relieve the Contractor of responsibility for damage to or loss of the material 
prior to acceptance, nor in any way affect the continuing rights of the Owner after acceptance of the 
completed Work.  
  
15.2   The Contractor shall, at his own expense, replace any material or correct any workmanship 
found not to conform to the contract requirements, unless the Owner consents in writing to accept 
such material or workmanship with an appropriate adjustment in contract price.  The Contractor shall 
promptly segregate and remove rejected material from the premises at his own expense.  
  
15.3   If the Contractor does not promptly replace rejected material or correct the rejected 
workmanship, the Owner (1) may, by separate contract or otherwise, replace such material or correct  
such workmanship and charge the cost thereof to the Contractor, or (2) may terminate the 
Contractor's right to proceed in accordance with Article 38, TERMINATION FOR DEFAULT-
DAMAGES FOR DELAY--TIME EXTENSIONS.  
  
15.4   The Contractor shall give the Project Manager ample notification of inspections and tests, 
and the Project Manager will perform, except as otherwise specifically provided, said inspections and 
tests in such manner as not to unnecessarily delay the work.  The Owner will have the right to charge 
to the Contractor any additional cost of inspection or test or when reinspection or retest is 
necessitated by prior rejection.  
  
15.5   Should it be considered necessary, before acceptance of the entire work, to make an 
examination of work already completed by removing or tearing out same, the Contractor shall on 
request promptly furnish all necessary facilities, labor and material therefore.  If such work is found to 
be defective or nonconforming in any material respect, due to the fault of the Contractor or his 
subcontractors, he shall defray the expenses of such examination and of satisfactory reconstruction.  
If, however, such work is found to meet the requirements of the Contract, an equitable adjustment will 
be made in the contract price to compensate the Contractor for the additional services involved in 
such examination and reconstruction.  If completion for the work has been delayed thereby, he will, in 
addition, be granted an equitable extension of time.  
  
15.6   The Project Manager shall have access to the work during its construction.  Work done and 
materials provided will be subject to the Project Manager's on-site and off-site inspection and 
approval.  When work is to be performed during hours other than during his normal schedule, the  
Contractor shall so advise the Project Manager not less than 24 hours in advance.  The Contractor 
shall provide access to the work for authorized representatives of the Owner.  
15.7   The Project Manager's inspection and approval of work or materials shall not relieve the 
Contractor of any of his obligations to fulfill the requirements of the Contract Documents.  Work and 
materials not meeting the requirements of the Contract shall not be incorporated in the Work.  
Unsuitable or substandard work or materials may be rejected by the Project Manager, 
notwithstanding that such work or materials may have been previously inspected by the Project 
Manager, or that payment therefore has been included in a progress payment.  
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  ARTICLE 16   PERMITS AND COMPLIANCE WITH LAWS  
  
16.1   The Contractor shall without additional expense to the Owner be responsible for obtaining 
necessary licenses and permits and for complying with applicable Federal, State, County and 
Municipal laws, codes and regulations in connection with the commencement of the work.  The 
Contractor is required to supply the Project Manager with complete and final copies of license and 
permits including final inspection documentation.  The Contractor shall be required to obtain permits 
at his own expense.  The Contractor shall protect, indemnify and hold harmless the Owner and the 
Project Manager and their members, officers, agents and employees against claims and liabilities 
arising from or based on the violation of requirements of law or permits whether by the Contractor, his 
employees, agents or subcontractors.  
  
  ARTICLE 17   RIGHTS IN LAND IMPROVEMENT  
  
17.1   The Contractor shall make no arrangements with any person to permit occupancy or use of 
any land, structure or building within the work site for any purpose whatsoever, either with or without 
compensation, in conflict with any agreement between the Owner and any owner, former owner or 
tenant of such land, structure or building.  The Contractor shall not occupy Owner property outside 
the work site without obtaining prior written approval from the Owner.  

  
  

ARTICLE 18  
  DAMAGE TO THE WORK AND RESPONSIBILITY FOR MATERIALS  
  
18.1   The Contractor shall be responsible for materials delivered and work performed until 
completion and final acceptance of the entire construction thereof.  
  
18.2   The Contractor shall bear the risk of injury, loss or damage to any and all parts of the work 
for whatever cause, whether arising from the execution or from the non-execution of work.  The 
Contractor shall rebuild, repair or restore work and materials which have been damaged or destroyed 
from any cause before completion and acceptance of the work and shall bear the expense thereof.  
The Contractor shall provide security and drainage and erect temporary structures as necessary to 
protect the work and materials from damage.  
  
18.3   The Contractor shall be responsible for materials not delivered to the site for which any 
progress payment has been made to the same extent as if the materials were so delivered.  
 

ARTICLE 19  
  EMERGENCIES  
  
19.1   In an emergency affecting the safety of life, the work, or adjacent property, the Contractor 
shall notify the Project Manager as early as possible that an emergency exists.  In the meantime, 
without special instruction from the Project Manager as to the manner of dealing with the emergency, 
the Contractor shall act at his own discretion to prevent such threatened loss or injury.  As emergency 
work proceeds, the Project Manager may issue instruction, which the Contractor shall follow.  The 
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amount of compensation to which Contractor is entitled on account of emergency work will be 
determined in accordance with Article 28, CHANGES.  
  
  ARTICLE 20   NOTICE TO PROCEED  
  
20.1   The Owner will issue a Notice to Proceed to the Contractor within 15 days after the  
Contractor has executed the Contract and has delivered the specified bonds and Certificates of 
Insurance as required by the Owner. Except as specifically authorized in writing by the Owner, the 
Contractor is not authorized to perform work under the Contract until the effective date of the Notice 
to Proceed.  Within 10 days after the effective date of such Notice to Proceed, the Contractor shall 
commence work and shall diligently prosecute the Work to completion within the time limits specified.  
These time periods may be modified by mutual written agreement of both the Owner and Contractor.  
  

ARTICLE 21   PROGRESS SCHEDULE AND REQUIREMENTS FOR MAINTAINING 
PROGRESS  

  
21.1   The Contractor shall, at the pre-construction meeting, prepare and submit to the Project 
Manager for approval a practicable schedule, showing the order in which the Contractor proposes to 
carry on the work, the date on which he will start the several salient features (including procurement 
of materials, plant and equipment) and the contemplated dates for completing the same.  The 
schedule shall be in the form of a progress chart of suitable scale to indicate appropriately the 
percentage of work scheduled for completion at any time.  The Contractor shall update the chart with 
the actual progress monthly or at such intervals as directed by the Project Manager, and shall 
immediately deliver three copies thereof.  If the Contractor fails to submit a progress schedule within 
the time herein prescribed, the Project Manager may withhold approval of progress payment 
estimates until such time as the Contractor submits the required progress schedule.  
  
21.2   The Contractor shall prosecute the work in accordance with the latest approved  
Progress Schedule.  In the event, that the progress of items along the critical path is delayed, the 
Contractor shall revise his planning to include additional forces, equipment, shifts or hours as 
necessary to meet the time or times of completion specified in this Contract.  Additional costs 
resulting therefrom will be borne by the Contractor.  The Contractor shall make such changes when 
his progress at any check period does not meet at least one of the following two tests:  
  
21.2.1   The percentage of dollar value of completed work with respect to the total amount of the 
Contract is within ten percentage points of the percentage of the Contract time elapsed, or;  
  
21.2.2   The percentage of dollar value of completed work is within ten percentage points of the dollar 
value which should have been performed according to the Contractors own network analysis 
previously approved by the Project Manager.  
  
21.3   Failure of the Contractor to comply with the requirements under this provision will be grounds 
for determination that the Contractor is not prosecuting the work with such diligence as will ensure 
completion within the time of completion specified in this Contract.  Upon such determination, the 
Owner may terminate the Contractor's right to proceed with the work, or any separate part thereof, in 
accordance with Article 38, TERMINATION FOR DEFAULT--DAMAGES FOR DELAY-TIME 
EXTENSIONS of these General Conditions.  
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  ARTICLE 22   SUSPENSION OF WORK  
  
22.1   The Owner reserves the right to suspend, delay or interrupt execution of the whole or any 
part of the work for such period of time as he may determine to be appropriate for his convenience.  
  
22.2   If the performance of all or any part of the work is, for an unreasonable period of time, 
suspended, delayed, or interrupted by an act of the Owner in the administration of this Contract or by 
his failure to act within the time specified in this Contract (or if no time is specified, within a 
reasonable time), an adjustment shall be made for any increase in the cost of performance of this 
Contract (excluding profit) necessarily caused by such unreasonable suspension, delay, or 
interruption and the contract modified in writing accordingly.  However, no adjustment shall be made 
under this clause for any suspension, delay, or interruption to the extent (1) that performance would 
have been so suspended, delayed or interrupted by any other cause, including the fault or negligence 
of the Contractor or (2) for which an equitable adjustment is provided for or excluded under any other 
provision of this Contract.  
  
22.3   No claim under this clause shall be allowed (1) for any costs incurred more than 20 days 
before the Contractor shall have notified the Owner in writing of the act of failure to act involved (but 
this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the 
claim, in an amount stated is asserted in writing as soon as practicable after the termination of such 
suspension, delay, or interruption, but not later than the date of final payment under the Contract.  
  
  ARTICLE 23  
  FINAL INSPECTION AND ACCEPTANCE  
  
23.1   Final inspection:  When the Contractor notifies the Project Manager in writing that the work 
has been completed, the Owner will make the final inspection for the purpose of ascertaining that the 
work has been completed in accordance with the requirements of the Contract Documents.  
  
23.2   Acceptance of the work:  When the Owner has made the final inspection and has determined 
that the work has been completed in accordance with the Contract Documents, the Owner will accept 
the work.  Immediately upon and after Final Acceptance, the Contractor will be relieved of the duty of 
maintaining and protecting the work as a whole.  The Contractor will be relieved of his responsibility 
for injury to persons or property or damage to the work which occurs after Final Acceptance, except 
that the Contractor will not be relieved of his responsibility for injury to persons or property arising 
from his duties and obligations under Article 4, LIABILITY AND INDEMNIFICATION.  
  
23.3  Final Acceptance shall be final and conclusive, and no further performance of work shall be 
required except with regards to latent defects, fraud or such gross mistakes as may amount to fraud, 
or with regard to the Owner's rights under any warranty or guarantee.  All punch list items must be 
completed and building permits provided to Owner before final acceptance is issued.   
  
23.4       Date of Substantial Completion for all Work shall be within the number of calendar days bid 
by the Contractor on the Bid proposal.    
  
23.5   Date of Final Completion shall be the date specified on the Certificate of Final Completion.  
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  ARTICLE 24   PROGRESS PAYMENTS  
  
24.1   The Owner will make progress payments monthly as the work proceeds, on estimates 
approved by the Project Manager.  Payment will be made within 15 days after progress estimates are 
approved by the Project Manager and Department Head.  On request of the Project Manager, the 
Contractor shall furnish a detailed estimate of the total contract price each showing the amount 
included therein for each principal category of the work, to provide a basis for determining the amount 
of progress payments.  In the preparation of estimates, the Owner, at its sole discretion, may 
authorize material delivered on the site and preparatory work done to be taken into consideration 
which is to be submitted at the pre-construction meeting.  
  
24.2   In making such progress payments, five percent of the estimated amount will be retained 
until Final Acceptance of the Contract work; in addition, the Owner shall retain from all Progress 
payments an amount equal to all statutory claims filed against the Contractor.  Also, whenever the 
work is substantially complete, the Owner if it considers the amount retained to be in excess of the 
amount adequate for its protection, may release to the Contractor all or a portion of such excess 
amount.  Substantial completion as used in this Paragraph 24.2 shall mean the following:  Substantial 
completion of the work or a portion thereof shall be when, as determined by both the Project Manager 
and the Owner, the construction is sufficiently completed in accordance with the Contract Documents 
and any modification thereto as provided in the Contract to permit the Owner to occupy the work or a 
portion of the work for the use which it is intended.  
  
24.3   Material and work covered by progress payments shall become the sole property of the 
Owner.  This provision shall not be construed as relieving the Contractor from the sole responsibility 
for material and work upon which payments have been made, the restoration of damaged work or as 
waiving the right of the Owner to require the fulfillment of the terms of the Contract.  
  
  
  ARTICLE 25   PAYMENT TO SUBCONTRACTORS  
  
25.1   The Contractor shall pay all subcontractors for and on account of work performed by such 
subcontractors in accordance with the terms of their respective subcontract. Prior to final payment an 
unconditional lien waiver release form will be required by the Owner.  
 

ARTICLE 26  
  PAYMENT OF TAXES  
  
26.1   The price or prices for the work will include full compensation for taxes that the  
Contractor is or may be required to pay.  The Contractor shall bear the risk of any added or increased 
taxes occurring during the prosecution of the work.  A change in taxes shall under no circumstances 
entitle the Contractor to an adjustment under the Contract.  
  
26.2   The Contractor's attention is directed to the fact that this project is exempt from payment of 
City of Greeley Sales and Use taxes, and such taxes must not be included in the amount of bid.  
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26.3   The Contractor shall pay all sales and use taxes required to be paid, shall maintain such 
records in respect of his work, which shall be separate and distinct from all other records maintained 
by the Contractor and shall be available for inspection by the Owner at any and all reasonable times, 
and shall furnish the Owner with such data, as may be necessary to enable the Owner to obtain any 
refunds of such taxes which may be available to the Owner under the laws, ordinances, rules or 
regulations applicable to such taxes.  The Contractor shall require each of his subcontractors to pay 
all sales and use taxes required to be paid and to maintain such records and furnish the Contractor 
with such data as may be necessary to enable the Owner to obtain a refund of the taxes paid by such 
subcontractors.  

  
ARTICLE 27  

  FINAL PAYMENT  
  
27.1  After the Work has been accepted by the Owner, subject to the provisions of Article 11,  
WARRANTY OF WORK and Article 23, FINAL INSPECTION AND ACCEPTANCE of these General 
Conditions, a final payment due the Contractor under this Contract shall be paid upon the 
presentation of properly executed voucher and after the Contractor shall have furnished the Owner 
with a release of all claims against the Owner arising by virtue of this Contract, other than claims in 
stated amounts as may be specifically excepted by the Contractor from the operation of the release.  
If the Contractor's claim to amounts payable under the contract has been assigned under the 
assignment of Claims Act of 1940, as amended (31 U.S.C. 203, 41 U.S.C. 15), a release may also be 
required of the assignee.  
  
27.2   If any mechanic's or material man’s lien or notice of claim of such lien is filed or recorded 
against the project for labor, materials, supplies or equipment claimed to have been furnished to or 
incorporated into the Work, or for other alleged contribution thereto, the Owner will have the right to 
retain from payments otherwise due the Contractor, in addition to other amounts properly withheld 
under this Article or under other provisions of the Contract, an amount equal to such lien or liens 
claimed.  
  
27.3   Further, the Owner will have the right to retain from final payment an amount equal to all 
liquidated damages claimed by the Owner.  
  
27.4   Retainages held by the Owner for any state or federal statutory claim arising out of the 
project will be held by the Owner in addition to all retainages held under the provisions of the 
Contract.  
 

ARTICLE 28  
  CHANGES  
  
28.1   The Owner may, at any time, without notice to the sureties, by written notice or order 
designated or indicated to be a Change Notice or Change Order, make any change in the work within 
the general scope of the Contract in accordance with all of the Owner’s processes and procedures 
whether or not set forth herein, including but not limited to changes:  
  
28.1.1   In the Contract (including drawings and designs);  
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28.1.2   In the method or manner of performance of the work;  
  
28.1.3  In Owner furnished facilities, equipment, materials, services, or site; or  
  
28.1.4  Directing acceleration in performance of the work.  
  
28.2   Any other order (which terms as used in Paragraph 28.2 of this Article shall include direction, 
instruction, interpretation, or determination) from the Project Manager, which causes any change, 
shall be treated as a Change Notice under this Article provided that the Contractor gives the Project 
Manager written notice stating the date, circumstances and source of the order, and that the 
Contractor regards the order as a Change Notice.  The Contractor shall notify the Project Manager 
when he receives direction, instruction, interpretation or determination from any source which may 
cause any change in the work.  Such notification shall be given to the Project Manager before the 
Contractor acts on said direction, instruction, interpretation or determination.  
  
28.3   Except as herein provided, no order, statement, or conduct of the Architect/  Project Manager 
or any other person shall be treated as a change under this Article or entitle the Contractor to an 
equitable adjustment hereunder.  
  
28.4   If any change under this Article causes an increase or decrease in the Contractor's cost of, or 
the time required for, the performance of any part of the Work under this Contract, whether or not 
changed by an order, an equitable adjustment will be made and the Contract modified accordingly by 
a written Change Order; provided, however, that except for claims based on errors in the Contract 
Documents, no claim for change under Paragraph 28.2 of this Article will be allowed for costs 
incurred more than 20 days before the Contractor gives written notice as herein required; and 
provided that in the case of errors in the Contract Documents for which the Owner is responsible, the 
adjustment will include increased cost, reasonably incurred by the Contractor in attempting to comply 
with such errors in the Contract Documents.  No claim shall be made for the type of errors in the 
Contract Documents which are set forth in Article 2, INTERPRETATION.  
  
28.5   If the Contractor intends to assert a claim for an equitable adjustment under this Article, he 
shall, within 30 days after receipt of a written Change Order under Paragraph 28.1 of this Article or 
the furnishing of a written notice under Paragraph 28.2 of this Article, submit to the Project Manager a 
written statement setting forth the general nature and monetary extent of such claim, unless this 
period is extended in writing by the Owner.  The statement of claim hereunder may be included in the 
notice under Paragraph 28.2 of this Article.  
  
28.6   No claim by the Contractor for an equitable adjustment hereunder will be allowed unless 
asserted as described in Paragraphs 28.4 and 28.5 above.  
28.7   Payment will not be made under the provisions of this Article for such work or materials 
which are so required to be done or furnished in or about or for the performance of the Work and 
which are not mentioned, specified or indicated or otherwise provided for in this Contract or in the 
Contract Documents so far as such work or materials may be, in the opinion of the Project Manager, 
susceptible of classification under or reasonably inferred to be included in the Bid Items of the Bid 
Form.  
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28.8   In case the Contractor is ordered to perform work under this Article for which payments are 
not determined under Paragraph 28.7 of this Article, which in the opinion of the Owner it is 
impracticable to have performed by the Contractor's own employees, the Contractor will, subject to 
the approval of the Owner, be paid the actual cost to him of such work and, in addition thereto, a 
negotiated amount to cover the Contractor's superintendence, administration and other overhead 
expenses.  The terms and conditions of any subcontract which the Contractor may propose to enter 
into in connection with work under the provision of this Article shall be subject to the written approval 
of the Project Manager before such subcontract is made.  The contractor shall be responsible for the 
work of the subcontractors and shall be liable therefore as if he had performed the work directly.  
  
28.9   In cases other than those described in Paragraphs 28.7 and 28.8 above, the Owner and the 
Contractor (on his own behalf and on behalf of his subcontractors) shall endeavor to negotiate a 
reasonable contract price and line adjustment in a Change Order on terms appropriate to the 
changed work. The Contractor will be required to submit a sufficiently detailed price proposal 
supported with sufficient documentation that (1) the Owner can determine that the proposal reflects 
all impacts on the Contract from work additions, deletions and modifications shown in the Change 
Notice being priced, (2) the proposed prices are set out in such a way that their reasonableness can 
be evaluated against prices based on adequate price competition, bid unit prices, established catalog 
or market prices of commercial items sold in substantial quantities to the general public, prices set by 
law or regulation, recognized published price lists and indices, independently developed cost 
estimates and other appropriate price comparisons, and (3) contract provisions relating to Contract 
changes costing over $100,000.00 are complied with.  If any prices or other aspects are conditional, 
such as on firm orders being made by a certain date or the occurrence or nonoccurrence of an event, 
the Contractor shall identify these aspects in his proposal.  A negotiated Change Order shall set out 
prices, scheduling requirements, time extensions and all costs of any nature arising out of the 
issuance of a Change Notice except for those cost and time aspects explicitly reserved on the face of 
the Change Order.  Except for these explicit reservations, the execution of a Change Order by both 
parties will be deemed accord and satisfaction of all claims of any nature arising from the issuance of 
the Change Notice negotiated.  
  
28.10   In the event the Contractor and the Owner are unable to agree upon the Contractor's 
entitlement to an equitable adjustment or upon the amount thereof, or in the event that it is in the best 
interest of the Owner to have the Work proceed pending negotiation of amount of an equitable 
adjustment, the Owner may direct the Contractor to perform the Work in accordance with the Owner 
order, direction, instruction, interpretation, or determination, with any Contract price adjustments and 
progress payments for the Work to be determined on a Force Account basis in accordance with 
Article 36.  The Contractor shall continue diligently to perform the Contract in accordance with the 
Owner's order, direction, instruction, interpretation, or determination during negotiations with respect 
to the Contractor's entitlement to an equitable adjustment hereunder or to the amount of any Contract 
price adjustment or time extension.  The Contractor and the Owner may agree on certain aspects of 
an equitable adjustment and take those aspects out of operation of Force Account provisions.  In the 
event a mutually agreeable equitable adjustment cannot be made, the Contractor shall continue 
diligently to perform the orders as he proceeds with his remedies under Article 35, DISPUTES, and 
shall continue to receive compensation on a Force Account basis.  
  
28.11   For contract changes, the Owner, State and Government or their representative shall have 
the audit and inspection rights as described below:  
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28.11.1 Where the agreed payment method for any contract changes is to be by cost reimbursement, 
time and material, labor hours or any combination thereof, the Contractor shall maintain and the 
Owner or its representatives shall have the right to examine books, records, documents and other 
evidence and accounting principles and practices sufficient to reflect properly all direct and indirect 
costs of whatever nature claimed to have been incurred and anticipated to be incurred for the 
performance of the contract changes under this sub article.  
  
28.11.2  Contract changes exceeding $100,000.00 in cost:  For submitted cost and pricing data in 
connection with pricing a contract modification referred to in this sub article, unless such pricing is 
based on bid unit prices, adequate price competition, established catalog or market prices of 
commercial items sold in substantial quantities to the public, or prices set by law or regulation, the 
Owner or his representatives and the Comptroller General of the United States and his 
representatives who are employees of the United States shall have the right to examine all books, 
records, documents and other data of the Contractor related to the negotiation of or performance 
under the contract Change Orders for the purpose of evaluating the accuracy, completeness and 
currency of the cost or pricing data submitted.  The right of examination shall extend to all documents 
necessary to permit adequate evaluation of the cost or pricing data submitted, along with the 
computations and projections used therein.  
  
28.11.3  Contract changes exceeding $10,000.00 but not $100,000.00 in cost:  The Owner or his 
representatives prior to the execution of any contract Change Order in this sub article or for a period 
of twelve months after execution shall, unless such pricing is based on bid unit prices, adequate price 
competition, established catalog of market prices or commercial items sold in substantial quantities to 
the public, or prices set by law or regulation, have the right to examine all books, records, documents, 
and other data of the Contractor relating to the negotiation and contract Change Order for the 
purpose of evaluating the accuracy, completeness, and currency of the data is submitted upon which 
negotiation is or has been based.  To the extent the examination reveals inaccurate, incomplete or 
noncurrent data, the Project Manager may renegotiate the contract Change Order price based on 
such data.  
  
28.11.4  Contract changes of less than $10,000.00 in cost:  The Owner may require from the 
Contractor appropriate documentation to support the prices being negotiated for contract changes 
under this sub article, and may refuse to complete negotiations until satisfactory documentation is 
submitted.  
  
28.11.5  Availability:  The materials described in Paragraphs 28.11.1 and 28.11.2 above shall be 
available at the office of the Contractor at all reasonable times for inspection, audit or reproduction 
until three years from the date of final payment under this Contract and for records which relate to 
Article 35, DISPUTES, or litigations or the settlement of claims arising out of the negotiation or the 
performance of contract changes over 100,000.00, records shall be made available until such 
litigations or claims have been resolved.  
28.11.6  The Contractor shall insert a clause containing all the provisions in this Paragraph 28.11, 
including this subparagraph 28.11.6, in all subcontracts hereunder except altered as necessary for 
proper identification of the contracting parties and Owner.  
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28.11.7  For the purposes of Paragraph 28.11 of this Article, costs shall include liquidated damages 
which would be assessed if extension(s) of time were not granted by contract Change Order.  
  
28.11.8  The requirements of this audits and records article are in addition to other audit, inspection 
and record keeping provisions elsewhere in the Contract Documents.  
  
28.12   Changes involving aggregate increases and decreases in excess of $100,000.00 shall be 
subject to the following:  
  
28.12.1  A change involves aggregate increases and decreases in excess of $100,000.00 if the total 
value of work affected, without regard to the arithmetic sign, exceeds this amount; for example, a 
change order adding work in the amount of $75,000.00 and deleting work in the amount of 
$50,000.00 will be considered to involve aggregate increases and decreases of $125,000.00.  
  
28.12.2  The Contractor shall submit in support of all items not based upon unit prices or lump sum 
prices contained in the Contract or upon the established prices at which commercial items are sold in 
substantial quantities to the public, statements by his vendors that the prices charged the Contractor 
are not greater than the prices charged by the respective vendors to their most favored customers for 
the same items in similar quantities.  
  
28.12.3  Price reductions for Defective Cost or Pricing Data--Pricing Adjustments:  If any price, 
including profit and fee, negotiated in connection with any price adjustment was increased by any 
significant sums because:  
  
28.12.3.1  The Contractor furnished cost or pricing data which were not complete, accurate, and 
current as certified in the Contractor's Certificate of Current Cost or Pricing Data;  
  
28.12.3.2  A subcontractor, pursuant to Paragraph 28.13 of this Article entitled Subcontractor Cost 
or Pricing Data--Pricing Adjustments or any subcontract provision therein required, furnished costs or 
pricing data which were not complete, accurate, and current as certified in the Subcontractor's 
Certificate of Current Cost or Pricing Data;  
  
28.12.3.3  The subcontractor or his prospective subcontractor furnished cost or pricing data which 
were required to be complete, accurate, and current and to be submitted to support a subcontract 
cost estimate furnished by the Contractor but which were not complete, accurate, and current as of 
the date certified in the Contractor's Certificate of Current Cost or Pricing Data; or  
  
28.12.3.4  The Contractor or a subcontractor or his prospective subcontractor furnished any data, 
not within subparagraphs 28.12.3.1, 28.12.3.2, or 28.12.3.3 above, which were not complete, 
accurate, and current as submitted, the price shall be reduced accordingly and the Contract shall be 
modified in writing as may be necessary to reflect such reduction.  Any reduction in the Contract Price 
due to defective subcontract data of a prospective subcontractor, when the subcontract was not 
subsequently awarded to such subcontractor, will be limited to the amount (plus applicable overhead 
and profit markup) by which the actual subcontract, or actual cost to the Contractor if there was no 
subcontract, was less than the prospective subcontract cost estimate submitted by the Contractor, 
provided the actual subcontract price was not affected by defective cost or pricing data.  
  



Page 19 of 45  
  

28.13   Subcontract Cost of Pricing Data-- Pricing Adjustment:  
  
28.13.1  When negotiating a change involving increases or decreases in excess of $100,000.00, the 
Contractor shall require subcontractors hereunder to submit cost or pricing data under the following 
circumstances. Prior to award of any cost-reimbursement type, incentive or price redeterminable 
subcontract;   
  
28.13.1.2  Prior to the award of any subcontract the price of which is expected to exceed 
$100,000.00;  
  
28.13.1.3  Prior to the pricing of any subcontract change modifications for which the price is 
expected to exceed $100,000.00, except in the case of 28.13.1.2 and 28.13.1.3 where the price is 
based on adequate price competition, established catalog or market prices, commercial items sold in 
substantial quantities to the general public, or prices set by law or regulation.  
  
28.13.2  The Contractor shall require subcontractors to certify to the best of their knowledge and 
belief that the cost and pricing data submitted under subparagraph 28.13.1 of this Article are 
accurate, complete, and current as of the date of execution, which date shall be as close as possible 
to the date of agreement on the negotiated price of the contract Change Order.  
  
28.13.3  The Contractor shall insert the substance of Paragraph 28.13 of this Article, including this 
subparagraph 28.13.3, in each subcontract hereunder which exceeds $100,000.00.  
  

ARTICLE 29   PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT 
BOND  

  
29.1   The Contractor shall furnish a Performance Bond in the amount equal to one hundred 
percent (100%) of the Contract Sum as security for the faithful performance of this Contract and also 
a Labor and Material Payment Bond in an amount not less than one hundred percent (100%) of the 
Contract Sum or in a penal sum not less than that prescribed by State, or local law, as security for the 
payment of all persons performing labor on the Project under this Contract and furnishing materials in 
connection with this Contract.  The Performance Bond and the Labor and Material Payment Bond 
may be in one or in separate instruments in accordance with local law and shall be delivered to the 
Owner not later than the date of execution of the Contract.  
  
29.2   Performance Bonds, Labor and Material Payment Bonds and other such sureties shall 
provide that the surety and the Contractor are both jointly and severally liable and obligated under 
respective Bond or other surety agreement and shall incorporate acknowledge of applicable 
provisions of state law into all documents furnished in connection with the project.  

  
ARTICLE 30  

  DIFFERING SITE CONDITIONS  
  
30.1   The Contractor shall within 10 days of actual or constructive notice of a differing site 
condition, promptly, and before such conditions are disturbed, notify the Project Manager in writing of:   
(1) subsurface or latent physical conditions at the site differing materially from those indicated in   
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the Contract Documents, or (2) unknown physical conditions at the site, of an unusual nature, 
differing materially from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in the Contract.  The Project Manager will promptly investigate the 
conditions, and if such conditions materially differ and cause an increase or decrease in the  
Contractor's cost of, or the time required for, performance of any part of the work under the Contract, 
whether or not changed as a result of such conditions, an equitable adjustment may be made subject 
to Owner's approval and the Contract modified in writing accordingly.  
  
30.2   No claim of the Contractor under this Article will be allowed unless the Contractor has given 
the notice required in Paragraph 30.1 of this Article.  
  
30.3   No claim by the Contractor for an equitable adjustment hereunder will be allowed if asserted 
after final payment under this Contract.  
  
  ARTICLE 31   CONTRACTOR PROPOSALS  
  
31.1   The Contractor may at any time submit to the Project Manager for his review proposed 
modifications to the Contract Documents, supported by a cost/price proposal.  Upon acceptance of 
the proposed modifications by the Owner, a Change Order will be issued.  Denial of the proposed 
modification will neither provide the Contractor with any basis for claim for damages nor release the 
Contractor from contractual responsibilities.  An equitable adjustment in the form of a contract price 
reduction will be made if the change results in a reduction of the cost of performance and the 
Contractor will not be entitled to share in said savings unless the proposal is made under Paragraph 
31.2 of this Article.  Except as provided in Paragraph 31.2 of this Article, the Contractor will not be 
compensated for any direct, incidental or collateral benefits or savings the Owner receives as a result 
of the proposal.  
  
31.2   Value Engineering Change Proposals:  The Contractor may submit to the Project Manager 
one or more cost reduction proposals for changing the Contract requirements.  The  
Proposals shall be based upon a sound study made by the Contractor indicating that the proposal:  
  
31.2.1   Will result in a net reduction in the Total Contract amount;  
  
31.2.2   Will not impair any essential function or characteristic of the Work such as safety, service life, 
reliability, economy of operation, ease of maintenance and necessary standardized features.  
  
31.2.3   Will not require an unacceptable extension of the contract completion time; and  
  
31.2.4   Will require a change in the Contract Documents and such change is not already under 
consideration by the Owner.  
  
31.3   The Owner may accept in whole or in part any proposal submitted pursuant to the previous 
Paragraph 31.2 by issuing a Change Order which will identify the proposal on which it is based.  The 
Change Order will provide for an equitable adjustment in the Contract Price and will revise any other 
affected provisions of the Contract Documents.  The equitable adjustment in the Contract price will be 
established by determining the net savings resulting from the accepted change.  The net savings 
resulting from the change will be shared between the Contractor and the Owner on the basis of 50 
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percent for the Contractor and 50 percent for the Owner and will be limited to this contract for any one 
Value Engineering Change Proposal.  Net savings will be determined by deducting from the 
estimated gross savings, the Contractor's costs of developing and implementing the proposal 
(including any amount attributable to a subcontractor) and the estimated amount of increased costs to 
the Owner resulting from the change, such as evaluation, implementation, inspection, related items, 
and the Owner-furnished material.  Estimated gross savings will include Contractor's labor, material, 
equipment, overhead, profit and bond.  The Contract price will be reduced by the sum of the Owner's 
costs and share of the net savings.  For the purpose of this Article, the applicable provisions of Article 
28, CHANGES, shall be used to determine the equitable adjustment to the Contract price.  
  
31.4   The Owner will not be liable for delay in acting upon, or for failure to act upon, any proposal 
submitted pursuant to Paragraph 31.2 of this Article.  The decision of the Owner as to the Acceptance 
or rejection of any such proposal under the Contract will be final.  The submission of a proposal by 
the Contractor will not in itself affect the rights or obligations of either party under the Contract.  
  
31.5   The Contractor shall have the right to withdraw part or all of any proposal he may make 
under Paragraph 31.2 of this Article at any time prior to acceptance by the Owner.  Such withdrawal 
shall be made in writing to the Project Manager.  Each such proposal shall remain valid for a period of 
60 days from the date submitted.  If the Contractor wishes to withdraw the proposal prior to the 
expiration of the 60-day period, he will be liable for the cost incurred by the Owner in reviewing the 
proposal.  
  
31.6   The Contractor shall specifically identify any proposals under Paragraph 31.2 of this Article 
with the heading "Value Engineering Change Proposal", or the proposal will be considered as made 
under Paragraph 31.1 of this Article.  
  
31.7   The Contractor, in connection with each proposal he makes for a Contract Change Notice 
under this Article shall furnish the following information:  
  
31.7.1   a description of the difference between the existing Contract requirement and the proposed 
change, and the comparative advantages and disadvantages of each, justification when a function or 
characteristic of an item is being altered, and the effect of the change on the performance of the end 
item;  
  
31.7.2   an analysis and itemization of the requirements of the Contract which must be changed if the 
Value Engineering Change Proposal is accepted and a recommendation as to how to make each 
such change (e.g., a suggested specification revision);  
  
31.7.3   a separate detailed cost estimate for both the existing Contract requirement and the 
proposed change to provide an estimate of the reduction in costs, if any, that will result from 
acceptance of the Value Engineering Change Proposal taking into account the costs of development 
and implementation by the Contractor;  
  
31.7.4   a prediction of any effects the proposed change would have on collateral costs to the Owner 
such Government-furnished property costs, costs of related items, and costs of maintenance and 
operation;  
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31.7.5   a statement of the time by which a contract modification accepting the Value Engineering 
Change Proposal must be issued so as to obtain the maximum cost reduction, noting any effect on 
the contract completion time or delivery schedule; and  
  
31.7.6   identification of any previous submission of the Value Engineering Change Proposal to the 
Owner, including the dates submitted, the numbers of contracts involved, and the previous actions by 
the Owner, if known.  
  
  ARTICLE 32   EXTENSION OF TIME  
  
32.1   In addition to the provisions stated in Article 38, the Contractor will be granted an extension 
of time and will not be assessed liquidated damages for any portion of the delay in completion of the 
Work, performed under the latest approved progress schedule, arising from acts of God, war, fires, 
floods, epidemics, quarantine restrictions, freight embargoes, or weather more severe than the norm, 
provided that the aforesaid causes were not foreseeable and did not result from the fault or 
negligence of the Contractor, and provided further that the Contractor has taken reasonable 
precautions to prevent further delays owing to such causes, and has notified the Project Manager in 
writing of the cause or causes of delay within five days from the beginning of any such delay.  Within 
15 days after the end of the delay, the Contractor shall furnish the Project Manager with detailed 
information concerning the circumstances of the delay, the number of days actually delayed, the 
appropriate Contract Document references, and the measures to be taken to prevent or minimize the 
delay.  Failure to submit such information will be sufficient cause for denying the delay claims.  The 
Owner will ascertain the facts and the extent of the delay, and its findings thereon will be final and 
conclusive to provisions under Article 35, DISPUTES.  The extension of time granted for these 
reasons shall not be the basis for additional compensation for any costs incurred during the time of 
delay.  
  
32.1.1    Every effort shall be made by the Contractor to complete the project within the “Contract 
Time”.  The “Contract Time” anticipates “Normal” weather and climate.  The Contractor’s schedule 
must anticipate normal adverse weather delays on all weather dependent activities.  The following 
specifies the procedure for determining time extensions for unusually severe weather.   Listed below 
are the anticipated numbers of calendar days lost to normal adverse weather for each month.  
  
Monthly Anticipated Calendar Days Lost to Adverse Weather Conditions  
  
     JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC  (7) (4) (4) (4) (6) (3) (4) 

(2) (3) (3) (2) (5)  
  

The above schedule of anticipated adverse weather days will constitute the base line for monthly (or 
portion thereof) weather time evaluations.  It is assumed that the work will be carried out Mondays 
through Fridays (holidays excepted) unless and approved construction schedule or written 
authorization from the Owner indicates otherwise.  
  
An actual adverse weather day must prevent work for 50 percent or more of the Contractor’s 
workday.  When the Contractor anticipates documenting a weather day, he/she shall first notify the 
Project Manager or his/her designee observing the construction to determine whether or not work can 
proceed or if work is delayed due to adverse weather or the effects thereof.  If in agreement, the 
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Contractor shall formally request a weather day in writing to the Owner’s Project Manager or his/her 
designee.  The Contractor shall also notify the Owner’s Project Manager in writing or his/her  
designee of any disagreement as to whether or not work could have proceeded on a given date within 
2 calendar days of that date. The final decision regarding an adverse weather day will be made by the 
Project Manager or his/her designee.  
  
The number of workdays delayed due to adverse weather or the effects thereof will then be converted 
to Calendar Days.  Weekends and holidays will only count as calendar day delays if a workday 
delayed due to adverse weather is counted before and after the weekend/holiday.  The number of 
calendar days of delay due to adverse weather or the impact thereof will then be compared to the 
monthly adverse weather schedule above.  The Contract time period will then be increased by 
change order for the number of calendar days that are in excess of the above schedule and a new 
Contract Completion day and date will be set.  
  
32.1.2   An extension of time will not be granted for a delay caused by a shortage of materials, except 
Owner-furnished materials, unless the Contractor furnishes to the Project Manager documentary 
proof that he has diligently made every effort to obtain such materials from every known source within 
reasonable reach of the Work.  The Contractor shall also submit proof that the inability to obtain such 
materials when originally planned did in fact cause a delay in final completion of the Work which could 
not be compensated for by revising the sequence of his operations.  Only the physical shortage of 
material will be considered under these provisions as a cause for extension of time.  No consideration 
will be given to any claim that material could not be obtained at reasonable, practical, or economical 
costs, unless it is shown to satisfaction of the Project Manager that such material could have been 
obtained only at exorbitant prices, entirely inconsistent with current rates taking into account the 
quantities involved and the usual practices in obtaining such quantities.  
  
32.2   A Change Order will be furnished to the Contractor within a reasonable period of time after 
approval of a request for extension of time, specifying the number of days allowed, if any, and the 
new date for completion of the Work or specified portions of the Work.  
  
32.3   See also Article 38, TERMINATION FOR DEFAULT--DAMAGES FOR DELAY--TIME 
EXTENSIONS.  
  
  ARTICLE 33  
  NOTICE OF POTENTIAL CLAIM  
  
33.1   The Contractor will not be entitled to additional compensation otherwise payable for an act or 
failure to act by the Owner, the happening of any event or occurrence, or any other cause, unless he 
shall have given the Project Manager a written notice of potential claim therefore as specified in this 
Article.  
  
33.2   The written notice of potential claim shall set forth the reasons for which the Contractor 
believes additional compensation will or may be due, the nature of the costs involved, and insofar as 
possible, the amount of the potential claim.  If based on an act or failure to act by the Owner, such 
notice shall be given to the Project Manager prior to the time that the Contractor has started 
performance of work giving rise to the potential claim for additional compensation.  Notice shall be 
given within five days after the happening of the event or occurrence giving rise to the potential claim.  
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33.3   It is the intention of this Article that differences between the parties arising under and by 
virtue of the contract shall be brought to the attention of the Project Manager at the earliest possible 
time in order that such matters may be settled, if possible, or other appropriate action promptly taken.  
33.4   The notice requirements of this Article are in addition to those required in other Articles of the 
General Conditions.  
 

ARTICLE 34   SUBMITTAL OF CLAIMS 
  
34.1   Claims filed by the Contractor shall contain sufficient detail to enable the Owner to ascertain 
the basis and amount of said claims.  The Owner will review and evaluate the Contractor's claims.  It 
will be the responsibility of the Contractor to furnish when requested by the Project  
Manager such further information and details as may be required to determine the facts or contention 
involved in his claims.  Failure to submit such information and details will be sufficient cause for 
denying the Contractor's claims.  
  
34.2   Each claim the Contractor may make for equitable adjustment on account of delay for any 
cause shall be accompanied by a progress schedule reflecting the effects of the delay and proposals 
to minimize these effects.  If no progress schedule has been submitted to the Project Manager 
reflecting conditions prior to the delay for which relief is sought, then a progress schedule so 
reflecting these conditions shall be prepared and submitted with the claim.  
  
34.3   Depending upon the grounds for relief and the nature of relief sought, additional submittals 
and conditions upon submitting claims may be required elsewhere in these General Conditions.  
  
34.4   In no event shall claims be made after final payment is made under Article 27, FINAL 
PAYMENT, of these General Conditions.  
  
34.5   Inasmuch as notice of potential claim requirements of Article 33, NOTICE OF  
POTENTIAL CLAIM, are intended to enable the Project Manager to investigate while facts are fresh 
and to take action to minimize or avoid a claim which might be filed thereafter, the Contractor's failure 
to make the required notice on time is likely to disadvantage the Owner.  Therefore no claim for which 
a notice of potential claim is required will be considered unless the Contractor has complied with the 
notice of Article 33, NOTICE OF POTENTIAL CLAIM.  
  

ARTICLE 35    DISPUTES 
  
35.1   General:  Notwithstanding any other provisions of this Contract, disputes and 
disagreements by and between the Owner and the Contractor shall be resolved through progressive, 
sequential process of negotiation, mediation, and in certain cases, arbitration.  For contracts which 
are for $250,000 or less, amounts in dispute which are less than $10,000 shall not progress beyond 
negotiation and shall ultimately be decided by the Owner if not by mutual agreement.  For contracts 
which are for more than $250,000, amounts in dispute which are less than $25,000 should not 
progress beyond negotiation.  For all contracts, amounts in dispute greater than those amounts set 
forth above, but less than $100,000 shall be resolved through a sequential process of negotiation, 
mediation, and binding arbitration.  Amounts in dispute which are $100,000 or more shall be resolved 
through a sequential process of negotiation, mediation, and thence either arbitration or litigation.  
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35.2   Negotiation: In the event of disputes, unsettled claims, questions or disagreements between 
the contractor and the City relating to or arising out of the provisions of this Contract, the 
representatives of those parties shall meet promptly in recognition of mutual interests and in a good  
faith effort to resolve the dispute.  Either the Contractor or the City shall arrange for this meeting at a 
time and place within the City of Greeley, mutually acceptable to both parties, within fifteen (15) days 
of notification of the dispute, unsettled claim, question, or disagreement between the parties.  Seven 
(7) days prior to the meeting, the initiating party shall deliver to the other party, a written and complete 
summary of the evidence and arguments substantiating its claim.  If the parties do not reach a 
solution within thirty (30) days after said initial meeting, then upon notice of either party to the other, 
the dispute, claim, question, or difference, may be referred to a mediator pursuant to Section 35.3.  
The parties can extend the negotiation period by mutual written agreement.  
  
35.3   Mediation:  If the dispute, claim, question, or difference is not resolved by negotiation within 
thirty (30) days after the initial meeting between the parties or within the extended period agreed 
upon, the parties agree to next request that the American Arbitration Association provide a mediator 
to assist the Owner and Contractor in resolving the dispute, claim, question, or difference.  The rules 
of mediation shall be the Construction Industry Mediation Rules of the American Arbitration 
Association.  A different mediation/dispute resolution agency may be selected for mediation upon the 
mutual written agreement between the parties.  The dispute resolution agency shall select a qualified 
mediator who shall have a background in construction.  The selected mediator may be rejected by the 
parties only for bias.  The mediator shall have thirty (30) days from the time of appointment to meet 
with the parties and sixty (60) days from the time of the appointment to resolve the dispute unless the 
parties mutually consent to an extension of the sixty day deadline.  All reasonable fees, costs, and 
expenses of the mediator, the mediator's association and the mediation agency, shall be borne 
equally by the parties.  Each party shall bear the expense of its own counsel, experts, witnesses, and 
preparation and presentation of proofs at mediation.  
  

The Contractor shall not cause a delay of work during mediation proceedings except by  
mutual agreement.  All mediation proceedings shall be conducted in the City of Greeley, unless an 
alternate location is agreed upon in writing by the Owner and the Contractor.  
  
Amounts in dispute which are less than $10,000 shall not progress beyond mediation.  
  
35.4   Litigation prerequisites:  The procedures enumerated in Sections 35.2 and 35.3 shall be a 
prerequisite to the filing of any litigation between the parties to the Contract.  Failure of the Contractor 
to follow the provisions of Section 35.2 and Section 35.3 shall be a complete defense, and grounds 
for immediate dismissal of any litigation filed prior to Contractor engaging in negotiation and 
mediation with the City of Greeley as provided above.  Litigation may be filed only if the amount in 
dispute is $100,000 or more.  In the event litigation is filed by and between the parties after mediation, 
venue and jurisdiction of any and all suits and causes of action in connection with this Contract shall 
lie exclusively in Weld County, Colorado.  
  
35.5   Arbitration:  After mediation, instead of litigation, any remaining unresolved controversy or 
claim arising out of or relating to this Contract or the performance or breach thereof, may be settled 
by arbitration in accordance with the Construction Industry Arbitration Rules of the American 
Arbitration Association.  For amounts in dispute which are $100,000 or more, arbitration shall be 
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engaged only upon mutual written agreement by the Owner and the Contractor, and the written 
agreement shall specify whether the arbitration shall be binding or nonbinding; however, amounts in 
dispute which are less than $100,000 shall necessarily be settled by binding arbitration.  The sole 
arbitrator shall be appointed by the Arbitration Association, unless a different arbitrator or dispute 
resolution agency is mutually agreed upon.  The award of the arbitrator shall be accompanied by a 
reasoned opinion, and shall include findings of fact and conclusions.  All fees and expenses of  the 
arbitration, including the expense of each party's counsel, experts, witnesses, and preparation and 
presentation of proofs, shall be borne by the party against whom arbitration judgment is made.  
  
35.6   Litigation:  Each party shall bear its own litigation fees and expenses, including the expense 
of its counsel, experts, witnesses, and preparation and presentation of proofs, regardless of the 
prevailing party.  
  

ARTICLE 36  
  FORCE ACCOUNT WORK  
  
36.1   This Article shall become operative upon failure of the Contractor and the Owner to arrive at 
an amount of compensation under Article 28, CHANGES.  In the event that no equitable adjustment 
is arrived at either by mutual agreement or pursuant to the Article 35, DISPUTES, the compensation 
paid hereunder will be the total compensation.  
  
36.2   Work Performed by or for Contractor:  The Contractor will be paid for labor, materials, and 
equipment as hereinafter provided, except where agreement has been reached to pay in accordance 
with Paragraph 36.3 of this Article.  The following percentages, as full compensation for profit, 
overhead and small tools, will be added to the totals computed as provided in subparagraphs 36.2.1 
through 36.2.3 of this Article.  

  
Labor  25 percent Materials 20 
percent  

 Equipment  10 percent  
  
Labor, materials, and equipment shall be furnished by the Contractor or by a subcontractor.  When 
work paid on a force account basis is performed by forces other than the Contractor's, the Contractor 
shall reach agreement with such other forces as to the distribution of the payment made by the 
Owner for such work and, except as specified herein, no additional payment therefore will be made 
by the Owner by reason of performance of work by a subcontractor or by others.  In addition to the 
markups, if any, for labor, equipment, and materials, for subcontracted work, the Contractor may add 
an additional five percent markup.  The cost of subcontracted work will be the actual cost to the 
contractor for work performed by a subcontractor as computed in accordance with this Paragraph 
36.2 and its subparagraphs 36.2.1, 36.2.2, and 36.2.3.  
  
36.2.1   Labor:  The cost of labor used in performing the work, whether the employer is the 
Contractor or a subcontractor, will be the sum as determined on the basis of the following three 
subparagraphs:  
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36.2.1.1  The gross actual wages, including income tax withholdings but not including employer 
payments to or on behalf of workmen for health and welfare, pension, vacation, insurance and similar 
purposes.  
  
36.2.1.2  To the gross actual wages, as defined in the previous subparagraph,  
  
36.2.1.1,  will be added a percentage based upon current State and Federal laws and applicable labor 
contracts concerning payments made to or on behalf of workmen other than actual wages, which 
percentage will constitute full compensation for all payments imposed by State and Federal laws and 
for all other payments made to or on behalf of the workmen, other than actual wages as defined in the 
previous subparagraph 36.2.1.1 and the subsistence and travel allowance as specified in the 
following subparagraphs 36.2.1.3.  The Contractor shall compute a separate percentage for each 
craft, or a composite percentage for all crafts, if so approved by the Owner.  Computed percentages 
shall be submitted to the Project Manager for approval by the Owner.  
  
36.2.1.3  Subsistence and travel allowance paid to workmen as required by established agreements.  
  
36.2.1.4  The charges for labor shall include all classifications up to but not including foremen, and 
when authorized by the Owner, shall include foremen engaged in the actual and direct performance 
of the work.  Labor charges shall not include charges for assistant superintendents, office personnel, 
timekeepers, and maintenance mechanics, unless authorized by the Owner in advance of the start of 
work.  
  
36.2.2   Materials:  The cost of materials required for the accomplishment of the work will be 
delivered cost to the purchaser, whether contractor or subcontractor, from the supplier thereof, except 
as the following are applicable:  
  
36.2.2.1  If a cash or trade discount by the actual supplier is offered or available to the  
Contractor, it shall be credited to the Owner notwithstanding the fact that such discount may not have 
been taken.  
  
36.2.2.2  If materials are procured by the Contractor by a method which is not a direct purchase from 
and a direct purchase from and a direct billing by the actual supplier, the cost of such materials will be 
deemed to be the price paid to the actual supplier, as determined by the Owner.  No additional 
markup for supplier work will be allowed except to the extent of actual cost to the Contractor in 
handling the material, not to exceed five percent of the price paid to actual supplier.  
  
36.2.2.3  If the materials are obtained from a supply or source owned wholly or in part by the 
Contractor, payment therefore will not exceed the price paid for similar materials furnished from said 
source on Contract Items or the current wholesale price for such materials delivered to the work site, 
whichever price is lower.  
  
36.2.2.4  If the cost of the materials is, in the opinion of Owner, excessive, then the cost of such 
materials will be deemed to be the lowest current wholesale price at which such materials are 
available in the quantities concerned, delivered to the job site, less discounts as provided in 
subparagraph 36.2.2.1 of this Article.  
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36.2.2.5  If the Contractor does not furnish satisfactory evidence of the cost of such materials from 
the actual supplier thereof, the cost will be determined in accordance with subparagraph 36.2.2.4 of 
this Article.  
  
36.2.2.6  The Contractor shall have no claims for costs and profit on Owner-furnished materials.  
  
36.2.3   Equipment:  The Contractor will be paid for the use of contractor-owned or rented equipment 
at the rental rates shown in the Colorado State Department of Highways Construction Equipment 
Rental Rate Schedule, except as modified below, which edition shall be the latest edition in effect at 
the time of commencement of the Force Account work.  For equipment used in excess of eight hours 
per day, the rental rate shall be 60 percent of the listed hourly rate.  If it is deemed  necessary by the 
Contractor to use equipment not listed in the C.D.O.H. Construction Equipment Rental Rate 
Schedule, the Contractor shall furnish the necessary cost data and paid invoices to the Project 
Manager for his use in establishment of such rental rate.  
  
36.2.3.1  The rates paid as above provided will include the cost of fuel, oil, lubricants, supplies, small 
tools, necessary attachments, repairs and maintenance, depreciation, storage, insurance and 
incidentals.  
  
36.2.3.2  Equipment operators will be paid for as stipulated in subparagraph 36.2.1 of this Article.  
  
36.2.3.3  Equipment shall be in good working condition and suitable for the purpose for which the 
equipment is to be used.  
  
36.2.3.4  Unless otherwise specified, manufacturer-approved modifications shall be used to classify 
equipment for the determination of applicable rental rates.  Equipment which has no direct power unit 
shall be powered by a unit of at least the minimum rating recommended by the manufacturer of that 
equipment.  
  
36.2.3.5  Individual pieces of equipment or tools having a net individual value of $300 or less, whether 
or not consumed by use, will be considered to be small tools and no payment will be made therefore.  
  
36.2.3.6  Compensation will not be allowed while equipment is inoperative due to breakdown.   
Except as specified in paragraph 36.2.3.7 of this Article, time will be computed in half and full hours.  
In computing the time for use of equipment, less than 30 minutes shall be considered one half hour.  
  
36.2.3.7  Equipment at the Work Site:  The time to be paid for use of equipment on the work site will 
be the time the equipment is in operation on the force account work being performed.  The time will 
include the time required to move the equipment to location of the force account work and return it to 
the original location or to another location requiring no more time than that required to return it to its 
original location.  Moving time will not be paid for if the equipment is used at the site of the force 
account work on other than such force account work.  Loading and transporting costs will be allowed, 
in lieu of moving time, when the equipment is moved by means other than its own power.  No 
payment for loading and transporting will be made if the equipment is used at the site of the force 
account work on other than such force account work.  
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36.3   Special Items of Work:  If the Owner and the Contractor, by agreement, determine that (a) an 
item of force account work does not represent a significant portion of the total Contract price, and (b) 
such items of work cannot be performed by the forces of the Contractor or the forces of any of his 
subcontractors, and (c) it is not in accordance with the established practice of the industry involved to 
keep the records which the procedure outlined in Paragraph 36.2 of this Article would require, 
charges for such special force account work items may be made on the basis of invoices for such 
work without complete itemization of labor, materials, and equipment rental costs.  To such invoiced 
price, less a credit to the Owner for any cash or trade discount offered or available, will be added five 
percent of the discounted price, in lieu of the percentages provided in Paragraph 36.2 of this Article.  
In no event will the price paid exceed the current fair market value of such work plus five percent.  
 
6.4   Records:  The Contractor shall maintain his records to provide a clear distinction between the 
direct costs of work paid for on a force account basis and costs of other operations.  
  
36.4.1   The Contractor shall prepare and furnish to the Project Manager, on the following work day, 
report sheets in duplicate of each day's work paid for on a force account basis.  The daily report 
sheets shall itemize the materials used and shall cover the direct cost of labor and the charges for 
equipment, whether furnished by the Contractor, subcontractor, or other forces, except for charges 
described in Paragraph 36.3 of this Article.  The daily report sheets shall provide names or 
identifications and classifications of workmen and the hourly rate of pay and hours worked.  In 
addition, a report of the size, type and identification number of equipment and hours operated shall be 
furnished to the Project Manager.  Daily report sheets shall be signed by the Contractor or his 
authorized agent.  
  
36.4.2   Material changes shall be substantiated by valid copies of vendor's invoices or conformed 
copies, certified true by the Contractor.  Such invoices shall be submitted with the daily report sheets.  
Should the vendor's invoices not be submitted within 20 days after the date of delivery of the material 
or 15 days after acceptance of the work, whichever comes first, the Owner reserves the right to 
establish the cost of such materials at the lower current wholesale prices at which such materials are 
available in the quantities concerned delivered to the location of the work, less any discounts 
provided in subparagraph 36.2.1. of this Article.  
  
36.4.3   The Project Manager will compare his records with the daily report sheets furnished by the 
Contractor, make any necessary adjustment and compile the costs of work paid for on a force 
account basis on daily force account work report forms.  When these daily reports are agreed upon 
and signed by the Project Manager, they shall become the basis of payment for the work performed, 
but shall not preclude subsequent adjustment based on a later audit.  
  
36.4.4   The Contractor's original cost records pertaining to work paid for a on a force account  
basis shall be retained and shall be open to inspection and audit as required by Article 28, 
CHANGES, and any other provisions of the Contract.  
  
36.5   If, in the Project Manager's opinion, the Contractor or any of his subcontractors, in performing 
Force Account work, is not making efficient use of labor, material or equipment or is proceeding in a 
manner which makes Force Account work unnecessarily more expensive to the Owner, the Project 
Manager may, in whole or part, direct the Contractor in the deployment of labor, material and 
equipment.  By way of illustration, inefficiency may arise in the following ways:  (1) the timing of the 
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work, (2) the use of unnecessary labor or equipment, (3) the use of a higher percentage of 
apprentices than in non-force account work, (4) failure to procure materials at the lowest price, or (5) 
using materials of quality higher than necessary.  
  

ARTICLE 37   TERMINATION FOR CONVENIENCE OF THE OWNER 
  
37.1   The performance of Work under this contract may be terminated by the Owner in accordance 
with this Article in whole, or from time to time in part, whenever such termination is in the best interest 
of the Owner.  Such termination shall be effected by delivery to the Contractor of a Notice of 
Termination specifying the extent to which performance of work under the Contract is terminated, and 
the date upon which such termination becomes effective.  
37.2   After receipt of a Notice of Termination, and except as otherwise directed by the Owner, the 
Contractor shall:  
  
37.2.1 Stop work under the Contract on the date and to the extent specified in the Notice of 
Termination.  
  
37.2.2   Place no further orders or subcontracts for materials, services or facilities, except as may be 
necessary for completion of such portion of the work under the Contract as is not terminated;  
  
  
37.2.3   Terminate all orders and subcontracts to the extent that they relate to the performance of 
work terminated by the Notice of Termination;    
  
37.2.4   Assign to the Owner in the manner, at the times, and to the extent directed by it, all of the 
rights, title and interest of the Contractor under the orders and subcontracts so terminated, in which 
case the Owner will have the right, in its discretion, to settle or pay any or all claims arising out of the 
termination of such orders and subcontracts;  
  
37.2.5   Settle outstanding liabilities and claims arising out of such termination of orders and 
subcontracts, with the approval or ratification of the Owner to the extent it may require, which 
approval or ratification shall be final for the purposes of this Article;  
  
37.2.6   Transfer title and deliver to the Owner in the manner, at the times, and to the extent, if any 
directed by it, (a) the fabricated or unfabricated parts, work in process, completed work, supplies and 
other material procured as part of, or acquired in connection with the performance of, the work 
terminated by the Notice of Termination, and (b) the completed or partially completed plans, 
drawings, information, and other property, which, if the Contract had been completed, would have 
been required to be furnished to the Owner;  
  
37.2.7   Use his best efforts to sell, in the manner, at the times, to the extent, and at the price or 
prices direction or authorized by the Owner, property of the types referred to in (37.2.5) above; 
provided, however, that the Contractor (a) shall not be required to extend credit to any purchaser and 
(b) may acquire any such property under the conditions prescribed by and at a price or prices 
approved by the Owner; provided further that the proceeds of any such transfer or disposition will be 
applied in reduction of any payments to be made by the Owner to the contractor under this Contract 
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or will otherwise be credited to the price or cost of the work covered by this Contract or paid in such 
other manner as the Owner may direct;  
  
37.2.8   Complete performance of each part of the work as shall not have been terminated by the 
Notice of Termination; and   
  
37.2.9   Take such action as may be necessary, or as the Project Manager may direct, for the 
protection and preservation of the property related to this Contract which is in the possession of the 
Contractor and in which the Owner has or may acquire an interest.  
37.3   After receipt of a Notice of Termination, the Contractor shall submit to the Project Manager 
his termination claim, in the form and with certification prescribed by the Owner.  Such claims shall be 
submitted promptly but in no event later than the earliest of the following:  (1) one year from the 
effective date of termination or (2) thirty days after the remainder of the project has been accepted by 
the owner.  
  
37.4   Subject to the provision of Paragraph 37.3, the contractor and the Owner may agree upon 
the whole or any part of the amount or amounts to be paid to the Contractor by reason of the total or 
partial termination of work pursuant to this Article, which amount or amounts may include an 
allowance for profit on work done; provided that such agreed amount or amounts, exclusive of 
settlement costs, shall not exceed the total contract price as reduced by the amount of payments 
otherwise made and as further reduced by the Contract price of work terminated.  The Contract will 
be amended accordingly, and the Contractor will be paid the agreed amount.  
  
37.5   In the event of failure of the Contractor and the Owner to agree, as provided in Paragraph 
37.4, upon the whole amount to be paid the Contractor by reason of the termination of work pursuant 
to this Article, the Owner will pay the Contractor the amounts determined by the Owner as follows, but 
without duplication of any amounts agreed upon in accordance with Paragraph 37.4;  
  
37.5.1   With respect to contract work performed prior to the effective date of the Notice of 
Termination, the total (without duplication of any items) of:  
  
37.5.1.1  The cost of such work;  
  
37.5.1.2  The cost of settling and paying claims arising out of the termination of work under 
subcontracts or orders as provided in subparagraph 37.2.5 above, exclusive of the amounts paid or 
payable on account of supplies or materials delivered or services furnished by the subcontractor prior 
to the effective date of the Notice of Termination of work under this Contract, which amounts shall be 
included in the cost on account of which payment is made under 37.5.1 above.  
  
37.5.1.3  A sum, as profit on 37.5.1.1 above, determined by the Owner to be fair and reasonable; 
provided, however, that if it appears that the Contractor would have sustained a loss on the entire 
Contract had it been completed, no profit shall be included or allowed under this subparagraph 
37.5.1.3 and an appropriate adjustment shall be made by reducing the amount of the settlement to 
reflect the indicated rate of loss.  
  
37.5.2   The reasonable cost of the preservation and property incurred pursuant to subparagraph 
37.2.9 and any other reasonable cost incidental to termination of work under this Contract, including 
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expense incidental to the determination of the amount due to the Contractor as the result of the 
termination of work under this Contract.  
  
37.5.3   The total sum to be paid to the contractor under paragraph 37.5.1 above will not exceed the 
total contract price as reduced by the amount of payments otherwise made and as further reduced by 
the Contract price of the work terminated.  
37.6   In arriving at the amount due the Contractor under this Article, there will be deducted (1) any 
claim which the Owner may have against the Contractor in connection with this Contract, (2) the 
agreed price for, or the proceeds of sale, of materials, supplies or other things acquired by the 
contractor or sold, pursuant to the provisions of this Article, and not otherwise recovered by or 
credited to the Owner and (3) the full amount of any statutory or other claim against the Contractor 
filed with the Owner.  
  
37.7   Unless otherwise provided for in this Contract, or by applicable statute, the Contractor, from 
the effective date of termination and for a period of three years after final settlement under this 
Contract, shall preserve and make available to the Owner at all reasonable times at the office of the 
Contractor but without direct charge to the Owner, all his books, records, documents, electronic/digital 
media and other evidence bearing on the costs and expenses of the   
Contractor under this Contract and related to the work terminated hereunder, or to the extent 
approved by the Owner, or other authentic reproductions thereof.  
  
37.8   The Contractor shall insert in all subcontracts that the subcontractor shall stop work on the 
date of and to the extent specified in a Notice of Termination from the Owner and shall require that 
any tier subcontractors insert the same provision in any tier subcontracts.  
  
37.9   Under no circumstances is the Contractor entitled to anticipatory, unearned profits or 
consequential damages as a result of a termination or partial termination under this Article.  
  

ARTICLE 38   TERMINATION FOR DEFAULT 
  
38.1 If, in the opinion of the Owner, the Contractor has failed to prosecute work, the Owner will notify 
the Contractor.  The Contractor will then have 5 days to remedy the failure to prosecute work or to 
obtain the Owner’s authorization for the delay or an extension of time as set forth in Article 32.    
  
38.2   If the Contractor refuses or fails after reasonable notice as set forth above to prosecute 
Work, or any separable part thereof, with such diligence as will insure its completion within the time 
specified in this Contract, or refuses or fails to complete said Work within such time, the Owner may, 
by written notice to the Contractor, terminate for default his right to proceed with the Work or such 
part of the Work as to which there has been unauthorized delay.  In such event the Owner may take 
over the work and prosecute the same to completion, by Contractor or otherwise, and may take 
possession of and utilize in completing the Work such materials, appliances, and plant as may be on 
the Work Site and necessary therefore.  Whether or not the Contractor's right to proceed with the 
Work is terminated, he and his sureties shall be liable for any damage to the Owner resulting from 
his refusal or failure to complete the Work in the specified time.  
  
38.3   If the Owner so terminates the Contractor's right to proceed, the resulting damage will consist 
of liquidated damages until such time as may be required for final completion of the Work together 
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with any increased costs incurred by the Owner in completing the Work as further set forth in Article 
41.  
  
38.4   If, after Notice of Termination of the Contractor's right to proceed under the provisions of this 
Article, it is determined for any reason that the Contractor was not in default under the provisions of 
this Article or that the Contractor was entitled to an extension of time under Article 32,  
EXTENSION OF TIME, the rights and obligations of the parties shall be the same as if the Notice of 
Termination had been issued pursuant to Article 37, TERMINATION FOR CONVENIENCE OF THE 
OWNER.  
  
38.5   The right to terminate for default and any other rights and remedies of the Owner provided in 
this clause are in addition to any other rights and remedies provided by law or under this Contract.  
 

ARTICLE 39   TERMINATION OF RIGHT TO PROCEED FOR CERTAIN DEFAULTS 
  
39.1   In addition to the Owner's right to terminate for default under other Articles of this Contract, 
the Owner will have the right to terminate the Contractor's performance of work in whole or in part for 
default for any of the following reasons:  
  
39.1.1   The Contractor's or subcontractor's performance of work is in violation of the terms of the 
Contract.  
  
39.1.2   The Contractor or subcontractor has violated an authorized order or requirement of the 
Owner.  
  
39.1.3   Abandonment of Contract.  
  
39.1.4   Assignment or subcontracting of the Contract or any work under the Contract without 
approval of the Owner.  
  
39.1.5   Bankruptcy or appointment of a receiver for the Contractor's property.  
  
39.1.6   Performance of the Contractor in bad faith.  
  
39.1.7   Contractor allowing any final judgment to stand against him for a period of 48 hours 
(excluding weekends and legal holidays).  
   
39.2   If, in the opinion of the Owner, the Contractor is in default of the Contract, the Owner will 
notify the Contractor.  If the Contractor fails to remedy or commence to remedy the default within five 
days after receipt of such notice, the Owner may terminate the Contractor's right to proceed with the 
Work or that portion of the Work which the Owner determines is most directly affected by the default.  
  
39.3   If, after Notice of Termination of Contractor's right to proceed under this Article it is 
determined for any reason Contractor was not in default, the rights and obligations of the parties shall 
be the same as if the Notice of Termination had been issued pursuant to Article 37, TERMINATION  
FOR CONVENIENCE OF THE OWNER.  
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ARTICLE 40  
  RIGHTS AND OBLIGATIONS OF PARTIES AT TERMINATION FOR DEFAULTS  
  
40.1   This Article shall apply to terminations for defaults covered in Article 15, 38, and 39 of these 
General Conditions.  
40.2   On receipt of a Notice of Termination from the Owner, the Contractor shall:  
  
40.2.1   Stop all work under the Contract on the date and to the extent specified in the Notice of 
Termination.  
  
40.2.2   Place no further orders or subcontracts for materials, equipment or services except as they 
relate to the performance of work covered by the Notice of Termination.  
  
40.2.3   Cancel or terminate all orders or subcontracts to the extent that they relate to the 
performance of work covered by the Notice of Termination.  
  
40.2.4   Comply with all other requirements of the Owner as may be specified in the Notice of 
Termination.  
  
40.3   Upon the Owner termination of the Contractor's right to proceed with the Work because of 
the Contractor's default under the Contract, the Owner will have the right to complete the Work by 
whatever means and method it deems advisable.  The Owner shall have the right to take possession 
of and use any or all the Contractor's materials, plat, tools, equipment and property of any kind 
provided by or on behalf of the Contractor for the purpose of the Work, or a portion of them, without 
being responsible to the Contractor for fair wear and tear.  The Contractor shall have no rights in such 
property during their use by the Owner.  The Owner will not be required to obtain the lowest prices for 
completing the Work but shall make such expenditures as, in the Owner's sole judgment, best 
accomplish such completion.  
  
40.4   The expense of completing the Work, together with a reasonable charge for  
engineering, managerial and administrative services, as certified by the Owner, will be charged to the 
Contractor and the expense so charged will be deducted by the Owner out of such monies as may be 
due or may at any time thereafter become due to the Contractor.  In case such expense is in excess 
of the sum which otherwise would have been payable to the Contractor under the Contract, the 
Contractor or his surety shall promptly pay the amount of such excess to the Owner upon notice from 
the Owner of the excess so due.  The Owner may, in its sole discretion, withhold all or any part of any 
progress payments otherwise due the Contractor until completion and final settlement of the Work 
covered by the Notice of Termination of Contractor's right to proceed.  
  
40.5   The Contractor shall insert in all subcontracts that the subcontractor will stop work on the 
date of or to the extent specified in a Notice of Termination from the Owner and shall require the 
subcontractors to insert the same provision in any tier subcontracts.  
  
40.6   The Contractor shall immediately upon receipt communicate any Notice of Termination 
issued by the Owner to the affected subcontractors and suppliers at any tier.  
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40.7   Rights of Surety:  The Surety on the Performance Bond provided for in this Contract shall not 
be entitled to take over the Contractor's performance of work in case of termination under this Article, 
except with the consent of the Owner.  
 
   ARTICLE 41   LIQUIDATED DAMAGES  
  
41.1   Time is of the essence of the Contract. In the event the Contractor fails to achieve 
Substantial Completion of the Work within the Contract Time, or fails to meet any other time 
requirement or the time limit set forth in the Contract, after due allowance for any extension or 
extensions of time made in accordance with the Contract, the Contractor shall pay to the Owner as 
fixed, agreed and liquidated damages, pursuant to the clause of the Contract entitled TERMINATION 
FOR DEFAULT—DAMAGES FOR DELAY—TIME EXTENSIONS, the sum of $500.00 for each  
calendar day of delay unless otherwise stated in the Special Provisions.  Such liquidated damages 
shall be assessed for each and every day that the Contractor shall be in default. The Owner shall 
have the right to deduct said liquidated damages from any amount due or that may become due the 
Contractor, or to collect such liquidated damages from the Contractor or its surety.  
  
41.2   Liquidated damages in the amount stipulated do not include any sums of money to reimburse 
the City for actual damages which may be incurred between Substantial Completion and Final 
Completion because of the Contractor’s failure to achieve Final Completion within the Contract  
Time. For such delay in Final Completion, the Contractor shall reimburse the City, as a mitigation of 
City damages and not as a penalty, those administrative costs incurred by the City as a result of such 
failure.  
  
41.3   Liquidated damages in the amounts stipulated do not include any sums of money to 
reimburse the City for extra costs which the City may become obligated to pay on other contracts 
which were delayed or extended because of the Contractor's failure to complete the Work within the 
Contract Time. Should the City incur additional costs because of delays or extensions to other 
contracts resulting from the Contractor's failure of timely performance, the City will assess these extra 
costs against the Contractor, and these assessments will be in addition to the stipulated liquidated 
damages.    
  
41.4   The City reserves all of its rights to actual damages from the Contractor for injury or loss 
suffered by the City from actions or omissions of the Contractor, including but not limited to any other 
breach or default of the Contract, outside of the scope of the above sections.  
  
  ARTICLE 42   USE AND POSSESSION PRIOR TO COMPLETION  
  
42.1   The Owner shall have the right to take possession of or use any completed or partially 
completed parts of the Work.  Such possession or use will not be deemed an acceptance of Work not 
completed in accordance with the Contract.  While the Owner is in such possession, the Contractor, 
notwithstanding the provisions of Article 18, DAMAGE TO WORK AND RESPONSIBILITIES FOR 
MATERIALS, will be relieved of the responsibility for loss or damage to the work other than that 
resulting from the Contractor's fault or negligence or breach of warranty.  If such prior possession or 
use by the Owner delays the progress of the Work or causes additional expense to the Contractor, an 
equitable adjustment in the Contract price or the time of completion will be made, and the Contract 
will be modified in writing accordingly.  
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ARTICLE 43  
  RIGHTS IN SHOP DRAWINGS AND WORKING DRAWINGS  
  
43.1   Shop Drawings and Working Drawings, submitted to the Project Manager by the  
Contractor, subcontractor or any lower tier subcontractor pursuant to the Work, may be duplicated by 
the Owner and the Owner may use and disclose, in any manner and for any purpose, Shop Drawings 
and Working Drawings delivered under this Contract.  
  
43.2   This Article, including this Paragraph 43.2, shall be included in all subcontracts hereunder at 
all tiers.  
  

ARTICLE 44   PATENT AND COPYRIGHT 
  
44.1   The Contractor shall warrant that the materials, equipment or devices used on or 
incorporated in the Work shall be delivered free of any rightful claim of any third party for infringement 
of any United States patent or copyright.  If notified promptly in writing and given authority, 
information and assistance, the Contractor shall defend, or may settle, at his expense, any suit or 
proceeding against the Owner or the Project Manager based on a claimed patent or copyright 
infringement which would result in a breach of his warranty. The Contractor shall pay all damages 
and costs awarded therein against the Owner or the Project Manager due to such breach.  If any use 
of materials, equipment or devices is held to constitute an infringement and such use is enjoined, the 
Contractor shall, at his expense and option, either procure for the Owner the right to continue using 
said materials, equipment or devices, or replace same with noninfringing materials, equipment or 
devices, or modify same so it becomes noninfringing.  The Contractor shall report to the Owner 
promptly and in reasonable written detail, each notice or claim of patent or copyright infringement 
based on the performance of this Contract of which the Contractor has knowledge.  In the event of 
any claim or suit against the Owner on account of any alleged patent or copyright infringement arising 
out of the performance of this Contract or out of the use of any supplies furnished or work or services 
performed hereunder, the Contractor shall furnish to the Owner when requested by the Owner, all 
evidence and information in possession of the Contractor pertaining to such suit or claim.  Such 
evidence and information shall be furnished at the expense of the Owner except where the Contractor 
has agreed to indemnify the Owner.  This clause shall be included in all subcontracts.  
  
  ARTICLE 45   HISTORICAL, SCIENTIFIC AND ARCHAEOLOGICAL DISCOVERIES  
  
45.1   All articles of historical, scientific or archaeological interest uncovered by the Contractor 
during progress of the Work shall be preserved in accordance with applicable law and reported 
immediately to the Project Manager.  Further operations of the Contractor with respect to the find, 
including disposition of the articles, will be decided by the Owner in accordance with applicable law.  
  
  ARTICLE 46   SUBSTITUTIONS  
  
46.1   Where reference is made to one or more proprietary products but restrictive descriptive 
material of only one manufacturer is used, it is understood that the products of other manufacturers 
will be accepted, provided they equal or exceed the standards set forth in the plans and specifications 
and are compatible with the intent and purpose of the design, subject to the written approval of the 
Owner and the Project Manager.  If the descriptive material is not restrictive, the products of other 
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manufacturers specified will be accepted without prior approval provided they are compatible with the 
intent and purpose of the design.  
  
46.2  The Contractor may propose the substitutions of any material as a supplement to his bid with 
the monetary amount, additive or deductive as may be the case, clearly stated.  Manufacturer's 
information, catalog numbers, and complete descriptive information shall be included with the 
proposed substitution.  This shall be completely apart and separate from the base bid quotation and 
shall be solely for the information of the Owner, and the use of such proposed substitutions shall be 
strictly at the decision of the Owner.  If substitution is accepted by the Owner, the Contract sum shall 
be adjusted from the base bid either up or down as indicated on the supplementary list.  
  

ARTICLE 47  
  INSURANCE  
  
47.1   General  
  
47.1.1   The Contractor shall provide from insurance companies, acceptable to the Owner, the 
insurance coverage designated hereinafter and pay all costs.  The Contractor also indemnifies the 
Owner as further described in Article 4.  
  
47.1.2   Before commencing work under this Agreement, the Contractor shall furnish the Owner with 
certificates of insurance specified herein showing the type, amount, class of operations covered, 
effective dates, and date of expiration of policies.  Furthermore, each such certificate shall contain a 
valid provision or endorsement that the policy may not be cancelled, terminated, changed or modified 
without first giving ten (10) days written notice to the Owner, which notice must be sent registered 
mail, return receipt requested, to the Project Manager.  
  
47.1.3   In case of the breach of any provision of this Article, the Owner, at his option, may take out 
and maintain, at the expense of the Contractor, such insurance as the Owner may deem proper at the 
Contractor’s expense and may deduct the cost of such insurance from any monies which may be due 
or become due the Contractor under this Agreement.  
  
47.1.4   The Contractor shall either:  (1) require each of his subcontractors to procure and maintain 
during the life of his subcontract, subcontractors' comprehensive General Liability,  
Automobile Liability and Property Damage Liability Insurance of the type and in the same amounts as 
specified in this subparagraph, or (2) insure the activity of his subcontractors in his own policy.  
  
47.1.5   Co-Insurance:  The Contractor herein agrees to name the Owner as an insured party on all 
liability insurance policies provided for by this Article 47, INSURANCE.  
  
47.1.6   No insurance shall be cancelled or otherwise voided during the Contract period, without at 
least 10 days prior written notice to the Owner, nor shall any insurance be invalidated should the 
insured waive any or all right of recovery against any party.  
47.1.7   Liability insurance may be arranged by Comprehensive General Liability and  
Comprehensive Automobile Liability policies for the full limits required; or by a combination of 
underlying Comprehensive Liability policies for lesser limits with the remaining limits provided by an 
Excess or Umbrella Liability policy.  
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47.1.8   The Owner shall purchase and maintain such boiler and machinery insurance as may be 
required by the Contract Documents or by law.  This insurance shall include the interest of the Owner, 
the Contractor, Subcontractors and Sub-subcontractors in the Work.  
  
47.1.9   Any loss insured under Article 47 is to be adjusted with the Owner and made payable to the 
Owner as trustee for the insured, as their interests may appear, subject to the requirements of any 
applicable mortgage clause.  The Contractor shall pay each subcontractor a just share of any 
insurance monies received by the Contractor, and by appropriate share of any insurance monies 
received by the Contractor, and by appropriate agreement, written where legally required for validity, 
shall require each subcontractor to make payments to his subcontractors in similar manner.  
  
47.1.10  If the Contractor requests in writing that insurance for risks other than those described in this 
Article or other special hazards be included in the Owner’s property insurance policy, the Owner shall, 
if possible, include such insurance, and the cost thereof shall be charged to the Contractor by 
appropriate Change Order.   
  
47.1.11  The Owner as trustee shall have power to adjust and settle any loss with the insurers.  
  
47.1.12  If the Owner finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion thereof, such occupancy or use shall not commence prior to a time mutually 
agreed to by the Owner and Contractor and to which the insurance company or companies providing 
the property insurance have consented by endorsement to the policy or policies.  This insurance shall 
not be cancelled or lapsed on account of such partial occupancy or use.  Consent of the Contractor 
and of the insurance company or companies to such occupancy or use shall not be unreasonably 
withheld.  
  
47.2   Workmen's Compensation and Employer's Liability Insurance:  
  
47.2.1   The Contractor shall provide coverage and amounts as required by the Workmen's 
Compensation Act of the State of Colorado.  
  
47.2.2   The Contractor shall provide Employer's Liability Insurance in an amount not less than 
$100,000 for each occurrence.  
  
47.2.3   The Contractor shall require any subcontractor to provide Workmen's Compensation and 
Employer's Liability Insurance in the same amounts for all of the subcontractor's employees to be 
engaged in work under this Agreement.  
  
47.3   General Liability  
  
47.3.1   General Liability Insurance shall be on a Comprehensive General Liability form and shall 
provide coverage for the following:  Premises and Operations, Owners and Contractors Protective, 
Elevators, Independent Contractors, Products and Completed Operations, Contractual, Personal 
Injury, and Broad Form Property Damage; "XCU" exclusions must be deleted.  
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47.3.2   Minimum requirements for Comprehensive General Liability are:  bodily injury, $1,000,000.00 
each person, $2,000,000.00 each occurrence; property damage, $1,000,000.00 each occurrence.  
  
47.4   Automobile Liability  
  
47.4.1   Comprehensive Automobile Liability Insurance shall include coverage for all owned motor 
vehicles and hired and non-owned motor vehicles.  
  
47.4.2   Minimum requirements for Comprehensive Automobile Insurance are:  bodily injury, 
$1,000,000.00 each person, $2,000,000.00 each occurrence; property damage, $1,000,000.00 each 
occurrence.  
  
47.5   Property Insurance:  
  
47.5.1   The Owner may require the Contractor to purchase and maintain "Builder’s Risk" Property 
Insurance for all work at the site to the full insurable value thereof.  The Owner and the Project 
Manager shall be named as co-insured.  
  

ARTICLE 48   UNCOVERING AND CORRECTION OF WORK 
  
48.1   During construction, whenever materials requiring inspection in place by the Project Manager 
and the Owner to be permanently covered up, it shall be Contractor's responsibility to notify the 
Project Manager at least 24 hours in advance of commencement of such covering operation.  In the 
event of failure by Contractor to give such notification, Contractor shall, at his own expense, uncover 
such portions of work as required by the Project Manager or the Owner, and reinstall such covering 
after satisfactory inspection and correction of any and all deficiencies.  
  

ARTICLE 49   EQUAL OPPORTUNITY 
  
49.1   The Contractor agrees to comply with the letter and spirit of the Colorado Antidiscrimination 
Act of 1957, as amended, and other applicable laws respecting discrimination and unfair employment 
practices (24-34-402, CRS 1973, as amended).  The Contractor shall be responsible for any 
discriminatory or unfair employment practices of his subcontractors.      
Neither the Contractor nor any subcontractor will discriminate against any employee or applicant for 
employment because of race, creed, color, national origin, sex, religion, ancestry, mental or physical 
handicap, or age. Contractor shall take affirmative action to insure that applicants are employed, and 
that employees are treated during employment without regard to their race, creed, color, national 
origin, sex, religion, ancestry, mental or physical handicap, or age.  Such action shall include, but not 
be limited to the following:  employment, upgrading, demotion, or transfer; recruitment, or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  Contractor agrees to post in conspicuous places, available to 
employees and applicants for employment, notices setting forth the policies of non-discrimination.  
49.2   Contractor and all subcontractors shall, in all solicitations or advertisement for employees 
placed by them or on their behalf, state that qualified applicants will receive consideration for 
employment without regard to race, creed, color, national origin, sex, religion, ancestry, mental or 
physical handicap, or age.  
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ARTICLE 50   CLAIMS 
  
50.1   The Contractor shall not assert any claim arising out of any act or omission by any officer, 
agent or employee of the Owner in the execution or performance of this Contract against such officer, 
agent or employee in his or her individual or official capacities.  
  
50.2   The Contractor shall require each Separate Contract Design Professional or Contractor to 
agree in his Contract not to make any claim against the Owner, its officers, agents or employees, by 
reason of such Contract with the contractor.  
  
50.3   Nothing in this Contract shall be construed to give any person other than the Owner and the 
Contractor any legal or equitable right, remedy or claim under this Contract; and it shall be held to be 
for the sole and exclusive benefit of the Owner and the Contractor.  
  

ARTICLE 51  
  NOTICES  
  
51.1   Except as otherwise provided herein, any notice, approval, acceptance, request, bill, demand 
or statement hereunder from either party to the other shall be in writing and shall be deemed to have 
been given when either delivered personally or deposited in a U.S. mailbox in a postage prepaid 
envelope, addressed to the other party via certified mail. Notices to the Owner shall be addressed to 
the Project Manager by name.  Either party may at any time change such address by delivering or 
mailing, as aforesaid, to the other party a notice stating the change and the changed address.  
  
  ARTICLE 52  

LEGAL INSERTIONS, ERRORS, INCONSISTENCIES, OR DISCREPANCIES IN CONTRACT  
  
52.1   It is the intent and understanding of the parties to this Contract that each and every provision 
of law required to be inserted in this Contract shall be and is inserted herein.  Furthermore, it is 
hereby stipulated that every such provision is deemed to be inserted herein, and if through mistakes 
or otherwise, any such provision is not inserted in correct form, then this Contract shall upon 
application of either party, be amended by such insertion so as to comply strictly with the law and 
without prejudice to the right of either party.  
  
52.2     If this Contract contains any errors, inconsistencies, ambiguities, or discrepancies, including 
typographical errors, the Contractor shall request a clarification of same by writing to the Project 
Manager whose decision shall be binding upon the parties.  
 

ARTICLE 53  
  CAPTIONS OR HEAD NOTES  
  
53.1   The captions or head notes on articles or sections of this Agreement, and marginal notes are 
intended for convenience and reference purposes only and in no way define, limit or describe the 
scope or intent hereof, or of this Agreement not in any way affect this Agreement.  

  
 

ARTICLE 54  
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  EFFECTIVE AND BINDING  
  
54.1   This Contract shall not become effective or binding upon the Owner unless it has been 
authorized and executed in accordance with the ordinances of the City of Greeley.     
  

ARTICLE 55   CONTRACTOR 
  
55.1   All personnel assigned to the Project by the Contractor shall be required to cooperate fully 
with personnel of the Owner and if in the sole discretion of the Owner the Contractor's personnel fails 
so to cooperate, the Contractor shall relieve them of their duties on the Project when required by the 
Owner.  
  
55.2   Within seven (7) consecutive calendar days after date of written notice to commence work, 
the Contractor shall designate in writing one person who, on his behalf, shall be responsible for 
coordinating all of the services to be rendered by the Contractor hereunder.  Such designee shall be 
subject to the approval of the Owner. Any change to the approved designee shall be proposed in 
writing seven (7) days in advance and subject to Owner approval.  
  
55.3   The Contractor shall engage, at his sole expense, all engineers, architects, cost estimators, 
lawyers, experts and Contractors as may be required for the proper performance of the Contract. The 
Contractor shall be responsible for the performance of the work of all architects, engineers, cost 
estimators, lawyers, experts and Contractors so engaged by him, including maintenance of 
schedules, correlation of their work and resolution of all difference between them.  It is understood 
that all architects, engineers, cost estimators, lawyers, experts and Contractors are employees of the 
Contractor and not of the Owner, and the Contractor alone is responsible for their work.  
  
55.4   All drawings, tracings, specifications, digital media/electronic files and other material 
prepared and furnished under and for this Contract shall become the property of the Owner upon 
substantial completion and/or their acceptance by the Owner and/or upon termination of the services 
of the Contractor.  Such documents shall be promptly delivered to the Owner upon demand and 
thereafter may be used by the Owner in whole or in part or in modified form, for those purposes it 
may deem advisable without further employment of, or payment of additional compensation to, the 
Contractor.  
  
55.5   The Contractor shall not, without the prior written approval of the Owner, specify for the 
project, or necessarily imply the required use of any article, product, material, fixture or form of 
construction, the use of which is covered by a patent, or which is otherwise exclusively controlled by a 
particular firm or group of firms.  
55.6   Should any claim be made or any action brought against the Owner relating to the design 
and satisfactory operation of the Project herein, the Contractor shall diligently render to the Owner 
without additional compensation any and all assistance which may be requested by the Owner.  
  
55.7   The Owner's Project Manager’s decision shall be final and binding upon the Contractor as to 
all matters arising in connection with or relating to this Contract.  The  Project Manager shall 
determine the amount, quality, acceptability and fitness of the work being performed hereunder and 
shall determine all matters relative to the fulfillment of this Contract on the part of the Contractor and 
such determination shall be final and binding on the Contractor.  Acceptance by the Owner of any 
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document hereunder and all supporting documents shall not relieve the Contractor of sole 
responsibility for work performed under this contract, including, but not limited to, the final design of 
the Project, including the plans, specifications and all supporting documents, except as to any feature 
thereof which the Owner had specifically directed in writing to be included over the written objection of 
the Contractor.  In case any question shall arise, the decision of the Owner's Project Manager, who is 
hereby accepted by the Contractor as the arbiter, shall be a condition precedent to the right of the 
Contractor to receive any money under this Contract.  
  

ARTICLE 56   APPEALS 
  
56.1   Except as otherwise provided in this Contract, any dispute concerning a question of fact 
arising under this Contract which is not disposed of by Agreement shall be decided by the Project 
Manager, who shall reduce his decision to writing and mail or otherwise furnish a copy thereof to the  
Contractor.  The decision of the Project Manager shall be final and conclusive unless, within fifteen 
(15) days from the date of receipt of such copy, the Contractor mails or otherwise furnishes to the 
Project Manager a written notice of appeal.  
  
56.2   In the event a decision of the Project Manager is the subject of an appeal, such dispute may 
be settled by appropriate legal proceeding, or, if the parties mutually agree, through arbitration or 
administrative process.  Pending any binding arbitrative or administrative decision, appeal, or 
judgment referred to in this section or the settlement of any dispute arising under this Contract, the 
Contractor shall proceed diligently with the performance of this Contract.  
  
56.3  Venue and jurisdiction of any suit, right, or cause of action arising under or in 
connection with this Contract shall lie exclusively in Weld County, Colorado.  
     

ARTICLE 57  
  PROHIBITED INTEREST  
  
57.1  No member, officer or employee of the City of Greeley shall have any financial or pecuniary 
interest, direct or indirect, in this Contract or the proceeds thereof.   

ARTICLE 58  
  FINDINGS CONFIDENTIAL  
  
58.1   Any reports, information, data, etc., available to or prepared or assembled by Contractor 
under this Contract shall not be made available to any individual or organization by Contractor without 
consent in writing from the Owner subject to applicable law.  
  

ARTICLE 59   GENERAL PROVISIONS 
  
59.1   Services and work performed by Contractor under this Contract shall conform to reasonable 
and normal professional standards known and accepted within the community.  
  
59.2   No reports, graphics or other material produced directly or indirectly for the Owner under this 
Contract shall be the subject of an application for copyright or trademark by or on behalf of 
Contractor.  
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59.3   The laws of the State of Colorado and applicable Federal, state and local laws, regulations 
and guidelines shall govern hereunder.  
  
59.4   The headings of the articles, clauses, and paragraphs of this Contract are inserted for 
reference purposes only and are not restrictive as to content.  
  
59.5   This Contract and any subsequent amendment shall be deemed an original having identical 
legal effect, and all of which together constitute one and the same instrument.  
  
59.6   Nothing contained herein shall be deemed to give any third party any claim or right of action 
against the Owner which does not otherwise exist without regard to this Contract.  
  
59.7   Where a number of days is specified in this Contract it shall mean calendar days unless 
otherwise specified.  
  
59.8   This Contract shall not be assigned, in whole or in part, without the written consent of the 
Project Manager and Contractor.  
  
59.9   The Owner certifies the following;  

A. An amount of money equal to or greater than the Contract amount has  
been appropriated and budgeted for the Project which this Contract concerns.  

B. No Change Order which requires additional compensable work to be  
performed by the Contractor will be issued by the Owner unless an amount of money has been 
appropriated and budgeted sufficient to compensate the Contractor for such additional compensable 
work unless such work is covered under the remedy-granting provisions of this Contract.  

C. As used in this paragraph, "remedy granting provision" shall mean any  
clause of this Contract which permits additional compensation in the event of a specific contingency 
or event occurs.  This term shall include, but not be limited to, change clauses, differing site 
conditions clauses, variation in quantities clauses, and termination for convenience clauses.  



 

ARTICLE 60  CONTRACTOR ACCEPTANCE 
  
60.1   The acceptance by the Contractor, his successors or assigns of any payment made on the 
final acceptance of the Project under this Contract or of any final payment due on termination of this 
Contract, shall constitute a full and complete release of the Owner from any and all claims, demands 
and causes of action whatsoever which the Contractor, his successors or assigns have or may have 
against the Owner under the provisions of this Contract.  
  
60.2   No action shall be maintained by the Contractor, its successors or assigns, against the 
Owner on any claims based upon or arising out of this Contract or out of anything done in connection 
with this Contract unless such action shall be commenced within 180 days after the date of filing of 
the voucher for final payment hereunder in the office of the Finance Director, or within 180 days of the 
termination of this Contract.  
 

ARTICLE 61  SUCCESSORS AND ASSIGNS 
  
61.1   The Contractor binds itself, its partners, successors, assigns and legal representatives to the 
other party to this Contract and to the partners, successors, assigns and legal representatives of such 
other party with respect of all covenants of this Agreement.  The Contractor shall not transfer, assign, 
or subcontract any interest in this Agreement.  
  

ARTICLE 62   SEVERABILITY CLAUSE 
  
62.1   If any provision of this Agreement is subsequently declared by legislative or judicial authority 
to be unlawful, unenforceable, or not in accordance with applicable laws, statutes, and regulations of 
the United States of America and the State of Colorado, all other provisions of this Agreement shall 
remain in full force and effect.  
  
  ARTICLE 63  
    
63.1   This Agreement represents the entire and integrated Agreement between the Owner and the 
Contractor and supersedes all prior negotiations, representations or agreements, either written or 
oral.  This Agreement may be amended only by written instrument signed by both Owner and 
Contractor.  
  ARTICLE 64  
  
64.1   In accordance with C.R.S. §8-17-101, all parties contracting with the City of Greeley on 
public works projects shall employ Colorado labor to perform the work to the extent of not less than 
eighty percent (80%) of each type or class of labor in the several classifications of skilled and 
common labor employed on this project.  
  

 
 
 



 

ARTICLE 65  
  

65.1  The Contract Documents may be executed in two or more counterparts, each of which shall be 
deemed an original but all of which together shall constitute one and the same document. The Contract 
Documents, including all component parts set forth above, may be executed and delivered by electronic 
signature by any of the parties and all parties consent to the use of electronic signatures.    
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Firm Name:___________________________________________City Contractors License #____________ 

Address:____________________________________
__________________________________________ 

Phone Number:______________________________Fax Number:________________________________ 
Proposed work and percentage of total work to be assigned______________________________________ 
____________________________________________________________Percentage:______________% 
 
 
 

Firm Name:___________________________________________City Contractors License #__________ 
Address:____________________________________________________________________________ 
Phone Number:______________________________Fax Number:______________________________ 
Proposed work and percentage of total work to be assigned___________________________________ 
____________________________________________________________Percentage:____________% 
 
 
Firm Name:___________________________________________City Contractors License #__________ 
Address:____________________________________________________________________________ 
Phone Number:______________________________Fax Number:______________________________ 
Proposed work and percentage of total work to be assigned___________________________________ 
____________________________________________________________Percentage:____________% 
 
 
Firm Name:___________________________________________City Contractors License #__________ 
Address:____________________________________________________________________________ 
Phone Number:______________________________Fax Number:______________________________ 
Proposed work and percentage of total work to be assigned___________________________________ 
____________________________________________________________Percentage:____________% 
 
 
Firm Name:___________________________________________City Contractors License #__________ 
Address:____________________________________________________________________________ 
Phone Number:______________________________Fax Number:______________________________ 
Proposed work and percentage of total work to be assigned___________________________________ 
____________________________________________________________Percentage:____________% 
 
 
 
 

Primary Contractor____________________________ 

If the Primary Contractor adds any Subcontractors or Materials Suppliers during the duration of the project, 
the Primary Contractor will supply the City with an updated form before the Subcontractor or Materials 
Supplier will be allowed to work on the project. 

 

 
PROJECT:_______________________________ 

                                            
 
                                            SECTION 00520 
SUBCONTRACTORS/MATERIALS SUPPLIERS AND RELATED DATA 

For each Subcontractor and/or Materials Suppliers to be utilized, please provide the following information 
(use additional sheets as necessary): 
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SPECIAL PROVISIONS FOR CITY OF GREELEY 

4TH AVE. RECONSTRUCTION 

March 16th, 2020 
 

PROJECT DESCRIPTION 
 

This project includes the reconstruction of 4th Ave in between 25th Street and 22nd Street. This 
project also includes drainage channel reconstruction to help mitigate the flooding along 4th Ave. 
The project generally includes new curb, gutter and sidewalk on both sides of 4th Ave as well as a 
new storm sewer system discharging into a new drainage channel into the No 3 Ditch. 

 
Work will include: 

 
• Erosion and sediment control, 
• Removal of Strom Inlets, 
• Traffic control measures, 
• Unclassified excavation and embankment, 
• Removal of existing HMA pavement mat, 
• Installing concrete curb and gutter, curb ramps, and sidewalks, 
• Installing storm sewer inlets and a manhole, 
• Pavement surface including subgrade stabilization, aggregate base course and HMA 

bituminous pavement, 
• Concrete drainage channel, 
• Riprap stabilization, 
• Topsoil and seed or aggregate base course in disturbed areas behind the back of curb 
• Construction surveying 
• Other miscellaneous items to complete the project 

 
Xcel Energy, CenturyLink and Zayo will be lowering and relocating utilities for the project requiring 
the Contractor to coordinate with them on their schedule of construction activities. 

 
CONSTRUCTION PLANS 

 

The construction plans for this project are dated March 16th 2020 as prepared by AVI Professional 
Corporation, 2290 East Prospect, Suite 5, Fort Collins, Colorado 80524 and include roadway 
reconstruction plans pages 1-56. 

 
GOVERNING SPECIFICATIONS 

 

This project shall be constructed in accordance with these Special Provisions and the latest edition 
of the following standard specifications: 

 
• City of Greeley General Conditions to the Construction Contract (“General Conditions”) 
• City of Greeley Design Criteria and Construction Specifications – Volume I (Streets), 

Volume II (Storm Drainage). A copy of the specifications manual can be obtained from 
the City of Greeley, Public Works Department located at 1001 9th Avenue. 

• MGPEC Pavement Design Standards and Construction Specifications (MGPEC) 
• Manual of Uniform Traffic Control Devices (MUTCD) 
• The Colorado Department of Transportation (CDOT) Standard Specifications for Road 

and Bridge Construction, the CDOT M & S Standards, CDOT Construction Manual and 
CDOT Materials Manuals, latest editions. 
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In case of conflict, documents shall have the following priorities: (1) Special Provisions, (2) 
General Conditions, (3) Plans, (4) City of Greeley Design and Construction Specifications 
Volumes I-III, (5) MGPEC,  (6) CDOT Standard Specifications. 

 
LICENSE, FEES, AND PERMITS 

 

Conform to GC Section 00510 Article 16. Conform to “Streets Volume I” Section 01010. A pre- 
construction conference shall be held prior to the issuance of any permits for construction. 

 
The Contractor shall obtain all required Colorado Discharge System Permits. Storm Water 
Discharge Associated with Construction Activities from State of Colorado, Department of Public 
Health & Environment, Water Quality Division for temporary storm water runoff and dewatering 
from the site. Contactor shall also submit a Stormwater Management Plan (SWMP) to the City 
Stormwater Management Division for review and approval. Provide a copy of permit(s) to the 
City prior to construction. 

 
UNION PACIFIC RAILROAD (UPRR) 

 

The Contractor shall coordinate and work with the UPRR for the work to be completed in the 
UPRR right of way. 

 
The City shall obtain all necessary permits from the UPRR to work in their right of way. The 
award and Notice to Proceed for the project is dependent on the City acquiring the 
necessary permits from the UPRR for the work to commence. In the event the necessary 
permits are not obtained within 90 days from the date of the project bid opening, the 
project may be cancelled by the City. 

 
The Contractor shall obtain all necessary insurance and utilize UPRR flaggers as required to 
work in their right of way. Contractor to provide a copy of necessary insurance to the City prior 
to construction. Insurance and flagging requirements can be located at: 

 
https://www.up.com/real_estate/tempuse/index.htm 

 

Attached in appendix A, is a sample certificate of insurance form which may have changed from 
the date these special provisions were published. 

 
#3 DITCH WORK 

 

The Contractor shall coordinate and work with the #3 Ditch for the work to be completed in the 
#3 Ditch right of way. 

 
Work may not impact the #3 Ditch during times of ditch usage, generally from April 15th to 
August 15th, or as defined by a #3 Ditch representative. These dates are for reference only and 
the exact dates shall be defined by a #3 Ditch representative. No work may commence that 
impacts the #3 Ditch during these times. 

 
 

CERTIFICATE OF INSURANCE: 
 

The Contractor shall provide documents from the insurance companies, acceptable to the Owner, 
the insurance coverage designated hereinafter and pay all costs. The Contractor also indemnifies 
the Owner and Engineer according to Article 47 of the General Conditions. Insurance agency 
certificates are not acceptable substitutes. The Contractor shall name the “City of Greeley” on their 
General Liability, Automobile Liability and Property Damage Liability policies. 

 
SALES TAX: 

The price or prices for the work will include full compensation for taxes that the Contractor is or 
may be required to pay under Article 26 of the General Conditions. 

https://www.up.com/real_estate/tempuse/index.htm
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PRE-CONSTRUCTION CONFERENCE 

 

After Contract Notice of Award, the Contractor shall attend a pre-construction conference with 
the City prior to commencement of construction. Refer to General Conditions for Pre-
construction conference requirements of the Contractor. The Contractor shall submit the 
following information at the preconstruction meeting: 

 
• Storm water Management Plan 
• Traffic Control Plan 
• Asphalt and Concrete Mix Designs 
• Materials Source submittals 
• Materials Suppliers list 
• List of Subcontractors 
• Insurance Certificates 
• Bar graph construction progress schedule in accordance with General Conditions Article 

21 

SCALE TICKETS 
 

The Contractor shall provide certified scale tickets for each truck load of material to be paid by 
unit weight that is delivered to and incorporated in the project. The Contractor shall submit tickets 
to the designated City project representative at the time material is delivered to the site. 

 
SUBMITTALS - CONSTRUCTION MATERIALS 

 

Contractor shall submit manufacturers’ information and materials specifications, testing results, 
and certifications that the materials proposed for this project meet the specification requirements 
outlined in the Standard Specifications and these Supplemental Specifications. Refer to 
individual sections within the Standard Specifications and Supplemental Specifications for 
specific material submittal requirements. 

 
The Contractor shall submit manufacturers’ information and certification that all materials conform 
to materials specifications for the following items. Receive approval in writing before work 
commences and before confirmation of order. Deliver two (2) copies of all submittals to the Project 
Manager within 10 working days from the date of Notice to Proceed. Provide information in a 3-
ring binder with table of contents and index sheet. Provide sections that are indexed for different 
components and labeled with the specification section numbered and the name of the component. 
Submittals must be made for all components on the material list. Indicate which items are being 
supplied on the catalog cut sheets when multiple items are shown on one sheet. Submittal 
package must be complete prior to being reviewed by the Project Manager. Incomplete submittals 
will be returned without review: 

 
• Aggregate Base Course, 
• Hot Mix Asphalt Pavement Mix Design 
• Fly Ash Mix Design 
• Flash Fill Mix Design, 
• Flow Fill Mix Design, 
• Concrete Mix Designs, 
• Detectable Warning Plates, 
• Bollards, 
• Storm Sewer Structures, Inlets, and Pipe Materials, 
• Preformed Thermoplastic Pavement Markings, 
• Erosion Control Materials. 
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CONTRACTOR USE OF SITE 

The Contractor shall, at all times, conduct his work as to insure the least possible inconvenience to 
the general public and adjacent property owners to the project site, and to ensure safety of persons 
and property. Fire hydrants on or adjacent to the Work shall be kept accessible to firefighting 
equipment at all times. Temporary provisions shall be made by the Contractor to insure the use of 
access roads / driveways to adjacent properties. 

Full closure of any road / parking lot is not allowable unless special approval is granted by the City. 
The Contractor shall submit for approval a Traffic Control Plan conforming to MUTCD Standards, 
Greeley Streets Construction Specifications Section 01010, and Greeley Regulations for Street 
Construction, Section G Traffic Control prior to initiating construction. 

MEASUREMENT AND PAYMENT: 

This contract is a unit price contract in which the Contractor will be reimbursed for the actual quantities 
of work performed and installed in accordance with the contract documents unless otherwise noted. 
No additional payment for work described in these documents will be allowed, whether a bid item 
exists or not. The Contractor shall include the costs of all incidentals of construction, labor, equipment, 
and materials in the appropriate bid item. 

CONTRACT TIME, LIQUIDATED DAMAGES, DELAYS 

Construction must be completed by November 20th, 2020 with the exclusion of the No. 3 ditch work. 
Contract time commences on the date of the Notice to Proceed. Where a number of days is 
specified in this Contract it shall mean “Calendar Days” unless otherwise specified according to 
Article 59 of the General Provisions. There shall not be any “free time”. Any work related to the No. 3 
Ditch has to be completed between November 1, 2020 and March 31, 2021. 

The project shall be considered substantially complete when, as determined by the Engineer, the 
Contractor has completed their work. The liquidated damages amount will be in the amount of 
$1,500.00 for each calendar day. Liquidated damages are based on additional costs to the City of 
Greeley for delay of project completion and are not a “late penalty”. 

Listed below are the anticipated numbers of calendar days lost to normal adverse weather for each 
month. 

Monthly Anticipated Calendar Days Lost to Adverse Weather Conditions 
Month JAN FEB MARCH APRIL MAY JUNE JULY AUG SEPT OCT NOV DEC 
Normal 
Days 
Lost 

7 4 4 4 6 3 4 2 3 3 2 5 

The above schedule of anticipated adverse weather days will constitute the base line for monthly 
(or portion thereof) weather time evaluations. It is assumed that the work will be carried out 
Mondays through Fridays (except holidays) unless an approved construction schedule or written 
authorization from the City indicates otherwise. 

An actual adverse weather day must prevent work for 50 percent or more of the CONTRACTOR's 
workday. When the CONTRACTOR anticipates documenting a weather day, he/she shall first notify 
the City Inspector observing the construction to determine whether or not work can proceed or if 
work is delayed due to adverse weather or the effects thereof. If in agreement, the CONTRACTOR 
shall formally request a weather day in writing to the City's PROJECT MANAGER. The 
CONTRACTOR shall also notify the City's PROJECT MANAGER in writing of any disagreement as 
to whether or not work can proceed on a given date within two calendar days of that date. 

clappd
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The number of workdays delayed due to adverse weather or the impact thereof will then be 
converted to Calendar Days. Weekends and holidays will only count as calendar day delays, if a 
workday delayed due to adverse weather is counted before and after the weekend/holiday. The 
number of calendar days of delay due to adverse weather or the impact thereof will then be 
compared to the monthly adverse weather schedule above. The Contract time period will then be 
increased by change order for the number of calendar days that are in excess of the above 
schedule and a new Contract Completion day and date will be set. 

 
While extensions of time shall be granted for "unusually severe" weather or climate conditions, no 
monetary compensations shall be made by the City for any costs to the CONTRACTOR arising out 
of such delays. 

 
PROTECTION OF EXISTING UTILITIES / UTILITY COORDINATION 

 

The Contractor shall contact all appropriate utility companies prior to construction to notify of 
construction, to verify location of utilities in the construction area, and to coordinate utility company 
relocation, adjustment, or installation work with Contractor’s work. Locations of utilities shown on 
plans are approximate, only based on ‘field locates” by the affected utility and limited pothole 
information. The Contractor shall verify prior to construction. 

 
The Contractor shall comply with Article 5 of the General Conditions (“Protection of Existing 
Vegetation, Structures, Utilities, and Improvements and Land Survey Monuments”) when 
excavation or grading is planned in the area of underground utility facilities. Protection of existing 
utilities and coordination with utility companies for relocations / manhole lid adjustments shall be in 
accordance with Streets Volume 1, Section 01010. No additional payment will be made for this 
coordination. 

 
The Contractor shall notify all affected utilities at least two (2) business days prior to commencing 
such operations. Contact the Utility Notification Center of Colorado (UNCC) to have locations of 
UNCC registered lines marked by member companies. Call originating within with Denver metro area 
use phone no. (303) 534-6700: calls originating outside the Denver metro area use 811. All other 
underground facilities shall be located by contacting the respective company. Utility service laterals 
shall also be located prior to beginning excavating or grading. 

 
All cost incidentals to the foregoing requirements will not be paid for separately but shall be included 
in the work. 

 
The City will not be responsible for any construction down time due to failure on the Contractor’s part 
to notify utility companies of conflicts. 

 
Known utilities within the limits of this project are: 

 
CenturyLink, Carson Ortega (970) 392-4837 (communication) 
Atmos Energy, Jerry Adams (970) 304-2048 (gas distribution) 
Xcel Energy – (PIKE Engineering), Sheree Baker (970) 622-2914 (electric distribution) 
Xcel Energy – (PIKE Engineering), Kenny Macewen (970) 622-2914 (electric distribution) 
Zayo Bandwidth Group, James Black (719) 216-8508 (Fiber Optic Lines) 
Greeley Irrigation Company, Donna Coble 970-353-6121 (Irrigation No 3 Ditch) 
City of Greeley Engineering, Brian Ward, (970) 350-9357 (Project Manager) 
City of Greeley, Bob Neal (970) 336-4227 (water/sewer) 
City of Greeley, Scott Logan (970) 350-9555 (traffic) 
City of Greeley, Andrew Fischer (970) 350-9797 (Storm water) 

 

Contact information may have changed from date of this publication. 
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Contractor is responsible for field verifying the location of utilities within the project limits and 
immediately notifying the City of Greeley of any potential discrepancies or conflicts between the 
Work and the existing utility. 

 
The Contractor should pothole existing utilities as they determine to adequately perform the 
work required and protect said utilities. Potholing is a pay item on this project. 

 
RIGHT OF WAY AND EASEMENTS 

 

All construction is within the existing roadway right of way with a portion of the work in Union Pacific 
Railroad right of way. Any unauthorized disturbance occurring outside these limits shall be restored 
to its original condition (or better) at the Contractor’s expense. 

 
The Contractor may arrange separate agreements with private landowners for staging equipment 
and materials if Contractor determines this is necessary. All agreements must be approved by the 
City’s Project Manager. 

 
PROPERTY OWNER NOTIFICATION 

 

The Contractor shall deliver notices describing project activities and Contractor’s proposed schedule 
of work to all property owners and/or business operators located within 500 feet of project limits and 
to all other homes or businesses abutting or immediately adjacent to the project. The Contractor shall 
submit the description and schedule to the City for review prior to delivering to said property owners. 

 
Contractor shall coordinate with property owners prior to initiating removal / construction activities 
on areas outside of public right of way and shall provide a minimum of 5 days’ notice to property 
owners prior to these activities. 

 
Notice shall also be given 24 hours prior to start of any construction activity that will restrict access 
to the affected property or when construction will be within 500 feet of that business or residence. 
Re-notify all property owners if the previously noticed schedule is delayed by 3 or more days 

 
PROTECTION OF THE PUBLIC 

 

The Contractor shall be responsible for providing fencing, barricades and any necessary safety 
equipment to keep the site and the public safe at all times. 

 
EXCAVATION / EMBANKMENT 

 

Conform to “Streets Volume I” Section 02220 and these special provisions. 
 

Material from the project deemed unusable by the Engineer shall be removed from the project and 
legally dispose of at no additional cost to City. 

 
Excess material generated by the project shall become the property of the Contractor and shall be 
removed from the project and legally dispose of at no additional cost to City. 

 
REMOVALS / RESETS /RELOCATIONS 

 

Saw cutting of existing pavements / concrete shown on the construction plans shall be considered 
an incidental expense to the removal quantities and no separate payment will be made for this item. 

 
Removal of Bituminous Pavement and concrete shall include all labor, materials, excavation, haul, 
saw-cutting, disposal, grading, and other items of expense necessary to the limits shown on the 
demolition plans and in accordance with “Streets Volume I” specifications. Payment for this item 
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shall be made in accordance with the Bid Form for removal of asphalt mat and removal of concrete 
paid per square yard basis. 

 
Refer to the Bid Form for unit quantities for the respective removal items designated within the 
construction documents. 

 
CONSTRUCTION STAKING 

 

The Contractor will provide all construction staking for the project. All surveying and staking shall be 
performed under the supervision of a Colorado licensed surveyor. The Contractor will also provide 
an as-built survey of the new curb/gutter, new sidewalk, new concrete valley pan, utility 
adjustments, new storm sewer, new drainage structures, and new HMA limits upon completion of 
the project. 

 
EROSION AND SEDIMENT CONTROL 

 

The Contractor is responsible for control and routing of storm water runoff draining onto and from the 
construction area to prevent erosion or other damage. Comply with City of Greeley Environmental 
Municipal Construction Best Management Practices (BMP). A Colorado Discharge Permit is required 
for this project since the project is disturbing more than one acre. The Contractor is responsible for 
all implementation, removals, maintenance, etc. to keep the project in compliance with the City of 
Greeley standards. The City is responsible for inspections and documentation. The Contractor will 
be required to appoint their own Erosion Control Supervisor and needs to display due diligence 
towards the maintenance of the sediment and erosion control bid items. 

 
An initial Erosion Control Report/Stormwater Management Plan is included in the bid documents. The 
Contractor shall submit an updated Stormwater Management Plan (SWMP) with schedule identifying 
erosion control methods and timing as well as any construction means and methods items at the 
Preconstruction Conference. 

 
Not all BMP’s shown on Plans are intended for initial installation. BMP’s shall be requested/approved 
by City prior to implementation. Additional BMPs may be required and shall be implemented at the 
request of the City. Additional BMPs, approved by the City, will be paid per the unit bid price. Erosion 
Control bid items include silt log, inlet protection, seeding, and concrete washout structure and shall 
be paid per the unit price. 

 
GRADING, COMPACTION OF SUB-GRADE 

 

Conform to “Streets Volume I” Section 02225. 
 

CONSTRUCTION TRAFFIC CONTROL 
 

The Contractor shall comply with the requirements of Section 01010, Paragraph 1.3 G of DCCSM. 
The Contractor shall not perform any construction work in the public right-of-way prior to receiving 
approval of the Traffic Control Plan from the City of Greeley. The TRAFFIC CONTROL PLAN will 
include the City’s Traffic Control Plan Review Form. 

 
Road closures can occur for single lane roads. For roads with more than one lane, one lane each 
direction shall remain open at all times. 

 
The Contractor shall maintain business access as practical and coordinate construction activities 
with business owners at all times. 

 
The Contractor will appoint a Traffic Control Supervisor (TCS) to this project. The TCS does not need 
to be on site but must be available twenty-four (24) hours a day. The name and phone of the TCS 
will be provided to the City at the Pre-Construction Meeting. The Contractor will also provide the 
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name and phone number of an alternate local traffic control company that will act on the Contractor’s 
behalf in case the designated TCS cannot be reached. If Contractor is unresponsive or otherwise is 
deemed to not be performing traffic control duties in accordance with submitted plan, the City or its 
subcontractor may perform traffic control services, at cost to the Contractor. 

 
The Contractor will be notified in writing when the traffic control for any site work is not acceptable. 
The Contractor will not be allowed to continue work at the location until the problems are corrected. 
Failure to correct the traffic control deficiencies prior to continuance of the work will result in non- 
payment for the work performed at the locations in question. 

 
All costs incidental to construction traffic control including inspection and supervision shall be 
included in the costs of the Construction Traffic Control bid item. 

 
EQUIPMENT STAGING/PARKING 

 

The Contractor is responsible for obtaining permission from adjoining property owners for any 
equipment staging areas if needed. See subsection entitled “Right of Way and Easements” in this 
document for additional requirements. 

 
DUST CONTROL 

 

The Contractor shall control dust in and around the construction site. If dusty conditions prevail, the 
site shall be watered at least twice daily or as required. No separate payment will be made for dust 
control by watering. Merge costs of dust control by watering into bid price of related items. 

 
TESTING 

 

The Contractor shall provide Quality Control Sampling and Testing. The types of tests and minimum 
test frequencies are described in the City “Streets Volume I” Schedule for Quality Control Sampling 
and Testing Table in the Appendix. Cost shall be included in the bid price for Mobilization. 

 
Quality Acceptance Testing shall be done by the City of Greeley’s Construction Services or their 
representative. The City will pay for all Quality Assurance Testing. It is important that the Contractor 
inform the project Inspector or assigned representative as to when they will be ready for tests. A 24- 
hour advanced notice will be required. 

 
General Construction Inspection efforts will be provided by the City of Greeley. 

 
HOT MIX ASPHALT PAVEMENT (HMA) 

 

Conform to City STREETS Section 02575. 
Application: Thickness varies – see typical sections, Grading S (100) (PG 64-28) 
RAP quantity: 20% Maximum. 
Design: See MGPEC Form 20 

 
CONCRETE 

 

Conform to “Streets” Section 03310 & MGPEC Section 31 except as modified herein: 
 

2.1 REFERENCES – delete this section and replace with the following: 
 

“Materials and construction methods shall meet the requirements of MGPEC Item 11 
except as noted herein.” 

 
2.2 CLASSIFICATION – delete the first 7 lines of this section referring to CDOT concrete 
classes and replace with the following: 



10  

“Use Portland Cement Concrete as specified in MGPEC Item 11.2.7 for sidewalks 
 

FINAL CLEANUP 
 

The Contractor shall, at completion of construction and prior to submitting request for final payment, 
clean up the site, removing all related debris. The Contractor shall notify the City when final cleanup 
is ready for inspection. This task includes any cleanup related to the SWPPP. 

 
PROJECT CHANGES 

 

The City reserves the right to alter the project. Quantities may be added or deleted and adjustment 
will be made to the contract price according to the unit prices in the Bidding Schedule. However, if 
quantities are increased or decreased more than 25%, changes and adjustments may be 
negotiated so that a mutually agreeable adjustment can be made. 

 
PROJECT WARRANTY 

 

The Contractor is responsible for providing a TWO-YEAR warranty to the City of Greeley for all work 
completed under this contract. The beginning of the TWO-YEAR warranty period will be established 
with the issuance of the Certificate of Substantial Completion. There will be no additional cost to the 
City or the property owner for material, equipment, labor, and/or traffic control for warranty work. 

 
Warranty work will be completed in accordance with these contract specifications and within 30 days 
of written notification by the City of Greeley. 

 
BID ITEMS – GENERAL DESCRIPTION OF MEASUREMENT AND PAYMENT 

 

Measurement and payment for bid items listed in the Bid Form shall be on the basis of the 
description in the applicable standards specifications or as identified in these supplemental 
specifications and Construction Drawings. Unless the work to be done is specifically called out to 
be measured and paid for in the Bid Form Unit Price Schedule, payment for such work shall be 
included in other applicable items, and there shall be no separate measurement and payment for 
the work. 

 
It is the intention of the contract documents to describe a complete project. Merge the cost of any 
and all miscellaneous work items (if not separately identified as bid items) shown on the Plans or 
implied as standard items of work necessary to achieve a complete and operational system in the 
unit price contained in the Bid for the nearest related bid item. 

 
Merge all costs of labor, materials, supervision, fuel, equipment, and other incidentals necessary to 
accomplish each work item into the unit price contained in the Bid for that item. Payment will be made 
at bid unit price for completed items unless otherwise noted. The basis for payment will be the 
measured in-place quantity, or quantity documented by delivery tickets, unless the item unit is Lump 
Sum (LS), or plan quantity is specified below. 

 
Certain bid items may be clarified as follows: 

 
Unit Quantities: Quantities and measurements indicated in the Bid Form are for contract purposes 
only.  Quantities and measurements supplied or placed in the Work shall determine payment. 
Actual quantities provided shall determine payment. The City reserves the right to increase or 
decrease individual items in such amounts as may be in their sole judgment to the City’s best 
interests depending upon conditions encountered or observed during the Project. It shall be the 
Contractor’s responsibility to satisfy himself as to the accuracy of the estimates prior to bid. 



11  

Payment shall be made at the contract unit bid price listed in the Bid Form. The price listed therein 
shall be for unit quantities which includes full compensation for required labor, tools, equipment, 
products, materials, haul, disposal, plant and facilities, transportation, services, erection, application 
or installation of item of the work; overhead and profit required to construct the respective bid items 
according to the Contract Documents incidental thereto. 

 
 

ITEMS WITH ADDITIONAL EXPLANATION ARE AS FOLLOWS: 
 

BID ITEMS 02220 
 

Refer and conform to “Streets Volume I” Section 02220 EXCAVATION, REMOVALS AND 
EMBANKMENT. 

 
All items identified for removal shall be removed in their entireties, become the property of the 
contractor and be disposed of properly offsite. Saw-cutting to a clean edge, excavation to subgrade, 
and stabilizing subgrade are all incidental to the items. Additional materials created from excavation 
and stabilization shall become the property of the Contractor and removed properly offsite. Engineer 
shall determine exact removal limits in the field. If tying into existing curb or sidewalk in poor condition 
(i.e. heaving), remove to the next expansion joint. 

 
Exposed ground surface should be scarified to a depth of 12” and treated with 12% fly ash before 
any new fill, curb and gutter, sidewalk, or pavement section is placed. Preparation of finished 
subgrade for base and pavement after earthwork operation is completed is incidental to the cost of 
the work. Water necessary for the operation is incidental to the cost of the work. 

 
Units and project totals are shown in the tabulation of estimated quantities. Measurement and 
payment will be based on these units and values. 

 
BID ITEMS 02227 – SUB-BASE 

 

Refer and conform to “Streets Volume I” Section 02227. 
 

Sub-base material shall only be used to replace existing subgrade material deemed not useable by 
the Engineer. 

 
The Contractor shall make every effort to compact the subgrade as outlined in section 02225. The 
subgrade shall be proof rolled and inspected by the Engineer to determine if the subgrade is 
suitable for surfacing. If determined to be inadequate, the Contractor shall remove said material to 
the limits determined by the Engineer and replaced with approved sub-base material. 

 
All efforts, material, equipment, etc. shall be included in the sub-base cubic yard (CY) bid item 
price. 

 
BID ITEM 2575 – HOT MIX ASPHALT PAVEMENT 

 

Refer and conform to “Streets Volume I” Section 02575 
 

Wherever Section 02575 refers to MGPEC Item 9, change to Item 20. 
 

BID ITEM 22603 – 30 INCH RCP FLARED END SECTION 
 

Restrained joints shall be included in the costs of the flared end section and not paid for separately. 
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BID ITEM 2604 – INLETS AND MANHOLES (STORM AND SANITARY) 
 

Labor, materials, and equipment required to make connections between newly installed storm 
sewer structures and the existing storm sewer system shall be considered incidental to the 
respective Inlet and Manhole bid item. 

 
When replacing the removed Sanitary Manholes, bypass pumping is required during the entire 
process. Bypass pumping will be paid under this bid item as Lump Sum (LS). Contractor shall 
provide a bypass pumping plan including backup procedures, equipment, etc. 

 
Contractor to provide the structure designed by manufacturer submittal of the precast box for the 
Modified Curb Inlet Type R. The box shall be big enough to accommodate the larger 24”x38” 
Elliptical RCP. If the Contractor chooses to cast in place the Modified Curb Inlet Type R they shall 
submit a design for approval by the engineer before installing. 

 
Contractor to provide the structure designed by manufacturer submittal of the precast box for the 
Modified Double Grated Inlet Type 13. The box shall be big enough to accommodate the 24”x38” 
Elliptical RCP. The City of Greeley’s Type 3 Double Inlet Box can be used as a template when 
modifying for the Double Grated Inlet Type 13. If the Contractor chooses to cast in place the 
Modified Double Grated Inlet Type 13, they shall submit a design for approval by the engineer 
before installing. 

 
Contractor to provide the structure designed by manufacturer submittal of the precast box for the 6 
foot diameter storm manhole. The box shall accommodate the 29”x45” Elliptical RCP running north 
and east, as well as the 24” RCP running south. If the Contractor chooses to cast in place the 6 foot 
diameter storm manhole, they shall submit a design for approval by the engineer before installing. 

 
All structures shall include an HS-20 design loading. 

 
BID ITEM 02610 –ADJUST VALVE BOX 

 

Conform to “Streets Volume I” Section 02610 MANHOLE AND VALVE BOX ADJUSTMENT. 
 

Bid Item 2810 – CONCRETE WASHOUT STRUCTURE 
 

No earthen pit washout areas will be allowed. Washout pans should be placed to coincide with 
construction phasing. Washout pans mush be clearly signed per City detail for washout areas. 

 
Bid Items 2810 – SILT LOG AND INLET PROTECTION 

 

These items shall consist of the on-going maintenance of field erosion control measures in 
accordance with provisions outlined in the Storm Water Pollution Protection Plan included within 
these special provisions in addition to State and Federal temporary storm water discharge permits. 
Separate measurement shall be made for these bid items which shall be paid in accordance with 
the contract bid form. 

 
Contractor shall provide periodic maintenance of the site, particularly during and after storms, to 
maintain barricades, provide necessary dust control and ensure general maintenance. Disregard of 
this provision shall cause for suspension of the project. It will be the Contractor responsibility to 
ensure that existing streets adjacent to the area under construction be kept free of all concrete or 
other foreign material. All labor, materials, equipment, and other items of expense needed to maintain 
the erosion control measures required for this project shall be included within these payment items. 
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Bid Items 2810 – Topsoil (Import) & Seeding 
Seed mix shall be Low Grow Mix and the required application rate found in Section 14 of the City of 
Greeley Stormwater Design Standards. 

 
Conform to City of Greeley Landscaping Standard Specifications Section 02920 Landscaping 
Specifications - Soil Prep and Seeding Specs except as follows: 

 

Part 1, 1.4D 
Add: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Part 2, 2.5A 
Add: 

 
 
 
 

Part 2, 2.6C 
Add: 

 
 

Part 3, 3.05I 
Add: 

 
 

1. Report suitability of topsoil and subsoil for growth of applicable planting 
material. State recommended quantities of nitrogen, phosphorus, and 
potash nutrients and any limestone, aluminum sulfate, or other soil 
amendments to be added to produce a satisfactory soil mixture. 

2 The Contractor shall perform soil test immediately following the award of 
the Contract and prior to mobilizing for landscape construction. 

3 Soil testing shall be provided by Colorado Analytical Laboratory, 240 S. 
Main Street, Brighton, CO 80601, (303) 659-2313, or an approved testing 
facility. Soil shall be tested for soluble salts and nutrient levels. Testing 
facility shall provide interpretation of results and recommendation for soil 
amendments for each type of planting. 

4 Deficient nutrients shall be corrected with the addition of appropriate 
fertilizer and amendment materials. The Contractor shall submit a Change 
Order Request for all additional materials that are recommended but are 
not included in this Specification. Owner will be credited by contractor for 
any specified materials not used. 

 
 

1. Topsoil Source: Import topsoil from off-site sources. Obtain topsoil from 
naturally well-drained sites where topsoil occurs at least 4-inches (100 mm) 
deep; do not obtain from bogs or marshes. 

2. Provide the attached Topsoil Letter of Certification found at the end of this 
section. 

 
 

1. Provide the attached Soil Amendment Letter of Certification found at the 
end of this section. 

 
 

1. The seed mixture schedule for this project will be Open Space mix with a 
companion crop. 

 

SEEDING MAINTENANCE, GUARANTEE, AND ACCEPTANCE 
 

A. Maintenance Period and Guarantee: 
 

1. The contractor shall, for a period of one (1) year, monitor his work once every two months 
to verify that major settlement has not taken place and that no seeded area has become 
waterlogged in settled swales or other areas. Should settlement occur, the contractor shall 
repair damage according to these specifications. 

2. The contractor shall maintain the seeded areas until all work on the contract has been 
completed and accepted. Maintenance shall consist of, in addition to watering, mowing, 
weed control, and protection from vandalism, the repair of areas damaged by erosion 
protection from vandalism, the repair of areas damaged by erosion or wind. Such areas 
shall be repaired during the maintenance period at no expense to the Owner to re-establish 
the condition and grade of the soil prior to application of the mulch and shall be fertilized, 
reseeded, and mulched as directed. Major repair of areas due to the work or failure of 
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other contractor's systems or work shall be by that contractor who damaged the work, 
provided that during this maintenance period the lawn contractor notifies the Owner's 
authorized representative in writing of such damage within ten (10) days of the 
occurrence. Major damage due to vandalism (major damage is defined as damaged 
costing over $5,000.00 in time and materials) in any one incident shall be borne by the 
Owner, again provided that notification was made within ten (10) days as specified 
herein. After receiving final acceptance, maintenance shall become the responsibility of the 
Owner. 

3. The seeded areas shall be accepted on the basis of having a uniform plant growth over the 
entire seeded area. Two (2) months after seeding, the areas seeded shall be reviewed by 
the Contractor.  Any areas (as determined by the City of Greeley) where the seed has 
failed to germinate shall be reseeded and raked to cover the seed. Any area where the 
seed has failed to grow, reseeding shall be at the Contractor's expense until grass is 
established and accepted. Acceptable uniform plant growth shall be defined as when the 
scattered bare spots, not greater than 4 square inches, do not exceed 5% of the seeded 
area. 

 
Add Section 3.12 – MEASUREMENT AND PAYMENT 

 
A. Top Soil (Import) – 4” Depth (Bid Item 2810)– Payment for top soil shall be made on a 
per cubic yard basis for installation to the limits described on the contract drawings and 
shall include all labor, materials, equipment, placement, fine grading, and all other items of 
expense required for the complete placement of top soil in accordance with these contract 
documents. 

 
BID ITEMS 3310 

 

Conform to “Streets Volume I” Section 03300. PORTLAND CEMENT CONCRETE MATERIALS 
and Section 03310. CURBS, GUTTERS, SIDEWALKS, VALLEY GUTTERS, BIKEWAYS, 
DRIVEWAY AND ALLEY APPROACHES. 

 
Wherever Section 03310 refers to MGPEC Item 11, change to Item 30. 

 
Expansion joint material (1/2”) shall be installed in between the back of curb and median concrete. 
Expansion joint material and color agents shall be incidental to the Concrete Median bid item. 

 
Bid Item – Detectable Warning Plate. ADA compliant detectable warning plates shall be Duralast 
(or approved equal), iron, and self-weathering. 

 
Bid Item – Flash Fill.  

Flash fill is a rapid setting Flow-Fill that shall be used to backfill existing storm sewer pipes 
as shown in the plans. Shall have a removability Modulus (RM) of 1.5 
or less. Removability Modulus, RM, is calculated as follows: 

 
RM =  W1.5 x 104 x C0.5 

106 

 
where : W = unit weight (pcf) 

C = 28-day compressive strength (psi) 
 

For Flash Fill, the measured unit weight shall be within 5.0% or 5.0 pcf, whichever is larger, of the 
approved mix design unit weight and shall be mixed in a volumetric mixing truck. This item will be 
paid by the cubic yard (CY). 

clappd
Text Box

clappd
Text Box
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Bid Item – Flowfill Concrete. Contractor shall provide a mix design in accordance with Section 
03300 in the “Streets Volume I” to be approved before installation. This item will be paid by the 
cubic yard (CY). 

 
Bid Item – Concrete Pavement. At points of connection between new concrete sidewalk and 
concrete crossing panels (to be installed by others) a paving header transition is required. The 
header is shown in the project drawing details and will be considered incidental to the Concrete 
Pavement bid item. 

 
Bid Item – Concrete Curb Ramp Corner and Mid Block Ramp. Curb ramps payment shall include all 
labor, material, and equipment to construct the concrete curb ramp per the details including the 
Detectable Warning Plates. 
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Storm Water Management Plan 
 

4th Ave. Reconstruction Project 
 

1. This plan identifies potential sources of pollutants of storm water, presents pollution control 
measures, and assists in ensuring the implementation and maintenance of the Best 
Management Practices (BMPs) indicated herein. The intent of this Storm Water Pollution 
Prevention Plan (SWPPP) is to reduce pollution associated with this project to the 
maximum extent practicable. 

 
2. In the event of a release of a reportable quantity of a pollutant, the Contractor shall advise 

the Owner to notify the response center and City of Greeley. If necessary, this pollution 
prevention plan may be revised to reflect the change in conditions of the construction 
activity. A reportable quantity is established by 40 Code of Federal Regulations (CFR) 
117.3 or 40 CFR 302.4. 

 
3. All contractors and their personnel whose work can contribute to or cause pollution of storm 

water should be made familiar with this pollution prevention plan. Adequate training for 
implementation of the measures presented herein shall be provided to the contractors and 
their personnel. 

 
4. Changes in construction or in conditions which are not covered by this plan should be 

brought to the attention of the Owner. This pollution prevention plan should be revised to 
reflect the change in construction or in conditions. 

 
5. All prevention and clean up measures should be conducted in accordance with City of 

Greeley ordinances, as well as state and federal regulations. Waste materials should be 
disposed of in a legal manner. All dischargers of storm water must comply with the lawful 
requirements of City of Greeley, Weld County and other local agencies regarding the 
discharges of storm water to storm drains and drainage channels. 

 
6. This plan does not cover the removal of hazardous or toxic waste. In the event of a 

discharge or release of a reportable quantity of toxic waste, work should be stopped until 
the spill can be assessed and a mitigation report prepared by a qualified environmental 
consultant, and if necessary, reviewed by Weld County, City of Greeley and any other 
agency having jurisdiction. 

 
7. Permits: A storm water discharge permit from State of Colorado is required for this project 

because the area of disturbance is over one acre. The Contractor shall obtain and maintain 
the permit for the project.  The overall impact area is approximately 1.7 acres. 

8. Contact Information: 

Owner:  City of Greeley 
Project Manager, Brian Ward 
1001 9th Avenue, Greeley, CO 80631 
970-350-9357 

 
Contractor / Discharger: Company Name: 
Contact Name: 
Company Address: 
Contact Phone: 
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Civil Engineer: AVI Professional Corporation 
Thomas Kent, P.E. 
2290 East Prospect , Suite 5, Fort Collins, CO 80524 
970-420-0086 

 
Regional Environmental Protection Agency 
Region VIII EPA, Denver, Colorado 
800-759-4372 

 
Federal Environmental Protection Agency 
U.S. EPA, Washington, D.C. 20460 
202-475-9518 

 
9. Site Description: 

A. The project includes the reconstruction of 4th Ave in between 25th Street and 22nd 
Street. This project also includes drainage channel reconstruction to help mitigate 
the flooding along 4th Ave. The project generally includes surfacing removals, 
excavation, hot mix asphalt pavement, new concrete curb, gutter, concrete 
sidewalk on both sides of 4th Ave as well as a new storm sewer system discharging 
into a new drainage channel with the bottom of that channel being a valley pan. 

 
B. Potential pollutants during construction are: generation of dust during grading, mud 

and debris being tracked into the streets, and fuels and fluids needed to operate 
and maintain construction equipment. 

 
Best Management Practices (BMP’s) to Reduce Pollution 

 
A. Prohibition on most non-storm water discharges: there is one location where offsite storm 

water will enter the storm system. BMP’s will be implemented at this point to ensure clean, 
water as to not allow the collection of dirt, debris and trash while flowing to a storm drain 
inlet. 

 
B. Sources of storm water pollutants: storm water pollutants include soil sediment and 

nutrients, solvents, and typical vehicle gases, oils and fuels. Sources of storm water 
pollutants include but are not limited to soil erosion by water and/or wind; clearing of 
vegetation; grading; paints, solvents and adhesives; and landscaping work. 

 
C. Erosion and sediment controls: 

1. Areas will only be disturbed when needed. 
 

2. Long term stockpile areas (areas where stockpiles will lay dormant for four weeks or 
more) will be protected using perimeter containment berms or silt fencing. 

 
3. Re-vegetate areas where landscaping has died or not taken hold. 

 
4. Stabilize all construction site entrances to the site with a temporary or permanent 

material. This is intended to reduce significant amounts of mud-tracking onto the 
existing streets. 

 
5. Storm water inlets: Provide protection for all storm water inlets as identified on 

Sediment and Erosion Control Plans of the construction drawings to be clean and free 
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of dirt and debris. Refer to detail sheet DT-702, 703 for additional inlet protection 
details and requirements. 

 
6. Provide a sign to identify the concrete washout area to truck drivers. The sign shall 

read “CONCRETE WASHOUT AREA.” 
 
D. Other controls 

1. Waste disposal: 
a. Keep waste disposal containers covered. 
b. Provide for the disposal of waste containers every other week (or more frequent, 

if necessary). 
c. Provide containers at convenient locations around the site. 

2. Sweeping of site: 
a. Provide sweeping by hand or mechanical means every other week to keep the 

paved areas of the site free of dust, dirt, and debris. Sweeping of streets during 
stormy periods may be required more frequently. 

b. Dispose of accumulated dirt in waste containers, or haul it off the site to a landfill. 

3. Sanitary sewer: 
a. Provide and maintain restroom facilities. 

4. Spills: 
a. Store adequate absorbent materials, rags, brooms, shovels, and waste 

containers on the site to clean-up spills of materials such as fuel, paint, solvents, 
or cleaners. Clean up minor spills immediately. 

b. For reportable quantity of hazardous or toxic substance, secure the services of 
qualified personnel for clean-up and disposal. 

 
5. Landscaping operations 

a. Use only the minimum amount of landscaping fertilizes, nutrients, and other 
chemicals that are needed. 

b. Do not over-water fertilized or treated landscape areas. Minimize runoff of 
irrigation water from landscaping. 

 
E. Final stabilization and post-construction controls 

 
1. After construction has been completed, the site shall be swept clean, storm water inlets 

(grates and basins) shall be cleaned, and all waste and leftover materials shall be 
removed from the site. 

 
2. All landscaping and planting areas should be well maintained to prevent erosion. Avoid 

over watering of landscaping. 
 

3. All paved and sidewalk areas should be swept either by hand or by mechanical means 
to keep the site clear of dirt, dust, and debris. 

 
4. Waste materials should be removed from the site and properly disposed of. 

 
5. Storm drain lines should be checked and cleaned annually to keep them clean and 

clear of debris. 
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6. All on-site storm water inlets should be clearly marked "storm water only". 

7. Temporary BMPs should be removed once the site is stabilized. 
 

8. Permanent BMPs include detention basins, surface drainage across grass areas and 
re-vegetation. 

 
BMP Inspection (Provided by the City of Greeley) 

 
1. Discharger Responsibility: All dischargers are required to: conduct inspections of the 

construction site prior to anticipated storm events and after actual storm events, to identify 
areas contributing to a storm water discharge, to evaluate whether measures to reduce 
pollutant loadings identified in this SWPPP are adequate, to properly implement in 
accordance with the terms of the general permit, and to determine whether additional control 
practices are needed. 

 
2. Frequency: Regular interval inspection to occur at a minimum of every 14 days and also 

before anticipated storm events and within 24 hours after storm events of ½ inch of moisture 
or more. Inspections shall continue until the site is stabilized. 

 
3. Documentation: Contractor must keep an inspection log on site at all times until construction 

is complete. If modifications to this plan are required, the modifications must be made within 
7 calendar days of inspected deficiency. Inspection report must be signed and dated by the 
inspector. 

 
4. Deficiencies: All deficiencies identified in the scheduled report must be corrected by the 

discharger within 7 calendar days of the notice of deficiency. 
 
5. Retention of Records: The discharger is required to retain records of all monitoring 

information, copies of all reports required by this general permit, and records of all data used 
to complete the notice of intent for construction activity for a period of at least three years. 
This period may be extended by request of the State. With the exception of noncompliance 
reporting, dischargers are not required to submit the records except upon specific request by 
the State of Colorado Division of Water Quality. 

 
Maintenance of Controls (Contractor) 

 
1. Maintenance and Repair: All controls and measures indicated on this plan should be 

maintained in good and effective condition. If any controls or measures are damaged or 
removed, they should be promptly repaired or restored. 

 
2. Plan Revisions: If construction activity or conditions change from those shown in this plan, 

then this plan shall be revised to reflect the current conditions. An updated copy of this site 
plan shall be kept on site at all times during construction. All revisions shall be noted with a 
signed acknowledgment of the change at the end of this document. 

 
3. Accumulated Sediment: Sediment that has accumulated inside control structures, pipes, or 

conveyances must be removed when the capacity of the structure, pipe, or conveyance has 
been reduced by 50% of the available full capacity. 
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Completion of Construction Activities and Notice of Termination: 
 

1. Transfer to City: At the completion of construction activities the Contractor shall transfer 
maintenance responsibilities of ongoing BMP’s to the City. This transfer shall include transfer 
of all operation and maintenance manuals and maintenance instructions. 

 
2. Removal of Temporary BMP’s: After the area has been stabilized and a notice of termination 

has been received, all temporary erosion control measures shall be removed in a manner 
that minimizes disturbance to the site. 
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APPENDIX A 
 

UNION PACIFIC RAILROAD 
INSURANCE SAMPLE 

 
The Contractor is required to obtain the most current information from UPRR. 
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Union Pacific Certificate of Insurance Sample: 
Contractor shall check website for current requirements as it may have changed since this document 
was published. 
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