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The Office of Purchasing is a service division 

established to build effective partnerships through efficient and responsive 
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SECTION 00110 
BID #FA19-05-048 
INVITATION FOR BID 

 
The City of Greeley, Colorado is requesting sealed bids for the repair of Moon Pond 
before June 4, 2019 before 2:30 p.m. at the Public Works Building, 1001 9th 
Avenue, Greeley, Colorado 80631 at which time and place all bids will be publicly 
opened and read aloud.  No late, faxed or electronic bids will be accepted. 
 
The City of Greeley disseminates all bids and requests for proposals through the Rocky 
Mountain E-Purchasing System site.  Go to http://www.RockyMountainBidSystem.com, 
then “Bid Opportunities” and then select “The City of Greeley”.  Bids submitted to the 
City of Greeley must include Sections 00120, 00130, 00140 and 00160.  Addenda must 
be acknowledged in Section 00120 of the bidding documents.  Bidders failing to 
acknowledge any and all addenda may be considered non-responsive. 
 
A pre-bid meeting will be held on May 20, 2019 at 10:00 am at the Public Works 
Building, 1001 9th Avenue, 1st Floor Conference Room, Greeley, Colorado. All 
prospective bidders are encouraged to attend. 
 
Each bid shall be accompanied, in a separate sealed envelope, by a certified check 
drawn on a bank which is insured by the Federal Deposit Insurance corporation or a 
bidder’s bond executed by a surety company authorized to do business in Colorado, 
made payable to the City of Greeley, Colorado, in an amount not less than five percent 
(5%) of the proposal sum as security that the successful bidder will enter into a 
contract to construct this project in accordance with the plans and specifications, and 
give bonds in the sum as hereafter provided.  Checks accompanying bids not accepted 
will be returned. 
 
The successful responsive and responsible bidder will be required to furnish a 
satisfactory performance bond and payment bond in the amount of the contract sum. 
 
No bid shall be withdrawn after the opening on the bids without the consent of the City 
of Greeley, Colorado, for a period of sixty (60) days after the scheduled time of the 
receiving the bids. 
 
The City of Greeley retains the right to reject any and all bids and to waive any 
informality as deemed in the best interest of the city. 
 
Questions pertaining to the project may be directed to Andrew Fisher at 970-350-9797. 
 
Adela R. Gain 
Greeley Website 
May 9, 2019 

http://www.rockymountainbidsystem.com/


Item Description Estimated Unit Unit Total Cost

Number Quantity Cost ($) ($)

1 Mobilization 1 LS

2 Traffic Control 1 LS

3 Surface Water Control 1 LS

4 Erosion and Sediment Control 1 LS

5 Survey Staking, Including As Built Survey 1 LS

6 Clearing and Grubbing 1 LS

7 Minor Earthwork and Grading 1 LS

8 Remove Existing Asphalt, and Subgrade Preparation for Replacement 129 SY

9 Remove Concrete Wall (0-2') 65 LF

10 Remove Concrete Flatwork 35 SY

11 Remove Concrete Trickle Channel 9 SY

12 Remove Type C Outlet Structure 1 EA

13 Remove Manhole 1 EA

14 Remove Existing Concrete Cap 1 EA

15 Plug and Flowfill 30" CMP 10 CY

16 Remove Wooden Privacy Fence 60 LF

17 Sanitary Manhole Ring Replacement 1 EA

18 Install 30" HP Storm 62 LF

19 Concrete Cradle 1 EA

20 Install Outlet Structure and Wingwalls 1 EA

21 Install Manhole with Type C Inlet 1 EA
22 Install Concrete Flatwork (6") 192 SY

23 Install Trickle Channel and Apron (6") 13 SY
24 Install Variable Height Curb/Gutter, H 0-1 ft  (Detail A) 98 LF

25 Install Reinforced Variable Height Curb/Gutter, H 1-1.5 ft (Detail B) 42 LF
26 Install Reinforced Wall, H 1-3 ft (Detail C) 120 LF

27 Install Wooden Privacy Fence 111 LF
28 Seed, Broadcast 1925 SF

29 Erosion Control Blanket 1925 SF

Total Bid Amount:

SECTION 00130
MOON POND OUTLET REPLACEMENT

BID SCHEDULE
BID #FA19-05-048

Total Construction Cost Written Out:

Name and Title of Person Signing Bid:

Authorized Signature and Date:

Company Name:

Company Address:

Phone Number and Email Address:



 
 

COOPERATIVE PURCHASING STATEMENT 
 
 
The City of Greeley encourages and participates in cooperative purchasing endeavors 
undertaken by or on behalf of other governmental jurisdictions.  To the extent, other 
governmental jurisdictions are legally able to participate in cooperative purchasing 
endeavors; the City of Greeley supports such cooperative activities.  Further, it is a 
specific requirement of this proposal or Request for Proposal that pricing offered herein 
to the City of Greeley may be offered by the vendor to any other governmental 
jurisdiction purchasing the same products.  The vendor(s) must deal directly with any 
governmental agency concerning the placement of purchase orders, contractual 
disputes, invoicing, and payment.  The City of Greeley shall not be liable for any costs 
or damages incurred by any other entity. 



SECTION 00140 
 

BID BOND 
 
    KNOW ALL MEN BY THESE PRESENT, that we, the undersigned 
____________________________ as Principal, and __________________ as Surety, are 
hereby held and firmly bound unto the City of Greeley, Colorado, as Owner, in the penal sum of 
________________ for the Payment of which, well and truly to be made, we hereby jointly and 
severally bind ourselves, successors, and assigns. 
 
     THE CONDITION of this obligation is such that whereas the Principal has submitted to the 
City of Greeley, Colorado, the accompanying bid and hereby made a part hereof to enter into a 
Contract Agreement for the construction of City of Greeley Project, 
 

MOON POND REPAIR – FA19-05-048 
 

     WHEREAS, the Owner, as condition for receiving said bid, requires that the Principal to 
deposit with the Owner as Bid Guaranty equal to five percent (5%) of the amount of said bid. 
 
     NOW, THEREFORE, 
     (a) If said bid shall be rejected; or in the alternate, 
     (b) If said bid shall be accepted and the Principal shall execute and deliver a Contract 
Agreement (properly completed in accordance with said bid) and shall furnish a Performance 
and Payment Bond upon the forms prescribed by the Owner for the faithful performance of said 
Agreement; and shall in all other respects perform the agreement created by the acceptance of 
said bid; 
then this obligation shall be void, otherwise the same shall remain in force and effect; it being 
expressly understood and agreed that the liability of the Surety for any and all claims hereunder 
shall, in no event, exceed the penal amount of this obligation as herein stated. 
 
     The Surety, for value received, hereby stipulates and agrees that the obligations of said 
Surety and its bond shall be in no way impaired or affected by any extension of the time within 
which the Owner may accept such bid; and said Surety does hereby waive notice of any such 
extension. 
 
 
 
 
 



Page 2 
Bid Bond 
 
 
 
     IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and 
seals this _______ day of _______, 20_______, and such of them as are corporations have 
caused their corporate seals to be hereto affixed and these presents to be signed by their 
proper officers, the day and year first set forth above. 
 
 
             PRINCIPAL                                 SURETY 
 
 
Name: ____________________________   ______________________________ 
 
Address: __________________________   _______________________________ 
 
By: _______________________________    ______________________________ 
 
Title: ___________________________ Attorney____________________________                                                                    
In-Fact: 
                (Seal)                         (Seal)             
 
 
 
 
 
 
 
NOTE:  Surety Companies executing bonds must be authorized to transact business in the State 
of Colorado and be accepted to the Owner. 
 
 
 



SECTION 00160 
 

NOTICE OF PRE-BID CONFERENCE 
 
 
MOON POND REPAIR – FA19-05-048 
 
A pre-bid conference will be held:   
 
On May 20, 2019 at 10:00 a.m., Public Works Building, 1001 9th Avenue, Greeley, Colorado 
80631.  All bidders are highly encouraged to attend. 
 
Representatives of the City of Greeley will be present to answer questions. 
 
Each bidder shall submit the following declaration of attendance, along with the other bid 
documents. 
 
 
                 ******************************** 
 
 
I have attended the pre-bid conference   _______________________ 
 
I have not attended the pre-bid conference ____________________ 
 
 
__________________________________________________________________ 
Name of Contracting Organization 
 
 
 
_________________________________________________________________ 
Authorized Signature                          Date 
 
 



SECTION 00210 
 

NOTICE OF AWARD 
 
DATE:  
 
TO:   
 
 
 
Re:  MOON POND REPAIR – FA19-05-048 
 
Dear Contractor: 
 
The City of Greeley, Colorado (hereinafter called "the Owner") has considered the bids 
submitted for referenced work in response to its Invitation for Bids. You are hereby notified that 
your bid has been accepted for items and prices stated in the Bid Schedule in the amount of 
$______________. You are required to execute the Contract Agreement, provide the necessary 
insurance certificates, the Performance and Payment Bonds within ten (10) days from the date 
of this Notice.  If you fail to execute said Contract Agreement and furnish the necessary 
insurance certificates and bonds within the time allotted from this date, the Owner will be 
entitled to consider your rights arising out of the Owner's acceptance of your bid as abandoned 
and to demand payment of bid guaranty as damages.  The Owner will be entitled to such other 
rights as may be granted by law. You are required to return an acknowledged copy of this 
Notice of Award and enclosures to Purchasing. 
 
     CITY OF GREELEY, COLORADO 
 
     By: Joel Hemesath 
 
     Title: Director of Public Works 
 
ACKNOWLEDGMENT:  Receipt of the foregoing Notice of Award accompanied with a 

Performance and Payment Bond form and a signed copy of the Contract Document is 
hereby acknowledged this ______ day of _________________, 20_____. 

 
                             Bidder: _____________________________ 
 
                                 By: ______________________________     
      
 
 



REVISED 11-10-16 

SECTION 00310 
 

CONTRACT 
 
THIS AGREEMENT made and entered into this _______ day of _____, 20__, by and between 
the City of Greeley, Colorado, and under the laws of the state of Colorado, party of the first 
part, termed in the Contract Documents as the "Owner" and _________________ party of the 
second part, termed in the Contract Documents as "Contractor.” 
 
WITNESSETH:  In consideration of monetary compensation to be paid by the Owner to the 
Contractor at the time and in the manner hereinafter provided, the said Contractor has agreed, 
and does hereby agree, to furnish all labor, tools, equipment and material and to pay for all 
such items and to construct in every detail, to wit: 
 
PROJECT:    MOON POND REPAIR – FA19-05-048 
 
at the price bid on the Proposal Form of $ ______________ all to the satisfaction and under the 
general supervision of the Project Manager for the City of Greeley, Colorado. 
 
The Contract Documents consist of this Agreement, the Conditions of the Contract (General, 
Supplementary and other Conditions), the Drawings, the Specifications, all Addenda issued prior 
to and all Modifications issued after execution of this Agreement.  These form the Contract, and 
all are as fully a part of the Contract as if attached to this Agreement or repeated herein. 
 
The Project Manager named herein shall interpret and construe the Contract Documents, 
reconciling any apparent or alleged conflicts and inconsistencies therein; and all of the work and 
all details thereof shall be subject to the approval and determination of the Project Manager as 
to whether or not the work is in accordance with Contract Documents.  Said City Project 
Manager shall be the final arbiter and shall determine any and all questions that may arise 
concerning the Contract Documents, the performance of the work, the workmanship, quality of 
materials and the acceptability of the completed project.  The decision of the Project Manager 
on all questions shall be final, conclusive and binding. 
 
AND FOR SAID CONSIDERATION IT IS FURTHER PARTICULARLY AGREED BETWEEN THE 
PARTIES TO THIS AGREEMENT. 
 
1.  That construction and installation of the above enumerated work for the Owner shall be 
completed and ready for use in accordance with the time of completion described in the Bid 
form of this Contract.  That the above enumerated work shall begin within ten (10) days of the 
official "Notice to Proceed".  (Contract shall become void if work is not started at specified 
time.) 
 
 



REVISED 11-10-16 

Contract 
Page 2 
 
 
2.  That said work and materials for the project covered by the Contract Documents shall be 
completely installed and delivered to the Owner, within the time above stated, clear and free 
from any and all liens, claims, and demands of any kind. 
 
3.  The full compensation to be paid the Contractor by the Owner pursuant to the terms of this 
Contract shall be payable as provided in the Contract Documents. 
 
4.  This Contract consists of the following component parts, all of which are as fully a part of 
the Contract as herein set out verbatim, or if not attached, as if hereto attached: 

 
    Section 00110: Invitation for Bid 
    Section 00120: Bid Proposal 
    Section 00130: Bid Schedule 
    Section 00140: Bid Bond 
    Section 00160: Pre-bid meeting  
    Section 00210: Notice of Award 
    Section 00310: Contract 
    Section 00320: Performance Bond 
    Section 00330: Payment Bond 
    Section 00340: Certificate of Insurance 
    Section 00350: Lien Waiver Release 
    Section 00360: Debarment/Suspension Certification Statement 
    Section 00410: Notice to Proceed 
    Section 00420: Project Manager Notification 
    Section 00430: Certificate of Substantial Completion 
    Section 00440: Final Completion 
    Section 00510: General Conditions of the Contract 
    Section 00520: Subcontractors List 
    Section 00620: Special Provisions 
     
 
 
Addenda Number ___________ Inclusive 
 
Any modifications, including change orders, duly delivered after execution of this Agreement. 
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Contract 
Page 3 
 
 
IN WITNESS WHEREOF, the parties have caused this instrument to be executed as of the 
day and year first above written. 
 
 
 
    City of Greeley, Colorado    Contractor________________________ 
 
    Approved as to Substance                          

________________________________ 
                                                              Authorized Signature 
    ____________________________ 
    City Manager-Roy Otto 

________________________________ 
       Printed Name 
    Reviewed as to Legal Form 
    OFFICE OF THE CITY ATTORNEY 
       ________________________________ 
                                                                 Title 
    By: _________________________ 
    City Attorney-Doug Marek 
 
 
    Certification of Contract  
    Funds Availability 
 
 
    _____________________________ 
    Director of Finance-Renee Wheeler 
 



SECTION 00320 
 

PERFORMANCE BOND 
 

Bond No.___________ 
 
KNOWN ALL MEN BY THESE PRESENTS:  that 
 
(Firm)           ______________________________________________ 
 
(Address)        ______________________________________________ 
 
(an Individual), (a Partnership), (a Corporation), hereinafter referred to as "the Principal", and 
 
(Firm)            _____________________________________________ 
 
(Address)         _____________________________________________ 
 
hereinafter referred to as "the Surety", are held and firmly bound unto the CITY OF GREELEY, 
1000 10th Street, Greeley, CO. 80631, a Municipal Corporation, hereinafter referred to as "the 
Owner" in the penal sum of ______________________________________________________ 
in lawful money of the United States, for the payment of which sum well and truly to be made, 
we bind ourselves, successors and assigns, jointly and severally, firmly by these present. 
 
THE CONDITIONS OF THIS OBLIGATION are such that whereas the Principal entered into a 
certain Contract Agreement with the Owner, dated the ________ day of _______________, 
20______, a copy of which is hereto attached and made a part hereof for the performance of 
City of Greeley Project, 
 

MOON POND REPAIR – FA19-05-048 
 

NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the 
undertakings, covenants, terms, conditions and agreements of said Contract Agreement during 
the original term thereof, and any extensions thereof which may be granted by the Owner, with 
or without Notice to the Surety and during the life of the guaranty period, and if he shall satisfy 
all claims and demands incurred under such Contract Agreement, and shall fully indemnify and 
save harmless the Owner from all cost and damages which it may suffer by reason of failure to 
do so, and shall reimburse and repay the Owner all outlay and expense which the Owner may 
incur in making good any default, and then this obligation shall be void; otherwise to remain in 
full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received, hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the Contract Agreement 
or to the work to be performed thereunder or the specifications accompanying the same shall in 
any way affect its obligation on this bond; and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract Agreement or to the work 
or to the specifications. 



Performance Bond 
Page 2 
 
IN WITNESS WHEREOF, this instrument is executed this ______ day of __________________, 
20____. 
 
PROVIDED, FURTHER, that no final settlement between the Owner and Contractor shall abridge 
the right of any beneficiary hereunder, whose claims may be unsatisfied. 
 
 
 
IN PRESENCE OF:                        PRINCIPAL 
 
_______________________________   By: __________________________ 
 
_______________________________    _____________________________ 
 
_______________________________    _____________________________ 
     (Corporate Seal)                   (Address) 
 
IN PRESENCE OF:                      OTHER PARTNERS 
 
_____________________________     By: _________________________ 
 
_____________________________     By: _________________________ 
 
                                       By: _________________________ 
 
IN PRESENCE OF:                        SURETY      
                                    
_____________________________     By: _________________________ 
        (Attorney-in-Fact) 
 
_____________________________     _____________________________ 
 
_____________________________     _____________________________ 
        (SURETY SEAL)               (Address) 
 
 
NOTE:  Date of Bond must not be prior to date of Contract Agreement.  If Contractor is 
Partnership, all partners should execute bond. 
 
IMPORTANT:  Surety Company must be authorized to transact business in the State of Colorado 
and be acceptable to the Owner. 
 



SECTION 00330 
 

PAYMENT BOND 
 

Bond No.______ 
 
KNOWN ALL MEN BY THESE PRESENT: that 
(Firm)   _____________________________________________________ 
 
(Address)_____________________________________________________ 
(an Individual), (a Partnership), (a Corporation), hereinafter referred to as "the Principal", and 
(Firm)  ______________________________________________________ 
 
(Address)_____________________________________________________ 
 
hereinafter referred to as "the Surety", are held and firmly bound unto the CITY OF GREELEY, 
1000 10th Street, Greeley, Co. 80631, a Municipal Corporation, hereinafter referred to as "the 
Owner", in the penal sum of 
________________________________________________________________________ in 
lawful money of the United States, for the payment of which sum well and truly to be made, we 
bind ourselves, successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITIONS OF THIS OBLIGATION are such that whereas the Principal entered into a 
certain Contract Agreement with the Owner, dated the _________ day of ___________, 
20______, a copy of which is hereto attached and made a part hereof for the performance of  
 

MOON POND REPAIR – FA19-05-048 
 
 NOW, THEREFORE, if the Principal shall make payment to all persons, firms, subcontractors and 
corporations furnishing materials for or performing labor in the prosecution of the work 
provided for in such Contract Agreement, and any equipment and tools, consumed, rented or 
used in connection with the construction of such work and all insurance premiums on said work, 
and for all labor, performed in such work whether by subcontractor or otherwise, then this 
obligation shall be void; otherwise to remain in full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received, hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the Contract Agreement 
or to the work to be performed thereunder or the specifications accompanying the same shall in 
any way affect its obligation on this bond; and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract Agreement or to the work 
or to the specifications. 



Payment Bond 
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IN WITNESS WHEREOF, this instrument is executed this ______ day of __________________, 
20____. 
 
PROVIDED, FURTHER, that no final settlement between the Owner and Contractor shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN PRESENCE OF:                         PRINCIPAL 
 
_______________________________   By: __________________________ 
 
_______________________________    _____________________________ 
 
_______________________________    _____________________________ 
     (Corporate Seal)                   (Address) 
 
IN PRESENCE OF:                      OTHER PARTNERS 
 
_____________________________     By: _________________________ 
 
_____________________________     By: _________________________ 
 
                                       By: _________________________ 
 
IN PRESENCE OF:                              SURETY      
                                    
_____________________________     By: _________________________ 
        (Attorney-in-Fact) 
 
_____________________________     _____________________________ 
 
_____________________________     _____________________________ 
        (SURETY SEAL)               (Address) 
                    
 
NOTE:         Date of bond must not be prior to date of Contract Agreement.  If Contractor is 
Partnership, all partners should execute Bond. 
 
IMPORTANT:    Surety Company must be authorized to transact business in the State of 
Colorado and be acceptable to the Owner. 
 



INSR ADDL SUBR
LTR INSR WVD

DATE (MM/DD/YYYY)

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:
PRODUCER
CUSTOMER ID #:

INSURED INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER
POLICY EFF POLICY EXP

TYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

GENERAL LIABILITY

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION

AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

AUTHORIZED REPRESENTATIVE

INSURER(S) AFFORDING COVERAGE NAIC #

Y / N

N/A

(Mandatory in NH)

ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

EACH OCCURRENCE $
DAMAGE TO RENTED

COMMERCIAL GENERAL LIABILITY $PREMISES (Ea occurrence)

CLAIMS-MADE OCCUR MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG $

$PRO-
POLICY LOCJECT

COMBINED SINGLE LIMIT
(Ea accident)

$

ANY AUTO
BODILY INJURY (Per person) $

ALL OWNED AUTOS
BODILY INJURY (Per accident) $

SCHEDULED AUTOS
PROPERTY DAMAGE
(Per accident)

$
HIRED AUTOS

$NON-OWNED AUTOS

$

OCCUR EACH OCCURRENCE $

CLAIMS-MADE AGGREGATE $

DEDUCTIBLE $

RETENTION $ $

WC STATU- OTH-
TORY LIMITS ER

E.L. EACH ACCIDENT $

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMIT $DESCRIPTION OF OPERATIONS below

c

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

ACCORDANCE WITH THE POLICY PROVISIONS.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to

the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

1988-2009 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORDACORD 25 (2009/09)

O

CERTIFICATE OF LIABILITY INSURANCEACORDTM
05/14/2013

ABC Insurance Company

P. O. Box 1234

Anywhere, USA

Sample Certificate
Financial Rating of A

X

X

2,000,000

2,000,000

1,000,000

1,000,000

100,000

5,000

X

X

X

1,000,000

X

100,000

500,000

100,000

City of Greeley is named as Additional Insured on General Liability. Waiver of subrogation is included on 

Work Compensation. This insurance is primary and noncontributory to insurance policies held by the City.

City of Greeley

1000 10th St

Greeley, CO  80631-3808

1 of 1
#S786373/M786364

GRECIClient#: 12170

DSM
1 of 1

#S786373/M786364



SECTION 00350 
 

LIEN WAIVER RELEASE 
 
TO:    City of Greeley, Colorado (hereinafter referred to as "the OWNER".) 
 
FROM:                                         (hereinafter referred to as “the CONTRACTOR”) 
 
PROJECT:  MOON POND REPAIR – FA19-05-048 
 
 
1.  The CONTRACTOR does hereby release all Mechanic's Liens Rights, Miller Act Claim (40 
USCA 270), Stop Notice, Equitable Liens and Labor and Material Bond Rights resulting from 
labor and/or materials, subcontract work, equipment or other work, rents, services or supplies 
heretofore furnished in and for the construction, design, improvement, alteration, additions to 
or repair of the above described project.  
 
2.  This release is given for and in consideration of the sum of $      and other good and 
valuable consideration.  If no dollar consideration is herein recited, it is acknowledged that 
other adequate consideration has been received by the CONTRACTOR for this release. 
 
3.  In further consideration of the payment made or to be made as above set forth, and to 
induce the OWNER to make said payment, the CONTRACTOR agrees to defend and hold 
harmless the OWNER, employees, agents and assigns from any claim or claims hereinafter 
made by the CONTRACTOR and/or its material suppliers, subcontractors or employees, 
servants, agents or assigns of such persons against the project.  The CONTRACTOR agrees to 
indemnify or reimburse all persons so relying upon this release for any and all sums, including 
attorney's fees and costs, which may be incurred as the result of any such claims. 
 
4. It is acknowledged that the designation of the above project constitutes an adequate 
description of the property and improvements for which the CONTRACTOR has received 
consideration for this release. 
 
5.  It is further warranted and represented that all such claims against the CONTRACTOR or the 
CONTRACTOR's subcontractors and/or material suppliers have been paid or that arrangements, 
satisfactory to the OWNER and CONTRACTOR, have been made for such payments. 
 
6.  It is acknowledged that this release is for the benefit of and may be relied upon by the 
OWNER, the CONTRACTOR, and construction lender and the principal and surety on any labor 
and material bond for the project. 
 
 
 
 



Lien Waiver Release 
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7.  In addition to the foregoing, this instrument shall constitute a *** (full, final and complete) 
***(partial) release of all rights, claims and demands of the CONTRACTOR against the OWNER 
arising out of or pertaining to the above referenced project.  If partial, all rights and claims on 
the project are released up to and including the       day of Month, 20  . 
 
Dated this _________________ day of _____________, 20____. 
 
 
CONTRACTOR 
 
 
By:  ______________________________ 
 
Title:  _____________________________ 
 
 
STATE OF______________ ) 

              )ss.  
COUNTY OF____________ ) 
 
 
The foregoing instrument was acknowledged before me this _________day of _____________,  
 
20___ by _____________________________________________________________________. 
 
My Commission expires: 
 
                                    ___________________________________ 
                                     Notary Public 
 
***Strike when not applicable 
 
                                 
 



SECTION 00360 
MOON POND REPAIR – FA19-05-048 

Debarment/Suspension Certification Statement 
 

The proposer certifies that neither it nor its principals are presently debarred, 
suspended, proposed for debarment, declared ineligible or voluntarily excluded from 
participation in this transaction by any Federal, State, County, Municipal or any other  
department or agency thereof. The proposer certifies that it will provide immediate 
written notice to the City if at any time the proposer learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed 
circumstance. 
 
 
DUNS # (Optional) _______________________________________________________ 
 
Name of Organization_____________________________________________________ 
  
Address_________________________________________________________________ 
 
Authorized Signature______________________________________________________ 
  
Title___________________________________________________________________  
 
Date___________________________________________________________________ 
 



SECTION 00410 
 

NOTICE TO PROCEED 
 

Month   , 20   
 
 
TO: NAME 
 
 
PROJECT: MOON POND REPAIR – FA19-05-048 
  
 
To Whom It May Concern: 
 
You are hereby notified to commence work on the above-referenced project in accordance with 
the Contract Agreement dated Month   , 20  .  
 
You are to complete this project by Month   , 20   
 
 
  
 
CITY OF GREELEY, COLORADO 
 
By: __________________________________________________________ 
 
 
Title: _________________________________________________________ 
 
 
 
_________________________________________________ 
Signature 



SECTION 00420 
 

PROJECT MANAGER NOTIFICATION 
 
 

______________________, 20______ 
 
 
TO: 
 
 
 
PROJECT:  MOON POND REPAIR – FA19-05-048 
 
 
The Owner hereby designates Andrew Fisher as its Project Manager and authorizes this 
individual, under the authority of the Director of Public Works to make all necessary and proper 
decisions with reference to the project.  Contract interpretations, change orders and other 
requests for clarification or instruction shall be directed to the Project Manager.  The Director of 
Public Works shall be authorized to bind the Owner with respect to any decision made in 
accordance with the contract document. 
 
 
 
 
                                     



SECTION 00430 
 

CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
 
TO:  CONTRACTOR 
  
PROJECT:  MOON POND REPAIR – FA19-05-048 
 

 
Project or designated portion shall include: Describe Scope. 
 
The work performed under this contract has been reviewed and found to be substantially 
complete.  The Date of Substantial Completion of the Project or portion thereof designated 
above is hereby established as Month   , 20     . 
 
The date of commencement of applicable warranties required by the Contract Documents is 
stipulated in Section 00440 - Certificate of Final Acceptance. 
 

DEFINITION OF DATE OF SUBSTANTIAL COMPLETION 
 
The Date of Substantial Completion of the Work or designated portion thereof is the date 
certified by the Project Manager when construction is sufficiently complete, in accordance with 
the Contract Documents, so the Owner can occupy or utilize the Work or designated portion 
thereof for the use for which it is intended, as expressed in the Contract Documents. 
 
A list of items to be completed or corrected, prepared by the Contractor and verified and 
amended by the Project Manager is attached hereto.  The failure to include any items on such 
list does not alter the responsibility of the Contractor to complete all Work in accordance with 
the Contract Documents. The date of commencement of warranties for items on the attached 
list is as stipulated in Section 00440 – Certificate of Final Acceptance. 
 
The Owner shall operate and maintain the Work or portion of the Work described above from 
the Date of Substantial Completion and be responsible for all costs associated with the 
completed work excluding cost related to warrantee work.  
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The Contractor will complete or correct the Work on the list of items attached hereto within  
      days from the above Date of Substantial Completion. 
 
 
 
 
____________________________ 
Contractor 
 
 
___________________________ 
Owner 
 
 
(Note--Owner's and Contractor's legal and insurance counsel should review and determine 
insurance requirements and coverage; Contractor shall secure consent of surety company, if 
any.) 
  
 
 



SECTION 00440 
 

CERTIFICATE OF FINAL ACCEPTANCE 
 

 
TO: CONTRACTOR 
 
PROJECT NAME:  MOON POND REPAIR – FA19-05-048 
 
The work performed under this contract has been reviewed and found to meet the definition of 
final acceptance.  This Certificate of Final Acceptance applies to the whole of the work. 
 
The Date of Final Acceptance of the Project designated above is hereby established as: Month 
  , 20   at 2:00 pm.  This date is also the date of commencement of applicable warranties 
associated with the Project described above and as required by the Contract Documents. 
 

DEFINITION OF DATE OF FINAL ACCEPTANCE 
 

The Date of Final Acceptance of the Work is the date certified by the City of Greeley’s Project 
Manager when the work is 100% complete, in accordance with the Contract Documents, as 
amended by change order(s), or as amended below: 
 
Amendment to the Certificate of Final Completion (if any): Decribe Ammendments. 
 
The Contractor and/or the City Of Greeley shall define any claims or requests for additional 
compensation above (or as attachments to this document).   
 
Final Acceptance shall not be achieved until the Contractor provides the City Of Greeley with all 
contract specified Contractor and Sub-contractor close out documents including final lien 
waivers, releases, insurances, manuals, training, test results, warranties, and other documents 
required by the Contract Documents, as amended. 
 
Upon issuance of the Certificate of Final Acceptance the Contractor may submit an application 
for payment requesting final payment for the entire Work.  Liquidated damages (if any) will be 
assessed at this time. 
 
Contractor’s acceptance of the final payment shall constitute a waiver by the Contractor of all 
claims arising out of or relating to the Work; except as noted under ‘Amendment to the 
Certificate of Final Acceptance’ above. 
 
Agreed: 
 
_____________________ ______20       ____________________ ______20   
Contractor’s Representative    DATE               Project Manager (COG)       DATE 
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 SECTION 00510 

 
CITY OF GREELEY 

GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 
(REVISED NOVEMBER 2016) 

 
ARTICLE 1 

DEFINITIONS  
 

1.1  Bidder:  An architect, engineer, individual, firm, partnership, corporation or combination 
thereof, submitting a Bid for the Work. 
 
1.2  Change Notice:  A document issued to the Contractor specifying a proposed change to 
the Contract Documents.  Unless otherwise expressly stated on the face of the Change Notice, a 
Change Notice is a proposal which may result in a Change Order. 
 
1.3  Change Order:  A document issued to the Contractor modifying the Contract. 
 
1.4  Construction Contract:  The  Contract Documents, including the Contract for 
construction (hereinafter “the contract”) executed by the Contractor and the Owner covering the 
performance of the Work including the furnishing of labor, superintendence, materials, tools and 
equipment as indicated in the Contract Documents. 
 
1.5  Contract Documents:  Documents applicable to and specific to the construction of an 
individual Project, including the Contract and all other documents executed by the Contractor and 
Owner covering the performance of the work including but not limited to  Specifications, Insurance  
Requirements, Contract Drawings, Conditions of the Contract (General and Supplementary), Owner-
Contractor Agreement, all Addenda, all change orders issued after execution of the Contract, 
Performance and Payment Bonds, and any other special  provisions.  
 
1.6  Contract Drawings(Project Drawings): Contract drawings, The plans, to include but 
not limited to plans, profiles, typical cross sections, general cross-sections, elevations, schedules, 
schematics, notes and details which show locations, character, dimensions, and details of the Work. 
 
1.7  Contractor:  The individual, firm, partnership, or corporation, or combination thereof, 
private, municipal, or public, including joint ventures, which, as an independent contractor, has 
entered into a contract with the Owner, who is referred to throughout the Contract Documents by 
singular number and masculine gender. 
 
1.8  Days:  Unless otherwise designated, days mean calendar days. 
 
1.9  Extra Work:  Work not provided for in the Contract as awarded but found to be 
essential to the satisfactory completion of the Contract, within its intended scope.  Reimbursement for 
extra work is governed by Article 28, CHANGES, or Article 31, CONTRACTOR PROPOSALS.  
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1.10  Field Order: A written order issued to a contractor by the Owner, or Project Manager, 
effecting a minor change or clarification with instructions to perform work not included in the contract.  
The work will eventually become a Change Order. A field Order is an expedient process used in an 
emergency or need situation that in many cases does not involve an adjustment to the contract sum 
or an extension of the contract sum or an extension of the contract time. 
 
1.11  Final Acceptance:  The formal written acceptance by the Owner of the completed 
Work.  
 
1.12  Force Account:  A method of payment, other than lump sum or unit price, for Work 
ordered by Change Order or by written notice from the Owner.  Reimbursement for force account 
work is governed by Article 36, FORCE ACCOUNT WORK. 
 
1.13  Furnishing:  Manufacturing, fabricating and delivering to the site of the Work materials, 
plant, power, tools, patterns, supplies, appliances, vehicles and conveyances necessary or required 
for the completion of the Work. 
 
1.14  General Conditions (GC):  A section of the Contract Documents which specifies, in 
general, the contractual conditions. 
 
1.15  General Terms:  Directed, required, permitted, ordered, designated, selected, 
prescribed or words of like import shall be understood to mean the direction, requirement, permission, 
order, designation, selection or prescription of the Project Manager.  Approved, satisfactory, equal, 
necessary or words of like import shall be understood to mean approved by, acceptable to, 
satisfactory to, equal, necessary in the opinion of the Project Manager. 
 
1.16  Indicated:  A term meaning as shown on the Contract Drawings, or as specified and 
detailed in the Contract Documents. 
 
1.17  Installation, Install, or Installing:  Completely assembling, erecting and connecting 
material, parts, components, appliances, supplies and related equipment specified or required for the 
completion of the Work. 
 
1.18  Limit of Work:  Boundary within which the Work, excepting utility and drainage work in 
Public Right Of Way and Easements, is to be performed. 
 
1.19  Notice to Proceed:  Written notice from the Owner to the Contractor to proceed with 
the Work. 
 
1.20  Notice of Termination:  Written notice from the Owner to the Contractor to stop work 
under the Contract on the date and to the extent specified in the Notice of Termination. 
 
1.21  Owner:  The City of Greeley. 
 
1.22  Permanent Drainage Easement:  Area required to construct and maintain permanent 
drainage facilities for retention, release, and passage of surface water. 
 
1.23  Permanent Utility Easement:  Area required to construct and maintain utility facilities. 
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1.24  Project:  That specific portion of the Work indicated in the Contract Documents. 
 
1.25  Project Manager: The Owner’s designated representative.  The Project Manager has 
the authority to delegate portions of his responsibilities to others.  
 
1.26  Provide:  In reference to work to be performed by the Contractor, provide means 
furnish and install completely in place. 
 
1.27  Punch List: Work determined to be incomplete or unacceptable at time of inspection for 
substantial completion. 
 
1.28  Samples:  Physical examples which illustrate materials, equipment, fixtures and 
workmanship which establish standards by which the Work will be judged. 
 
1.29 Schedule: Acceptable schedules are BAR or GANTT Chart or CPM schedule. 
 
1.30  Shop Drawings:  Documents furnished by the Contractor to illustrate specific portions 
of the Work.  Shop Drawings include drawings, diagrams, illustrations, schedules, charts, brochures, 
tables and other data describing fabrication and installation of specific portions of the Work. 
 
1.31  Specifications:  A document applicable to construction contracts containing the 
Technical Provisions. 
 
1.32  Subcontractor:  Any person, firm or corporation, other than the employees of the 
Contractor, who contracts with the Contractor to furnish labor, material or labor and materials, under 
this Contract. 
 
1.33  Special Provisions:  Provisions especially applicable to this Contract which invoke, 
modify and supplement the General Conditions which are included in the Contract Documents. 
 
1.34      Substantial Completion:  The state in the progress of Work when the Work, or a 
designated portion thereof, is sufficiently complete in accordance with the Contract Documents, so 
that Owner may access, occupy, use, and enjoy the Project, or designated portion thereof, for its 
intended purpose.  Substantial Completion shall not occur until a temporary or permanent Certificate 
of Occupancy is issued and only minor punch list items remain for such Work. 
 
1.35      Technical Provisions: Those provisions which specify the materials and execution of 
construction for work entering into the project. 
 
1.36  Work:  The construction, labor, materials, equipment, and contractual requirements as 
indicated in the Contract Documents, including alterations, amendments, or extensions thereto made 
by authorized changes. 
 
1.37  Work Site:  The area enclosed by the Limit of Work indicated in the Project Drawings 
and boundaries of local streets and public easements in which the Contractor is to perform work 
under the Contract.  It shall also include areas obtained by the Contractor for use in connection with 
the Contract, when contiguous to the Limit of Work. 
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ARTICLE 2 
 INTERPRETATION 
 
2.1  The documents comprising the Contract Documents are complementary and indicate 
the construction and completion of the Work.  Anything mentioned in the Contract Specifications and 
not shown on the Contract Drawings, or shown on the Contract Drawings and not mentioned in the 
Contract Specifications, shall be of like effect as if shown or mentioned in both. 
 
2.2  Where "as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the specifications or drawings accompanying this Contract 
unless stated otherwise. 
 
2.3  References to Articles or Sections include sub articles or subsections under the Article 
Reference (for example, a reference to Article 2 is also a reference to 2.1 through 2.9, and references 
to paragraphs similarly include references to subparagraphs). 
 
2.4  Referenced Standards:  Material and workmanship specified by the number, symbol, or 
title of a referenced standard shall comply with the latest edition or revision thereof and amendments 
and supplements thereto in effect on the date of the Invitation to Bid except where a particular issue 
is indicated. 
 
2.5  Precedence of Contract Documents:  Except as provided by Paragraph 2.1 of this 
Article, the Construction Contract governs over other Contract Documents, except that a Change 
Order governs over the Contract and previously issued Change Orders.  The Contract Conditions 
govern over the General Conditions. 
 
2.6  Explanations:  Should it appear that the Work to be done or any of the matters relative 
thereto are not sufficiently detailed or explained in the Contract Documents, the Contractor shall apply 
to the Owner for such explanation provided as part of the Contract.  Disputes over questions of fact 
which are not settled by agreement shall be decided by Owner.  Such decision thereon will be final, 
subject to remedies under Article 35, DISPUTES. 
 
2.7  Should there be any conflict, detailed instructions govern over general instructions, 
detail drawings have precedence over small scale drawings, and dimensions have precedence over 
scale. 
 
2.8  Omissions and Misdescriptions:  The Contractor shall carefully study and compare all 
drawings, specifications, Contract Documents and other instructions; shall verify all  dimensions on 
the Contract Drawings before laying out the Work; shall notify the   Project Manager of all errors, 
inconsistencies or omissions which he may discover; and obtain specific instructions in writing before 
proceeding with the Work.  The Contractor shall not take advantage of apparent errors or omissions 
which may be found in the Contract Documents, but the Project Manager shall be entitled to make 
such corrections therein and interpretations thereof as he may deem necessary for the fulfillment of 
their intent.  The Contractor shall be responsible for all errors in construction which could have been 
avoided by such examination and notification, subject to remedies under Article 35, Disputes. 
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ARTICLE 3 
 ENTITY OF CONTRACTOR 
 
3.1 If the Contractor hereunder is comprised of more than one legal entity, each such entity 
shall be jointly and severally liable hereunder. 
 
 
 ARTICLE 4 
 LIABILITY AND INDEMNIFICATION 
 
4.1  It is agreed that the Contractor assumes responsibility and liability for damages, loss or 
injury of any kind or nature whatever to persons or property caused by or resulting from or in 
connection with any act, action, neglect, omission, or failure to act when under a duty to act on the 
part of the Contractor or any of his officers, agents, employees, or subcontractors in his or their 
performance of the Work.  The Contractor shall indemnify and hold harmless the Government, the 
State, the Owner and the Project Manager and their members, officers, agents, or employees from 
claims, losses, damages, charges, costs, or expenses, including attorney's fees, whether direct or 
indirect, to which they or any of them may be put or subjected to by reason of any such loss or injury. 
 
 
 ARTICLE 5 

PROTECTION OF EXISTING VEGETATION, STRUCTURES, UTILITIES, 
AND IMPROVEMENTS AND LAND SURVEY MONUMENTS 

 
5.1  A Contractor shall preserve and protect existing vegetation such as trees, shrubs, and 
grass on or adjacent to the work site which are not indicated to be removed and which do not 
unreasonably interfere with the construction work and he shall replace in kind any vegetation, shrubs 
and grass damaged by him at his own expense. 
 
5.2  The Contractor shall protect from damage all utilities, structures, or improvements on or 
near the site of the Work and shall repair or restore any damage to such utilities, structures, or 
improvements resulting from failure to comply with the requirements of the Contract or the failure to 
exercise reasonable care in the performance of the Work. If the Contractor fails or refuses to repair 
any such damage promptly, the Owner may have the necessary work performed and charge the cost 
thereof to the Contractor. 
 
5.3 All land survey monuments shall be protected from any damage by any work and/or 
shall be replaced by a licensed land surveyor licensed in the state of Colorado at the contractor’s 
expense before final acceptance is issued. 
 
 

ARTICLE 6 
 CONTRACTUAL RELATIONSHIPS 
 
6.1 No contractual relationship will be recognized under the Contract other than the 
contractual relationship between the Owner and the Contractor. 
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ARTICLE 7 
 ASSIGNMENT 
 
7.1  The performance of the Work under the Contract shall not be assigned except upon 
written consent of the Owner.  Consent will not be given to any proposed assignment which would 
relieve the Contractor or his surety of their responsibilities under the Contract.  The Contractor shall 
not assign any monies due or to become due to him under the Contract without the previous written 
consent of the Owner. 
 
 ARTICLE 8 
 SUBCONTRACTORS 
 
8.1  Unless otherwise required by the Contract Documents or the Bidding Documents, the 
Contractor, as soon as practicable after the award of the Contract, not to exceed 3 days, shall furnish 
to the Owner and the Project Manager, in writing the names of the subcontractors, persons or entities 
(including those who are to furnish materials or equipment fabricated to a special design) proposed 
for each of the principal portions of the Work.  The Project Manager will promptly reply to the 
Contractor in writing whether or not the Owner or the Project Manager, after due investigation, has 
reasonable objection to any such proposed person or entity.  Failure of the Owner or Project Manager 
to reply promptly shall constitute notice of no reasonable objections. 
 
 
 
 ARTICLE 9 
 CONDITIONS AFFECTING THE WORK 
 
9.1  The Contractor shall be responsible for taking steps reasonably necessary to ascertain 
the nature and location of the Work, and the general and local conditions which can affect the Work 
or the cost thereof.  Failure by the Contractor to do so will not relieve him from responsibility for 
successfully performing work without additional expense to the Owner.  The Owner will not be 
responsible for any understanding or representations concerning conditions, unless such 
understanding or representations are expressly stated in the Contract. 
 
 
 ARTICLE 10 
 GRATUITIES AND CONFLICTS OF INTEREST 
 
10.1  The Owner may, by written notice to the Contractor terminate the right of the Contractor 
to proceed under this Contract if it is found that gratuities (in the form of entertainment, gifts, or 
otherwise) were offered or given by the Contractor, or any agent or representative of the Contractor 
or any director, officer or employee of the Owner or its Project Manager with a view toward securing a 
contract or securing favorable treatment with respect to the awarding or amending, or the making of 
any determinations with respect to the performance of such contract.  The Owner's determination 
shall be final subject only to judicial review. 
 
10.2  In the event this Contract is terminated for any reason, the Owner shall be entitled to 
pursue the same remedies against the Contractor as it could pursue in the event of a breach of the 
Contract by the Contractor. 
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10.3  No member, officer or employee of the Owner or of a local public body during his tenure 
or for one year thereafter shall have any interest, direct or indirect, in this Contract or the proceeds 
thereof.  "Local public body" means the State, any political subdivision of the State, or any agency of 
the State or any political subdivision thereof. 
 
10.4  The rights and remedies of the Owner provided in this article are not exclusive and are 
in addition to any other rights and remedies provided by law or under the Contract. 
 
 
 ARTICLE 11 
 WARRANTY OF WORK 
 
11.1  Except where longer periods of warranty are indicated for certain items, the Contractor 
warrants work under the Contract to be free from faulty materials and workmanship for a period of not 
less than two years from date of Final Acceptance, which two year period shall be covered by the 
Performance Bond and Payment Bond as specified in this Contract.  The Contractor shall 
immediately remedy, repair, or replace, without cost to the Owner and to the entire satisfaction of the 
Owner, defects, damages, or imperfections due to faulty materials or workmanship appearing in said 
work within said period of not less than two years. Remedied work shall carry the same warranty as 
the original work starting with the date of acceptance of the replacement or repair.  Payment to the 
Contractor will not relieve him of any obligation under this Contract. 
 
11.2  The Contractor, at no additional expense to the Owner, shall also remedy damage to 
equipment, the site, or the building or the contents thereof which is the result of any failure or defect 
in the Work, and restore any work damaged in fulfilling the requirements of the Contract.  Should the 
Contractor fail to remedy any such failure or defect within a reasonable time but no longer than ten 
(10) days after receipt of notice thereof, the Owner will have the right to replace, repair, or otherwise 
remedy such failure or defect at the Contractor's expense. 
 
11.3  Subcontractors', manufacturers', and suppliers' warranties and guarantees, expressed 
or implied, respecting any part of the Work and any material used therein shall be deemed obtained 
and shall be enforced by the Contractor for the Benefit of the Owner without the necessity of separate 
transfer or assignment thereof. 
 
11.4  The rights and remedies of the Owner provided in this Article are in addition to and do 
not limit any rights and remedies afforded by the Contract or by law. 
 
 
 ARTICLE 12 
 MATERIAL 
 
12.1  Unless otherwise indicated in this Contract, equipment, material and products 
incorporated in the Work covered by this Contract shall be new and of the grade specified in the 
Contract for the purpose intended.  Unless otherwise specifically indicated, reference to equipment, 
material, product or patented process by trade names, make, or catalog number, shall be regarded as 
establishing a standard of quality and shall not be construed as limiting competition, and the 
Contractor may, at his option, use any equipment, material, article, or process which is equivalent to 
that named, subject to the requirements of Paragraph 12.2 of this Article. 



Page 8 of 44 
 

12.2  Within the scope of his authority, the Project Manager shall be the sole judge of the 
quality and suitability of proposed alternative equipment, material, article or process.  The burden of 
proving the quality and suitability of the alternative shall be upon the Contractor.  Information required 
by the Project Manager in judging an alternative shall be submitted for approval by the Contractor at 
the Contractor's expense prior to installation. 
 
12.3  Where use of an alternative material involves redesign of or changes to other parts of 
the Work, the cost and the time required to affect such redesign or change will be considered in 
evaluating the suitability of the alternative material.  Redesign and changes in other parts of the Work 
shall be at the Contractor's expense. 
 
12.4  No action relating to the approval of alternative materials will be taken by the Project 
Manager until the request for substitution is made in writing by the Contractor accompanied by 
complete data as to the quality and suitability of the materials proposed.  Such request shall be made 
in ample time to permit approval without delaying the Work. 
 
12.5  Disposal of material outside the Work Site:  The Contractor shall make his own 
arrangements for legally disposing of waste and excess materials outside the Work Site and he shall 
pay costs therefore. 
 
12.6  Property rights in materials:  The Contractor shall have no property right in materials 
after they have been attached or affixed to the Work or the soil, or after payment has been made by 
the Owner to the Contractor for materials delivered to the site of the Work, or stored subject to or 
under the control of the Owner as provided in Article 24, PROGRESS PAYMENTS. 
 
 
 ARTICLE 13 
 WORKMANSHIP AND UNAUTHORIZED WORK 
 
13.1  Work under this Contract shall be performed in a skillful and workmanlike manner.  The 
Project Manager may, in writing, require the Contractor to remove from the work any employee the 
Project Manager determines incompetent, careless or otherwise objectionable. 
 
13.2  Unauthorized work:  Work performed beyond the lines and grades shown on the 
Contract Drawings, approved Working and Shop Drawings and Extra work done without written 
authorization, will be considered as unauthorized work, and the Contractor will receive no 
compensation therefore.  If required by the Owner, unauthorized work shall be remedied, removed, or 
replaced by the Contractor at the Contractor's expense.  Upon failure of the Contractor to remedy, 
remove or replace unauthorized work, the Owner may take courses of action set out in Paragraph 
15.3 of Article 15, INSPECTION. 
 
 ARTICLE 14 
 SUPERINTENDENCE BY CONTRACTOR 
 
14.1 The Contractor shall give his personal superintendence to the Work or have a 
competent foreman or superintendent, hereinafter designated his authorized representative, 
satisfactory to the Owner, on the Work Site at all times during progress, with authority to act for him.  
There shall be provided at all times, a reasonable method of communication directly to the Contractor 
if the Owner experiences any problems or difficulties with the Superintendent. 
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ARTICLE 15 
 INSPECTION/TESTING 
 
15.1  Work (which term includes but is not restricted to materials, workmanship and 
manufacture and fabrication of components) will be subject to inspection and test by the Project 
Manager at all reasonable times and at all places prior to acceptance.  Such inspection and test is for 
the sole benefit of the Owner and shall not relieve the Contractor of the responsibility of providing 
quality control measures to assure that the Work strictly complies with the Contract Documents.  No 
inspection or test by the Project Manager shall be construed as constituting or implying acceptance.  
Inspection or test shall not relieve the Contractor of responsibility for damage to or loss of the material 
prior to acceptance, nor in any way affect the continuing rights of the Owner after acceptance of the 
completed Work. 
 
15.2  The Contractor shall, at his own expense, replace any material or correct any 
workmanship found not to conform to the contract requirements, unless the Owner consents in writing 
to accept such material or workmanship with an appropriate adjustment in contract price.  The 
Contractor shall promptly segregate and remove rejected material from the premises at his own 
expense. 
 
15.3  If the Contractor does not promptly replace rejected material or correct the rejected 
workmanship, the Owner (1) may, by separate contract or otherwise, replace such material or correct 
such workmanship and charge the cost thereof to the Contractor, or (2) may terminate the 
Contractor's right to proceed in accordance with Article 38, TERMINATION FOR DEFAULT--
DAMAGES FOR DELAY--TIME EXTENSIONS. 
 
15.4  The Contractor shall give the Project Manager ample notification of inspections and 
tests, and the Project Manager will perform, except as otherwise specifically provided, said 
inspections and tests in such manner as not to unnecessarily delay the work.  The Owner will have 
the right to charge to the Contractor any additional cost of inspection or test or when reinspection or 
retest is necessitated by prior rejection. 
 
15.5  Should it be considered necessary, before acceptance of the entire work, to make an 
examination of work already completed by removing or tearing out same, the Contractor shall on 
request promptly furnish all necessary facilities, labor and material therefore.  If such work is found to 
be defective or nonconforming in any material respect, due to the fault of the Contractor or his 
subcontractors, he shall defray the expenses of such examination and of satisfactory reconstruction.  
If, however, such work is found to meet the requirements of the Contract, an equitable adjustment will 
be made in the contract price to compensate the Contractor for the additional services involved in 
such examination and reconstruction.  If completion for the work has been delayed thereby, he will, in 
addition, be granted an equitable extension of time. 
 
15.6  The Project Manager shall have access to the work during its construction.  Work done 
and materials provided will be subject to the Project Manager's on-site and off-site inspection and 
approval.  When work is to be performed during hours other than during his normal schedule, the  
Contractor shall so advise the Project Manager not less than 24 hours in advance.  The Contractor 
shall provide access to the work for authorized representatives of the Owner. 
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15.7  The Project Manager's inspection and approval of work or materials shall not relieve the 
Contractor of any of his obligations to fulfill the requirements of the Contract Documents.  Work and 
materials not meeting the requirements of the Contract shall not be incorporated in the Work.  
Unsuitable or substandard work or materials may be rejected by the Project Manager, 
notwithstanding that such work or materials may have been previously inspected by the Project 
Manager, or that payment therefore has been included in a progress payment. 
 
 
 ARTICLE 16 
 PERMITS AND COMPLIANCE WITH LAWS 
 
16.1  The Contractor shall without additional expense to the Owner be responsible for 
obtaining necessary licenses and permits and for complying with applicable Federal, State, County 
and Municipal laws, codes and regulations in connection with the commencement of the work.  The 
Contractor is required to supply the Project Manager with complete and final copies of license and 
permits including final inspection documentation.  The Contractor shall be required to obtain permits 
at his own expense.  The Contractor shall protect, indemnify and hold harmless the Owner and the 
Project Manager and their members, officers, agents and employees against claims and liabilities 
arising from or based on the violation of requirements of law or permits whether by the Contractor, his 
employees, agents or subcontractors. 
 
 ARTICLE 17 
 RIGHTS IN LAND IMPROVEMENT 
 
17.1  The Contractor shall make no arrangements with any person to permit occupancy or 
use of any land, structure or building within the work site for any purpose whatsoever, either with or 
without compensation, in conflict with any agreement between the Owner and any owner, former 
owner or tenant of such land, structure or building.  The Contractor shall not occupy Owner property 
outside the work site without obtaining prior written approval from the Owner. 

 
 

ARTICLE 18 
 DAMAGE TO THE WORK AND RESPONSIBILITY FOR MATERIALS 
 
18.1  The Contractor shall be responsible for materials delivered and work performed until 
completion and final acceptance of the entire construction thereof. 
 
18.2  The Contractor shall bear the risk of injury, loss or damage to any and all parts of the 
work for whatever cause, whether arising from the execution or from the non-execution of work.  The 
Contractor shall rebuild, repair or restore work and materials which have been damaged or destroyed 
from any cause before completion and acceptance of the work and shall bear the expense thereof.  
The Contractor shall provide security and drainage and erect temporary structures as necessary to 
protect the work and materials from damage. 
 
18.3  The Contractor shall be responsible for materials not delivered to the site for which any 
progress payment has been made to the same extent as if the materials were so delivered. 
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ARTICLE 19 
 EMERGENCIES 
 
19.1  In an emergency affecting the safety of life, the work, or adjacent property, the 
Contractor shall notify the Project Manager as early as possible that an emergency exists.  In the 
meantime, without special instruction from the Project Manager as to the manner of dealing with the 
emergency, the Contractor shall act at his own discretion to prevent such threatened loss or injury.  
As emergency work proceeds, the Project Manager may issue instruction, which the Contractor shall 
follow.  The amount of compensation to which Contractor is entitled on account of emergency work 
will be determined in accordance with Article 28, CHANGES. 
 
 ARTICLE 20 
 NOTICE TO PROCEED 
 
20.1  The Owner will issue a Notice to Proceed to the Contractor within 15 days after the 
Contractor has executed the Contract and has delivered the specified bonds and Certificates of 
Insurance as required by the Owner. Except as specifically authorized in writing by the Owner, the 
Contractor is not authorized to perform work under the Contract until the effective date of the Notice 
to Proceed.  Within 10 days after the effective date of such Notice to Proceed, the Contractor shall 
commence work and shall diligently prosecute the Work to completion within the time limits specified.  
These time periods may be modified by mutual written agreement of both the Owner and Contractor. 
 
 ARTICLE 21 
 PROGRESS SCHEDULE AND REQUIREMENTS FOR MAINTAINING PROGRESS 
 
21.1  The Contractor shall, at the pre-construction meeting, prepare and submit to the Project 
Manager for approval a practicable schedule, showing the order in which the Contractor proposes to 
carry on the work, the date on which he will start the several salient features (including procurement 
of materials, plant and equipment) and the contemplated dates for completing the same.  The 
schedule shall be in the form of a progress chart of suitable scale to indicate appropriately the 
percentage of work scheduled for completion at any time.  The Contractor shall update the chart with 
the actual progress monthly or at such intervals as directed by the Project Manager, and shall 
immediately deliver three copies thereof.  If the Contractor fails to submit a progress schedule within 
the time herein prescribed, the Project Manager may withhold approval of progress payment 
estimates until such time as the Contractor submits the required progress schedule. 
 
21.2  The Contractor shall prosecute the work in accordance with the latest approved 
Progress Schedule.  In the event, that the progress of items along the critical path is delayed, the 
Contractor shall revise his planning to include additional forces, equipment, shifts or hours as 
necessary to meet the time or times of completion specified in this Contract.  Additional costs 
resulting therefrom will be borne by the Contractor.  The Contractor shall make such changes when 
his progress at any check period does not meet at least one of the following two tests: 
 
21.2.1  The percentage of dollar value of completed work with respect to the total amount of the 
Contract is within ten percentage points of the percentage of the Contract time elapsed, or; 
 
21.2.2  The percentage of dollar value of completed work is within ten percentage points of the 
dollar value which should have been performed according to the Contractors own network analysis 
previously approved by the Project Manager. 
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21.3  Failure of the Contractor to comply with the requirements under this provision will be 
grounds for determination that the Contractor is not prosecuting the work with such diligence as will 
ensure completion within the time of completion specified in this Contract.  Upon such determination, 
the Owner may terminate the Contractor's right to proceed with the work, or any separate part 
thereof, in accordance with Article 38, TERMINATION FOR DEFAULT--DAMAGES FOR DELAY--
TIME EXTENSIONS of these General Conditions. 
 
 ARTICLE 22 
 SUSPENSION OF WORK 
 
22.1  The Owner reserves the right to suspend, delay or interrupt execution of the whole or 
any part of the work for such period of time as he may determine to be appropriate for his 
convenience. 
 
22.2  If the performance of all or any part of the work is, for an unreasonable period of time, 
suspended, delayed, or interrupted by an act of the Owner in the administration of this Contract or by 
his failure to act within the time specified in this Contract (or if no time is specified, within a 
reasonable time), an adjustment shall be made for any increase in the cost of performance of this 
Contract (excluding profit) necessarily caused by such unreasonable suspension, delay, or 
interruption and the contract modified in writing accordingly.  However, no adjustment shall be made 
under this clause for any suspension, delay, or interruption to the extent (1) that performance would 
have been so suspended, delayed or interrupted by any other cause, including the fault or negligence 
of the Contractor or (2) for which an equitable adjustment is provided for or excluded under any other 
provision of this Contract. 
 
22.3  No claim under this clause shall be allowed (1) for any costs incurred more than 20 
days before the Contractor shall have notified the Owner in writing of the act of failure to act involved 
(but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless 
the claim, in an amount stated is asserted in writing as soon as practicable after the termination of 
such suspension, delay, or interruption, but not later than the date of final payment under the 
Contract. 
 
 ARTICLE 23 
 FINAL INSPECTION AND ACCEPTANCE 
 
23.1  Final inspection:  When the Contractor notifies the Project Manager in writing that the 
work has been completed, the Owner will make the final inspection for the purpose of ascertaining 
that the work has been completed in accordance with the requirements of the Contract Documents. 
 
23.2  Acceptance of the work:  When the Owner has made the final inspection and has 
determined that the work has been completed in accordance with the Contract Documents, the 
Owner will accept the work.  Immediately upon and after Final Acceptance, the Contractor will be 
relieved of the duty of maintaining and protecting the work as a whole.  The Contractor will be 
relieved of his responsibility for injury to persons or property or damage to the work which occurs after 
Final Acceptance, except that the Contractor will not be relieved of his responsibility for injury to 
persons or property arising from his duties and obligations under Article 4, LIABILITY AND 
INDEMNIFICATION. 
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23.3 Final Acceptance shall be final and conclusive, and no further performance of work shall 
be required except with regards to latent defects, fraud or such gross mistakes as may amount to 
fraud, or with regard to the Owner's rights under any warranty or guarantee.  All punch list items must 
be completed and building permits provided to Owner before final acceptance is issued.  
 
23.4      Date of Substantial Completion for all Work shall be within the number of calendar days 
bid by the Contractor on the Bid proposal.   
 
23.5  Date of Final Completion shall be the date specified on the Certificate of Final 
Completion. 
 
 
 ARTICLE 24 
 PROGRESS PAYMENTS 
 
24.1  The Owner will make progress payments monthly as the work proceeds, on estimates 
approved by the Project Manager.  Payment will be made within 15 days after progress estimates are 
approved by the Project Manager and Department Head.  On request of the Project Manager, the 
Contractor shall furnish a detailed estimate of the total contract price each showing the amount 
included therein for each principal category of the work, to provide a basis for determining the amount 
of progress payments.  In the preparation of estimates, the Owner, at its sole discretion, may 
authorize material delivered on the site and preparatory work done to be taken into consideration 
which is to be submitted at the pre-construction meeting. 
 
24.2  In making such progress payments, five percent of the estimated amount will be 
retained until Final Acceptance of the Contract work; in addition, the Owner shall retain from all 
Progress payments an amount equal to all statutory claims filed against the Contractor.  Also, 
whenever the work is substantially complete, the Owner if it considers the amount retained to be in 
excess of the amount adequate for its protection, may release to the Contractor all or a portion of 
such excess amount.  Substantial completion as used in this Paragraph 24.2 shall mean the 
following:  Substantial completion of the work or a portion thereof shall be when, as determined by 
both the Project Manager and the Owner, the construction is sufficiently completed in accordance 
with the Contract Documents and any modification thereto as provided in the Contract to permit the 
Owner to occupy the work or a portion of the work for the use which it is intended. 
 
24.3  Material and work covered by progress payments shall become the sole property of the 
Owner.  This provision shall not be construed as relieving the Contractor from the sole responsibility 
for material and work upon which payments have been made, the restoration of damaged work or as 
waiving the right of the Owner to require the fulfillment of the terms of the Contract. 
 
 
 ARTICLE 25 
 PAYMENT TO SUBCONTRACTORS 
 
25.1  The Contractor shall pay all subcontractors for and on account of work performed by 
such subcontractors in accordance with the terms of their respective subcontract. Prior to final 
payment an unconditional lien waiver release form will be required by the Owner. 
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ARTICLE 26 
 PAYMENT OF TAXES 
 
26.1  The price or prices for the work will include full compensation for taxes that the 
Contractor is or may be required to pay.  The Contractor shall bear the risk of any added or increased 
taxes occurring during the prosecution of the work.  A change in taxes shall under no circumstances 
entitle the Contractor to an adjustment under the Contract. 
 
26.2  The Contractor's attention is directed to the fact that this project is exempt from payment 
of City of Greeley Sales and Use taxes, and such taxes must not be included in the amount of bid. 
 
26.3  The Contractor shall pay all sales and use taxes required to be paid, shall maintain such 
records in respect of his work, which shall be separate and distinct from all other records maintained 
by the Contractor and shall be available for inspection by the Owner at any and all reasonable times, 
and shall furnish the Owner with such data, as may be necessary to enable the Owner to obtain any 
refunds of such taxes which may be available to the Owner under the laws, ordinances, rules or 
regulations applicable to such taxes.  The Contractor shall require each of his subcontractors to pay 
all sales and use taxes required to be paid and to maintain such records and furnish the Contractor 
with such data as may be necessary to enable the Owner to obtain a refund of the taxes paid by such 
subcontractors. 

 
ARTICLE 27 

 FINAL PAYMENT 
 
27.1 After the Work has been accepted by the Owner, subject to the provisions of Article 11, 
WARRANTY OF WORK and Article 23, FINAL INSPECTION AND ACCEPTANCE of these General 
Conditions, a final payment due the Contractor under this Contract shall be paid upon the 
presentation of properly executed voucher and after the Contractor shall have furnished the Owner 
with a release of all claims against the Owner arising by virtue of this Contract, other than claims in 
stated amounts as may be specifically excepted by the Contractor from the operation of the release.  
If the Contractor's claim to amounts payable under the contract has been assigned under the 
assignment of Claims Act of 1940, as amended (31 U.S.C. 203, 41 U.S.C. 15), a release may also be 
required of the assignee. 
 
27.2  If any mechanic's or material man’s lien or notice of claim of such lien is filed or 
recorded against the project for labor, materials, supplies or equipment claimed to have been 
furnished to or incorporated into the Work, or for other alleged contribution thereto, the Owner will 
have the right to retain from payments otherwise due the Contractor, in addition to other amounts 
properly withheld under this Article or under other provisions of the Contract, an amount equal to such 
lien or liens claimed. 
 
27.3  Further, the Owner will have the right to retain from final payment an amount equal to all 
liquidated damages claimed by the Owner. 
 
27.4  Retainages held by the Owner for any state or federal statutory claim arising out of the 
project will be held by the Owner in addition to all retainages held under the provisions of the 
Contract. 



Page 15 of 44 
 

ARTICLE 28 
 CHANGES 
 
28.1  The Owner may, at any time, without notice to the sureties, by written notice or order 
designated or indicated to be a Change Notice or Change Order, make any change in the work within 
the general scope of the Contract in accordance with all of the Owner’s processes and procedures 
whether or not set forth herein, including but not limited to changes: 
 
28.1.1  In the Contract (including drawings and designs); 
 
28.1.2  In the method or manner of performance of the work; 
 
28.1.3 In Owner furnished facilities, equipment, materials, services, or site; or 
 
28.1.4 Directing acceleration in performance of the work. 
 
28.2  Any other order (which terms as used in Paragraph 28.2 of this Article shall include 
direction, instruction, interpretation, or determination) from the Project Manager, which causes any 
change, shall be treated as a Change Notice under this Article provided that the Contractor gives the 
Project Manager written notice stating the date, circumstances and source of the order, and that the 
Contractor regards the order as a Change Notice.  The Contractor shall notify the Project Manager 
when he receives direction, instruction, interpretation or determination from any source which may 
cause any change in the work.  Such notification shall be given to the Project Manager before the 
Contractor acts on said direction, instruction, interpretation or determination. 
 
28.3  Except as herein provided, no order, statement, or conduct of the Architect/  Project 
Manager or any other person shall be treated as a change under this Article or entitle the Contractor 
to an equitable adjustment hereunder. 
 
28.4  If any change under this Article causes an increase or decrease in the Contractor's cost 
of, or the time required for, the performance of any part of the Work under this Contract, whether or 
not changed by an order, an equitable adjustment will be made and the Contract modified accordingly 
by a written Change Order; provided, however, that except for claims based on errors in the Contract 
Documents, no claim for change under Paragraph 28.2 of this Article will be allowed for costs 
incurred more than 20 days before the Contractor gives written notice as herein required; and 
provided that in the case of errors in the Contract Documents for which the Owner is responsible, the 
adjustment will include increased cost, reasonably incurred by the Contractor in attempting to comply 
with such errors in the Contract Documents.  No claim shall be made for the type of errors in the 
Contract Documents which are set forth in Article 2, INTERPRETATION. 
 
28.5  If the Contractor intends to assert a claim for an equitable adjustment under this Article, 
he shall, within 30 days after receipt of a written Change Order under Paragraph 28.1 of this Article or 
the furnishing of a written notice under Paragraph 28.2 of this Article, submit to the Project Manager a 
written statement setting forth the general nature and monetary extent of such claim, unless this 
period is extended in writing by the Owner.  The statement of claim hereunder may be included in the 
notice under Paragraph 28.2 of this Article. 
 
28.6  No claim by the Contractor for an equitable adjustment hereunder will be allowed unless 
asserted as described in Paragraphs 28.4 and 28.5 above. 
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28.7  Payment will not be made under the provisions of this Article for such work or materials 
which are so required to be done or furnished in or about or for the performance of the Work and 
which are not mentioned, specified or indicated or otherwise provided for in this Contract or in the 
Contract Documents so far as such work or materials may be, in the opinion of the Project Manager, 
susceptible of classification under or reasonably inferred to be included in the Bid Items of the Bid 
Form. 
 
28.8  In case the Contractor is ordered to perform work under this Article for which payments 
are not determined under Paragraph 28.7 of this Article, which in the opinion of the Owner it is 
impracticable to have performed by the Contractor's own employees, the Contractor will, subject to 
the approval of the Owner, be paid the actual cost to him of such work and, in addition thereto, a 
negotiated amount to cover the Contractor's superintendence, administration and other overhead 
expenses.  The terms and conditions of any subcontract which the Contractor may propose to enter 
into in connection with work under the provision of this Article shall be subject to the written approval 
of the Project Manager before such subcontract is made.  The contractor shall be responsible for the 
work of the subcontractors and shall be liable therefore as if he had performed the work directly. 
 
28.9  In cases other than those described in Paragraphs 28.7 and 28.8 above, the Owner and 
the Contractor (on his own behalf and on behalf of his subcontractors) shall endeavor to negotiate a 
reasonable contract price and line adjustment in a Change Order on terms appropriate to the 
changed work. The Contractor will be required to submit a sufficiently detailed price proposal 
supported with sufficient documentation that (1) the Owner can determine that the proposal reflects 
all impacts on the Contract from work additions, deletions and modifications shown in the Change 
Notice being priced, (2) the proposed prices are set out in such a way that their reasonableness can 
be evaluated against prices based on adequate price competition, bid unit prices, established catalog 
or market prices of commercial items sold in substantial quantities to the general public, prices set by 
law or regulation, recognized published price lists and indices, independently developed cost 
estimates and other appropriate price comparisons, and (3) contract provisions relating to Contract 
changes costing over $100,000.00 are complied with.  If any prices or other aspects are conditional, 
such as on firm orders being made by a certain date or the occurrence or nonoccurrence of an event, 
the Contractor shall identify these aspects in his proposal.  A negotiated Change Order shall set out 
prices, scheduling requirements, time extensions and all costs of any nature arising out of the 
issuance of a Change Notice except for those cost and time aspects explicitly reserved on the face of 
the Change Order.  Except for these explicit reservations, the execution of a Change Order by both 
parties will be deemed accord and satisfaction of all claims of any nature arising from the issuance of 
the Change Notice negotiated. 
 
28.10  In the event the Contractor and the Owner are unable to agree upon the Contractor's 
entitlement to an equitable adjustment or upon the amount thereof, or in the event that it is in the best 
interest of the Owner to have the Work proceed pending negotiation of amount of an equitable 
adjustment, the Owner may direct the Contractor to perform the Work in accordance with the Owner 
order, direction, instruction, interpretation, or determination, with any Contract price adjustments and 
progress payments for the Work to be determined on a Force Account basis in accordance with 
Article 36.  The Contractor shall continue diligently to perform the Contract in accordance with the 
Owner's order, direction, instruction, interpretation, or determination during negotiations with respect 
to the Contractor's entitlement to an equitable adjustment hereunder or to the amount of any Contract 
price adjustment or time extension.  The Contractor and the Owner may agree on certain aspects of 
an equitable adjustment and take those aspects out of operation of Force Account provisions.  In the 



Page 17 of 44 
 

event a mutually agreeable equitable adjustment cannot be made, the Contractor shall continue 
diligently to perform the orders as he proceeds with his remedies under Article 35, DISPUTES, and 
shall continue to receive compensation on a Force Account basis. 
 
28.11  For contract changes, the Owner, State and Government or their representative shall 
have the audit and inspection rights as described below: 
 
28.11.1  Where the agreed payment method for any contract changes is to be by cost 
reimbursement, time and material, labor hours or any combination thereof, the Contractor shall 
maintain and the Owner or its representatives shall have the right to examine books, records, 
documents and other evidence and accounting principles and practices sufficient to reflect properly all 
direct and indirect costs of whatever nature claimed to have been incurred and anticipated to be 
incurred for the performance of the contract changes under this sub article. 
 
28.11.2 Contract changes exceeding $100,000.00 in cost:  For submitted cost and pricing data 
in connection with pricing a contract modification referred to in this sub article, unless such pricing is 
based on bid unit prices, adequate price competition, established catalog or market prices of 
commercial items sold in substantial quantities to the public, or prices set by law or regulation, the 
Owner or his representatives and the Comptroller General of the United States and his 
representatives who are employees of the United States shall have the right to examine all books, 
records, documents and other data of the Contractor related to the negotiation of or performance 
under the contract Change Orders for the purpose of evaluating the accuracy, completeness and 
currency of the cost or pricing data submitted.  The right of examination shall extend to all documents 
necessary to permit adequate evaluation of the cost or pricing data submitted, along with the 
computations and projections used therein. 
 
28.11.3 Contract changes exceeding $10,000.00 but not $100,000.00 in cost:  The Owner or his 
representatives prior to the execution of any contract Change Order in this sub article or for a period 
of twelve months after execution shall, unless such pricing is based on bid unit prices, adequate price 
competition, established catalog of market prices or commercial items sold in substantial quantities to 
the public, or prices set by law or regulation, have the right to examine all books, records, documents, 
and other data of the Contractor relating to the negotiation and contract Change Order for the 
purpose of evaluating the accuracy, completeness, and currency of the data is submitted upon which 
negotiation is or has been based.  To the extent the examination reveals inaccurate, incomplete or 
noncurrent data, the Project Manager may renegotiate the contract Change Order price based on 
such data. 
 
28.11.4 Contract changes of less than $10,000.00 in cost:  The Owner may require from the 
Contractor appropriate documentation to support the prices being negotiated for contract changes 
under this sub article, and may refuse to complete negotiations until satisfactory documentation is 
submitted. 
 
28.11.5 Availability:  The materials described in Paragraphs 28.11.1 and 28.11.2 above shall be 
available at the office of the Contractor at all reasonable times for inspection, audit or reproduction 
until three years from the date of final payment under this Contract and for records which relate to 
Article 35, DISPUTES, or litigations or the settlement of claims arising out of the negotiation or the 
performance of contract changes over 100,000.00, records shall be made available until such 
litigations or claims have been resolved. 
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28.11.6 The Contractor shall insert a clause containing all the provisions in this Paragraph 
28.11, including this subparagraph 28.11.6, in all subcontracts hereunder except altered as 
necessary for proper identification of the contracting parties and Owner. 
 
28.11.7 For the purposes of Paragraph 28.11 of this Article, costs shall include liquidated 
damages which would be assessed if extension(s) of time were not granted by contract Change 
Order. 
 
28.11.8 The requirements of this audits and records article are in addition to other audit, 
inspection and record keeping provisions elsewhere in the Contract Documents. 
 
28.12  Changes involving aggregate increases and decreases in excess of $100,000.00 shall 
be subject to the following: 
 
28.12.1 A change involves aggregate increases and decreases in excess of $100,000.00 if the 
total value of work affected, without regard to the arithmetic sign, exceeds this amount; for example, a 
change order adding work in the amount of $75,000.00 and deleting work in the amount of 
$50,000.00 will be considered to involve aggregate increases and decreases of $125,000.00. 
 
28.12.2 The Contractor shall submit in support of all items not based upon unit prices or lump 
sum prices contained in the Contract or upon the established prices at which commercial items are 
sold in substantial quantities to the public, statements by his vendors that the prices charged the 
Contractor are not greater than the prices charged by the respective vendors to their most favored 
customers for the same items in similar quantities. 
 
28.12.3 Price reductions for Defective Cost or Pricing Data--Pricing Adjustments:  If any price, 
including profit and fee, negotiated in connection with any price adjustment was increased by any 
significant sums because: 
 
28.12.3.1 The Contractor furnished cost or pricing data which were not complete, accurate, and 
current as certified in the Contractor's Certificate of Current Cost or Pricing Data; 
 
28.12.3.2 A subcontractor, pursuant to Paragraph 28.13 of this Article entitled Subcontractor Cost 
or Pricing Data--Pricing Adjustments or any subcontract provision therein required, furnished costs or 
pricing data which were not complete, accurate, and current as certified in the Subcontractor's 
Certificate of Current Cost or Pricing Data; 
 
28.12.3.3 The subcontractor or his prospective subcontractor furnished cost or pricing data which 
were required to be complete, accurate, and current and to be submitted to support a subcontract 
cost estimate furnished by the Contractor but which were not complete, accurate, and current as of 
the date certified in the Contractor's Certificate of Current Cost or Pricing Data; or 
 
28.12.3.4 The Contractor or a subcontractor or his prospective subcontractor furnished any data, 
not within subparagraphs 28.12.3.1, 28.12.3.2, or 28.12.3.3 above, which were not complete, 
accurate, and current as submitted, the price shall be reduced accordingly and the Contract shall be 
modified in writing as may be necessary to reflect such reduction.  Any reduction in the Contract Price 
due to defective subcontract data of a prospective subcontractor, when the subcontract was not 
subsequently awarded to such subcontractor, will be limited to the amount (plus applicable overhead 
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and profit markup) by which the actual subcontract, or actual cost to the Contractor if there was no 
subcontract, was less than the prospective subcontract cost estimate submitted by the Contractor, 
provided the actual subcontract price was not affected by defective cost or pricing data. 
 
28.13  Subcontract Cost of Pricing Data-- Pricing Adjustment: 
 
28.13.1 When negotiating a change involving increases or decreases in excess of $100,000.00, 
the Contractor shall require subcontractors hereunder to submit cost or pricing data under the 
following circumstances. Prior to award of any cost-reimbursement type, incentive or price 
redeterminable subcontract;  
 
28.13.1.2 Prior to the award of any subcontract the price of which is expected to exceed 
$100,000.00; 
 
28.13.1.3 Prior to the pricing of any subcontract change modifications for which the price is 
expected to exceed $100,000.00, except in the case of 28.13.1.2 and 28.13.1.3 where the price is 
based on adequate price competition, established catalog or market prices, commercial items sold in 
substantial quantities to the general public, or prices set by law or regulation. 
 
28.13.2 The Contractor shall require subcontractors to certify to the best of their knowledge and 
belief that the cost and pricing data submitted under subparagraph 28.13.1 of this Article are 
accurate, complete, and current as of the date of execution, which date shall be as 
close as possible to the date of agreement on the negotiated price of the contract Change Order. 
 
28.13.3 The Contractor shall insert the substance of Paragraph 28.13 of this Article, including 
this subparagraph 28.13.3, in each subcontract hereunder which exceeds $100,000.00. 
 
 ARTICLE 29 
 PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 
 
29.1  The Contractor shall furnish a Performance Bond in the amount equal to one hundred 
percent (100%) of the Contract Sum as security for the faithful performance of this Contract and also 
a Labor and Material Payment Bond in an amount not less than one hundred percent (100%) of the 
Contract Sum or in a penal sum not less than that prescribed by State, or local law, as security for the 
payment of all persons performing labor on the Project under this Contract and furnishing materials in 
connection with this Contract.  The Performance Bond and the Labor and Material Payment Bond 
may be in one or in separate instruments in accordance with local law and shall be delivered to the 
Owner not later than the date of execution of the Contract. 
 
29.2  Performance Bonds, Labor and Material Payment Bonds and other such sureties shall 
provide that the surety and the Contractor are both jointly and severally liable and obligated under 
respective Bond or other surety agreement and shall incorporate acknowledge of applicable 
provisions of state law into all documents furnished in connection with the project. 

 
ARTICLE 30 

 DIFFERING SITE CONDITIONS 
 
30.1  The Contractor shall within 10 days of actual or constructive notice of a differing site 
condition, promptly, and before such conditions are disturbed, notify the Project Manager in writing of:  
(1) subsurface or latent physical conditions at the site differing materially from those indicated in  



Page 20 of 44 
 

the Contract Documents, or (2) unknown physical conditions at the site, of an unusual nature, 
differing materially from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in the Contract.  The Project Manager will promptly investigate the 
conditions, and if such conditions materially differ and cause an increase or decrease in the 
Contractor's cost of, or the time required for, performance of any part of the work under the Contract, 
whether or not changed as a result of such conditions, an equitable adjustment may be made subject 
to Owner's approval and the Contract modified in writing accordingly. 
 
30.2  No claim of the Contractor under this Article will be allowed unless the Contractor has 
given the notice required in Paragraph 30.1 of this Article. 
 
30.3  No claim by the Contractor for an equitable adjustment hereunder will be allowed if 
asserted after final payment under this Contract. 
 
 ARTICLE 31 
 CONTRACTOR PROPOSALS 
 
31.1  The Contractor may at any time submit to the Project Manager for his review proposed 
modifications to the Contract Documents, supported by a cost/price proposal.  Upon acceptance of 
the proposed modifications by the Owner, a Change Order will be issued.  Denial of the proposed 
modification will neither provide the Contractor with any basis for claim for damages nor release the 
Contractor from contractual responsibilities.  An equitable adjustment in the form of a contract price 
reduction will be made if the change results in a reduction of the cost of performance and the 
Contractor will not be entitled to share in said savings unless the proposal is made under Paragraph 
31.2 of this Article.  Except as provided in Paragraph 31.2 of this Article, the Contractor will not be 
compensated for any direct, incidental or collateral benefits or savings the Owner receives as a result 
of the proposal. 
 
31.2  Value Engineering Change Proposals:  The Contractor may submit to the Project 
Manager one or more cost reduction proposals for changing the Contract requirements.  The 
Proposals shall be based upon a sound study made by the Contractor indicating that the proposal: 
 
31.2.1  Will result in a net reduction in the Total Contract amount; 
 
31.2.2  Will not impair any essential function or characteristic of the Work such as safety, 
service life, reliability, economy of operation, ease of maintenance and necessary standardized 
features. 
 
31.2.3  Will not require an unacceptable extension of the contract completion time; and 
 
31.2.4  Will require a change in the Contract Documents and such change is not already under 
consideration by the Owner. 
 
31.3  The Owner may accept in whole or in part any proposal submitted pursuant to the 
previous Paragraph 31.2 by issuing a Change Order which will identify the proposal on which it is 
based.  The Change Order will provide for an equitable adjustment in the Contract Price and will 
revise any other affected provisions of the Contract Documents.  The equitable adjustment in the 
Contract price will be established by determining the net savings resulting from the accepted change.  
The net savings resulting from the change will be shared between the Contractor and the Owner on 
the basis of 50 percent for the Contractor and 50 percent for the Owner and will be limited to this 
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contract for any one Value Engineering Change Proposal.  Net savings will be determined by 
deducting from the estimated gross savings, the Contractor's costs of developing and implementing 
the proposal (including any amount attributable to a subcontractor) and the estimated amount of 
increased costs to the Owner resulting from the change, such as evaluation, implementation, 
inspection, related items, and the Owner-furnished material.  Estimated gross savings will include 
Contractor's labor, material, equipment, overhead, profit and bond.  The Contract price will be 
reduced by the sum of the Owner's costs and share of the net savings.  For the purpose of this 
Article, the applicable provisions of Article 28, CHANGES, shall be used to determine the equitable 
adjustment to the Contract price. 
 
31.4  The Owner will not be liable for delay in acting upon, or for failure to act upon, any 
proposal submitted pursuant to Paragraph 31.2 of this Article.  The decision of the Owner as to the 
Acceptance or rejection of any such proposal under the Contract will be final.  The submission of a 
proposal by the Contractor will not in itself affect the rights or obligations of either party under the 
Contract. 
 
31.5  The Contractor shall have the right to withdraw part or all of any proposal he may make 
under Paragraph 31.2 of this Article at any time prior to acceptance by the Owner.  Such withdrawal 
shall be made in writing to the Project Manager.  Each such proposal shall remain valid for a period of 
60 days from the date submitted.  If the Contractor wishes to withdraw the proposal prior to the 
expiration of the 60-day period, he will be liable for the cost incurred by the Owner in reviewing the 
proposal. 
 
31.6  The Contractor shall specifically identify any proposals under Paragraph 31.2 of this 
Article with the heading "Value Engineering Change Proposal", or the proposal will be considered as 
made under Paragraph 31.1 of this Article. 
 
31.7  The Contractor, in connection with each proposal he makes for a Contract Change 
Notice under this Article shall furnish the following information: 
 
31.7.1  a description of the difference between the existing Contract requirement and the 
proposed change, and the comparative advantages and disadvantages of each, justification when a 
function or characteristic of an item is being altered, and the effect of the change on the performance 
of the end item; 
 
31.7.2  an analysis and itemization of the requirements of the Contract which must be changed 
if the Value Engineering Change Proposal is accepted and a recommendation as to how to make 
each such change (e.g., a suggested specification revision); 
 
31.7.3  a separate detailed cost estimate for both the existing Contract requirement and the 
proposed change to provide an estimate of the reduction in costs, if any, that will result from 
acceptance of the Value Engineering Change Proposal taking into account the costs of development 
and implementation by the Contractor; 
 
31.7.4  a prediction of any effects the proposed change would have on collateral costs to the 
Owner such Government-furnished property costs, costs of related items, and costs of maintenance 
and operation; 



Page 22 of 44 
 

31.7.5  a statement of the time by which a contract modification accepting the Value 
Engineering Change Proposal must be issued so as to obtain the maximum cost reduction, noting 
any effect on the contract completion time or delivery schedule; and 
 
31.7.6  identification of any previous submission of the Value Engineering Change Proposal to 
the Owner, including the dates submitted, the numbers of contracts involved, and the previous 
actions by the Owner, if known. 
 
 ARTICLE 32 
 EXTENSION OF TIME 
 
32.1  In addition to the provisions stated in Article 38, the Contractor will be granted an 
extension of time and will not be assessed liquidated damages for any portion of the delay in 
completion of the Work, performed under the latest approved progress schedule, arising from acts of 
God, war, fires, floods, epidemics, quarantine restrictions, freight embargoes, or weather more severe 
than the norm, provided that the aforesaid causes were not foreseeable and did not result from the 
fault or negligence of the Contractor, and provided further that the Contractor has taken reasonable 
precautions to prevent further delays owing to such causes, and has notified the Project Manager in 
writing of the cause or causes of delay within five days from the beginning of any such delay.  Within 
15 days after the end of the delay, the Contractor shall furnish the Project Manager with detailed 
information concerning the circumstances of the delay, the number of days actually delayed, the 
appropriate Contract Document references, and the measures to be taken to prevent or minimize the 
delay.  Failure to submit such information will be sufficient cause for denying the delay claims.  The 
Owner will ascertain the facts and the extent of the delay, and its findings thereon will be final and 
conclusive to provisions under Article 35, DISPUTES.  The extension of time granted for these 
reasons shall not be the basis for additional compensation for any costs incurred during the time of 
delay. 
 
32.1.1   Every effort shall be made by the Contractor to complete the project within the “Contract 
Time”.  The “Contract Time” anticipates “Normal” weather and climate.  The Contractor’s schedule 
must anticipate normal adverse weather delays on all weather dependent activities.  The following 
specifies the procedure for determining time extensions for unusually severe weather.   Listed below 
are the anticipated numbers of calendar days lost to normal adverse weather for each month. 
 
Monthly Anticipated Calendar Days Lost to Adverse Weather Conditions 
 
     JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC  

(7) (4) (4) (4) (6) (3) (4) (2) (3) (3) (2) (5) 
 

The above schedule of anticipated adverse weather days will constitute the base line for monthly (or 
portion thereof) weather time evaluations.  It is assumed that the work will be carried out Mondays 
through Fridays (holidays excepted) unless and approved construction schedule or written 
authorization from the Owner indicates otherwise. 
 
An actual adverse weather day must prevent work for 50 percent or more of the Contractor’s 
workday.  When the Contractor anticipates documenting a weather day, he/she shall first notify the 
Project Manager or his/her designee observing the construction to determine whether or not work can 
proceed or if work is delayed due to adverse weather or the effects thereof.  If in agreement, the 
Contractor shall formally request a weather day in writing to the Owner’s Project Manager or his/her 
designee.  The Contractor shall also notify the Owner’s Project Manager in writing or his/her  
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designee of any disagreement as to whether or not work could have proceeded on a given date within 
2 calendar days of that date. The final decision regarding an adverse weather day will be made by the 
Project Manager or his/her designee. 
 
The number of workdays delayed due to adverse weather or the effects thereof will then be converted 
to Calendar Days.  Weekends and holidays will only count as calendar day delays if a workday 
delayed due to adverse weather is counted before and after the weekend/holiday.  The number of 
calendar days of delay due to adverse weather or the impact thereof will then be compared to the 
monthly adverse weather schedule above.  The Contract time period will then be increased by 
change order for the number 
of calendar days that are in excess of the above schedule and a new Contract Completion day and 
date will be set. 
 
32.1.2  An extension of time will not be granted for a delay caused by a shortage of materials, 
except Owner-furnished materials, unless the Contractor furnishes to the Project Manager 
documentary proof that he has diligently made every effort to obtain such materials from every known 
source within reasonable reach of the Work.  The Contractor shall also submit proof that the inability 
to obtain such materials when originally planned did in fact cause a delay in final completion of the 
Work which could not be compensated for by revising the sequence of his operations.  Only the 
physical shortage of material will be considered under these provisions as a cause for extension of 
time.  No consideration will be given to any claim that material could not be obtained at reasonable, 
practical, or economical costs, unless it is shown to satisfaction of the Project Manager that such 
material could have been obtained only at exorbitant prices, entirely inconsistent with current rates 
taking into account the quantities involved and the usual practices in obtaining such quantities. 
 
32.2  A Change Order will be furnished to the Contractor within a reasonable period of time 
after approval of a request for extension of time, specifying the number of days allowed, if any, and 
the new date for completion of the Work or specified portions of the Work. 
 
32.3  See also Article 38, TERMINATION FOR DEFAULT--DAMAGES FOR DELAY--TIME 
EXTENSIONS. 
 
 ARTICLE 33 
 NOTICE OF POTENTIAL CLAIM 
 
33.1  The Contractor will not be entitled to additional compensation otherwise payable for an 
act or failure to act by the Owner, the happening of any event or occurrence, or any other cause, 
unless he shall have given the Project Manager a written notice of potential claim therefore as 
specified in this Article. 
 
33.2  The written notice of potential claim shall set forth the reasons for which the Contractor 
believes additional compensation will or may be due, the nature of the costs involved, and insofar as 
possible, the amount of the potential claim.  If based on an act or failure to act by the Owner, such 
notice shall be given to the Project Manager prior to the time that the Contractor has started 
performance of work giving rise to the potential claim for additional compensation.  Notice shall be 
given within five days after the happening of the event or occurrence giving rise to the potential claim. 
 
33.3  It is the intention of this Article that differences between the parties arising under and by 
virtue of the contract shall be brought to the attention of the Project Manager at the earliest possible 
time in order that such matters may be settled, if possible, or other appropriate action promptly taken. 
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33.4  The notice requirements of this Article are in addition to those required in other Articles 
of the General Conditions. 
 ARTICLE 34 
 SUBMITTAL OF CLAIMS 
 
34.1  Claims filed by the Contractor shall contain sufficient detail to enable the Owner to 
ascertain the basis and amount of said claims.  The Owner will review and evaluate the Contractor's 
claims.  It will be the responsibility of the Contractor to furnish when requested by the Project 
Manager such further information and details as may be required to determine the facts or contention 
involved in his claims.  Failure to submit such information and details will be sufficient cause for 
denying the Contractor's claims. 
 
34.2  Each claim the Contractor may make for equitable adjustment on account of delay for 
any cause shall be accompanied by a progress schedule reflecting the effects of the delay and 
proposals to minimize these effects.  If no progress schedule has been submitted to the Project 
Manager reflecting conditions prior to the delay for which relief is sought, then a progress schedule so 
reflecting these conditions shall be prepared and submitted with the claim. 
 
34.3  Depending upon the grounds for relief and the nature of relief sought, additional 
submittals and conditions upon submitting claims may be required elsewhere in these General 
Conditions. 
 
34.4  In no event shall claims be made after final payment is made under Article 27, FINAL 
PAYMENT, of these General Conditions. 
 
34.5  Inasmuch as notice of potential claim requirements of Article 33, NOTICE OF 
POTENTIAL CLAIM, are intended to enable the Project Manager to investigate while facts are fresh 
and to take action to minimize or avoid a claim which might be filed thereafter, the Contractor's failure 
to make the required notice on time is likely to disadvantage the Owner.  Therefore no claim for which 
a notice of potential claim is required will be considered unless the Contractor has complied with the 
notice of Article 33, NOTICE OF POTENTIAL CLAIM. 
 
 ARTICLE 35 
  DISPUTES 
 
35.1  General: Notwithstanding any other provisions of this Contract, disputes and 
disagreements by and between the Owner and the Contractor shall be resolved through progressive, 
sequential process of negotiation, mediation, and in certain cases, arbitration.  For contracts which 
are for $250,000 or less, amounts in dispute which are less than $10,000 shall not progress beyond 
negotiation and shall ultimately be decided by the Owner if not by mutual agreement.  For contracts 
which are for more than $250,000, amounts in dispute which are less than $25,000 should not 
progress beyond negotiation.  For all contracts, amounts in dispute greater than those amounts set 
forth above, but less than $100,000 shall be resolved through a sequential process of negotiation, 
mediation, and binding arbitration.  Amounts in dispute which are $100,000 or more shall be resolved 
through a sequential process of negotiation, mediation, and thence either arbitration or litigation. 
 
35.2  Negotiation: In the event of disputes, unsettled claims, questions or disagreements 
between the contractor and the City relating to or arising out of the provisions of this Contract, the 
representatives of those parties shall meet promptly in recognition of mutual interests and in a good  
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faith effort to resolve the dispute.  Either the Contractor or the City shall arrange for this meeting at a 
time and place within the City of Greeley, mutually acceptable to both parties, within fifteen (15) days 
of notification of the dispute, unsettled claim, question, or disagreement between the parties.  Seven 
(7) days prior to the meeting, the initiating party shall deliver to the other party, a written and complete 
summary of the evidence and arguments substantiating its claim.  If the parties do not reach a 
solution within thirty (30) days after said initial meeting, then upon notice of either party to the other, 
the dispute, claim, question, or difference, may be referred to a mediator pursuant to Section 35.3.  
The parties can extend the negotiation period by mutual written agreement. 
 
35.3  Mediation: If the dispute, claim, question, or difference is not resolved by negotiation 
within thirty (30) days after the initial meeting between the parties or within the extended period 
agreed upon, the parties agree to next request that the American Arbitration Association provide a 
mediator to assist the Owner and Contractor in resolving the dispute, claim, question, or difference.  
The rules of mediation shall be the Construction Industry Mediation Rules of the American Arbitration 
Association.  A different mediation/dispute resolution agency may be selected for mediation upon the 
mutual written agreement between the parties.  The dispute resolution agency shall select a qualified 
mediator who shall have a background in construction.  The selected mediator may be rejected by the 
parties only for bias.  The mediator shall have thirty (30) days from the time of appointment to meet 
with the parties and sixty (60) days from the time of the appointment to resolve the dispute unless the 
parties mutually consent to an extension of the sixty day deadline.  All reasonable fees, costs, and 
expenses of the mediator, the mediator's association and the mediation agency, shall be borne 
equally by the parties.  Each party shall bear the expense of its own counsel, experts, witnesses, and 
preparation and presentation of proofs at mediation. 
 

The Contractor shall not cause a delay of work during mediation proceedings except by 
mutual agreement.  All mediation proceedings shall be conducted in the City of Greeley, unless an 
alternate location is agreed upon in writing by the Owner and the Contractor. 
 
Amounts in dispute which are less than $10,000 shall not progress beyond mediation. 
 
35.4  Litigation prerequisites: The procedures enumerated in Sections 35.2 and 35.3 shall 
be a prerequisite to the filing of any litigation between the parties to the Contract.  Failure of the 
Contractor to follow the provisions of Section 35.2 and Section 35.3 shall be a complete defense, and 
grounds for immediate dismissal of any litigation filed prior to Contractor engaging in negotiation and 
mediation with the City of Greeley as provided above.  Litigation may be filed only if the amount in 
dispute is $100,000 or more.  In the event litigation is filed by and between the parties after mediation, 
venue and jurisdiction of any and all suits and causes of action in connection with this Contract shall 
lie exclusively in Weld County, Colorado. 
 
35.5  Arbitration: After mediation, instead of litigation, any remaining unresolved 
controversy or claim arising out of or relating to this Contract or the performance or breach thereof, 
may be settled by arbitration in accordance with the Construction Industry Arbitration Rules of the 
American Arbitration Association.  For amounts in dispute which are $100,000 or more, arbitration 
shall be engaged only upon mutual written agreement by the Owner and the Contractor, and the 
written agreement shall specify whether the arbitration shall be binding or nonbinding; however, 
amounts in dispute which are less than $100,000 shall necessarily be settled by binding arbitration.  
The sole arbitrator shall be appointed by the Arbitration Association, unless a different arbitrator or 
dispute resolution agency is mutually agreed upon.  The award of the arbitrator shall be accompanied 
by a reasoned opinion, and shall include findings of fact and conclusions.  All fees and expenses of 
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 the arbitration, including the expense of each party's counsel, experts, witnesses, and preparation 
and presentation of proofs, shall be borne by the party against whom arbitration judgment is made. 
 
35.6  Litigation: Each party shall bear its own litigation fees and expenses, including the 
expense of its counsel, experts, witnesses, and preparation and presentation of proofs, regardless of 
the prevailing party. 
 

ARTICLE 36 
 FORCE ACCOUNT WORK 
 
36.1  This Article shall become operative upon failure of the Contractor and the Owner to 
arrive at an amount of compensation under Article 28, CHANGES.  In the event that no equitable 
adjustment is arrived at either by mutual agreement or pursuant to the Article 35, DISPUTES, the 
compensation paid hereunder will be the total compensation. 
 
36.2  Work Performed by or for Contractor:  The Contractor will be paid for labor, materials, 
and equipment as hereinafter provided, except where agreement has been reached to pay in 
accordance with Paragraph 36.3 of this Article.  The following percentages, as full compensation for 
profit, overhead and small tools, will be added to the totals computed as provided in subparagraphs 
36.2.1 through 36.2.3 of this Article. 

 
Labor  25 percent 
Materials 20 percent 
Equipment 10 percent 

 
Labor, materials, and equipment shall be furnished by the Contractor or by a subcontractor.  When 
work paid on a force account basis is performed by forces other than the Contractor's, the Contractor 
shall reach agreement with such other forces as to the distribution of the payment made by the 
Owner for such work and, except as specified herein, no additional payment therefore will be made 
by the Owner by reason of performance of work by a subcontractor or by others.  In addition to the 
markups, if any, for labor, equipment, and materials, for subcontracted work, the Contractor may add 
an additional five percent markup.  The cost of subcontracted work will be the actual cost to the 
contractor for work performed by a subcontractor as computed in accordance with this Paragraph 
36.2 and its subparagraphs 36.2.1, 36.2.2, and 36.2.3. 
 
36.2.1  Labor:  The cost of labor used in performing the work, whether the employer is the 
Contractor or a subcontractor, will be the sum as determined on the basis of the following three 
subparagraphs: 
 
36.2.1.1 The gross actual wages, including income tax withholdings but not including employer 
payments to or on behalf of workmen for health and welfare, pension, vacation, insurance and similar 
purposes. 
 
36.2.1.2 To the gross actual wages, as defined in the previous subparagraph, 
 
36.2.1.1, will be added a percentage based upon current State and Federal laws and applicable 
labor contracts concerning payments made to or on behalf of workmen other than actual wages, 
which percentage will constitute full compensation for all payments imposed by State and Federal 
laws and for all other payments made to or on behalf of the workmen, other than actual wages as 
defined in the previous subparagraph 36.2.1.1 and the subsistence and travel allowance as specified 
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in the following subparagraphs 36.2.1.3.  The Contractor shall compute a separate percentage for 
each craft, or a composite percentage for all crafts, if so approved by the Owner.  Computed 
percentages shall be submitted to the Project Manager for approval by the Owner. 
 
36.2.1.3 Subsistence and travel allowance paid to workmen as required by established 
agreements. 
 
36.2.1.4 The charges for labor shall include all classifications up to but not including foremen, 
and when authorized by the Owner, shall include foremen engaged in the actual and direct 
performance of the work.  Labor charges shall not include charges for assistant superintendents, 
office personnel, timekeepers, and maintenance mechanics, unless authorized by the Owner in 
advance of the start of work. 
 
36.2.2  Materials:  The cost of materials required for the accomplishment of the work will be 
delivered cost to the purchaser, whether contractor or subcontractor, from the supplier thereof, except 
as the following are applicable: 
 
36.2.2.1 If a cash or trade discount by the actual supplier is offered or available to the 
Contractor, it shall be credited to the Owner notwithstanding the fact that such discount may not have 
been taken. 
 
36.2.2.2 If materials are procured by the Contractor by a method which is not a direct purchase 
from and a direct purchase from and a direct billing by the actual supplier, the cost of such materials 
will be deemed to be the price paid to the actual supplier, as determined by the Owner.  No additional 
markup for supplier work will be allowed except to the extent of actual cost to the Contractor in 
handling the material, not to exceed five percent of the price paid to actual supplier. 
 
36.2.2.3 If the materials are obtained from a supply or source owned wholly or in part by the 
Contractor, payment therefore will not exceed the price paid for similar materials furnished from said 
source on Contract Items or the current wholesale price for such materials delivered to the work site, 
whichever price is lower. 
 
36.2.2.4 If the cost of the materials is, in the opinion of Owner, excessive, then the cost of such 
materials will be deemed to be the lowest current wholesale price at which such materials are 
available in the quantities concerned, delivered to the job site, less discounts as provided in 
subparagraph 36.2.2.1 of this Article. 
 
36.2.2.5 If the Contractor does not furnish satisfactory evidence of the cost of such materials 
from the actual supplier thereof, the cost will be determined in accordance with subparagraph 
36.2.2.4 of this Article. 
 
36.2.2.6 The Contractor shall have no claims for costs and profit on Owner-furnished materials. 
 
36.2.3  Equipment:  The Contractor will be paid for the use of contractor-owned or rented 
equipment at the rental rates shown in the Colorado State Department of Highways Construction 
Equipment Rental Rate Schedule, except as modified below, which edition shall be the latest edition 
in effect at the time of commencement of the Force Account work.  For equipment used in excess of 
eight hours per day, the rental rate shall be 60 percent of the listed hourly rate.  If it is deemed  
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necessary by the Contractor to use equipment not listed in the C.D.O.H. Construction Equipment 
Rental Rate Schedule, the Contractor shall furnish the necessary cost data and paid invoices to the 
Project Manager for his use in establishment of such rental rate. 
 
36.2.3.1 The rates paid as above provided will include the cost of fuel, oil, lubricants, supplies, 
small tools, necessary attachments, repairs and maintenance, depreciation, storage, insurance and 
incidentals. 
 
36.2.3.2 Equipment operators will be paid for as stipulated in subparagraph 36.2.1 of this Article. 
 
36.2.3.3 Equipment shall be in good working condition and suitable for the purpose for which the 
equipment is to be used. 
 
36.2.3.4 Unless otherwise specified, manufacturer-approved modifications shall be used to 
classify equipment for the determination of applicable rental rates.  Equipment which has no direct 
power unit shall be powered by a unit of at least the minimum rating recommended by the 
manufacturer of that equipment. 
 
36.2.3.5 Individual pieces of equipment or tools having a net individual value of $300 or less, 
whether or not consumed by use, will be considered to be small tools and no payment will be made 
therefore. 
 
36.2.3.6 Compensation will not be allowed while equipment is inoperative due to breakdown.  
Except as specified in paragraph 36.2.3.7 of this Article, time will be computed in half and full hours.  
In computing the time for use of equipment, less than 30 minutes shall be considered one half hour. 
 
36.2.3.7 Equipment at the Work Site:  The time to be paid for use of equipment on the work site 
will be the time the equipment is in operation on the force account work being performed.  The time 
will include the time required to move the equipment to location of the force account work and return it 
to the original location or to another location requiring no more time than that required to return it to its 
original location.  Moving time will not be paid for if the equipment is used at the site of the force 
account work on other than such force account work.  Loading and transporting costs will be allowed, 
in lieu of moving time, when the equipment is moved by means other than its own power.  No 
payment for loading and transporting will be made if the equipment is used at the site of the force 
account work on other than such force account work. 
 
36.3  Special Items of Work:  If the Owner and the Contractor, by agreement, determine that 
(a) an item of force account work does not represent a significant portion of the total Contract price, 
and (b) such items of work cannot be performed by the forces of the Contractor or the forces of any of 
his subcontractors, and (c) it is not in accordance with the established practice of the industry 
involved to keep the records which the procedure outlined in Paragraph 36.2 of this Article would 
require, charges for such special force account work items may be made on the basis 
of invoices for such work without complete itemization of labor, materials, and equipment rental costs.  
To such invoiced price, less a credit to the Owner for any cash or trade discount offered or available, 
will be added five percent of the discounted price, in lieu of the percentages provided in Paragraph 
36.2 of this Article.  In no event will the price paid exceed the current fair market value of such work 
plus five percent. 
 



Page 29 of 44 
 

36.4  Records:  The Contractor shall maintain his records to provide a clear distinction 
between the direct costs of work paid for on a force account basis and costs of other operations. 
 
36.4.1  The Contractor shall prepare and furnish to the Project Manager, on the following work 
day, report sheets in duplicate of each day's work paid for on a force account basis.  The daily report 
sheets shall itemize the materials used and shall cover the direct cost of labor and the charges for 
equipment, whether furnished by the Contractor, subcontractor, or other forces, except for charges 
described in Paragraph 36.3 of this Article.  The daily report sheets shall provide names or 
identifications and classifications of workmen and the hourly rate of pay and hours worked.  In 
addition, a report of the size, type and identification number of equipment and hours operated shall be 
furnished to the Project Manager.  Daily report sheets shall be signed by the Contractor or his 
authorized agent. 
 
36.4.2  Material changes shall be substantiated by valid copies of vendor's invoices or 
conformed copies, certified true by the Contractor.  Such invoices shall be submitted with the daily 
report sheets.  Should the vendor's invoices not be submitted within 20 days after the date of delivery 
of the material or 15 days after acceptance of the work, whichever comes first, the Owner reserves 
the right to establish the cost of such materials at the lower current wholesale prices at which such 
materials are available in the quantities concerned delivered to the location of the work, less any 
discounts provided in subparagraph 36.2.1. of this Article. 
 
36.4.3  The Project Manager will compare his records with the daily report sheets furnished by 
the Contractor, make any necessary adjustment and compile the costs of work paid for on a force 
account basis on daily force account work report forms.  When these daily reports are agreed upon 
and signed by the Project Manager, they shall become the basis of payment for the work performed, 
but shall not preclude subsequent adjustment based on a later audit. 
 
36.4.4  The Contractor's original cost records pertaining to work paid for a on a force account 
basis shall be retained and shall be open to inspection and audit as required by Article 28, 
CHANGES, and any other provisions of the Contract. 
 
36.5  If, in the Project Manager's opinion, the Contractor or any of his subcontractors, in 
performing Force Account work, is not making efficient use of labor, material or equipment or is 
proceeding in a manner which makes Force Account work unnecessarily more expensive to the 
Owner, the Project Manager may, in whole or part, direct the Contractor in the deployment of labor, 
material and equipment.  By way of illustration, inefficiency may arise in the following ways:  (1) the 
timing of the work, (2) the use of unnecessary labor or equipment, (3) the use of a higher percentage 
of apprentices than in non-force account work, (4) failure to procure materials at the lowest price, or 
(5) using materials of quality higher than necessary. 
 
 ARTICLE 37 
 TERMINATION FOR CONVENIENCE OF THE OWNER 
 
37.1  The performance of Work under this contract may be terminated by the Owner in 
accordance with this Article in whole, or from time to time in part, whenever such termination is in the 
best interest of the Owner.  Such termination shall be effected by delivery to the Contractor of a 
Notice of Termination specifying the extent to which performance of work under the Contract is 
terminated, and the date upon which such termination becomes effective. 
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37.2  After receipt of a Notice of Termination, and except as otherwise directed by the Owner, 
the Contractor shall: 
 
37.2.1 Stop work under the Contract on the date and to the extent specified in the Notice of 
Termination. 
 
37.2.2  Place no further orders or subcontracts for materials, services or facilities, except as 
may be necessary for completion of such portion of the work under the Contract as is not terminated; 
 
 
37.2.3  Terminate all orders and subcontracts to the extent that they relate to the performance 
of work terminated by the Notice of Termination;   
 
37.2.4  Assign to the Owner in the manner, at the times, and to the extent directed by it, all of 
the rights, title and interest of the Contractor under the orders and subcontracts so terminated, in 
which case the Owner will have the right, in its discretion, to settle or pay any or all claims arising out 
of the termination of such orders and subcontracts; 
 
37.2.5  Settle outstanding liabilities and claims arising out of such termination of orders and 
subcontracts, with the approval or ratification of the Owner to the extent it may require, which 
approval or ratification shall be final for the purposes of this Article; 
 
37.2.6  Transfer title and deliver to the Owner in the manner, at the times, and to the extent, if 
any directed by it, (a) the fabricated or unfabricated parts, work in process, completed work, supplies 
and other material procured as part of, or acquired in connection with the performance of, the work 
terminated by the Notice of Termination, and (b) the completed or partially completed plans, 
drawings, information, and other property, which, if the Contract had been completed, would have 
been required to be furnished to the Owner; 
 
37.2.7  Use his best efforts to sell, in the manner, at the times, to the extent, and at the price or 
prices direction or authorized by the Owner, property of the types referred to in (37.2.5) above; 
provided, however, that the Contractor (a) shall not be required to extend credit to any purchaser and 
(b) may acquire any such property under the conditions prescribed by and at a price or prices 
approved by the Owner; provided further that the proceeds of any such transfer or disposition will be 
applied in reduction of any payments to be made by the Owner to the contractor under this Contract 
or will otherwise be credited to the price or cost of the work covered by this Contract or paid in such 
other manner as the Owner may direct; 
 
37.2.8  Complete performance of each part of the work as shall not have been terminated by 
the Notice of Termination; and  
 
37.2.9  Take such action as may be necessary, or as the Project Manager may direct, for the 
protection and preservation of the property related to this Contract which is in the possession of the 
Contractor and in which the Owner has or may acquire an interest. 
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37.3  After receipt of a Notice of Termination, the Contractor shall submit to the Project 
Manager his termination claim, in the form and with certification prescribed by the Owner.  Such 
claims shall be submitted promptly but in no event later than the earliest of the following:  (1) one year 
from the effective date of termination or (2) thirty days after the remainder of the project has been 
accepted by the owner. 
 
37.4  Subject to the provision of Paragraph 37.3, the contractor and the Owner may agree 
upon the whole or any part of the amount or amounts to be paid to the Contractor by reason of the 
total or partial termination of work pursuant to this Article, which amount or amounts may include an 
allowance for profit on work done; provided that such agreed amount or amounts, exclusive of 
settlement costs, shall not exceed the total contract price as reduced by the amount of payments 
otherwise made and as further reduced by the Contract price of work terminated.  The Contract will 
be amended accordingly, and the Contractor will be paid the agreed amount. 
 
37.5  In the event of failure of the Contractor and the Owner to agree, as provided in 
Paragraph 37.4, upon the whole amount to be paid the Contractor by reason of the termination of 
work pursuant to this Article, the Owner will pay the Contractor the amounts determined by the Owner 
as follows, but without duplication of any amounts agreed upon in accordance with Paragraph 37.4; 
 
37.5.1  With respect to contract work performed prior to the effective date of the Notice of 
Termination, the total (without duplication of any items) of: 
 
37.5.1.1 The cost of such work; 
 
37.5.1.2 The cost of settling and paying claims arising out of the termination of work under 
subcontracts or orders as provided in subparagraph 37.2.5 above, exclusive of the amounts paid or 
payable on account of supplies or materials delivered or services furnished by the subcontractor prior 
to the effective date of the Notice of Termination of work under this Contract, which amounts shall be 
included in the cost on account of which payment is made under 37.5.1 above. 
 
37.5.1.3 A sum, as profit on 37.5.1.1 above, determined by the Owner to be fair and reasonable; 
provided, however, that if it appears that the Contractor would have sustained a loss on the entire 
Contract had it been completed, no profit shall be included or allowed under this subparagraph 
37.5.1.3 and an appropriate adjustment shall be made by reducing the amount of the settlement to 
reflect the indicated rate of loss. 
 
37.5.2  The reasonable cost of the preservation and property incurred pursuant to 
subparagraph 37.2.9 and any other reasonable cost incidental to termination of work under this 
Contract, including expense incidental to the determination of the amount due to the Contractor as 
the result of the termination of work under this Contract. 
 
37.5.3  The total sum to be paid to the contractor under paragraph 37.5.1 above will not exceed 
the total contract price as reduced by the amount of payments otherwise made and as further 
reduced by the Contract price of the work terminated. 
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37.6  In arriving at the amount due the Contractor under this Article, there will be deducted (1) 
any claim which the Owner may have against the Contractor in connection with this Contract, (2) the 
agreed price for, or the proceeds of sale, of materials, supplies or other things acquired by the 
contractor or sold, pursuant to the provisions of this Article, and not otherwise recovered by or 
credited to the Owner and (3) the full amount of any statutory or other claim against the Contractor 
filed with the Owner. 
 
37.7  Unless otherwise provided for in this Contract, or by applicable statute, the Contractor, 
from the effective date of termination and for a period of three years after final settlement under this 
Contract, shall preserve and make available to the Owner at all reasonable times at the office of the 
Contractor but without direct charge to the Owner, all his books, records, documents, electronic/digital 
media and other evidence bearing on the costs and expenses of the  
Contractor under this Contract and related to the work terminated hereunder, or to the extent 
approved by the Owner, or other authentic reproductions thereof. 
 
37.8  The Contractor shall insert in all subcontracts that the subcontractor shall stop work on 
the date of and to the extent specified in a Notice of Termination from the Owner and shall require 
that any tier subcontractors insert the same provision in any tier subcontracts. 
 
37.9  Under no circumstances is the Contractor entitled to anticipatory, unearned profits or 
consequential damages as a result of a termination or partial termination under this Article. 
 
 ARTICLE 38 
 TERMINATION FOR DEFAULT 
 
38.1 If, in the opinion of the Owner, the Contractor has failed to prosecute work, the Owner will notify 
the Contractor.  The Contractor will then have 5 days to remedy the failure to prosecute work or to 
obtain the Owner’s authorization for the delay or an extension of time as set forth in Article 32.   
 
38.2  If the Contractor refuses or fails after reasonable notice as set forth above to prosecute 
Work, or any separable part thereof, with such diligence as will insure its completion within the time 
specified in this Contract, or refuses or fails to complete said Work within such time, the Owner may, 
by written notice to the Contractor, terminate for default his right to proceed with the Work or such 
part of the Work as to which there has been unauthorized delay.  In such event the Owner may take 
over the work and prosecute the same to completion, by Contractor or otherwise, and may take 
possession of and utilize in completing the Work such materials, appliances, and plant as may be on 
the Work Site and necessary therefore.  Whether or not the Contractor's right to proceed with the 
Work is terminated, he and his sureties shall be liable for any damage to the Owner 
resulting from his refusal or failure to complete the Work in the specified time. 
 
38.3  If the Owner so terminates the Contractor's right to proceed, the resulting damage will 
consist of liquidated damages until such time as may be required for final completion of the Work 
together with any increased costs incurred by the Owner in completing the Work as further set forth in 
Article 41. 
 
38.4  If, after Notice of Termination of the Contractor's right to proceed under the provisions of 
this Article, it is determined for any reason that the Contractor was not in default under the provisions 
of this Article or that the Contractor was entitled to an extension of time under Article 32, 
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EXTENSION OF TIME, the rights and obligations of the parties shall be the same as if the Notice of 
Termination had been issued pursuant to Article 37, TERMINATION FOR CONVENIENCE OF THE 
OWNER. 
 
38.5  The right to terminate for default and any other rights and remedies of the Owner 
provided in this clause are in addition to any other rights and remedies provided by law or under this 
Contract. 
 ARTICLE 39 
 TERMINATION OF RIGHT TO PROCEED FOR CERTAIN DEFAULTS 
 
39.1  In addition to the Owner's right to terminate for default under other Articles of this 
Contract, the Owner will have the right to terminate the Contractor's performance of work in whole or 
in part for default for any of the following reasons: 
 
39.1.1  The Contractor's or subcontractor's performance of work is in violation of the terms of 
the Contract. 
 
39.1.2  The Contractor or subcontractor has violated an authorized order or requirement of the 
Owner. 
 
39.1.3  Abandonment of Contract. 
 
39.1.4  Assignment or subcontracting of the Contract or any work under the Contract without 
approval of the Owner. 
 
39.1.5  Bankruptcy or appointment of a receiver for the Contractor's property. 
 
39.1.6  Performance of the Contractor in bad faith. 
 
39.1.7  Contractor allowing any final judgment to stand against him for a period of 48 hours 
(excluding weekends and legal holidays). 
  
39.2  If, in the opinion of the Owner, the Contractor is in default of the Contract, the Owner will 
notify the Contractor.  If the Contractor fails to remedy or commence to remedy the default within five 
days after receipt of such notice, the Owner may terminate the Contractor's right to proceed with the 
Work or that portion of the Work which the Owner determines is most directly affected by the default. 
 
39.3  If, after Notice of Termination of Contractor's right to proceed under this Article it is 
determined for any reason Contractor was not in default, the rights and obligations of the parties shall 
be the same as if the Notice of Termination had been issued pursuant to Article 37, TERMINATION 
FOR CONVENIENCE OF THE OWNER. 
 

ARTICLE 40 
 RIGHTS AND OBLIGATIONS OF PARTIES AT TERMINATION FOR DEFAULTS 
 
40.1  This Article shall apply to terminations for defaults covered in Article 15, 38, and 39 of 
these General Conditions. 
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40.2  On receipt of a Notice of Termination from the Owner, the Contractor shall: 
 
40.2.1  Stop all work under the Contract on the date and to the extent specified in the Notice of 
Termination. 
 
40.2.2  Place no further orders or subcontracts for materials, equipment or services except as 
they relate to the performance of work covered by the Notice of Termination. 
 
40.2.3  Cancel or terminate all orders or subcontracts to the extent that they relate to the 
performance of work covered by the Notice of Termination. 
 
40.2.4  Comply with all other requirements of the Owner as may be specified in the Notice of 
Termination. 
 
40.3  Upon the Owner termination of the Contractor's right to proceed with the Work because 
of the Contractor's default under the Contract, the Owner will have the right to complete the Work by 
whatever means and method it deems advisable.  The Owner shall have the right to take possession 
of and use any or all the Contractor's materials, plat, tools, equipment and property of any kind 
provided by or on behalf of the Contractor for the purpose of the Work, or a portion of them, without 
being responsible to the Contractor for fair wear and tear.  The Contractor shall have no rights in such 
property during their use by the Owner.  The Owner will not be required to obtain the lowest prices for 
completing the Work but shall make such expenditures as, in the Owner's sole judgment, best 
accomplish such completion. 
 
40.4  The expense of completing the Work, together with a reasonable charge for 
engineering, managerial and administrative services, as certified by the Owner, will be charged to the 
Contractor and the expense so charged will be deducted by the Owner out of such monies as may be 
due or may at any time thereafter become due to the Contractor.  In case such expense is in excess 
of the sum which otherwise would have been payable to the Contractor under the Contract, the 
Contractor or his surety shall promptly pay the amount of such excess to the Owner upon notice from 
the Owner of the excess so due.  The Owner may, in its sole discretion, withhold all or any part of any 
progress payments otherwise due the Contractor until completion and final settlement of the Work 
covered by the Notice of Termination of Contractor's right to proceed. 
 
40.5  The Contractor shall insert in all subcontracts that the subcontractor will stop work on 
the date of or to the extent specified in a Notice of Termination from the Owner and shall require the 
subcontractors to insert the same provision in any tier subcontracts. 
 
40.6  The Contractor shall immediately upon receipt communicate any Notice of Termination 
issued by the Owner to the affected subcontractors and suppliers at any tier. 
 
40.7  Rights of Surety:  The Surety on the Performance Bond provided for in this Contract 
shall not be entitled to take over the Contractor's performance of work in case of termination under 
this Article, except with the consent of the Owner. 
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 ARTICLE 41 
 LIQUIDATED DAMAGES 
 
41.1  Time is of the essence of the Contract. In the event the Contractor fails to achieve 
Substantial Completion of the Work within the Contract Time, or fails to meet any other time 
requirement or the time limit set forth in the Contract, after due allowance for any extension or 
extensions of time made in accordance with the Contract, the Contractor shall pay to the Owner as 
fixed, agreed and liquidated damages, pursuant to the clause of the Contract entitled TERMINATION 
FOR DEFAULT—DAMAGES FOR DELAY—TIME EXTENSIONS, the sum of $500.00 for each 
calendar day of delay unless otherwise stated in the Special Provisions.  Such liquidated damages 
shall be assessed for each and every day that the Contractor shall be in default. The Owner shall 
have the right to deduct said liquidated damages from any amount due or that may become due the 
Contractor, or to collect such liquidated damages from the Contractor or its surety. 
 
41.2  Liquidated damages in the amount stipulated do not include any sums of money to 
reimburse the City for actual damages which may be incurred between Substantial Completion and 
Final Completion because of the Contractor’s failure to achieve Final Completion within the Contract 
Time. For such delay in Final Completion, the Contractor shall reimburse the City, as a mitigation of 
City damages and not as a penalty, those administrative costs incurred by the City as a result of such 
failure. 
 
41.3  Liquidated damages in the amounts stipulated do not include any sums of money to 
reimburse the City for extra costs which the City may become obligated to pay on other contracts 
which were delayed or extended because of the Contractor's failure to complete the Work within the 
Contract Time. Should the City incur additional costs because of delays or extensions to other 
contracts resulting from the Contractor's failure of timely performance, the City will assess these extra 
costs against the Contractor, and these assessments will be in addition to the stipulated liquidated 
damages.   
 
41.4  The City reserves all of its rights to actual damages from the Contractor for injury or loss 
suffered by the City from actions or omissions of the Contractor, including but not limited to any other 
breach or default of the Contract, outside of the scope of the above sections. 
 
 ARTICLE 42 
 USE AND POSSESSION PRIOR TO COMPLETION 
 
42.1  The Owner shall have the right to take possession of or use any completed or partially 
completed parts of the Work.  Such possession or use will not be deemed an acceptance of Work not 
completed in accordance with the Contract.  While the Owner is in such possession, the Contractor, 
notwithstanding the provisions of Article 18, DAMAGE TO WORK AND RESPONSIBILITIES FOR 
MATERIALS, will be relieved of the responsibility for loss or damage to the work other than that 
resulting from the Contractor's fault or negligence or breach of warranty.  If such prior possession or 
use by the Owner delays the progress of the Work or causes additional expense to the Contractor, an 
equitable adjustment in the Contract price or the time of completion will be made, and the Contract 
will be modified in writing accordingly. 
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ARTICLE 43 
 RIGHTS IN SHOP DRAWINGS AND WORKING DRAWINGS 
 
43.1  Shop Drawings and Working Drawings, submitted to the Project Manager by the 
Contractor, subcontractor or any lower tier subcontractor pursuant to the Work, may be duplicated by 
the Owner and the Owner may use and disclose, in any manner and for any purpose, Shop Drawings 
and Working Drawings delivered under this Contract. 
 
43.2  This Article, including this Paragraph 43.2, shall be included in all subcontracts 
hereunder at all tiers. 
 
 ARTICLE 44 
 PATENT AND COPYRIGHT 
 
44.1  The Contractor shall warrant that the materials, equipment or devices used on or 
incorporated in the Work shall be delivered free of any rightful claim of any third party for infringement 
of any United States patent or copyright.  If notified promptly in writing and given authority, 
information and assistance, the Contractor shall defend, or may settle, at his expense, any suit or 
proceeding against the Owner or the Project Manager based on a claimed patent or copyright 
infringement which would result in a breach of his warranty. The Contractor shall pay all damages 
and costs awarded therein against the Owner or the Project Manager due to such breach.  If any use 
of materials, equipment or devices is held to constitute an infringement and such use is enjoined, the 
Contractor shall, at his expense and option, either procure for the Owner the right to continue using 
said materials, equipment or devices, or replace same with noninfringing materials, equipment or 
devices, or modify same so it becomes noninfringing.  The Contractor shall report to the Owner 
promptly and in reasonable written detail, each notice or claim of patent or copyright infringement 
based on the performance of this Contract of which the Contractor has knowledge.  In the event of 
any claim or suit against the Owner on account of any alleged patent or copyright infringement arising 
out of the performance of this Contract or out of the use of any supplies furnished or work or services 
performed hereunder, the Contractor shall furnish to the Owner when requested by the Owner, all 
evidence and information in possession of the Contractor pertaining to such suit or claim.  Such 
evidence and information shall be furnished at the expense of the Owner except where the Contractor 
has agreed to indemnify the Owner.  This clause shall be included in all subcontracts. 
 
 ARTICLE 45 
 HISTORICAL, SCIENTIFIC AND ARCHAEOLOGICAL DISCOVERIES 
 
45.1  All articles of historical, scientific or archaeological interest uncovered by the Contractor 
during progress of the Work shall be preserved in accordance with applicable law and reported 
immediately to the Project Manager.  Further operations of the Contractor with respect to the find, 
including disposition of the articles, will be decided by the Owner in accordance with applicable law. 
 
 ARTICLE 46 
 SUBSTITUTIONS 
 
46.1  Where reference is made to one or more proprietary products but restrictive descriptive 
material of only one manufacturer is used, it is understood that the products of other manufacturers 
will be accepted, provided they equal or exceed the standards set forth in the plans and 
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specifications and are compatible with the intent and purpose of the design, subject to the written 
approval of the Owner and the Project Manager.  If the descriptive material is not restrictive, the 
products of other manufacturers specified will be accepted without prior approval provided they are 
compatible with the intent and purpose of the design. 
 
46.2 The Contractor may propose the substitutions of any material as a supplement to his bid 
with the monetary amount, additive or deductive as may be the case, clearly stated.  Manufacturer's 
information, catalog numbers, and complete descriptive information shall be included with the 
proposed substitution.  This shall be completely apart and separate from the base bid quotation and 
shall be solely for the information of the Owner, and the use of such proposed substitutions shall be 
strictly at the decision of the Owner.  If substitution is accepted by the Owner, the Contract sum shall 
be adjusted from the base bid either up or down as indicated on the supplementary list. 
 

ARTICLE 47 
 INSURANCE 
 
47.1  General 
 
47.1.1  The Contractor shall provide from insurance companies, acceptable to the Owner, the 
insurance coverage designated hereinafter and pay all costs.  The Contractor also indemnifies the 
Owner as further described in Article 4. 
 
47.1.2  Before commencing work under this Agreement, the Contractor shall furnish the Owner 
with certificates of insurance specified herein showing the type, amount, class of operations covered, 
effective dates, and date of expiration of policies.  Furthermore, each such certificate shall contain a 
valid provision or endorsement that the policy may not be cancelled, terminated, changed or modified 
without first giving ten (10) days written notice to the Owner, which notice must be sent registered 
mail, return receipt requested, to the Project Manager. 
 
47.1.3  In case of the breach of any provision of this Article, the Owner, at his option, may take 
out and maintain, at the expense of the Contractor, such insurance as the Owner may deem proper at 
the Contractor’s expense and may deduct the cost of such insurance from any monies which may be 
due or become due the Contractor under this Agreement. 
 
47.1.4  The Contractor shall either:  (1) require each of his subcontractors to procure and 
maintain during the life of his subcontract, subcontractors' comprehensive General Liability, 
Automobile Liability and Property Damage Liability Insurance of the type and in the same amounts as 
specified in this subparagraph, or (2) insure the activity of his subcontractors in his own policy. 
 
47.1.5  Co-Insurance:  The Contractor herein agrees to name the Owner as an insured party on 
all liability insurance policies provided for by this Article 47, INSURANCE. 
 
47.1.6  No insurance shall be cancelled or otherwise voided during the Contract period, without 
at least 10 days prior written notice to the Owner, nor shall any insurance be invalidated should the 
insured waive any or all right of recovery against any party. 
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47.1.7  Liability insurance may be arranged by Comprehensive General Liability and 
Comprehensive Automobile Liability policies for the full limits required; or by a combination of 
underlying Comprehensive Liability policies for lesser limits with the remaining limits provided by an 
Excess or Umbrella Liability policy. 
 
47.1.8  The Owner shall purchase and maintain such boiler and machinery insurance as may 
be required by the Contract Documents or by law.  This insurance shall include the interest of the 
Owner, the Contractor, Subcontractors and Sub-subcontractors in the Work. 
 
47.1.9  Any loss insured under Article 47 is to be adjusted with the Owner and made payable to 
the Owner as trustee for the insured, as their interests may appear, subject to the requirements of 
any applicable mortgage clause.  The Contractor shall pay each subcontractor a just share of any 
insurance monies received by the Contractor, and by appropriate share of any insurance monies 
received by the Contractor, and by appropriate agreement, written where legally required for validity, 
shall require each subcontractor to make payments to his subcontractors in similar manner. 
 
47.1.10 If the Contractor requests in writing that insurance for risks other than those described 
in this Article or other special hazards be included in the Owner’s property insurance policy, the 
Owner shall, if possible, include such insurance, and the cost thereof shall be charged to the 
Contractor by appropriate Change Order.  
 
47.1.11 The Owner as trustee shall have power to adjust and settle any loss with the insurers. 
 
47.1.12 If the Owner finds it necessary to occupy or use a portion or portions of the Work prior 
to Substantial Completion thereof, such occupancy or use shall not commence prior to a time 
mutually agreed to by the Owner and Contractor and to which the insurance company or companies 
providing the property insurance have consented by endorsement to the policy or policies.  This 
insurance shall not be cancelled or lapsed on account of such partial occupancy or use.  Consent of 
the Contractor and of the insurance company or companies to such occupancy or use shall not be 
unreasonably withheld. 
 
47.2  Workmen's Compensation and Employer's Liability Insurance: 
 
47.2.1  The Contractor shall provide coverage and amounts as required by the Workmen's 
Compensation Act of the State of Colorado. 
 
47.2.2  The Contractor shall provide Employer's Liability Insurance in an amount not less than 
$100,000 for each occurrence. 
 
47.2.3  The Contractor shall require any subcontractor to provide Workmen's Compensation 
and Employer's Liability Insurance in the same amounts for all of the subcontractor's employees to be 
engaged in work under this Agreement. 
 
47.3  General Liability 
 
47.3.1  General Liability Insurance shall be on a Comprehensive General Liability form and 
shall provide coverage for the following:  Premises and Operations, Owners and Contractors 
Protective, Elevators, Independent Contractors, Products and Completed Operations, Contractual, 
Personal Injury, and Broad Form Property Damage; "XCU" exclusions must be deleted. 
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47.3.2  Minimum requirements for Comprehensive General Liability are:  bodily injury, 
$1,000,000.00 each person, $2,000,000.00 each occurrence; property damage, $1,000,000.00 each 
occurrence. 
 
47.4  Automobile Liability 
 
47.4.1  Comprehensive Automobile Liability Insurance shall include coverage for all owned 
motor vehicles and hired and non-owned motor vehicles. 
 
47.4.2  Minimum requirements for Comprehensive Automobile Insurance are:  bodily injury, 
$1,000,000.00 each person, $2,000,000.00 each occurrence; property damage, $1,000,000.00 each 
occurrence. 
 
47.5  Property Insurance: 
 
47.5.1  The Owner may require the Contractor to purchase and maintain "Builder’s Risk" 
Property Insurance for all work at the site to the full insurable value thereof.  The Owner and the 
Project Manager shall be named as co-insured. 
 
 ARTICLE 48 
 UNCOVERING AND CORRECTION OF WORK 
 
48.1  During construction, whenever materials requiring inspection in place by the Project 
Manager and the Owner to be permanently covered up, it shall be Contractor's responsibility to notify 
the Project Manager at least 24 hours in advance of commencement of such covering operation.  In 
the event of failure by Contractor to give such notification, Contractor shall, at his own expense, 
uncover such portions of work as required by the Project Manager or the Owner, and reinstall such 
covering after satisfactory inspection and correction of any and all deficiencies. 
 
 ARTICLE 49 
 EQUAL OPPORTUNITY 
 
49.1  The Contractor agrees to comply with the letter and spirit of the Colorado Anti-
discrimination Act of 1957, as amended, and other applicable laws respecting discrimination and 
unfair employment practices (24-34-402, CRS 1973, as amended).  The Contractor shall be 
responsible for any discriminatory or unfair employment practices of his subcontractors.     
Neither the Contractor nor any subcontractor will discriminate against any employee or applicant for 
employment because of race, creed, color, national origin, sex, religion, ancestry, mental or physical 
handicap, or age. Contractor shall take affirmative action to insure that applicants are employed, and 
that employees are treated during employment without regard to their race, creed, color, national 
origin, sex, religion, ancestry, mental or physical handicap, or age.  Such action shall include, but not 
be limited to the following:  employment, upgrading, demotion, or transfer; recruitment, or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  Contractor agrees to post in conspicuous places, available to 
employees and applicants for employment, notices setting forth the policies of non-discrimination. 
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49.2  Contractor and all subcontractors shall, in all solicitations or advertisement for 
employees placed by them or on their behalf, state that qualified applicants will receive consideration 
for employment without regard to race, creed, color, national origin, sex, religion, ancestry, mental or 
physical handicap, or age. 
 
 ARTICLE 50 
 CLAIMS 
 
50.1  The Contractor shall not assert any claim arising out of any act or omission by any 
officer, agent or employee of the Owner in the execution or performance of this Contract against such 
officer, agent or employee in his or her individual or official capacities. 
 
50.2  The Contractor shall require each Separate Contract Design Professional or Contractor 
to agree in his Contract not to make any claim against the Owner, its officers, agents or employees, 
by reason of such Contract with the contractor. 
 
50.3  Nothing in this Contract shall be construed to give any person other than the Owner and 
the Contractor any legal or equitable right, remedy or claim under this Contract; and it shall be held to 
be for the sole and exclusive benefit of the Owner and the Contractor. 
 

ARTICLE 51 
 NOTICES 
 
51.1  Except as otherwise provided herein, any notice, approval, acceptance, request, bill, 
demand or statement hereunder from either party to the other shall be in writing and shall be deemed 
to have been given when either delivered personally or deposited in a U.S. mailbox in a postage-
prepaid envelope, addressed to the other party via certified mail. Notices to the Owner shall be 
addressed to the Project Manager by name.  Either party may at any time change such address by 
delivering or mailing, as aforesaid, to the other party a notice stating the change and the changed 
address. 
 
 ARTICLE 52 

LEGAL INSERTIONS, ERRORS, INCONSISTENCIES, OR DISCREPANCIES IN CONTRACT 
 
52.1  It is the intent and understanding of the parties to this Contract that each and every 
provision of law required to be inserted in this Contract shall be and is inserted herein.  Furthermore, 
it is hereby stipulated that every such provision is deemed to be inserted herein, and if through 
mistakes or otherwise, any such provision is not inserted in correct form, then this Contract shall upon 
application of either party, be amended by such insertion so as to comply strictly with the law and 
without prejudice to the right of either party. 
 
52.2     If this Contract contains any errors, inconsistencies, ambiguities, or discrepancies, including 
typographical errors, the Contractor shall request a clarification of same by writing to the Project 
Manager whose decision shall be binding upon the parties. 
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ARTICLE 53 
 CAPTIONS OR HEAD NOTES 
 
53.1  The captions or head notes on articles or sections of this Agreement, and marginal 
notes are intended for convenience and reference purposes only and in no way define, limit or 
describe the scope or intent hereof, or of this Agreement not in any way affect this Agreement. 

 
ARTICLE 54 

 EFFECTIVE AND BINDING 
 
54.1  This Contract shall not become effective or binding upon the Owner unless it has been 
authorized and executed in accordance with the ordinances of the City of Greeley.    
 
 ARTICLE 55 
 CONTRACTOR 
 
55.1  All personnel assigned to the Project by the Contractor shall be required to cooperate 
fully with personnel of the Owner and if in the sole discretion of the Owner the Contractor's personnel 
fails so to cooperate, the Contractor shall relieve them of their duties on the Project when required by 
the Owner. 
 
55.2  Within seven (7) consecutive calendar days after date of written notice to commence 
work, the Contractor shall designate in writing one person who, on his behalf, shall be responsible for 
coordinating all of the services to be rendered by the Contractor hereunder.  Such designee shall be 
subject to the approval of the Owner. Any change to the approved designee shall be proposed in 
writing seven (7) days in advance and subject to Owner approval. 
 
55.3  The Contractor shall engage, at his sole expense, all engineers, architects, cost 
estimators, lawyers, experts and Contractors as may be required for the proper performance of the 
Contract. The Contractor shall be responsible for the performance of the work of all architects, 
engineers, cost estimators, lawyers, experts and Contractors so engaged by him, including 
maintenance of schedules, correlation of their work and resolution of all difference between them.  It 
is understood that all architects, engineers, cost estimators, lawyers, experts and Contractors are 
employees of the Contractor and not of the Owner, and the Contractor alone is responsible for their 
work. 
 
55.4  All drawings, tracings, specifications, digital media/electronic files and other material 
prepared and furnished under and for this Contract shall become the property of the Owner upon 
substantial completion and/or their acceptance by the Owner and/or upon termination of the services 
of the Contractor.  Such documents shall be promptly delivered to the Owner upon demand and 
thereafter may be used by the Owner in whole or in part or in modified form, for those purposes it 
may deem advisable without further employment of, or payment of additional compensation to, the 
Contractor. 
 
55.5  The Contractor shall not, without the prior written approval of the Owner, specify for the 
project, or necessarily imply the required use of any article, product, material, fixture or form of 
construction, the use of which is covered by a patent, or which is otherwise exclusively controlled by a 
particular firm or group of firms. 
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55.6  Should any claim be made or any action brought against the Owner relating to the 
design and satisfactory operation of the Project herein, the Contractor shall diligently render to the 
Owner without additional compensation any and all assistance which may be requested by the 
Owner. 
 
55.7  The Owner's Project Manager’s decision shall be final and binding upon the Contractor 
as to all matters arising in connection with or relating to this Contract.  The  Project Manager shall 
determine the amount, quality, acceptability and fitness of the work being performed hereunder and 
shall determine all matters relative to the fulfillment of this Contract on the part of the Contractor and 
such determination shall be final and binding on the Contractor.  Acceptance by the Owner of any 
document hereunder and all supporting documents shall not relieve the Contractor of sole 
responsibility for work performed under this contract, including, but not limited to, the final design of 
the Project, including the plans, specifications and all supporting documents, except as to any feature 
thereof which the Owner had specifically directed in writing to be included over the written objection of 
the Contractor.  In case any question shall arise, the decision of the Owner's Project Manager, who is 
hereby accepted by the Contractor as the arbiter, shall be a condition precedent to the right of the 
Contractor to receive any money under this Contract. 
 
 ARTICLE 56 
 APPEALS 
 
56.1  Except as otherwise provided in this Contract, any dispute concerning a question of fact 
arising under this Contract which is not disposed of by Agreement shall be decided by the Project 
Manager, who shall reduce his decision to writing and mail or otherwise furnish a copy thereof to the 
Contractor.  The decision of the Project Manager shall be final and conclusive unless, within fifteen 
(15) days from the date of receipt of such copy, the Contractor mails or otherwise furnishes to the 
Project Manager a written notice of appeal. 
 
56.2  In the event a decision of the  Project Manager is the subject of an appeal, such dispute 
may be settled by appropriate legal proceeding, or, if the parties mutually agree, through arbitration or 
administrative process.  Pending any binding arbitrative or administrative decision, appeal, or 
judgment referred to in this section or the settlement of any dispute arising under this Contract, the 
Contractor shall proceed diligently with the performance of this Contract. 
 
56.3 Venue and jurisdiction of any suit, right, or cause of action 
arising under or in connection with this Contract shall lie exclusively in Weld County, Colorado. 
 
  

ARTICLE 57 
 PROHIBITED INTEREST 
 
57.1 No member, officer or employee of the City of Greeley shall have any financial or 
pecuniary interest, direct or indirect, in this Contract or the proceeds thereof.  
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ARTICLE 58 
 FINDINGS CONFIDENTIAL 
 
58.1  Any reports, information, data, etc., available to or prepared or assembled by Contractor 
under this Contract shall not be made available to any individual or organization by Contractor without 
consent in writing from the Owner subject to applicable law. 
 
 ARTICLE 59 
 GENERAL PROVISIONS 
 
59.1  Services and work performed by Contractor under this Contract shall conform to 
reasonable and normal professional standards known and accepted within the community. 
 
59.2  No reports, graphics or other material produced directly or indirectly for the Owner 
under this Contract shall be the subject of an application for copyright or trademark by or on behalf of 
Contractor. 
 
59.3  The laws of the State of Colorado and applicable Federal, state and local laws, 
regulations and guidelines shall govern hereunder. 
 
59.4  The headings of the articles, clauses, and paragraphs of this Contract are inserted for 
reference purposes only and are not restrictive as to content. 
 
59.5  This Contract and any subsequent amendment shall be deemed an original having 
identical legal effect, and all of which together constitute one and the same instrument. 
 
59.6  Nothing contained herein shall be deemed to give any third party any claim or right of 
action against the Owner which does not otherwise exist without regard to this Contract. 
 
59.7  Where a number of days is specified in this Contract it shall mean calendar days unless 
otherwise specified. 
 
59.8  This Contract shall not be assigned, in whole or in part, without the written consent of 
the Project Manager and Contractor. 
 
59.9  The Owner certifies the following; 

A. An amount of money equal to or greater than the Contract amount has 
been appropriated and budgeted for the Project which this Contract concerns. 

B. No Change Order which requires additional compensable work to be 
performed by the Contractor will be issued by the Owner unless an amount of money has been 
appropriated and budgeted sufficient to compensate the Contractor for such additional compensable 
work unless such work is covered under the remedy-granting provisions of this Contract. 

C. As used in this paragraph, "remedy granting provision" shall mean any 
clause of this Contract which permits additional compensation in the event of a specific contingency 
or event occurs.  This term shall include, but not be limited to, change clauses, differing site 
conditions clauses, variation in quantities clauses, and termination for convenience clauses. 
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        ARTICLE 60 
 CONTRACTOR ACCEPTANCE 
 
60.1  The acceptance by the Contractor, his successors or assigns of any payment made on 
the final acceptance of the Project under this Contract or of any final payment due on termination of 
this Contract, shall constitute a full and complete release of the Owner from any and all claims, 
demands and causes of action whatsoever which the Contractor, his successors or assigns have or 
may have against the Owner under the provisions of this Contract. 
 
60.2  No action shall be maintained by the Contractor, its successors or assigns, against the 
Owner on any claims based upon or arising out of this Contract or out of anything done in connection 
with this Contract unless such action shall be commenced within 180 days after the date of filing of 
the voucher for final payment hereunder in the office of the Finance Director, or within 180 days of the 
termination of this Contract. 
 ARTICLE 61 
 SUCCESSORS AND ASSIGNS 
 
61.1  The Contractor binds itself, its partners, successors, assigns and legal representatives 
to the other party to this Contract and to the partners, successors, assigns and legal representatives 
of such other party with respect of all covenants of this Agreement.  The Contractor shall not transfer, 
assign, or subcontract any interest in this Agreement. 
 
 ARTICLE 62 
 SEVERABILITY CLAUSE 
 
62.1  If any provision of this Agreement is subsequently declared by legislative or judicial 
authority to be unlawful, unenforceable, or not in accordance with applicable laws, statutes, and 
regulations of the United States of America and the State of Colorado, all other provisions of this 
Agreement shall remain in full force and effect. 
 
 ARTICLE 63 
  
63.1  This Agreement represents the entire and integrated Agreement between the Owner 
and the Contractor and supersedes all prior negotiations, representations or agreements, either 
written or oral.  This Agreement may be amended only by written instrument signed by both Owner 
and Contractor. 
 ARTICLE 64 
 
64.1  In accordance with C.R.S. §8-17-101, all parties contracting with the City of Greeley on 
public works projects shall employ Colorado labor to perform the work to the extent of not less than 
eighty percent (80%) of each type or class of labor in the several classifications of skilled and 
common labor employed on this project. 
 

ARTICLE 65 
 

65.1  The Contract Documents may be executed in two or more counterparts, each of which 
shall be deemed an original but all of which together shall constitute one and the same document. 
The Contract Documents, including all component parts set forth above, may be executed and 
delivered by electronic signature by any of the parties and all parties consent to the use of electronic 
signatures.   



 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Firm Name:___________________________________________City Contractors License #____________ 

Address:____________________________________
__________________________________________ 

Phone Number:______________________________Fax Number:________________________________ 
Proposed work and percentage of total work to be assigned______________________________________ 
____________________________________________________________Percentage:______________% 
 
 
 

Firm Name:___________________________________________City Contractors License #__________ 
Address:____________________________________________________________________________ 
Phone Number:______________________________Fax Number:______________________________ 
Proposed work and percentage of total work to be assigned___________________________________ 
____________________________________________________________Percentage:____________% 
 
 
Firm Name:___________________________________________City Contractors License #__________ 
Address:____________________________________________________________________________ 
Phone Number:______________________________Fax Number:______________________________ 
Proposed work and percentage of total work to be assigned___________________________________ 
____________________________________________________________Percentage:____________% 
 
 
Firm Name:___________________________________________City Contractors License #__________ 
Address:____________________________________________________________________________ 
Phone Number:______________________________Fax Number:______________________________ 
Proposed work and percentage of total work to be assigned___________________________________ 
____________________________________________________________Percentage:____________% 
 
 
Firm Name:___________________________________________City Contractors License #__________ 
Address:____________________________________________________________________________ 
Phone Number:______________________________Fax Number:______________________________ 
Proposed work and percentage of total work to be assigned___________________________________ 
____________________________________________________________Percentage:____________% 
 
 
 

 

Primary Contractor____________________________ 

If the Primary Contractor adds any Subcontractors or Materials Suppliers during the duration of the project, 

the Primary Contractor will supply the City with an updated form before the Subcontractor or Materials 

Supplier will be allowed to work on the project. 

 

 

PROJECT:_______________________________ 

                                            

 

                                            SECTION 520 

SUBCONTRACTORS/MATERIALS SUPPLIERS AND RELATED DATA 

For each Subcontractor and/or Materials Suppliers to be utilized, please provide the following information 

(use additional sheets as necessary): 
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SECTION 00620 
 

SPECIAL PROVISIONS FOR CITY OF GREELEY 
Moon Pond Outlet Replacement  

 
May 2019 

 
PROJECT DESCRIPTION 
 
This project involves the replacement and improvement of the outlet structure and spillway 
infrastructure associated with the Moon Pond detention pond, located at approximately 1215 
16th Avenue in Greeley, Colorado.   
   
The project generally includes the following work: 

 
Removals /  Relocation 
• Removal of storm sewers; 
• Clearing and grubbing, including tree stumps. 
• Removal of asphalt, concrete, concrete walls. 
 
Storm Sewer 

• Installation of 30” HP Storm High Density Poly Propylene Pipe (HDPP) 
• Installation of storm water manhole 
• Installation of storm water outlet structure, including cast-in-place wingwalls. 
• Installation of storm sewer concrete pipe cradle at sanitary sewer line crossing 

 
General 
• Restoration of concrete pavement. 
• Replacement of concrete channel 
• Construction of variable height curb and gutter 
• Construction of reinforced concrete vertical wall (less than 3 feet) 
• Construction of wooden fence 
 

 
 
CONSTRUCTION PLANS 
 
The construction PLANS for this project are dated May 2019 as prepared by the City of 
Greeley and include the proposed demolition plan, storm drainage Plan and Profile, restoration 
plan and details, shown on sheet numbers 1-8, which are a part of these contract documents. 
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CONSTRUCTION SPECIFICATIONS 
 
This project is subject to the following specifications: Abbreviated as: 
 

The applicable materials specifications are listed under each specific bid item. 
 
PRE-CONSTRUCTION CONFERENCE  
 
After Contract Notice of Award, the CONTRACTOR shall attend a pre-construction 
conference with the City prior to commencement of construction.  The CONTRACTOR shall 
have submitted digitally the following information prior to the meeting, or it shall be available 
at the meeting: 

•  Materials Sources 
• List of major subcontractors-including but not limited to: traffic control and flatwork 
• Bar graph construction schedule in accordance with General Conditions Article 

21.1 
 
 
 

• Drawings and Special Provisions  
• City of Greeley Design Criteria and Construction 

Specifications 
    Volume I - "Streets,” July 2015 
    Volume II - "Storm Drainage" June 2008 
    Volume III - "Water / Sewer" February 2008 

• 2017 CDOT Standard Specifications for Road and Bridge 
Const. 

• CDOT M&S Standards, July 4, 2012 (including applicable 
modifications listed in the CDOT Standard Special 
Provisions) 

• MGPEC Pavement Design Standards and Const. 
Specifications, Latest Edition 

 
PRIORITY OF DOCUMENTS 
 
In case of conflict, documents shall have the following priorities: 
 
For Water, Sewer, and Streets:  

1.  Special Provisions  
2.  PLANS  
3.  General Conditions  
4.  City of Greeley DCCS  
5.  CDOT Specifications and Standards listed above.  

  
For Stormwater:  

1.   Special Provisions  
2.   PLANS  
3.   General Conditions  
4.   CDOT Specifications and Standards listed above.  
5.   City of Greeley DCCS  

 

D&S 
DCCS 
 
Streets  
Drainage  
Water 
CDOT Red Book 
 
M&S 

     
 
    MGPEC 
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SUMMARY OF WORK 
 
Work shall conform to the Summary of Work items outlined in the City of Greeley Streets 
Design and Construction Standards – Section 01010 Summary of Work, except as modified 
herein. 
 
PERMITS 
 
Conform to Greeley Streets Standards - Section 01010 Summary of Work.  Fees for City 
permits will be waived (Fees for City’s CONTRACTOR License application will not be waived). 
 
CONTRACTOR USE OF SITE 
 
The CONTRACTOR shall, at all times, so conduct his work as to ensure the least possible 
inconvenience to the general public and adjacent property owners to the project site, and to 
ensure safety of persons and property.  Fire hydrants on or adjacent to the Work shall be kept 
accessible to firefighting equipment at all times.  Temporary provisions shall be made by the 
CONTRACTOR to insure the use of access roads / driveways to adjacent properties.   
 
Full closure of any road is not allowable unless special approval is granted by the City.   
 
The CONTRACTOR shall submit for approval: a Traffic Control Plan conforming to MUTCD 
Standards, Greeley Streets Construction Specification 01010, and Greeley Regulations for 
Street Construction, Section G Traffic Control prior to initiating construction.  Any temporary 
pavement markings shall follow Greeley Streets Construction Specification 02618. 
 
The contractor shall give residents a minimum of 48 hours notification of potential utility 
disruptions.  
 
CONTRACT TIME, LIQUIDATED DAMAGES, DELAYS 
 
The entire project shall be at Substantially Completion within thirty (30) calendar days from the 
date of the Notice to Proceed.  The CONTRACTOR shall complete the following work in order for 
the project to be considered Substantially Complete: 
 

• Storm sewer main installation 30” ADS HP Storm High Density Polypropylene pipe. 
• Installation of manhole and outlet structure, including wingwalls 
• Backfill and compaction of trenches and excavation. 
• Installation of concrete pavement, curb and walls 

 
Liquidated damages will be withheld from final payment to the CONTRACTOR for each day 
that the entire project's substantial completion is delayed beyond the contract date. Liquidated 
damages will be determined in accordance with CDOT Standard Special Provisions Section 
108.09 (2017) and shall not exceed five hundred dollars ($600) per calendar day. This daily 
charge will be deducted from any money due the CONTRACTOR.  Liquidated damages are 
based on additional costs to the City of Greeley for delay of project completion and are not a 
"late penalty.”  
 
The CITY will not be responsible for any delays due to failure on the CONTRACTOR's part to 
notify utility companies of conflicts. The CONTRACTOR shall contact the utility companies 
before construction. 
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WORKING HOURS 
 
The CONTRACTOR shall restrict working hours to between 8:00 am and 6:00 pm on normal 
City of Greeley business days unless prior approval has been obtained from the City.  Costs 
incurred by the City to inspect, test, or oversee work performed outside these hours will be 
deducted from progress payments to the CONTRACTOR through the project's final change 
order. Hourly rates per individual are as follows:  

• Project Manager - $95; Construction Inspector - $75; Technician - $60; and Surveyor 
- $50. 

 
PROJECT WORK SCHEDULE 
 
The CONTRACTOR is responsible for submitting an updated schedule to the CITY at weekly 
progress meetings, with each pay request or at the request of the CITY for the duration of 
the project. Failure to do so will delay payment. 
 
SCALE TICKETS 
 
The CONTRACTOR shall provide certified scale tickets for each truckload of material to be 
paid by unit weight that is delivered to and incorporated in the project. The CONTRACTOR 
shall submit tickets to the designated CITY at the time material is delivered to the site. 
 
PROTECTION OF EXISTING UTILITIES / UTILITY COORDINATION 
 
Protection of existing utilities and coordination with utility companies shall be in accordance 
with DEES - Streets Section 01010. Such additional coordination shall not be paid for 
separately, but shall be included with the Work.  
 
The CONTRACTOR is responsible for field verifying the location of utilities within the project limits 
and immediately notifying the City of Greeley of any potential discrepancies or conflicts between 
the Work and the existing utility.   
 
The CITY has not allowed for any damage costs to the adjacent utilities.  There are a number of 
utility lines adjacent to or crossing the storm sewer alignment.  The CONTRACTOR shall take all 
sufficient precautionary measures to protect utilities.  CONTRACTOR shall be prepared to assist 
various utility entities with the preservation or relocation of their utility.   
 
The CONTRACTOR shall locate Water and Sewer utilities, by potholing per Water and 
Sewer Standards.  The contractor shall require all necessary permits, locate utilities, excavate 
all materials of whatever character required to expose the utilities, survey the location of the 
utilities, and backfill the excavation to existing grade lines with the excavated or other approved 
materials. The contractor shall use extreme caution during this work. All damage to existing utility 
lines or adjacent facilities shall be repaired promptly at the CONTRACTOR’S expense.  
 
Potholing shall not be paid for separately but will be considered incidental to the Scope of Work 
for installation of the storm line, Pay Item 18. 
 
One 8” concrete sanitary line, constructed in 1948 and lined in 1996, crosses the proposed storm 
drain alignment below the proposed pipe.  The CONTRACTOR shall be responsible for locating 
this sewer line and constructing a concrete pipe saddle/cradle for the storm sewer crossing in 
accordance with the PLANS.  The CONTRACTOR shall contact Paul Tucker (970) 350-9321 of 
the City of Greeley Water & Sewer Department prior to completing any work associated with the 
Sanitary Sewer system.   
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The Work as shown on the plans crosses below overhead electric lines and in the proximity of an 
overhead electric pole.  The CONTRACTOR shall contact Pat Kreager at Xcel Energy (970) 225-
7840  a minimum of 7 days in advance of any work near any electric lines.   
 
 
MATERIALS TESTING 
 
MATERIALS, ACCEPTANCE AND QUALITY CONTROL TESTING 
 
The CONTRACTOR shall submit bills of lading or invoices for materials of importance, such as 
concrete reinforcement bars or HP Storm as the material is received.  Failure to submit requested 
documents may result in refusal of payment for appropriate bid item. 
 
The CITY will provide project acceptance and material testing to the extent the City deems 
necessary for project acceptance.  The CONTRACTOR shall coordinate with the CITY as to when 
the work is ready for acceptance testing.  The CONTRACTOR shall assist City in obtaining 
samples for testing.  Uncover and recover at no cost to the CITY any work buried prior to 
acceptance tests and approvals to allow CITY to test. 

 
The CONTRACTOR shall be responsible for costs associated with re-testing materials that failed 
acceptance tests.  Testing for construction quality control such as establishing roller patterns, 
backfill moisture content, embankment compaction and the like is the responsibility of and shall 
be provided by the CONTRACTOR.  

 
Do not use any materials or equipment represented by samples until tests, if required, have been 
made and the materials or equipment found to be acceptable.  Any product which becomes unfit 
for use for any reason after being found acceptable shall not be incorporated into the work. 
 
Tests shall be made by an accredited testing laboratory selected by the CITY.  Except as 
otherwise provided, sampling and testing of all materials and the laboratory methods and testing 
equipment shall be in accordance with the latest standards and tentative methods of the American 
Society for Testing Materials (ASTM), and the American Association of Highway and 
Transportation Officials (AASHTO). 
 
Where additional or specific information concerning testing methods, sample sizes, etc., is 
required, such information is included under the applicable sections of the Specifications.  Any 
modification of, or elaboration on, these test procedures which may be included for specific 
materials under their respective sections in the Specifications shall take precedence over these 
procedures. 
 
Written reports of tests and engineering data furnished by CONTRACTOR for CITY’s review of 
materials and equipment proposed to be used in the work shall be submitted as specified for Shop 
Drawings. 
 
The testing laboratory retained by the CITY will furnish three (3) copies of a written report of each 
test performed by laboratory personnel in the field or laboratory - two (2) copies of each test report 
to the CITY and one (1) copy to the CONTRACTOR within seven (7) days after each test is 
completed. 
 
Refer to the City of Greeley’s Design and Construction Standards for the Quality Control testing 
Schedule for this project. 
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RIGHT OF WAY 
 
All construction shall be confined to the area(s) identified on the PLANS and located within 
City of Greeley right-of-way or parcels associated with Moon Pond, 1215 16th Avenue or the 
existing concrete channel. Any unauthorized disturbance occurring outside these limits shall 
be restored to its original condition (or better) at the CONTRACTOR’S expense.  
 
CONSTRUCTION STAKING 
 
All surveying and staking shall be performed under the supervision of a Colorado licensed 
surveyor.  The CONTRACTOR will also provide an as-built survey upon completion of the 
project, which shall include shapefiles of installed storm drain infrastructure. 
 
CONSTRUCTION MATERIALS SUBMITTALS 
 
CONTRACTOR shall submit manufacturers' information and materials specifications, testing 
results, and certifications that the materials proposed for this project meet the specification 
requirements outlined in the Standard Specifications and these Supplemental Specifications. 
The CONTRACTOR shall submit to the City manufacturers' information and certification that 
all materials conform to materials specifications for the following items before confirmation of 
orders: 

1. 30” ADS HP Storm Dual Walled Pipe 
2. Shop Drawings – MH-1 and MH-2 (if precast) 
3. Pipe bedding materials  
4. Miscellaneous Metals such as grates, frames, etc.  
5. Seed mix 
6. Concrete Mix Design  

a. Structural Concrete 
b. Curb and Gutter 
c. Flowable Fill  
d. Grout 

 
WARRANTY  
CONTRACTOR is responsible for providing a TWO-YEAR warranty to the City of Greeley for all 
work completed under this contract. The City will establish the beginning of the TWO-YEAR 
warranty period with the issuance of the Certificate of Final Acceptance. If the concrete fails, 
spalls, or deteriorates during the first or second year, the CONTRACTOR shall replace concrete 
under this warranty. Warranty work will be completed according to these contract Special 
Provisions and within 30 days of written notification by the City of Greeley. See Article 11, 
“Warranty of Work” in the General Conditions for additional information. The CITY will grant 
no waiver of permit fees for Warranty work. 
 

 
EXCESS MATERIAL 
 
The CONTRACTOR shall legally dispose of all material removed from the project which is 
deemed unusable by the CITY. The CONTRACTOR shall legally dispose of, off the project 
site, all designated excess material at no additional cost to the City.  
 
During the installation of the Work, excavated earthen material is to be stockpiled onsite or to 
a site approved by the CITY. Leftover clean earthen material remaining after the installation 



 7 

of the Work shall be disposed of at the Bestway Site (139 35th Avenue).   
 
At the end of each work week, the contractor shall remove all stockpiled excess earthen 
material to a site approved by the CITY, or to the Bestway Site. Additionally, no stockpiled 
material shall limit access to driveways or alleys at any time during construction. The 
CONTRACTOR shall minimize disruption to local parking and shall seek CITY approval for all 
parking disruptions associated with the PROJECT.  
 
PERMANENT ASPHALT PAVEMENT PAVING AND PATCHING COORDINATION 
 
The CITY will complete pavement paving and patching. It is the responsibility of the 
CONTRACTOR for this project to ensure all sub-grade is compacted per City Specifications, 
in preparation for the placement of asphalt pavement by the City. 
 
The CONTRACTOR shall not harm or damage asphalt outside the limits of disturbance as 
marked on the PLANS. Any asphalt damage outside the limits of disturbance shall be repaired 
at the CONTRACTOR’S expense. The CONTRACTOR shall also limit asphalt removal for 
utility trenches to the maximum extent practicable. Excess asphalt removed outside the limits 
shown on the drawings shall be repaired at the CONTRACTOR’S expense.  
 
TEMPORARY PATCHING 
 
Temporary Patching shall be the CONTRACTOR’s responsibility, Refer to Specification 
Sections 17 MGPEC & 02576 DCCS. 
 
 
SURFACE AND GROUND WATER CONTROL 
 
No geotechnical report has been completed for the project.  Moon Pond has not been observed 
to fill with groundwater, and it is believed that groundwater is several feet below the project 
elevation.   
 
Moon Pond is a sub-regional detention pond that receives flows from more than 5 acres of 
drainage area.  The CONTRACTOR shall conduct his operation in such a manner that storm or 
other waters may proceed uninterrupted along their existing drainage courses.  By submitting a 
bid, the CONTRACTOR acknowledges that he has investigated the risk arising from such waters 
and has prepared his bid accordingly, and assumes all of said risk. At no time during construction 
shall the CONTRACTOR affect existing surface or subsurface drainage patterns of adjacent 
property.  The CONTRACTOR shall repair any damage to adjacent property resulting from the 
CONTRACTOR’s alteration of surface or subsurface drainage patterns at no additional cost to 
the CITY. 

 
CONTRACTOR shall remove all temporary water control facilities when they are no longer 
needed or at the completion of the project. 

 
Pumps and generators used for water control shall be quiet equipment enclosed in sound 
deadening devices. 
 
The CONTRACTOR shall coordinate, evaluate, design, construct, and maintain temporary water 
conveyance systems.  A water control plan shall be submitted to the City for approval prior to 
construction. These systems shall not worsen flooding, alter major flow paths, or worsen flow 
characteristics during construction.  The CONTRACTOR is responsible to ensure that any such 
worsening of flooding does not occur.  The CONTRACTOR is solely responsible for determining 
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the methods and adequacy of water control measures. 
 

The CONTRACTOR shall be responsible for planning for and implementing a storm sewer 
diversion along the pipe main alignment.  Temporary conveyance systems should be designed to 
safely convey this discharge, without harming public or private property or new utility installations, 
in addition to any surface water flows expected as part of a rainfall or irrigation event.  Temporary 
provisions shall be made by the CONTRACTOR to ensure the use of access roads / driveways 
to adjacent properties.   
 
The CONTRACTOR will be responsible for diverting the quantity of surface flow around the 
construction area so that the excavations will remain free of surface water for the time it takes to 
install these materials, and the time required for curing of any concrete or grout.  The 
CONTRACTOR is cautioned that the minimum quantity of water to be diverted is for erosion 
control and construction purposes and not for general protection of the construction-site.  It shall 
be the CONTRACTOR's responsibility to determine the quantity of water which shall be diverted 
to protect his work from damage caused by storm water. 
 
The CONTRACTOR shall, at all times, maintain a flow path for all surface flow.  The 
CONTRACTOR shall provide a contingency plan for flooding during project construction.  
Temporary structures such as berms, sandbags, pipeline diversions, etc., may be permitted for 
the control of channel flow, as long as such measures are not a major obstruction to flows and do 
not worsen flooding, or alter historic flow routes.   
 
CONTRACTOR is responsible for all clean up and/or repairs within the construction site as a 
result of any storm event during construction. 
 
 
SEDIMENT AND EROSION CONTROL 
 
The CONTRACTOR is responsible for control and routing of storm water runoff draining onto and 
from the construction area to prevent erosion, pollution, or other damage and shall comply with 
City of Greeley Environmental Municipal Construction Best Management Practices (BMP) 
(attached) including requirements for saw-cutting and concrete placement.   

 
The CITY may perform regular inspections and will inform CONTRACTOR when maintenance of 
items or additional items is required.  All maintenance or replacement of items will be 
accomplished within 24 hours of notice from City. 
 
The CONTRACTOR shall coordinate with City representative for approval of the method of by-
passing existing flows of water around the construction area.  
 
The CONTRACTOR shall coordinate with City representative for approval of protection of 
stockpiles of excavated material and bedding material, particularly where located on asphalt 
surfaces.  
 
The CONTRACTOR shall use mobile Concrete Washout bins exclusively.  No conventional 
washout pits will be allowed. One mobile Concrete Washout bin will be required on-site at all times 
when concrete work will be performed.  
 
HP STORM HDPP PIPE 
 
All ADS HP Storm Pipe shall be dual-walled and have a smooth interior and annular exterior 
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corrugations and meet or exceed ASTM F2881 and AASHTO M330.  Fittings shall conform to 
ASTM F2881 and AASHTO M330. Bell & spigot connections shall utilize a spun-on, welded 
or integral bell and spigots with gaskets meeting ASTM F477. Bell & spigot fittings joint shall 
meet the watertight joint performance requirements of ASTM D3212. Corrugated couplings 
shall be split collar, engaging at least two full corrugations.   Joints proximal to the sanitary 
crossing shall be wrapped with Mac Wrap. 
      
 
MANHOLES 
 
The City of Greeley has reserved manhole rings and covers for use in this project. The 
CONTRACTOR shall coordinate transference of rings and covers with the CITY.  The 
CONTRACTOR shall not consider ring and cover costs in the bid items for the Work.  
 
 
CURBS, GUTTERS, CONCRETE WALLS 
 
Proposed curbs, gutters and concrete walls shall meet City of Greeley standards.  Contractor 
shall anticipate field time to coordinate final grades and layout for curb, gutter, sidewalk, and 
curb ramp items with the CITY.  This work will not be paid for separately, but included in the 
CONTRACTOR’s bid costs for these items.  All concrete used on this project for curb, gutter, 
sidewalk, driveway, inlets, and concrete cradle shall meet or exceed the specification for 
CDOT’s Type D structural concrete. 
 
 
TREES & LANDSCAPING 
 
CONTRACTOR shall document the condition and type of landscaping in all areas to be 
disturbed prior to commencing work, either through video or photographs.  Should the 
CONTRACTOR damage existing landscaping outside the project limits of construction as 
defined in the DRAWINGS, landscaping shall be restored to pre-existing conditions or better 
by the CONTRACTOR at the CONTRACTOR’s expense. 
  
If tree roots (within 50’ of the trunk of any tree) will be cut or damaged, CONTRACTOR must 
contact Greeley Forestry at 970-339-2436 prior to such work.  Access routes to the work area 
over the root zones of mature trees will be prohibited without providing proper compaction 
mitigation measures.  Any necessary excavation, as approved by Greeley Forestry staff, will 
require cutting of large roots (>2” diameter) with a saw except as specifically approved by the 
CITY.  
 
 
PAYMENT 
 
Monthly payments will be made in conformance with the General Conditions of this contract. 
CITY and CONTRACTOR shall meet on site to verify quantities. No payment will be made on 
incomplete work, including clean up. 
 
Removals not shown on the PLANS or marked as such by the City will not be paid for unless 
first authorized by the City’s CITY REPRESENTATIVE. 
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BID ITEMS - GENERAL DESCRIPTION OF MEASUREMENT AND PAYMENT 
 
The work performed under this Agreement shall be paid for on both a Unit Price basis and Lump 
Sum basis for individual line items at the rates for the respective items on the Bid Schedule.  The 
quantities provided on the Bid Schedule are only estimates of the actual quantities of the work to 
be performed, and are only included for purposes of making the award and establishing a basis 
for estimating the probable cost of the work.  The actual amounts of work performed and materials 
furnished for unit price bid items may differ from the estimated quantities.  The basis of payment 
for work and materials bid as a unit price will be the actual amount of approved work done and 
materials furnished. Any quantity overages shall be first approved by the City prior to this work 
being completed.  
Payment shall be made only for those items included in the Bid Schedule.  All costs incurred shall 
comply with the provisions of these Specifications and shall be included in the unit price bid for 
the associated items in the Bid Schedule.  Except as may be otherwise stipulated, no material, 
labor or equipment will be furnished by the OWNER.  The quantity of work which will be 
considered for payment is the actual number of units completed in accordance with all relative 
Specifications.  This basis of measurement and payment for each proposal item will be described 
below.  The following provides a general listing of contract bid items along with a brief summary 
of the work and materials included, but not limited to, in the unit price or lump sum price for each 
bid item.  Refer to the Specifications and PLANS for additional information. 
 
PAY ITEMS 
 
1. Mobilization  
Specification - Conforms to CDOT Section 626 – Mobilization.   
 

A. No unit measurement for payment will be made for any of the work, materials, and 
equipment required for mobilization and field overhead.  This work consists of the 
mobilization of personnel, equipment and supplies at the project site in preparation for 
work on the project.  This item shall include the establishment of the CONTRACTOR’S 
offices, buildings and other necessary facilities, and all other costs incurred or labor and 
operations which must be performed prior to beginning the other items under the Contract.  
This item shall also include temporary fencing around project work and driving areas, and 
any other fencing/security items as deemed necessary by the CONTRACTOR.  This item 
also includes obtaining permits and CONTRACTOR testing.  This item may also include 
provision of required bonds, insurance, and preparation of the project schedule.  The 
removal of the CONTRACTOR's equipment, supplies, excess materials, and cleanup of 
the site are also included in this item. 

 
B. Payment will be made as the work progresses.  Fifty percent (50%) of the lump sum bid 

price will be paid at the time of the first monthly progress payment.  An additional thirty 
percent (30%) will be paid when one-half the original contract amount is earned.  The 
remaining twenty percent (20%) will be paid upon final acceptance of the project.  
 

 
2. Traffic Control 
Specification - Conforms to MUTCD Standards; Greeley Streets Construction Specification 01010 
- Greeley Regulations for Street Construction, Section G Traffic Control; Greeley Streets 
Construction Specification 02618 – Pavement Marking Standards. 
 

A. No separate measurement for payment will be made for any labor, equipment, and 
materials required for this item. The lump sum price will include all of the CONTRACTOR's 
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costs. This BID item includes, but is not limited to: Preparing, implementing, adjusting as 
necessary, and maintaining the CONTRACTOR's approved Traffic Control Plan; Updating 
and submitting traffic control PLANS, as necessary, according to city, county, and other 
applicable regulations; Preparing, implementing, maintaining, and adjusting, as 
necessary, pedestrian controls; Providing all other related and necessary labor, 
equipment, pavement markings, and materials to complete the WORK. 
 

B. Payment will be made for complete work as a Lump Sum (LS).  Payment will be made as 
work progresses.  Fifty percent (50%) of the lump sum bid price will be paid when twenty 
five (25%) of the original contract amount has been earned; an additional thirty percent 
(30%) will be paid when fifty percent (50%) of the original contract amount has been 
earned; and the remaining twenty percent (20%) will be paid upon final acceptance of the 
project. 

 
3. Surface Water Control 

Specification – Special Conditions.   
 

A. No unit measurement for payment will be made for this work.  Work includes all equipment, 
temporary power, labor, and materials for implementation of measures to control surface 
water and groundwater.  Also included are all equipment, labor, and materials for 
evaluation, design, construction, monitoring, and testing of dewatering.  Each payment 
shall be made based on the percentage of all work completed.  

  
Groundwater is NOT expected to be encountered with this project.  CONTRACTOR is to 
restore any areas disturbed to their original condition. CONTRACTOR is responsible for 
all clean up and/or repairs within the construction site as a result of any storm event during 
construction.  

 
B. No unit measurement for payment will be made for this work; all Construction Dewatering 

shall be paid for on a Lump Sum basis. Pay based on percentage of work completed.  
 

4. Erosion and Sediment Control 
Specification - Conforms to Greeley Stormwater Criteria – Section 13.0 – Construction Site 
Erosion and Sediment Control; Urban Drainage Flood Control District  Specification – 01 57 19 
Temporary Environmental Controls 
 

A. The measurement of this item will be on a lump sum basis.  Work includes all equipment, 
labor, and materials required for the installation and maintenance of erosion and sediment 
control BMP’s in accordance with the DRAWINGS and SPECIFICATIONS, or as 
otherwise directed by the CITY.  Erosion and sediment control measures include (but are 
not limited to): maintaining an Erosion Control Supervisor; establishing, removing, and 
restoring to its original condition stabilized staging areas within City right-of-way; 
furnishing, installing, maintaining BMP’s; disposing of all fencing and signage; furnishing 
and installing and disposing vehicle tracking control; storage devices; street sweeping; 
furnishing, installing and disposal of silt fence, inlet protection, rock socks, and sediment 
control logs; stockpile management; temporary diversion measures; concrete washout 
areas; and any additional erosion and sediment control BMP’s as required by the City, 
permitting and preparation of all documents for required permits; inspecting and reporting; 
and maintain all erosion control BMP’s throughout construction and in accordance with 
the DRAWINGS and SPECIFICATIONS.   
 

B. Payment fwill be paid for as a Lump Sum (LS) and will be based on percentage of work 
completed.  This item will also include all other erosion control measures required.  Fifty 
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percent (50%) of the lump sum bid price will be paid at the time of the first monthly pay 
application; an additional thirty percent (30%) will be paid when fifty percent (50%) of the 
original contract amount has been earned; and the remaining twenty percent (20%) will 
be paid upon final acceptance of the project.   
 

5. Surveying and Staking, Including As-Built Survey 
Specification - Conforms to CDOT Section 625 – Construction Surveying, with CDOT Standard 
Special Provision.   
 

A. No unit measurement shall be made for this item.  Work includes providing all equipment, 
labor, and materials required to provide Construction Surveying for construction of all work 
items for the project including: Staking of horizontal and vertical alignments; overlot 
grading; subgrade elevations; off-sets; temporary control points; and re-establishment of 
land monuments. Finally, an as-built survey of the completed final grades and inverts 
should be performed; along with, all appurtenant features of the work.  As-built survey 
shall include delivery of surveyed shapefiles of all infrastructure.  Each payment shall be 
made based on the percentage of all work completed.  

  
B. The lump sum price bid shall include all of the CONTRACTOR’s costs of whatsoever 

nature to perform the Construction Surveying as required for the construction of the 
Project in accordance with the DRAWINGS and SPECIFICATIONS.  Pay based on 
percent of work completed. 
 

6. Clearing and Grubbing 
Specification - Conforms to Greeley Streets Construction Specification 02220 – Excavation, 
Removals, and Embankment. 
 

A. The measurement for payment for this item will be lump sum based on BID item and in 
accordance with the DRAWINGS and SPECIFICATIONS. The payment shall be total 
compensation for all labor, equipment, materials, maintenance, and all incidentals 
necessary to prepare, implement, and conduct the clearing and grubbing, in accordance 
with the Drawings and Specifications, including all costs associated with tree and stump 
removal and the disposal of materials off-site.   
 

B. Payment will be made for complete work as a Lump Sum (LS).  Pay will be based on 
percentage of work completed. 
 

7. Minor Earthwork and Grading 
Specification - Conforms to Greeley Streets Construction Specification 02220 – Excavation, 
Removals, and Embankment. 
 

A. The measurement for payment for this item will be lump sum based on BID item and in 
accordance with the DRAWINGS and SPECIFICATIONS. The payment shall be total 
compensation for all labor, equipment, materials, maintenance, and all incidentals 
necessary to prepare, implement, and conduct the earthwork and grading, in accordance 
with the Drawings and Specifications/ 
 

B. Payment will be made for complete work as a Lump Sum (LS).  Pay will be based on 
percentage of work completed. 

 
 

8. Remove Existing Asphalt, and Subgrade Preparation for Replacement 
Specification – Special Conditions - Greeley Streets Construction Specification 02220 – 
Excavation, Removals, and Embankment, Specification 02225 - Grading, Compaction Subgrade, 
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and Unimproved Area Preparation 
 

A. Measurement for payment to Remove Existing Asphalt shall be made for each square 
yard of asphalt/pavement that is removed as shown on the DRAWINGS or approved by 
the CITY. The measurement for removal of existing asphalt will be made on a unit basis.  
The unit price bid for this item shall be full compensation for sawcutting, removing, hauling 
and disposal of asphalt and concrete pavement; and all necessary subgrade preparation.  
Replacement of asphalt and concrete pavement outside of the pay lines due to the 
CONTRACTOR’s failure to protect existing, undisturbed materials shall not be paid for 
and shall be replaced at the CONTRACTOR’s expense. All removed clean asphalt 
pavement material shall be hauled and disposed by the CONTRACTOR to the City of 
Greeley recycle storage area at the Best Way site (131 N. 35th Avenue). CONTRACTOR 
shall coordinate with Jerry Pickett with the City of Greeley (970) 350-9335 regarding the 
hauling and disposal of all material.   

 
B. Payment will be based on the number of square yards of item removed and disposed of 

at the time of each monthly progress payment. 
 
9. Remove Concrete Wall (0-2’) 
10. Remove Concrete Flatwork 
11. Remove Concrete Trickle Channel 
Specification - Conforms to Greeley Streets Construction Specification 02220 – Excavation, 
Removals, and Embankment, Specification 02225 - Grading, Compaction Subgrade, and 
Unimproved Area Preparation  
 

A. Measurement for payment for these items will be made for each linear foot of wall and 
each square yard of concrete that is removed per the DRAWINGS and 
SPECIFICATIONS. The unit price bid for each item shall be full compensation for 
sawcutting, removing, hauling and disposing these items.  These bid items also include 
excavation and subsequent backfill with suitable material associated with the removal; 
and all other work necessary. Replacement of concrete outside of the pay lines due to 
the CONTRACTOR’s failure to protect existing, undisturbed materials shall not be paid 
for and shall be replaced at the CONTRACTOR’s expense. All removed clean concrete 
material shall be hauled and disposed by the CONTRACTOR.  This CITY is not accepting 
concrete waste at this time. 

 
B. Payment will be based on units completed and accepted.  

 
Bid Item Pay Unit 

Remove Concrete Wall LF 
Remove Concrete Flatwork SY 
Remove Concrete Trickle Channel SY 

 
12. Remove Type C Outlet Structure 
13. Remove Manhole 
14. Remove Concrete Cap 
Specification - Conforms to Greeley Streets Construction Specification 02220 – Excavation, 
Removals, and Embankment. 
 

A. Measurement for payment for these items will be per each item based on BID item and 
in accordance with the DRAWINGS and SPECIFICATIONS. No separate measurement 
for payment will be made for any labor, equipment, and materials required for this item. 
The unit price will include all of the CONTRACTOR's costs, which are not specifically 
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measured and paid for under other BID items. This BID item includes, but is not limited 
to: Removing, hauling, and disposing of structures and obstructions including: existing 
pipe, culverts, inlets, concrete, sawcutting and removal of asphalt, and any structures 
and obstructions that interfere with the WORK; stockpiling of all salvageable inlet 
grates/hardware, manhole rings/covers (to be hauled by City Streets Department),  
Backfilling and compacting, placement of CLSM flow-fill after removal of inlets, structures 
and obstructions; Moisture conditioning of suitable backfill material; Restoring area, as 
required; Providing all other related and necessary labor, equipment, and materials 
tocomplete the WORK.  

 
B. Payment will be based on units removed and accepted.  

 
15. Plug and Flowfill 30” CMP 
Specification - Conforms to Greeley Streets Construction Specification 02223 – Structural Backfill; 
Technical Specifications: 03300 – Structural Concrete 

 
A. The measurement for payment for each cubic yard of Controlled Low-Strength Material 

(CLSM) installed.  The unit price bid shall include all of the CONTRACTOR’s costs of 
whatsoever nature.  The price bid shall include: furnishing, transporting, and installing all 
materials; sheeting and/or bracing; plugs in both ends of 30” CMP; furnishing and installing 
CLSM; forming;  subgrade stabilization; backfilling and compaction; and all other related 
and necessary materials, work, and equipment required abandon the 30” CMP in 
accordance with the DRAWINGS and SPECIFICATIONS. 
 

B. Payment will be based on each square yard of flowfill completed and accepted at the time 
of each monthly progress payment. 

 
16. Remove Wooden Privacy Fence 
Specifications — Conforms to Greeley Streets Construction Specification 02220 — 
Excavation, Removals, and Embankment. 
 

A. The measurement for payment for this item will be per each or linear feet based on BID 
item and in accordance with the DRAWINGS and SPECIFICATIONS. No separate 
measurement for payment will be made for any labor, equipment, and materials required 
for this item. The unit price will include all of the CONTRACTOR's costs, which are not 
specifically measured and paid for under other BID items. This BID item includes, but is 
not limited to: removing, hauling, and disposing of structures and obstructions including, but 
not limited to, existing pipe, culverts, inlets concrete, asphalt, and any structures and 
obstructions that interfere with the WORK backfilling and compacting after removal of 
structures and obstructions; moisture conditioning of suitable backfill material; restoring area, 
as required; providing al other related and necessary labor, equipment, and materials to 
complete the WORK 
 

B. Payment will be based on units completed and accepted. 
 

17. Sanitary Manhole Ring Replacement 
Specifications:  Conforms to Greeley Stormwater and Sewer Construction Specification 02220 – 
Excavation, Removals, and Embankment, Specification 02223 – Structural Backfill, Specification 
02225 - Grading, Compaction Subgrade, and Unimproved Area Preparation;  Technical 
Specifications 03110 – Structural Cast-in-place Concrete Forms, 03151 Hydrophilic Rubber 
Waterstop, Section 03210 – Reinforcing Steel, 03300 – Structural Concrete, Section 03320 
Construction Joints, Section 03350 - Concrete Finishing, Section 03390 Concrete Curing, Section 
03615 – Grout, Section 07900 – Sealants, Section 07905 – Joint Sealers for Precast Concrete 
Manholes, Section 09985 – Structural Concrete Coating  
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A. The measurement for payment for the installation of inlets shall be based on each manhole 

ring removed and installed in accordance with the DRAWINGS and SPECIFICATIONS.  
The unit price will include all of CONTRACTOR's costs whatsoever, including: furnishing; 
transporting; reinforcing steel, mortar and grout; adjustments required to existing cast-in-
place base; excavating, backfilling and compacting including imported backfill material if 
no suitable on-site material is available; and providing all other related and necessary 
labor, equipment, and materials to complete the WORK. 

 
B. PLANS call for removal of existing manhole ring with 10” height and replacement with 

manhole ring with 8” height.  CONTRACTOR shall ensure final grades are suitable for ring 
replacement.   

 
18. Install 30” HP Storm 
Specification - Conforms to Greeley Stormwater and Sewer Construction Specification 02220 – 
Excavation, Removals, and Embankment, Specification 02223 – Structural Backfill, 
Specification 02225 - Grading, Compaction Subgrade, and Unimproved Area Preparation; 
Greeley Storm Drainage Construction Specification Section 6.0 Storm Drains, Technical 
Specification – HP Storm Pipe by ADS 
 

A. The measurement for payment to install the High performance pipe will be per linear 
foot. The unit price bid per linear foot of pipe shall include all of the CONTRACTOR’s 
costs of whatsoever nature required for constructing the specific pipeline. The price bid 
shall include: locating and protection of the existing utilities in and along the pipe length; 
furnishing, transporting, and installing all pipe and materials; adjusting location of 
existing small utilities, and valves; tapping, coring, and/or connecting to pipes or 
structures, and furnishing and installing fittings or specials not otherwise provided for 
elsewhere in the Documents; and jointing materials including: O-rings, gaskets, bolts, 
concrete encasement, concrete collars, connecting bands, pipe and joint wrap; locate 
wire and junction boxes; and other miscellaneous items as required to construct the 
specific pipeline; excavation; constructing the specific bedding including the furnishing, 
placing, and compacting of sand, gravel and rock, as required for bedding, protective 
coatings or wrapping; pipe casings backfilling including the furnishing, transporting, and 
placing; method of backfill and compaction as specified; flexible boot connections to 
manholes; trench supporting; landscaping; protection of aboveground and underground 
utilities and service connections; disposal of debris, and damaged materials; hauling and 
disposal of excess excavated trench material; water control; testing; inspection; and, all 
other related and necessary materials, work, and equipment required to construct a 
complete operable pipeline in accordance with the DRAWINGS and SPECIFICATIONS. 

 
CONTRACTOR shall have the opportunity to select either trench detail option, as 
presented in the DRAWINGS on Sheet 7.  Selection shall be made in conjunction with City 
representatives, dependent on estimated schedule and cost.  Trench shall not exceed 
nine (6) feet in width at the bottom of the trench. 
 
CONTRACTOR shall place Mac Wrap around the joints on either side of the sanitary 
crossing. 
 

B. Payment shall be made for the number of linear feet completed and approved in place at 
the time of each monthly progress payment. 
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19. Install Concrete Cradle  
Specification - Conforms to Greeley Stormwater and Sewer Construction Specification 02220 – 
Excavation, Removals, and Embankment, Specification 02223 – Structural Backfill, 
Specification 02225 - Grading, Compaction Subgrade, and Unimproved Area Preparation; 
Greeley Storm Drainage Construction Specification Section 6.0 Storm Drains.  

 
A. The measurement for payment for this item will be per each concrete cradle placed in 

accordance with the DRAWINGS and SPECIFICATIONS, or as otherwise directed by the 
ENGINEER. The unit price will include all of the CONTRACTOR'S costs. This BID item 
includes, but is not limited to: preparing / stabilizing subgrade foundation; furnishing, 
transporting, and installing concrete collars; furnishing, placing, and curing concrete and 
reinforcing steel; supporting trenches, shoring, or laying slopes back if shoring is not used; 
protecting existing utilities; and other miscellaneous items; excavating, including 
exploratory excavation; backfilling, including furnishing, transporting, and placing bedding 
and backfill materials, and compacting; removing and disposing debris, excess excavated 
materials, and damaged materials; providing all other related and necessary labor, 
equipment, and materials to complete the WORK  
 

B.  Payment will be based on units completed and accepted.  
 
20. Install Outlet Structure and Wingwalls 
21. Install Manhole with Type C Inlet 
Specifications:  Conforms to Greeley Stormwater and Sewer Construction Specification 02220 – 
Excavation, Removals, and Embankment, Specification 02223 – Structural Backfill, Specification 
02225 - Grading, Compaction Subgrade, and Unimproved Area Preparation;  Technical 
Specifications 03110 – Structural Cast-in-place Concrete Forms, 03151 Hydrophilic Rubber 
Waterstop, Section 03210 – Reinforcing Steel, 03300 – Structural Concrete, Section 03320 
Construction Joints, Section 03350 - Concrete Finishing, Section 03390 Concrete Curing, Section 
03615 – Grout, Section 07900 – Sealants, Section 07905 – Joint Sealers for Precast Concrete 
Manholes, Section 09985 – Structural Concrete Coating  

 
A. The measurement for payment for the installation of inlets shall be based on each inlet 

furnished and installed in accordance with the DRAWINGS and SPECIFICATIONS.  The 
unit price will include all of CONTRACTOR's costs whatsoever, including: furnishing; 
transporting; and installing precast structures; concrete, reinforcing steel, mortar and 
grout; forming; grate, frame, and curb box or open throat box, concrete apron surrounding 
inlet grate and frame, flow-fill, any necessary connections; excavating, backfilling and 
compacting including imported backfill material if no suitable on-site material is available; 
Removing pavement, base course, subbase material, sod, and other surfacing material 
outside of the prescribed trench width which is not paid for under another section of these 
SPECIFICATIONS; landscaping; hauling and disposing excess excavated trench 
material; water control; and providing all other related and necessary labor, equipment, 
and materials to complete the WORK. 
 
CONTRACTOR shall have the opportunity to select either pre-cast or cast-in-place 
concrete.  Selection shall be made in conjunction with City representatives, dependent on 
estimated schedule and cost.   

 
B. Payment for installation of the outlet structures shall include payment for all materials and 

labor to construct the outlet structure precast wingwalls per the construction detail on 
Sheet 7 of the PLANS.   
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C. Payment shall be made for each manhole completed and approved in place at the time of 
each monthly progress payment.   

 
22. Install Concrete Flatwork (6”) 
23. Install Trickle Channel and Apron (6”) 
24. Install Variable Height Curb/Gutter, H 0-1 ft (Detail A) 
25. Install Reinforced Variable Height Curb/Gutter, H 1-1.5 ft (Detail B) 
26. Install Reinforced Wall, H 1-3 ft (Detail C) 
Specification - Conforms to City of Greeley Street Construction Specifications Section 02227 – 
Subbase, Section 02585 – Portland Cement Concrete pavement, Section 03310 – Curbs, Gutters, 
Sidewalks, Valley Gutters, Bikeways, Driveway, and Alley Approaches. 
 

A. The measurement for payment of this item will be on a square yard or linear foot basis.   
The unit price bid per square yard or linear foot shall include all of the CONTRACTOR’s 
costs of whatsoever nature including: furnishing and placing reinforcing steel, furnishing 
and placing concrete; coordinating with the CITY; forming; furnishing and installing; 
furnishing expansion joints; furnishing and applying the curing compounds; sawcutting 
existing concrete as required; sawcutting control joints; finishing and edging the concrete 
surface; concrete finishing; furnishing and compacting all materials required for 
preparation of a stable subbase; backfilling; landscaping; irrigation adjustments; and all 
other related and necessary materials, work, and equipment required to construct the 
concrete pan in accordance with the DRAWINGS and SPECIFICATIONS.   

 
B. Payment shall be made for the number of square yards completed and approved or linear 

footage installed, complete in place at the time of each monthly progress payment.   
 

Bid Item Pay Unit 
Install Concrete Flatwork (6”) SY 
Install Trickle Channel and Apron (6”) SY 
Install Variable Height Curb/Gutter, H 0-1 ft (Detail A) LF 
Install Reinforced Variable Height Curb/Gutter, H 1-1.5 ft (Detail B) LF 
Install Reinforced Wall, H 1-3 ft (Detail C) LF 

 
27. Install 6’ Wooden Privacy Fence 
Specification — Conforms to UDFCD Section 32 31 00 — Fences. 
 

A.  The measurement for payment for this item will be the actual number of linear feet of 
fence placed in accordance with the DRAWINGS and SPECIFICATIONS or as 
otherwise directed by the ENGINEER. The unit price will include all of CONTRACTOR's 
costs. This BID item includes, but is not limited to: furnishing and installing all new 
materials, including posts, rails, wire, fabric, concrete, hinges, braces, handles, and nails 
as shown on the DRAWINGS; coordinating with property owners; excavating, filling, and 
compacting; providing all other related and necessary labor, equipment, and materials 
to complete the WORK. 

B.    Payment will be based on linear feet completed and accepted. 
 
28. Seed, Broadcast 
Specification - Conforms to Greeley Storm Drainage Construction Specification Section 14.0 
Vegetation and Irrigation; Greeley Stormwater Criteria – Section 13.0 – Construction Site 
Erosion and Sediment Control; CDOT Section 212 – Seeding, Fertilizer, Soil Conditioner, and 
Sodding, UDFCD Section 32 92 19 Seeding 
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A.  The measurement for payment for this item will be the actual number of square feet of 
seeding placed in accordance with the DRAWINGS and SPECIFICATIONS or as 
otherwise directed by the City of Greeley. The unit price will include all of the 
CONTRACTOR's costs. This BID item includes, but is not limited to: preparing soil, 
ripping, tilling and fine grading; furnishing seed; drilling or broadcasting seed; spraying 
or mowing for weed control; spraying for insect and disease control; installing temporary 
fence and barriers as shown on the DRAWINGS; maintaining all seeded areas; watering 
during construction warranty period; and providing all other related and necessary labor, 
equipment, and materials to complete the WORK. 

 
B.  Payment will be based on units completed and accepted. 

 
29. Erosion Control Blanket 
Specification - Conforms to Greeley Storm Drainage Construction Specification Section 
14.0 Vegetation and Irrigation; Greeley Stormwater Criteria – Section 13.0 – Construction 
Site Erosion and Sediment Control 
 

A. The measurement for payment for this item will be the actual number of square yards of 
erosion control blanket placed measured along the exposed slope (length x width), but 
will not include the material buried in the anchor trenches or required lapping of the 
blanket, in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise 
directed by the ENGINEER. The unit price will include all of the CONTRACTOR's costs. 
This BID item includes, but is not limited to: furnishing and installing all materials, 
including the erosion control blanket, anchors, and wood stakes; preparing subgrade; 
placing the blanket per manufacturer’s specifications; excavating, trenching, backfilling, 
and compacting for anchoring; and providing all other related and necessary labor, 
equipment, and materials to complete the WORK. 
 

B. Payment will be based on units completed and accepted 
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DEPARTMENT OF PUBLIC WORKS 
STORMWATER MANAGEMENT DIVISION 
REQUIREMENTS: MANDATORY AS INDICATED BELOW 

Activities such as asphalt application, slurry saw cutting, and directional boring can contribute high 
concentrations of toxic hydrocarbons, other toxic organic compounds, oils and greases, solids, and heavy 
metals to stormwater runoff. Concrete pouring can contribute suspended solids and heavy metals to 
stormwater runoff and cause pH increases in receiving waters. 
 
The following Best Management Practices, (BMPs), or equivalent measures, methods, or 
practices are required if you are engaged in saw cutting, concrete pouring or asphalt 
application in right-of-ways within the City Of Greeley. 

Slurry from Sawcutting: 
Storm drains can carry saw cutting slurry and other pollutants from the streets and gutters directly to local 
waterways. This slurry can be toxic to fish and wildlife. The slurry can clog storm drains and catch basins 
which increase maintenance costs and could cause flooding. 
 
If saw cut slurry from your job runs down the gutter uncontained, you have violated City Code. This also is a 
violation of state and federal regulations. Offenders may be subject to fines and clean-up costs. 
Concrete Pouring and Asphalt Applications 
EFFECTIVE IMMEDIATELY 

Saw Cut Slurry And Directional Boring Mud 

 
. Use drip pans, ground cloths, and perhaps heavy plywood 

whenever concrete, asphalt, and asphalt emulsion chunks and drips 
are likely to fall unintentionally, such as beneath exit points from 
mixing equipment. 

 
2. Place storm drain barriers or similarly effective containment devices 

over all nearby drains at the beginning of the work day. All 
accumulations of runoff, aggregate chunks, and other solids must be 
collected with a shovel or other mechanism for proper disposal at the 
end of the work day (or more frequently) prior to removing the 
containment device(s). Drain barriers and other containment devices 
are commercially available. 

 
. Contain and collect the slurry from exposed aggregate washing, 

where the top layer of unhardened concrete is hosed or scraped off to 
leave a rough finish. Use a storm drain barrier or other containment 
device, as mentioned above. All collected runoff must be properly 
disposed. 

 
4. Concrete and concrete pumping vehicles shall not, under any 
circumstances, discharge any concrete, slurry, or rinse water 
into street gutters, storm drains or drainage ditches. and 
detention ponds. GREELEY CODE  14.16.170 
 
Designate a wash-out area on-site where cleaning of application and 
mixing equipment can take place and where the rinse water is 
controlled. It is also acceptable to dispose of rinse water and slurry in 
a hole in the ground big enough to contain the slurry and rinse 
material. Commercial products and services are also available for 
concrete, slurry, and rinse water disposal 
 
Routine Maintenance:  Sweep the pouring area at the end of each 
day to collect loose aggregate chunks and dust. DO NOT hose 
down the area to a storm drain. 
 

 
1. Block Gutters:  EFFECTIVE IMMEDIATELY 
Dam up gutters to contain slurry and minimize the containment area. 
 
Know the location of all nearby storm drain inlets, culverts, and catch 
basins through which slurry discharges may enter a waterway. 
 
If you are within access of a storm drain inlet, block the path to the 
nearest drain. Either divert flows or berm inlets to pool water away 
from the drains. 
 

2.Minimize Slurry Movement: EFFECTIVE IMMEDIATELY 
 
Slurry and sediment from saw cutting or boring operations should be 
confined to the immediate work area by using temporary berms, sand 
bags or diversion structures. Minimize the tracking of slurry off site 
by cars and pedestrians. 
 

3.Remove Slurry: MANDATORY JANUARY 1, 2005 
 
Efficiently and effectively collect and remove all slurry and runoff 
from the saw cutting operation as soon as possible. Be sure to include 
removal of any slurry collected in or near storm drain inlets by 
pumping to a collection vessel or using a wet/dry vac. It may be 
necessary to use a street sweeper or wash down the area and collect the 
water. 
 
No slurry or wash water is allowed to drain off site. Slurry and wash 
water may be disposed of on site, with owner’s permission, where it 
can filter into bare soil. Otherwise, dispose of all collected slurry and 
wash water properly. One way is to allow collected slurry to settle and 
decant the water onto the ground or, with approval, into the sanitary 
sewer. Contact  Water Pollution Control Facility  for approval at 
350-9360. Must obtain approval prior to discharging to sanitary 
sewer. Dispose of the solids appropriately. 

DO NOT HOSE DOWN WORK AREAS INTO THE GUTTER, STREET, OR STORM DRAIN. 
DO NOT WASH IT DOWN PAST THE PROJECT AREA WHERE IT BECOMES “SOME ONE 
ELSES PROBLEM”.       Issued: 4/20/2004 Revised: 
3/25/2008 
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STREET, CURB, AND GUTTER REPLACEMENT AND CONSTRUCTION 
Activities involving the replacement and construction of streets, curbs, and gutters have the potential to impact 
stormwater quality. 
Materials involved in these activities should be used efficiently and disposed of properly. 
 
 Applicable sediment and erosion controls should be installed; such as: inlet protection, silt fence, 

sediment traps, erosion control logs, check dams, and vehicle tracking control. Sediment and 
erosion controls will be installed and maintained in accordance with approved design criteria and/or 
industry standards. 

 
 When saw cutting, ensure that no slurry enters the storm drain. 
o Block gutters 
 To contain slurry and minimize the containment area. 
 Protect inlets and pool water away from the drains. 
o Minimize Slurry Movement 
 Confine slurry and sediment from saw cutting to immediate work area by using temporary berms, 

sand bags, or diversion structures. 
 Minimize the tracking of slurry from the job site by cars and pedestrians. 
o Remove Slurry 
 Sweep or vacuum slurry and properly dispose of the sweepings or vacuum while saw cutting. 
 Monitor construction equipment for leaks and use drip pans as necessary. 
 Leaking material containers should be properly discarded and replaced. 
 Store materials in containers under cover when not in use and away from any storm drain inlet. 
 Wash out mixers, delivery trucks, or other equipment in the designated concrete washout area only. 
 Locate concrete washout, portable toilets, and material storage away from storm drain inlets. 
 Material stockpiles will not be stored in or near stormwater flow lines. Temporary sediment controls 

will be used during temporary, short-term placement while work is actively occurring. 
 Sweep or vacuum the roadway as needed, during construction and once construction is complete. 
 Best management practices will be periodically inspected and maintained as necessary. 
 Where practicable, non-structural controls will be used, such as phased construction, dust control, 

good housekeeping practices, and spill prevention and response. 
 Absorbent material should be kept on job site. 
 Concrete Work 
o Minimize the drift of chemical cure on windy days by using the curing compound sparingly and 

applying it as close to the concrete surface as possible. 
o Ensure that there is a concrete truck washout area available or require the contractor to wash out at the 

batch plant. 
 Asphalt Work 
o Control the placement of road base or asphalt used in embankments or shoulder backing; do not allow 

these materials to fall into any storm drain or watercourse. 
o Whenever possible, recycle unused asphalt. 
 Traffic Control Devices such as cones may be needed to guard inlet protection devices during certain traffic 

set-up and flows. 
 
 
November 10, 2014 
Small Concrete Jobs Specifications 
 
 

END OF SECTION 
 



ADS, Inc. Drainage Handbook  Specifications   ♦  1-15 

 

 

   ADS, Inc., January 2019 

ADS HP STORM 12”- 60” PIPE SPECIFICATION 

Scope 

This specification describes 12- through 60-inch (300 to 1500 mm) ADS HP Storm pipe for use in gravity-flow 
storm drainage applications. 

Pipe Requirements 

ADS HP Storm pipe shall have a smooth interior and annular exterior corrugations. 

• 12- through 60-inch (300 to 1500 mm) pipe shall meet ASTM F2881 or AASHTO M330 

• Manning’s “n” value for use in design shall be 0.012 

Joint Performance 

Pipe shall be joined using a bell & spigot joint meeting the requirements of ASTM F2881 or AASHTO M330.  
The joint shall be watertight according to the requirements of ASTM D3212. Gaskets shall meet the 
requirements of ASTM F477. Gasket shall be installed by the pipe manufacturer and covered with a 
removable, protective wrap to ensure the gasket is free from debris. A joint lubricant available from the 
manufacturer shall be used on the gasket and bell during assembly.  12- through 60-inch (300 to 1500 mm) 
diameters shall have an exterior bell wrap installed by the manufacturer.  

Fittings 

Fittings shall conform to ASTM F2881 or AASHTO M330. Bell and spigot connections shall utilize a welded or 
integral bell and valley or inline gaskets meeting the watertight joint performance requirements of ASTM 
D3212. 

Field Pipe and Joint Performance 

To assure watertightness, field performance verification may be accomplished by testing in accordance with 
ASTM F1417 or ASTM F2487.  Appropriate safety precautions must be used when field-testing any pipe 
material. Contact the manufacturer for recommended leakage rates. 

Material Properties 

Polypropylene compound for pipe and fitting production shall be impact modified copolymer meeting the 
material requirements of ASTM F2881, Section 5 and AASHTO M330, Section 6.1. 

Installation 

Installation shall be in accordance with ASTM D2321 and ADS recommended installation guidelines, with the 
exception that minimum cover in traffic areas for 12- through 48-inch (300 to 1200 mm) diameters shall be 
one foot (0.3 m) and for 60-inch (1500 mm) diameter the minimum cover shall be 2 ft. (0.6 m) in single run 
applications.  Backfill for minimum cover situations shall consist of Class 1 (compacted), Class 2 (minimum 
90% SPD), or Class 3 (minimum 95%) material. Maximum fill heights depend on embedment material and 
compaction level; please refer to Technical Note 2.04. Contact your local ADS representative or visit our 
website at www.ads-pipe.com for a copy of the latest installation guidelines. 

Pipe Dimensions 
Nominal Pipe I.D. 

in  (mm) 
12 

(300) 
15 

(375) 
18 

(450) 
24 

(600) 
30 

(750) 
36 

(900) 
42 

(1050) 
48 

(1200) 
60 

(1500) 

Average Pipe I.D. 
in (mm) 

12.2 

(310) 

15.1 

(384) 

18.2 

(462) 

24.1 

(612) 

30.2 

(767) 

36.0 

(914) 

42.0 

(1067) 

47.9 

(1217) 

59.9 

(1521) 

Average Pipe O.D. 

in (mm) 

14.5 

(368) 

17.7 

(450) 

21.4 

(544) 

28.0 

(711) 

35.5 

(902) 

41.5 

(1054) 

47.4 

(1204) 

54.1 

(1374) 

67.1 

(1704) 

Minimum Pipe Stiffness * 

@ 5% Deflection #/in./in. (kN/m2) 

75 

(517) 

60 

(414) 

56 

(386) 

50 

(345) 

46 

(317) 

40 

(276) 

35 

(241) 

35 

(241) 

30 

(207) 

*Minimum pipe stiffness values listed; contact a representative for average values. 
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1. THE CONTRACTOR IS RESPONSIBLE FOR OBTAINING ALL REQUIRED PERMITS PRIOR TO COMMENCEMENT OF

ANY WORK ON THE PROJECT.  A PERMIT FROM PUBLIC WORKS IS REQUIRED FOR ALL CONSTRUCTION IN

PUBLIC RIGHT-OF-WAY OR EASEMENTS.  FEES WILL BE WAIVED.

2. THE CONTRACTOR SHALL SUBMIT A TRAFFIC CONTROL PLAN WITH THE PUBLIC WORKS PERMIT APPLICATION

AND PROVIDE ALL TRAFFIC CONTROL LIGHTS, SIGNS, BARRICADES, FLAG PERSONS, OR OTHER DEVICES

NECESSARY TO PROVIDE FOR PUBLIC SAFETY IN ACCORDANCE WITH THE CURRENT MANUAL ON UNIFORM

TRAFFIC CONTROL DEVICES, AND THE GREELEY SUPPLEMENT TO THE MANUAL ON UNIFORM TRAFFIC

CONTROL.

3. THE CONTRACTOR SHALL NOTIFY THE ENGINEER IMMEDIATELY OF ANY FIELD CONDITION NOT CONSISTENT

WITH THE CONTRACT DRAWINGS.

4. THE CONTRACTOR SHALL BE RESPONSIBLE FOR PROTECTING ALL WORK CONSTRUCTED BY THEM UNTIL IT IS

ACCEPTED BY THE CITY FOR CONTINUOUS OPERATION AND MAINTENANCE.

5. ALL MATERIAL, EQUIPMENT, AND INSTALLATION SHALL BE IN ACCORDANCE WITH THE CITY OF GREELEY

DESIGN CRITERIA AND CONSTRUCTION SPECIFICATIONS, CURRENT EDITION.  ALL MATERIALS AND

WORKMANSHIP SHALL BE SUBJECT TO INSPECTION BY THE CITY OF GREELEY.  THE OWNERS RESERVE THE

RIGHT TO ACCEPT OR REJECT ANY SUCH MATERIALS AND WORKMANSHIP THAT DOES NOT CONFORM TO

THEIR STANDARDS AND SPECIFICATIONS.

6. THE CONTRACTOR SHALL NOTIFY THE CITY OF GREELEY A MINIMUM OF 48 HOURS PRIOR TO BEGINNING

CONSTRUCTION.

7. THE CONTRACTOR SHALL NOTIFY THE CITY OF GREELEY CONSTRUCTION INSPECTION (970-350-9539) AT LEAST

24 HOURS PRIOR TO DESIRED INSPECTION.

8. THE CONTRACTOR SHALL RESTRICT WORKING HOURS TO BETWEEN 8:00 AM AND 6:00 PM ON NORMAL CITY OF

GREELEY BUSINESS DAYS UNLESS PRIOR APPROVAL HAS BEEN OBTAINED FROM THE CITY.

9. THE CONTRACTOR SHALL BE SOLELY RESPONSIBLE FOR THE CONDITIONS AT AND ADJACENT TO THE JOB SITE,

INCLUDING SAFETY OF ALL PERSONS AND PROPERTY, DURING THE PERFORMANCE OF THE WORK.  THIS

REQUIREMENT SHALL APPLY CONTINUOUSLY AND SHALL NOT BE LIMITED TO NORMAL WORKING HOURS.  THE

DUTY OF THE CITY TO CONDUCT CONSTRUCTION REVIEW OF THE CONTRACTOR'S PERFORMANCE IS NOT

INTENDED TO INCLUDE REVIEW OF THE ADEQUACY OF THE CONTRACTOR'S SAFETY MEASURES IN, ON, OR

NEAR THE CONSTRUCTION SITE.

10. UNLESS OTHERWISE NOTED, THE CONTRACTOR SHALL BE RESPONSIBLE FOR RESTORING ALL DISTURBED

SURFACES AND RELATED STRUCTURES, INCLUDING BUT NOT LIMITED TO: DRIVEWAYS, CURBS, GUTTERS,

WALKS, FENCES, AND BITUMINOUS PAVEMENTS TO THEIR ORIGINAL CONDITION OR BETTER.  THE CITY OF

GREELEY AND THE CONTRACTOR SHALL TOGETHER COORDINATE THE DOCUMENTATION OF EXISTING

GRADES, CONDITIONS, AND OTHER INFORMATION PRIOR TO ALL CONSTRUCTION ACTIVITIES.  

11. THE CONTRACTOR SHALL PROTECT FROM DAMAGE BY EQUIPMENT OR CONTRACTOR ALL EXISTING CURB,

GUTTER, SIDEWALK, AND ASPHALT PAVEMENT NOT REQUIRED TO BE REMOVED AND REPLACED FOR

CONSTRUCTION.  ALL CURB, GUTTER, SIDEWALK AND ASPHALT DAMAGED BY THE CONTRACTOR SHALL BE

REMOVED AND REPLACED AT THE CONTRACTOR'S EXPENSE AND TO THE SATISFACTION OF THE CITY.

12. THE CONTRACTOR SHALL BE RESPONSIBLE TO IMMEDIATELY CLEAN UP ANY TRASH OR MUD ON THE SITE OR

ADJACENT STREETS AS A RESULT OF CONSTRUCTION.

13. CONTRACTOR MAY UTILIZE 16TH AVENUE AND ALLEY AS STAGING AREA FOR EQUIPMENT AND MATERIALS WITH

COORDINATION WITH THE CITY PROJECT MANAGER.  STORAGE OF MATERIALS MAY ALSO BE PERMITTED ON

THE 1215 16TH AVENUE PARCEL.

14. ALL MATERIAL REMOVED SHALL BECOME PROPERTY OF THE CONTRACTOR UNLESS OTHERWISE INDICATED IN

THE PLANS AND PROJECT SPECIFICATIONS.  IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO OBTAIN A

DISPOSAL SITE FOR THE UNUSABLE MATERIALS AS APPROVED BY THE OWNER.

PROJECT GENERAL NOTES UTILITY NOTES

1. THE CONTRACTOR SHALL PROTECT ALL EXISTING ASPHALT PAVEMENT WHICH IS SHOWN AS TO BE OUTSIDE

THE GIVEN LIMIT OF DISTURBANCE.  THE CITY OF GREELEY SHALL REPAIR ASPHALT SURFACES WITHIN THE

LIMIT OF DISTURBANCE AT THE CONCLUSION OF THE PROJECT.  THE CONTRACTOR IS TO REPLACE ASPHALT

PAVEMENT THAT HAS BEEN DAMAGED DURING CONSTRUCTION AND NOT OTHERWISE SHOWN TO BE REMOVED

WITH THE THICKNESS, GRADE, AND GYRATORY TYPE IDENTIFIED BY THE CITY'S PROJECT MANAGER AT THE

CONTRACTOR'S EXPENSE.  PRIOR TO REPAIRING ANY DAMAGED ASPHALT PAVEMENT, THE CONTRACTOR

SHALL CONSULT WITH THE OWNER REGARDING THE METHOD OF REPAIR. 

2. CONCRETE AND ASPHALT PAVEMENTS SHALL BE SAWCUT TO A NEAT LINE PRIOR TO REMOVAL.  SAW CUTTING

WILL NOT BE MEASURED AND PAID FOR SEPARATELY BUT SHALL BE CONSIDERED INCIDENTAL TO REMOVAL OF

STRUCTURES AND OBSTRUCTIONS OR OTHER RELATED BID ITEMS.

3. ALL CONCRETE, GROUT OR CONTROLLED LOW STRENGTH MATERIAL (CSTM OR FLOW FILL) SHALL BE CLASS 2

SULFATE RESISTANT.

4. CONTRACTOR SHALL ANTIPICATE TIME TO COORDINATE FINAL GRADES AND LAYOUT FOR FLATWORK WITH THE

PROJECT MANAGER.  THIS WORK SHALL BE CONSIDERED INCIDENTAL TO THE WORK AND NOT PAID FOR

SEPARATELY.

ASPHALT AND CONCRETE NOTES

1. THE LOCATIONS OF ALL UTILITIES SHOWN ON THESE DRAWINGS ARE APPROXIMATE.  IT SHALL BE THE

RESPONSIBILITY OF THE CONTRACTOR TO VERIFY THE EXISTENCE AND HORIZONTAL AND VERTICAL LOCATION

OF ALL UNDERGROUND UTILITIES ALONG THE ROUTE OF WORK PRIOR TO COMMENCEMENT OF

CONSTRUCTION AND TO COORDINATE CONSTRUCTION SCHEDULES WITH UTILITY OWNERS.  THE CONTRACTOR

SHALL COOPERATE WITH UTILITY COMPANIES THAT ARE RELOCATING THEIR FACILITIES, IF NECESSARY.  

CONTRACTOR SHALL PROTECT, IN PLACE, ALL REMAINING UTILITIES.  NO ADDITIONAL PAYMENT WILL BE MADE

FOR THE MINOR ADJUSTMENT OF STRUCTURES IN ORDER TO CLEAR A CONFLICTING UTILITY.  THE

CONTRACTOR SHALL CONTACT THE UTILITY NOTIFICATION CENTER OF COLORADO (UNCC) AT 811 FOR UTILITY

LOCATIONS AT LEAST THREE (3) WORKING DAYS PRIOR TO ANY EXCAVATION OR GRADING.

2. THE CONTRACTOR SHALL FIELD VERIFY ALL UTILITIES AND COORDINATE WITH UTILITY OWNERS PRIOR TO

STARTING CONSTRUCTION.  THE CONTRACTOR SHALL BE RESPONSIBLE FOR PROTECTING UTILITIES DURING

CONSTRUCTION AND SHALL HOLD THE OWNERS HARMLESS FOR DAMAGE ARISING FROM FAILURE TO

ADEQUATELY PROTECT UTILITIES.  IT SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR TO SCHEDULE

UTILITY ADJUSTMENTS TO ELIMINATE CONFLICT WITH PROGRESS OF WORK.  APPLICABLE UTILITY CONTACTS

ARE PROVIDED BELOW.

3. THE CONTRACTOR SHALL POTHOLE ALL CONFLICTING UTILITIES PRIOR TO CONSTRUCTION.  POTHOLES SHALL

NOT BE PAID FOR SEPARATELY BUT SHALL BE CONSIDERED PART OF THE SCOPE OF WORK FOR UTILITY

INSTALLATION.

4. THE CONTRACTOR SHALL RECONSTRUCT ANY UTILITIES OR SERVICES DAMAGED BY THE EXECUTION OF WORK

AT THE CONTRACTOR'S EXPENSE.

5. IF CONSTRUCTION CONDITIONS ARE ENCOUNTERED WHICH COULD INDICATE A SITUATION THAT IS NOT

IDENTIFIED IN THE PLANS OR SPECIFICATIONS, THE CONTRACTOR SHALL CONTACT THE CITY OF GREELEY

IMMEDIATELY.

STORMWATER NOTES

1. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE ACCEPTANCE AND CONTROL OF ALL FLOWS

INCLUDING:  STORMWATER FLOWS, IRRIGATION FLOWS, AND GROUNDWATER FLOWS IN AND ENTERING

THE PROJECT SITE.  THE CONTRACTOR SHALL BE RESPONSIBLE FOR DAMAGE TO STRUCTURES AND

LOSS OF TOP SOIL BY FLOWS UNTIL THE PROJECT IS ACCEPTED BY THE OWNERS.  ALL WORK SHALL BE

DONE IN A DRY CONDITION.

2. BACKFILL MATERIAL MAY BE LOCAL SITE MATERIAL THAT IS WELL-GRADED, NON-COHESIVE

GRANULAR MATERIAL FREE OF ROCKS, FROZEN LUMPS, FOREIGN MATERIAL OR STONES GREATER

THAN 3" IN ANY DIMENSION; AGGREGATE BASE COURSE; OR FLOWFILL.  REMOVE ALL DEBRIS

INCLUDING SODA CANS, RAGS, PIPE BANDING MATERIAL, ETC. FROM THE PIPE TRENCH BEFORE

BACKFILLING.

3. ALL AREAS IMPACTED BY THE CONSTRUCTION SHALL BE CLEARED OF PROJECT GENERATED

DEBRIS BY THE CONTRACTOR AT THE EARLIEST OPPORTUNITY, BUT IN NO CASE SHALL ANY ROADS

OR WALKWAYS BE LEFT UNCLEARED AFTER THE COMPLETION OF THE DAY'S WORK.  IT SHALL BE

THE CONTRACTOR'S RESPONSIBILITY TO PROVIDE THE NECESSARY EQUIPMENT AND MATERIAL TO

SATISFACTORILY CLEAN THE ROADWAYS.

4.  THE CONTRACTOR SHALL BE REQUIRED TO STREET SWEEP IMPACTED STREETS DAILY, IF THE CITY

DEEMS IT NECESSARY, TO KEEP THE STREETS FREE OF MUD AND OTHER DEBRIS DUE TO HAULING

OPERATIONS.

5. THE CONTRACTOR IS RESPONSIBLE FOR DUST CONTROL, AND IT SHALL BE THE CONTRACTOR'S

RESPONSIBILITY TO PROVIDE THE NECESSARY EQUIPMENT AND MATERIALS TO SATISFACTORILY

CONTROL DUST AT ALL TIMES, AND AS DIRECTED BY THE CITY.  WATER SHALL BE USED AS THE

DUST PALLIATIVE WHERE REQUIRED.  THE CONTRACTOR SHALL FURNISH AND SPREAD WATER AT

NO ADDITIONAL COST TO THE PROJECT.

6. THE CONTRACTOR SHALL PROVIDE ALL LIGHTS; BARRICADES, FLAG PERSONS, OR OTHER DEVICES

NECESSARY TO PROVIDE PUBLIC SAFETY IN ACCORDANCE WITH THE CURRENT MANUAL ON

UNIFORM TRAFFIC CONTROL DEVICES, AND THE GREELEY SUPPLEMENT TO THE MANUAL ON

UNIFORM TRAFFIC CONTROL.

CALL 2-BUSINESS DAYS IN ADVANCE BEFORE YOU
DIG, GRADE, OR EXCAVATE FOR MARKING OF
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2. NO KNOWN SURV EY MONUMENTS ARE LOCATED WITHIN THE PROJECT LIMITS OF CONSTRUCTION.  HOWEVER, THE
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3. THE CONTRACTOR SHALL ENGAGE THE SERVICES OF A PROFESSIONAL LICENSED SURVEYOR (PLS) PRIOR TO

DISTURBING ANY MONUMENTS.
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ASTM A48 CL35B

MADE IN USA

MO/DAY/YR  X

2408A

PRODUCT NO.

PRODUCT NUMBER

00240890

DESIGN FEATURES

- MATERIALS

GRAY IRON (CL35B)

- DESIGN LOAD

HEAVY DUTY

- OPEN AREA

N/A

- COATING

UN-DIPPED

-  √ DESIGNATES

MACHINED SURFACE

CERTIFICATION

- ASTM A48

- COUNTRY OF ORIGIN:

USA

√

2408A COVER

NOTES:

1. COVER SHALL BE NON-PERFORATED.

2. COVER SHALL BE BOLTED IF SPECIFIED BY THE

PUBLIC WORKS DEPARTMENT.  BOLTS SHALL BE

BRASS.

3. RING AND COVER SHALL BE HEAVY DUTY AND

MEET CRITERIA OF AASHTO M306 FOR PROOF

LOADS.

4. THIS COVER SHALL BE USED FOR ALL

MANHOLES AND TYPE R INLETS.

5. SEE RING DETAIL FOR SPECIFICATIONS.

STD. STORMWATER MANHOLE COVER E.J. 2408A

DETAIL

ART COMMISSION DESIGN (2015)

CALL 2-BUSINESS DAYS IN ADVANCE BEFORE YOU
DIG, GRADE, OR EXCAVATE FOR MARKING OF

UNDERGROUND MEMBER UTILITIES.

DATE:  MAY 2016
SCALE:  NTS

CHK'D
MM/DD/YY

REV. DESCRIPTION BY

4640 TRUEMAN BLVD

HILLIARD, OHIO 43026

NOTE: ALL DIMENSIONS

ARE ± 1/2 FOOT.

DRAWING NUMBER:

NTS

JAB

4/3/09

1 OF 1

5 ADDED METRIC UNITS AND RENAMED TJR 02/01/16

© 2016 ADS, INC.

12"-60" DUAL WALL HP STORM

WATERTIGHT CONNECTION USING A

MANHOLE BOOT (CORED HOLE OR

PRE-CAST)  W/ CORRUGATED PIPE

ADAPTER GASKET

CORRUGATED

PIPE ADAPTER

GASKET

WATERTIGHT CONNECTOR

(KOR-N-SEAL OR

PSX SYSTEM)

*  THIRD PARTY - CODES AS SUPPLIED BY MANUFACTURER

** NOT RATED RATED FOR WATERTIGHT FIELD TESTING

KOR-N-SEAL is a registered trademark of NPC, Inc. (www.npc.com)

CAST-A-SEAL is a registered trademark of PRESS-SEAL GASKET CORPORATION. (www.press-seal.com)

PSX Systems are a product of PRESS-SEAL GASKET CORPORATION. (www.press-seal.com)

NOTES:

PERFORMANCE HIGHLY DEPENDENT ON INSTALLATION.

CONTRACTOR MUST ENSURE MANHOLE GASKET IS

UNIFORMLY SEATED AROUND STRUCTURE ADAPTER.

EXTRA PRECAUTIONS MUST BE TAKEN TO PREVENT

DIFFERENTIAL SETTLEMENT BETWEEN THE PIPE AND

MANHOLE.

SEE STANDARD DETAIL STD-201 AND TECHNICAL NOTE:

5.04 CONNECTIONS TO MANHOLES AND STRUCTURES

FOR INSTALLATION RECOMMENDATIONS.

DUAL WALL

HP STORM

PIPE

OD

CORRUGATED

PIPE ADAPTER

GASKET

PRE-CAST WATERTIGHT

CONNECTOR

(CAST-A-SEAL)

DUAL WALL

HP STORM

PIPE

OD

PRESS SEAL

®

 SYSTEMS
KOR-N-SEAL

®

PIPE SIZE PIPE OD

CORRUGATED

PPE ADAPTER

GASKET

PSX: DIRECT

DRIVE *

CAST-A-SEAL *

CORRUGATED

PPE ADAPTER

GASKET *

KOR-N-SEAL

®

 *

SERIES I OR II SERIES 306

12" 14.5"

1250PS
18Y CAS 802 CGA-12A S106-20BWS N/A

(300mm) (368.3mm)

15" 17.6"

1550PS 22L
CAS 802 CGA-15A S106-20WS S306-22

(375mm) (447.0mm)

18" 21.2"

1850PS
24A CAS 802 CGA-18A S206-24L S306-24L

(450mm) (538.5mm)

24" 28.1"

2450PS 32L CAS 802 CGA-24A S206-32 S306-32

(600mm) (713.7mm)

30" 35.3"

3050PS
40L CAS 802 CGA-30A** S206-38L S306-38LS-PG

(750mm) (896.6mm)

36" 41.1"

N/A N/A
CAS 802 CGA-36A** S206-44L S306-44LS-PG

(900mm) (1043.9mm)

42" 47.2"

N/A N/A CAS 802 CGA-42A** S206-52L S306-52L

(1050mm) (1198.9mm)

48" 53.8"

N/A N/A
CAS 802 CGA-48A** S206-58L S306-58L

(1200mm) (1366.5mm)

54"

N/A N/A N/A CAS 802 N/A N/A N/A

(1350mm)

60" 66.5"

N/A N/A
CAS 802 CGA-60A** S206-70L N/A

(1500mm) (1689.1mm)

CALL 2-BUSINESS DAYS IN ADVANCE BEFORE YOU
DIG, GRADE, OR EXCAVATE FOR MARKING OF

UNDERGROUND MEMBER UTILITIES.

BID SET

TYPE C INLET CLOSE MESH GRATE

NOTE:  CDOT STANDARD CLOSE MESH GRATE TO BE USED IN MH-1.

    SEE SHEET 7 FOR MH-1 DETAIL.
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	SECTION 00110 Public Works Legal Announcement 02.17.pdf
	The City of Greeley disseminates all bids and requests for proposals through the Rocky Mountain E-Purchasing System site.  Go to http://www.RockyMountainBidSystem.com, then “Bid Opportunities” and then select “The City of Greeley”.  Bids submitted to ...
	The successful responsive and responsible bidder will be required to furnish a satisfactory performance bond and payment bond in the amount of the contract sum.
	No bid shall be withdrawn after the opening on the bids without the consent of the City of Greeley, Colorado, for a period of sixty (60) days after the scheduled time of the receiving the bids.
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