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healthy, diverse 
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City Council 

Worksession Agenda 
Worksession Meeting 

October 25, 2016 at 5:00 p.m. 

School District Six Board of Education Meeting Room - 1025 9th 
Avenue, Greeley, Colorado 

1. 3,d Quarter CIP Update (5:00 p.m. - 5:30 p.m.J 

Joel Hemesath, Public Works Director 

2. 

3. 

4. 

Monthly Financial Report (5:30 p.m. - 6:00 p.m.J 

Victoria Runkle, Assistant City Manager 

Budget Clean Up (6:00 p.m. - 6:30 p.m.J 

Victoria Runkle. Assistant City Manager 

Scheduling of Meetings, Other Events 

Roy Otto, City Manager 
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Worksession Agenda Summary 
October 25, 2016 (5:00 p.m. - 5:30 p.m.) 
Agenda Item Number 1 
Key Staff Contact: Joel Hemesath, Public Works Director, 350-9795 

Title 
3rd Quarter CIP Report 

Background 
Staff in Public Works, Water & Sewer, and Culture Parks & Recreation work together each 
month on an internal committee called the Capital Projects Committee (CPC) that 
consists of department heads and division managers that meet and coordinate capital 
projects . This coordination includes 5 year planning, budget status updates, and 
coordination of projects to minimize disruption to areas, debriefing on projects, and 
training . Each quarter staff assembles a report that reports on the status of projects. 

Attached is the third quarter CIP report as of September 30, 2016. 

Council Direction Requested 
None- Informational 

Decision Options 
None - Informational 

Attac hments 
3rd Quarter CIP Report 

City Council Worksession Agenda - City of Greeley, Colorado 2



There are 74 CIP projects budgeted citywide in 2016 for a total budget of $139.8 
million. The graph to the right is a summary of the 2016 projects by fund. The 
pie chart below is a summary of the status of these projects. A breakdown of 
completed projects can be found starting on page 3. An update on all projects 
can be found starting on pages 7. 

PAGE# FUND # PROJECTS 2016 BUDGET 
7 Fund 301 - Public Improvement 

10 Fund 304 - Food Tax 
13 Fund 312 -Transportation Development 
15 Fund 318 - Quality of Life 

7 
9 
5 

11 

$ 10,015,288 
1,780,997 

17,136,585 
11,669,510 

469,410 
8,455,000 

10,901,736 

We have one project on hold. Trench less Main and Collector Rehabilitation is 
currently in the second year of a three year contract with Insituform. It was 
anticipated that Insituform was going to be starting the beginning of September, 
however, lnsituform is down one crew and will be delayed coming to town until 
the end of October. As they are delayed, we will be getting prices for 2017 work 
to have Insituform complete work scheduled for 2017 while mobilized for 2016 
at a savings to the City. 

17 
18 
21 
22 
23 
25 
26 

Fund 320 - FASTER 
Fund 321 - Keep Greeley Moving 
Fund 322 - 2016 City Center 
Fund 402 - Sewer Construction 
Fund 403 - Sewer Capital Replacement 
Fund 405 - Water Construction 
Fund 406 - Water Capital Replacement 

2 
7 
2 
2 
8 
4 
8 

5,843,626 
10,696,097 
35,749,583 
18,144,602 

28 Fund 412 - Storm water Construction 6 

74 Projects in 2016 
30 Fund 413 - Stormwater Replacement 

Grand Total 
3 

74 

7,373,202 
1,536,421 

$ 139,772,057 

On Hold 

1 
1% 

18% 

Construction 
38 

51% 

During third quarter, we added one project, Aschroft Draw Sewer Phase 1. UC Health approached the 
City with this proposed project around the start of summer. We quickly analyzed the options and costs 
to provide sewer to them and on 9 /27 Council authorized W&S to proceed with the project. UC Health 
is proposing to construct a new hospital within the Villages of St Michaels Subdivisions which is located 
at the southeast corner of Highway 34 and 71st Avenue, within the City of Greeley. It is anticipated that 
the proposed hospital will open their doors in September 2017. Currently, all sanitary sewer flows 
within the St Michaels Subdivision are tributary to Ashcroft Draw and gravity flow to an adjacent 
municipality for treatment. The municipality has a restricted capacity to accept additional flows until 
treatment plant improvements are completed in the summer of 2018, therefore the City of Greeley 
needs a new gravity sewer line that allows City to provide sanitary sewer service to the development. 

Success of the 2016 CIP program is tracked using performance measures. The following four measures 
are tracked on a quarterly basis in order to manage projects and personnel. Additional information on 
these performance measures can be found on the following pages. 

MEASURE ACTUAL TARGET 
1. Billable CIP Time 
2. Budget 
3. Schedule 
4. Change Orders 

48% 
92% 
62% 
77% 

55% of staff time is spent on billable CIP project 
90% of CIP projects are completed within the original budget or the modified budget as approved by Council appropriation 
80% of CIP projects are constructed within the construction contract schedule 
90% of completed CIP projects with cumulative change orders is less than 10% of the original contract amount 
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The goal for our first performance measure is that 55% of staff time is spent on billable CIP projects. For YTD 2016, the 
average CIP level is 48%. With significantly more new development in 2016, we have observed a decrease in the amount of 
time inspectors are able to spend on billable CIP projects. Historically CIP billable time is lower than the target in the first half 
of the year due to the fact that CIP projects have not yet started construction. With the construction season starting up in late 
May, the amount of time project managers and inspectors spend on CIP projects will increase. 

This pie chart provides a breakdown of total time charged by personnel for CIP billable, non-billable projects, inspections for 
new developments, customer assistance, and admin overhead ( other). Time available for charging to projects varies based on 
customer service work responsibilities such as staff supervision, development work, service requests, permit administration, 
leave time, program & project planning, etc. This chart is a management tool used to monitor staffs productive time and pro­
actively react to staff who aren't meeting productivity standards. 

Project Management staff costs are charged to the project based on the actual hours that project managers, surveyors, 
technicians and inspectors work on projects. In addition to their salary and benefits, a burden rate of one times the salary is 
charged to the project. The burdened rate was determined based on actual time spent on CIP projects and administrative costs 
related to those projects. The burdened rate is not intended to fully pay for the Engineering, Stormwater, Water, and Sewer 
divisions due to the amount of other customer assistance work that is done in regards to permits, development work, and 
citizen requests. 

Allocation of 2016 Hours 
Total Hours= 42,236 

I 

Admln 
5,813 
14" 

Leave 
5,384 
12% 

-
751 

2" 

Project Management staff costs include all staff time. 
The graph to the left is an allocation of project management time for the year. 

Billable CIP includes design, right-of-way acquisition (ROW), statement of 
qualifications (SOQ), study project, bidding, construction management, inspection 
and closeout. 

Non-billable CIP work includes planning, estimating and documenting CIP 
projects for future consideration as well as dealing with CIP related issues not 
directly associated with a budgeted CJP project. 

Administration (Other) includes admin time, attending board and agency 
meetings, citizen requests, general office time, leave, and training. 

Customer Assistance includes general inspections (ROW Permits), and 
technical service requests. 

Development work includes construction inspection and development 
coordination of development infrastructure. 
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f PERFORMANCE MEASURES 
Performance Measure 2: 

Budget 
Target: 90% of CIP projects that are completed 
within adopted budget. 

0% 20% 

Taraet Met 
12 

92% 

40% 60% 80% 

Taraet Not 
Met 

1 
8% 

100% 

Fund 301 - Public Public Safety Training Facility -
Improvement 35th Ave & 4th St 

Performance Measure 3: 
Schedule 

Target: 80% of CIP projects constructed within 
construction contract schedule. 

0% 20% 

Taraet Met 
8 

62% 

40% 

Lifetime 

60% 

Taraet Not 
Met 

s 
38% 

80% 100% 

Performance Measure 4: 
Change Orders 

Target: 90% of CIP projects with cumulative change 
orders less than 10% of original contract 

0% 20% 

Target Met 
10 

77% 

40% 60% 

---
Target Not 

Met 

80% 

3 
23% 

100% 

Schedule: This project was originally scheduled to be 
located at the airport. Because of the cost to locate 
utilities, the location was moved to Bestway which caused 
a delay. The schedule was also delayed due to DOLA 
grant funding. 

Budget: Additional $300,000 funding was appropriated 
for additional property acquisition , $200,000 was 
appropriated due to high contract bids . $60,000 was 
appropriated for scope changes (fencing and water line 
locations. 
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Fund 301 - Public Move Fiber and Phone Lines to 
Improvement Senior Center 

Fund 304 - Food ADA - Hensel Phelps Direct 
Tax access to stage and relocate 

backstage exit 

Fund 304 - Food HVAC Repair/Replace Roof 
Tax Top Unit 6 & 2 at UCCC 

Fund 304 - Food UCCC Restroom Remodel 
Tax 

$250,000 $250,000 

$167,263 $167,263 

$330,000 $330,000 

$386,089 $386,089 

$176,273 

$124,907 

$101,722 

$378,191 

$73,727 

$42 ,356 ~ 

$228,278 

Budget & Schedule: Staff was able to schedule 
contractor during normal work hours to save on 
contractor overtime costs . 

)( ~ Budget: Project Manager was able to negotiate a lower 
price with a contractor that was working on the 
UCCC/Rec Center restroom remodel. 

Schedule: This project was delayed due to high bids in 
2015. An additional $125 ,000 was appropriated in 2016. 

Budget: We were able to recognize $200,000 cost 
savings by retro-fitting the existing roof top units instead 
of a total replacement of the unit. 

$7,898 )( )( )( Budget and Schedule: The original budget was $350,000 
in 2015, but it was increased $96,576 in 2016 to redesign 
the project to complete both sides (UCCC and Rec 
Center) of the restroom. 

Change Order: $79,041 (28%) for issues found during 
the demolition of the restrooms. During the removal of 
the existing floor tiles on the three floors , it was 
discovered that the 2" concrete sub-straight used to 
install floor tiles during original construction was water 
damaged from cleaning and moisture over the years. 
Replacement of the sub-straight is needed to match the 
existing elevation and draining to floor drains . 
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Fund 
Fund312-
Transportation 
Development 

Fund318-
Quality of Life 

Fund318-
Quali of Life 

Pro ect 
20th Street at 47th Avenue 
Intersection Turn Lane 
Improvements (Construction) 

8th Avenue Improvement Plan 
(Entryway & Blvd Treatments) 

Poudre River Corridor Property 

Fund 321 - Keep Seal Coat 
Greele Movin 

Lifetime 
Actual 
$797,497 

$1 ,913,815 $4,426,856 $4,243,392 

,, 
.fl ~ 
C. Cl 
0,, ,, :::, 

Lifetime < m 
C'i M Balance 

$212 ,503 .., .., 

$183,464 .., .., 

Budget: Project closed 21 % under total budget due to 
good bids and also due to a change in design that didn't 
require right-of-way acquisition. 

Schedule: Project was substantially complete 10 days 
ahead of schedule. 

Change Order: Total change orders were $73,202 (13%) 
1. -$13,045 Provide for Contractor's use of Public Service 
Company (PSCo) property. 
2. $6,504 Revise Traffic Signal layout. 
3. $33,972 Replace spalled concrete at Adamson 
Funeral Home 47th Ave access. 
4. $45,771 Value Engineering Proposal to remodel storm 
water inlets instead of replacing them. 

Budget: Additional $130,000 funding received in 2015 for 
railing on 13th St. was set aside until the completion of 
this year's section to ensure that there was adequate 
funding . This railing is similar to the railing that was 
installed on 16th St. and will be added later this year. 

Change Orders : No. 1 for $67 ,388 was issued to revise 
a HUD contract document. Change Order No. 2 for 
$28,176 was issued to account for found orphaned fuel 
tanks in the work area that resulted in the need for 
environmental testing , documentation and removal of 
four tanks. Change Order No. 3 for $70,000 expanded 
the original scope of work to repair marginal conditions in 
areas that, though identified from the start as areas 
desirable to be repaired, were deliberately left out of the 
original scope due to budget concerns. When the low bid 
left over $200k in the construction budget, funds became 
available to add those marginal areas into the scope. 
Total change orders totaled 13.5% . 

$3 ,409,046 $4 ,279,500 $1 ,296,584 $2 ,982,916 .., .., .., Budget: Several identified properties were not able to be 
ac uired due to unsuccessful ne otiations. 

$900,000 $900,000 $879,709 $20,291 
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Fund Pro·ect 
Fund 403 - Sewer Sewer Collection System 
Capital Rehabilitation 
Re lacement 
Fund 403 - Sewer Water Pollution Control Facility 
Capital Rotamat Septage Receiving 
Replacement Tank 

Fund 403 - Sewer Manhole Rehabilitation 
Capital 
Re lacement 
Fund 406 - Water Milton Seaman Effluent Tunnel 
Capital 
Replacement 

2016 Lifetime 
Actual 
$210,646 

$130,970 $131 ,000 $121 ,885 

$100,000 $100,000 $50,344 

$143,445 $177,001 $153,630 

,, 
CII -
- CII Q. Cl 
0,, ,, ::, 

Lifetime ~m 
Balance N 

$269,830 ~ 

$9 ,115 ~ 

$49,656 

c-; 

~ 

X 

~ 

Budget: This project is complete , but we will purchase 
equipment to plan for next year's project. 

~ Schedule: Very long lead time to manufacture and deliver 
the new screening unit. Had to wait on washer 
component to screen which was not initially installed . 

$23,371 ~ X ~ Schedule: Higher priority projects at the water treatment 
plants took precedence for the project manager and 
delayed this project some during the design process. 
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Construct a new regional transportation transfer facility on city Initial bidding in May, 2015 for this project did not provide 
owned property at the southwest corner of 11th Avenue and 1st any bids that were within the project budget. Rebidding in 
Street. The city owned site has been cleared of any existing August 2015 had the same results. However, with some 
surface improvements. Adjacent street and pedestrian foraging and with additional financial support from the 
improvements are necessary, as is potential future "offsite" Colorado Department of Transportation (CDOT}, this 
parking. City of Greeley owns some property just to the north of project is now fully funded. Currently COG is coordinating 

Greeley Evans Transit Transfer 1st Street that can be utilized for some parking. additional with CDOT to get this projected awarded to low bidder 
Center property should be considered. Utility needs are stormwater Mark Young Construction. Currently proposed is to begin Bidding/Award 

improvements and lighting. Water and sewer are available. site utility work February/March 2017, as weather 
Conformance to COG development standards, and Mercado District permits, with project completion late summer 2017. 
standards as well, regarding landscaping. lighting and architecture 

10th Street Access 
Improvements Phase 2 

will be required. 

This project is a federally funded project to improve pedestrian 
and vehicular access along 10th Street from 23rd Avenue to 35th 
Avenue. This is a multi-year project and is heavily dependent on 
federa l funds being approved in the future to complete various 
phases of the work. Combining access points, eliminating others, 
providing sidewalks where there are none, pedestrian access 
ramps and landscaping improvements are also included. 

As Greeley Evans Transit moves forward with the replacement of 
its Fixed Route fleet, we are replacing its current diesel fleet with 
CNG (Compressed Natural Gas). As CNG is lighter than air, this 
project will make the necessary facility modifications to detect, 

Compressed Natural Gas (CN_G) evacuate and notify the Greeley Fire Department of any CNG 
Bus Storage and Repair Fac1hty within the facility. 

Modification 

• Annual Reaccuring Projects only show current year budget 

Phase 2 of the 10th Street project is moving forward with 
the Right of Way design. After the Public Meeting, the 
project manager and Traffic Engineer have visited every 
location that will be impacted by work. Continuous efforts 
are being made in contacting and informing property 
owners on the impact that the project will have. The 
remaining federal funds will be release by July 2018. 
Construction is planned to begin in the summer of 2018 
and will continue into 2019. 

This project is a design/build project. Project started July 
25th, 2016 after design changes were made to the 
explosion type infrared heaters. The completion date is 
December 1, 2016. Maintenance shop is 50% complete at 
the end of September. New exhaust fans and infrared 
heaters have been installed and most of the electrical 
piping has been lowered to the meet requirement in the 
ceiling areas. 

Design/Study 

Construction 

$3,505,499 $3,996,295 9/1/2017 

$2,661,051 $2,810,000 11/29/2019 

$575,000 $575,000 12/1/2016 
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This project is for the relocation of the fiber connection from LPA We removed the fiber in the ground at LPA. The old fiber 
(Lincoln Park Annex) to SCDC (Senior Center Data Center) in order had to be cut and removed by vendor from the east side of 
to provide network connectivity for the new temp Municipal Court the building. 
and future Fire station #1. The fiber provided direct network 

Move Fiber and Phone Lines to connection to the fo llowing buildings:Rec Center, Ice Haus, City Telephone relocation for COG main phone system from 
Senior Center Hall, Unite Plaza, Museums, GTVB, and the redundant path for COG LPA to Data Center has been completed. This included 

for Fire station 3. adding new copper lines to Data Center and Rec Center. 

919 7th Street - Demolition of 
the Lincoln Park Annex 

Due to the Lincoln Park Annex planned demolition this spring, we 
need to move the City of Greeley Government Access Channel 
(GTVB) equipment and offices to a temporary location. This 
request funds the construction (interior finishes, HVAC, electrical 
and lighting upgrades) at the temporary location, and the 
disconnect and re-connect of the television, studio and office 
equipment. This request includes replacement of a nearly 10 year 
old piece of playback/broadcast equipment, which has been 
malfunctioning. In addition, this request will cover the cost of a 
fiber line from the temporary space in the Ice Haus to an 
interconnect point on Comcast's customer distribution system; 
Comcast wi ll install this fiber line. A breakdown of the costs 
associated with this appropriation are noted as follows: 
$30,000 in Construction Costs 
$15,000 in Architect Fees 
$6,000 for Comcast to move fiber 
$40,000 to move all equipment 
$5,000 to install cable at School District 6 
$35,000 to move network and phone systems 
$15,000 to install LED lighting 
$11,000 to replace old broadcast equipment 

* Annua l Reaccuring Projects only show current year budget 

Old copper lines from LPA to SCDC has been completed by 
the vendor. 

Asbestos abatement has been competed in the fire station 
and the municipal court. Currently working on abating the 
library and GTVB. Items that were still functional and of 
use to the City were salvaged like the generator, boilers 
and rooftop systems. Demolition started in July. 

Completed (Punch 
List Done) 

Construction 

$250,000 

$2,400,000 

$250,000 5/30/2016 

$2,400,000 TBD 
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Public Safety Training Facility -
35th Ave & 4th St 

Traffic Signal Retiming 

The Greeley Fire Department currently does not have a facility to 
maintain fire fighting skills in a realistic and controlled 
environment Likewise, police officers do not have a facility to 
realistically train SWAT and search/apprehend procedures. 
Development of a multi-use facility offers the opportunity to 
maximize the use of public funds and enhance the training 
environment across multiple disciplines and agencies. Designing a 
facility suitable for the training needs of multiple City departments 
will reduce duplication of funds for infrastructure, equipment, land 
and, importantly, provide a venue that would support 
interdisciplinary response training which would promote 
comprehensive preparedness and better replicate real life 
experiences. An effective training center is comprised of multiple 
components including land acquisition, live fire burn house, 
multiple story search and rescue/apprehension tower, shoot 
house, and a storage/administrative building. 

The Public Safety Training Facility has been completed and 
issued the Final Acceptance dated April 23, 2016. Streets 
Department completed putting milling around the training 
pad and the entrance of 35th Avenue to the gate of Public 
Safety Training Facility. 

The project will use $185,000 of Federal Congestion Mitigation Air The comprehensive signal timing program is winding 
Quality money to retime all 116 traffic signals within the down towards completion. Major corridors have been 
community. The last comprehensive retiming was conducted in retimed with a few exceptions on the west side of the city. 
2007. The project includes counting all signalized intersections for Those signals will be retimed in the next couple of weeks. 
AM, Noon, and PM and some weekend corridors and develop new Time speed delay studies will be performed the week of 
signal timing plans. The project also includes producing a video October 10th to determine the effectiveness of the 
for GTVB that will explain the process and benefits of the project. program. Video documentation of the improvements and 
This project is being funded with federal Congestion Mitigation process is underway. Expected completion of the project 
and Air Quality Improvement program funds, administered by the will be in early November. 
Colorado Department of Transportation and provided by the 
NFRMPO (North Front Range Metropolitan Planning 
Organization). 

.,.,; p--_ 
Greeley 

Greeley 10th Street Access Plan Phase 21 Project Area 

t 

• Annual Reaccuring Projects only show current year budget 

Completed (Punch 
List Done) 

Design/Study 

$479,167 

$144,571 

$2,040,001 6/30/2016 

$185,000 11/30/2016 
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HVAC Repair /Replace Roof 
Top Unit 6 & 2 at UCCC 

Gas Bay Soil Contamination 
Mitigation at 2134 8th Avenue 

ADA - Hensel Phelps Direct 
access to stage and relocate 

backstage exit 

Annual Emergency Facility & 
Parks Repairs 

Plans for UCCC include refurbish the RTU # 6 and# 1 (Roof Top 
Unit) at the UCCC . This is the original equipment from when the 
UCCC was built in 1987. 

This request is to appropriate for environmental consulting 
services and remediation for the gas bay property located at 2134 
8th Avenue. In 2000, the city acquired some right of way from 
this property to realign 22th Street at 8th Avenue. The site had 
some contamination that required remediation and now an update 
to the existing remediation plan has been requested by the State 
since the previous service provider's plan had expired. Services 
will include conducting a review of the petroleum hydrocarbon 
impacts at this site, obtaining subcontractor bids, and submitting a 
corrective action plan (CAP) modification to Colorado Department 
of Labor and Employment/Division of Oil & Public Safety (OPS), 
and performing remediation as recommended. This project has 
been mandated by OPS and is an on-going project until the State is 
satisfied with the cleanup of the site. This appropriation is for the 
consulting services and remediation implementation only. 95% of 
this project will be funded by the State of Colorado. 

This project is to provide direct access from the seating area to the 
stage, and to relocate the existing backstage exit of the Hensel 
Phelps Theater in order to comply with ADA requirements. 
Federal regulations require that there be access from seating to 
stage, and that the access must be ADA accessible. 

These emergency repairs are for unplanned repairs to items such 
as HVAC compressors, roof repairs, larger motors and large water 
heaters. 

* Annua l Reaccuring Projects only show current year budget 

The project was completed September 30th, 2016. We 
were able to recognize $200,000 cost savings by retro­
fitting existing the roof top units instead of a total 
replacement of the unit 

The Division of Oil and Public Safety (OPS) has reviewed 
the No Further Action Request report for the above­
referenced site on June 8, 2016. 
Based on the information submitted by CGRS, it has 
removed the source of contamination and reduced the 
potential for endangerment to human health, safety, and 
the environment as a result of the contamination at this 
property. CGRS will continue to conduct quarterly 
monitoring and reporting per the approved CAP Mod. The 
goal is to complete the No Further Action Request in 2017. 
Quarterly monitoring will continue until a No Further 
Action Request can be obtained from the State of Colorado. 
95% of costs for this project will be funded by the State of 
Colorado. 

Project was awarded to the Contractor that completed the 
UCCC/Rec Center Restroom remodel. This project was 
delayed due to high bids in 2015. 

Projects completed at the time of this report are: 
1. Balsam Sports Park restroom exterior door was 
replaced, 
2. Ice Haus water heater replacement due to the clearance 
of storing the new Zamboni, 
3. Asbestos abatement removal and new carpet laid in the 
main office and entrance into Linn Grove, 
4. City proxy-card up-grade is in construction mode with a 
completion date in November, 
5. Centennial pool boiler replacement project scheduled to 
start in mid November. 

Completed (Punch 
List Done) 

Construction 

Completed (Punch 
List Done) 

Construction• 

$330,000 

$43,234 

$167,263 

$150,000 

$330,000 9/30/2016 

$120,176 12/2/2016 

$167,263 9/30/2016 

$150,000 12/30/2016 
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Sanborn Park Walkways 

Fuel Site Upgrades 

Bike Path Repairs 

Numerous cracks have developed and potential trip hazards are 
numerous. Safety issues are increasing due to deterioration and 
degradation of asphalt. The walk and bike paths within the park 
will all be replaced with concrete, which will be more sustainable 
for the use of the park. 

We are currently in the bidding process to replace 5,000 
feet of interior asphalt path and will be replacing it with a 
concrete path which will be more sustainable for the use of 
the park. The current path is deteriorated and completely 
worn through in some spots. Safety issues are increasing 
due to numerous cracks and potential trips hazards 
throughout the path. This project will be completed in 
2017. 

The City has three (3) locations that have underground storage The Linn Grove Cemetery has been re-bid due to the fact 
tanks (UST) for gasoline and diesel fuel that have out of date that all bidders in the fi rst bidding did not submit all the 
pumps that are very difficult to find replacement parts for. In requirements as specified in the design/build proposals, so 
order to improve the pumps, the tanks must also be brought up to they are all non-responsive bidders. Also the bids came in 
code. These old pumps and tanks are located at Highland Hills Golf higher than the expected $50,000. Purchasing is now 
Course, Linn Grove Cemetery and Boomerang Golf Course. At all handling the re-bid of this project. Once awarded, the 
three locations, these UST are 1,000 gallon capacity each and were project will need to be completed within 60 ca lendar days. 
originally install ed between 1992 and 1998. The tanks, pumps, 
and piping are registered with the Department of Labor and 
Employment, Division of Oil and Public Safety and fa ll under the 
guidelines requiring Class A certification and monitoring. The 
proposal is to replace the pumps and ta nks at the three locations 
over a three year period. Contingency funds have been included to 
cover possible soil contamination. 

This project is for the reconstruction, major and minor 
maintenance and improvements to the city's asphalt bike and 
walking paths. These paths provide the walking, riding and 
running public a sa fe travelable surface. Future work includes: 
2016/2017 - 10th Street - 35th Avenue to 47th Avenue, 5925 feet 
2018 - 20th Street 38th Avenue to 41st Avenue, 1960 feet 
2018 - 16th Street- 23 rd Avenue to 27th Avenue, 2000 feet 
2018 - 2019 - 20th Street - 41st Avenue to 59th Avenue, 8200 feet 
2019 2020 - Sanborn Park, 4300 fee t 
2020 - 2021- Highland Hills Golf Course, 7500 feet 
2021 - 2022 - Boomerang Golf Course, 8500 feet 

We are currently in the bidding process to replace 5,925 
feet of asphalt path and will be replacing it with a concrete 
path on 10th Street from 35th Avenue to 47th Avenue 
which will be more sustainable for heavy path traffic. The 
current path is deteriorated and completely worn through 
in some spots. Safety issues are increas ing due to 
numerous cracks and potential trips hazards throughout 
the path. This project will be completed in 2017. 

• Annual Reaccuring Projects only show current year budget 

Bidding/Award $250,000 $375,000 5/31/2017 

Construction $109,645 $179,375 12/31/2017 

Bidding/ Award* $168,000 $168,000 10/28/2016 
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Public Parking Lot 
Maintenance 

Much like the city streets, the city owned parking lots need Work has been completed on three major Downtown 
maintenance annually as well. Maintenance treatments can be a parking lots. The Armory Lot, Methodist Lot and Salzman's 
minor replacement of an asphalt patch or re-striping or an Lot all received Patching, Crack Fill, Seal Coating, and 
improvement ofan overlay, seal coating, drainage improvement or Striping. The balance of the year will be spent on regular 
a minor reconstruction. A full audit of the system is done each year maintenance. 
to determine the most critical needs. Future needs include City 
Hall Annex, the various Fire Stations such as 2 & 4, Boomerang 
Golf Course, Highland Golf Course, Centennial Pool, Centennial 
Vill age, Island Grove Park, City Shops, "A" Street and Public Works 
Streets Division parking area. Below is the priority list: 
2017 "A" Street Parking - Overlay and Concrete Drain pans and 
repair 
2018 "A" Street Parking · Overlay and Concrete Drain pans and 
repair 
2019 "A" Street Parking Finish · Overlay and Concrete Drain pans 
and repair 
Centennial Pool 
2020 Centennial Pool Parking lot 
2021 Centennial Pool Parking lot 
2022 Highland Golf Course 

A yearly analysis of the city-wide parking inventory was 
performed, assigning updated data to each city-owned lot. 
Parks & Recreation parking Jots were found to account for 
over 50% of the inventory by va lue, and had a relatively 
good PQI (pavement Quality Index) average of 69/100. 

* Annual Reaccuring Projects only show current year budget 

Construction• $100,000 $100,000 11/30/2016 
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20th Street: 71st to 86th 
Avenue (Design and right of 

way) 

65th Avenue: 29th Street to 
City of Evans city limits 

(Design and construction) 

20th Street at 47th Avenue 
Intersection Turn Lane 

Improvements (Construction) 

The design and right of way acquisition of street improvements for Design and construction from 71th Ave to 74th Ave was 
20th Street from 71st to 86th Avenue to arterial standards. This is completed October 2015. The final design for 74th to 83rd 
currently a two-lane county road section which needs to be Ave was completed in January. Final design from 83rd Ave 
upgraded to a four lane arterial roadway with medians and turn to 86th Ave is on hold pending right-of-way acquisition 
lanes. The scope includes final design and construction documents from Xcel. ROW acquisition and design scheduled for 2017. 
for the project from 71st to 74th Avenue in advance of the 
remaining segments. Right of way needs from 83rd to 86th Avenue 
may take longer than one year. 

This project will widen 65th Avenue from 29th to 37th Street to 
arterial four lane standards. Improvements will include curb, 
gutter, sidewalk, li ghting, bike lanes and medians and a traffic 
signal at 29th Street. This is a COOT grant project that is 
administered through the Metropolitan Planning Organization 
(MPO). 

Right turn lanes will be added at the intersection of 20th Street 
and 47th Avenue fo r both east to south and west to north 
movements to relieve intersection congestion. This project will 
include reconstruction of curb, gutter, and sidewalk and will 
require utility relocation. Additionally, the right hand turn lane at 
the southeast corner by the mortuary will be reconstructed to 
eliminate the insufficient length and haza rdous acceleration lane 
as you turn from 47th Avenue onto 20th Street. This project will 
create a standard right turn lane without acceleration lanes. The 
project will also replace all four traffic signal poles and mast-arms. 
Widening along the south side of 20th street will extend west past 
48th Avenue to add a west to south left turn lane improving access 
to Monfort Park and the west side of Monfort School. 

Project went out to bid at the end of September. )2 came in 
as the lowest bidder, so they will be awarded the contact 
after CDOT approves the Concurrence to award. Once 
approved, the contractor will be given the notice to 
proceed at the beginning of November. A public meeting 
will be held at the end of October to notify neighboring 
HOA, businesses and property owners of the work that will 
begin and how they will be impacted. Phase 1, that will 
begin in November, will complete the east side of 65th ave. 
This originally consisted of 29th Street to US 34 Bypass, 
but will now go out to the southern city limits at 34th 
Street Road. 

Right turn lanes have been added to 20th Street at the 
intersection with 47th Avenue relieving intersection 
congestion. The right turn lane at the southeast corner 
was also reconstructed to eliminate the very short 
acceleration lane as you turn from 47th Avenue onto 20th 
Street. All traffic signal equipment was replaced and 
updated. Widening along the south side of 20th street 
extended west past 48th Avenue adding a west to south 
left turn lane improving access to Monfort Park and the 
west side of Monfort School. 
Construction began in June with removal and replacement 
of curb, gutter, and sidewalk as well as several utility 
relocations. The timely efforts by Xcel Energy and Atmos 
Gas combined with a value engineering proposal by 
Naranjo Civil Co nstructors, saving both time and 
construction costs, paved the way for an early completion 
in late July. Naranjo Civil Constructors earned the 
maximum $10,000 early completion bonus. 

Right of 
Way(ROW)/Land 

Acquisition 

Bidding/Award 

Completed (Punch 
List Done) 

$350,323 

$8,271,262 

$1,010,000 

$952,923 11/1/2018 

$9,616,633 7/3 1/2017 

$1,010,000 9/2/2016 
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20th Street Phase II : 74th to 
83rd Avenues (Construction) 

This project is for the improvement to four lane arterial standards 
for 20th Street from 74th to 83rd Avenue. This is currently a two­
lane county road section with poor pavement quality which needs 
to be repaired and upgraded to a four lane arterial roadway from 
71st to 83rd Avenue with medians and turn lanes. Design was 
completed for the entire stretch from 71st to 86th Avenue. 
Construction will be completed in phases. 

20th Street from 74th Avenue to 76th Avenue is complete 
and open to the public, two months ahead of schedule. 
Continuous efforts are being made by the contractor to 
complete the work in an expedited manner, in order for 
the road to be paved by the end of October. Final 
completion of the project is expected to be before 
Thanksgiving. The landscape plan is complete and 
installation will occur in the spri ng of 2017. 

This project will widen 71st Avenue between 12th and 22nd Statements of Qualifications from engineering firms 
Street. This portion of 71st Avenue needs to be improved to minor interested in contracting for project design were received 
arterial standards. Completion of this project w ill be phased over September 20, 2016. The selected firm will start design in 

71st Ave: Bridge/Road three years to allow final design and right of way acquisition the November 2016 and complete in May 2017. 
Widening from 12th to 22nd St first year, the Sheep Draw bridge replacement the second year, and 

roadway construction the third year. 

20th Street Phase II: 
74th to 83rd Avenue 

Construction $7,000,000 $7,000,000 12/25/2017 

SOQ $505,000 $8,767,424 11/15/2018 
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Island Grove Playground has been removed due to immediate Project is substantially complete. Public dedication 
safety concerns. Park staff has identified the need to replace the occurred Saturday, October 15th. Minor items for 

Playground Replacement - playground with a universally accessible playground in order to completion will included water tap for mister tents to be 

Aven's Village at IG playground meet the needs of children and families of all abilities within our completed by summer 2017 and discussion regarding Construction $1,243,078 $1,251.450 10/7/2016 

community. installation of the ground maze. 

This project will replace the existing playground at Westrnoor Park staff has removed the old playground equipment 
Park. The existing playground does not meet current safety Contractor mobilized and began grading work 9 /22. 
standards. Staff will remove the existing playground in Equipment is expected to arrive week of 10/3/2016. 
preparation of construction. Input fo r playground design will be Installation will be substantially complete by the close of 

Playground Replacement - collected through public engagement Vendor will supply October. Weather will determine the suitability for Construction $225,000 $225,000 10/28/2016 Westrnoor Park playground design, subsurface drainage design, playground installation of rubberized surfacing. This portion of the 
installation, drainage installation and safety surfacing installation. work may have to be delayed until sprfng of2017 due to 

the use of temperature dependent materials. 

This project will provide funding to address identified needs and a Completing final design and departmental coordination. 
re-visited and renewed Master Plan to be completed in 2015 with Bidding expected for late winter 2016 for fall 2017 
projected construction in 2016. Funding will address the construction. 
fourplex/practice fields on the north end of the site with identified 

Youth Sports Complex 
needs, parking improvements, softball needs, and other needs. In 

Design/Study $3,072,718 $3,120,000 12/29/2017 order for this park to continue to be a premier ball facility and 
reach its goals of attracting Triple Crown tournaments and play, 
improvements and expansion will be made. 

All Parks - This project will allow for the purchase and installation of park Phase II is complete. Initiating scoping for manufacture 

Parks/Trails/Natural Areas signs consistent with the design work completed by 2014. and installation of phase Ill of rules signage. Construction $138,773 $300,000 10/14/2016 
Signage 

This project will provide for the removal and undergrounding of Project is currently to purchasing for public bid. 
existing overhead wiring within Glenmere Park. Contractor will be selected for installation of new 

Glenmere - Lighting Around pedestrian and street level lighting. Coordinating with 

Park Xcel Energy under the franchise agreement for the Bidding/Award $422,000 $422,000 4/3/2017 
removal of the existing poles following installation of the 
new. 

This project is for the conversion of the traditional turf baseball Specifications are being developed for a potential 

Island Grove - Convert Field S field at Island Grove Park Field 5 to synthetic turf. Project will design/build process by a synthetic turf installation/ 

at Island Grove to Synthetic include design and construction. Currently scoping as a design manufacturer. Installation will occur until August, 2017 Design/Study $100,000 $1,200,000 12/29/2017 
Turf build project Design phase wi ll take place in 2016. due to field scheduling and activities. 
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Westmoor - Shelter /Restroom 
replacement 

Poudre River Corridor 
Property 

71st Avenue & Sheepdraw 
Neighborhood Park- South of 

10th Street West of71st 
Avenue 

Sheepdraw Trail Boomerang 
Ranch Area 

This line item will allow for the demolition and design build of a 
prefabricated restroom with two family restroom facilities. 
Building will include a chase room large enough for secure storage 
so on site residential shed can be eliminated. A 20x24 
premanufactured shelter unattached but proximate will be 
included in the project. ADA accessibili ty to the playground and 
main park facilities will be included as a part of this work. 

This project is for the purchase of five properties along the Poudre 
River Corridor. This is Greeley's support for the most recent 
project towards completion of the Poudre River Corridor & 
Regional Trail Initiative. The City received a grant from Great 
Outdoors of Colorado to assist with the purchase of these 
properties; Quality of Life funds of$1,243,750 will be used for the 
grant match. 

Demolition of the existi ng shelter/restroom facility is 
complete. Existing compound tap will be divided into two 
to accommodate current codes requiring boring of new 
water lines from the east side of the park Site prep work 
for the fo undatio n of the prefabricated shelter and new 
restroom facility are on going. Forming for new sidewalk 
and ADA improvemen ts for curbing and access will be 
completed as a part of the final phase of the work. 

Acquisition of property is complete and staff have 
completed management plans and Conservation 
Easements on each parcel. Partner organizations are 
established (Town of Windsor and Larimer County) to 
oversee the CE's. Grant close-out is in process for 
reimbursement of funds from GOCO. 

This project allows for design and construction of a neighborhood Continuing to negotiate purchase agreement with relevant 
park (6-15 acres) in the proximate location: south of 10th Street, property owner. Construction date undeterm ined. 
westof7lstAvenue, in accordance with the Parks and Trails 
Master Plan. At this time an exact location has not been 
determined. This development will provide nearby recreation 
opportunities within walking distance (1/2 mile) of residential 
areas. Scope will be determined in the future based on 
neighborhood and site specific needs but would typically include, 
at minimum, a play space area and landscaping. This project is 
intended to be phased, with acquisition of land to occur first 
followed by futu re design and construction. 

This project is fo r the construction of approximately 600 linear Project is being reviewed as an opportunity for RFP for 
feet of the Sheep Draw trail, including a pedestrian bridge. It is design. Additional ROW purchase may be required for the 
located starting at the utility easement parallel to 83rd Avenue and completion of the trail connection on the west side of 83rd 
connecting to the pedestrian underpass currently in place at 83rd Avenue. 
Avenue and the Sheep Draw. Construction will involve a water 
crossing on Sheep Draw to align with the underpass on the south 
side of the draw. 

Construction 

Completed (Punch 
List Done) 

Right of 
Way(ROW)/Land 

Acquisition 

Study Project 

$335,000 

$3,409,046 

$400,243 

$409,837 

$335,000 11/30/2016 

$4,279,500 11/1/2016 

$2,025,243 TBD 

$410,000 TBD 
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8th Avenue Improvement Plan 
(Entryway & Blvd Treatments) 

71st Avenue Bridge Over 
Sheepdraw Design 

Bridge Maintenance 

The development of land uses along the 8th Avenue corridor has 
resulted in little cohesion of businesses or appeal to pedestrians, 
visitors or travelers. This project is the result of a study that 
reviewed ways to improve and enhance entryway /connectivity 
elements between the University and Downtown districts. In 2013 
the project began with improvements in and around the 16th 
Street intersection .. In 2014 additional work was completed along 
the 1400 and 1500 blocks of the corridor. Improvements 
included new lighting and landscaped sidewalks and the 
construction of landscaped partial medians. In 2015, construction 
included improvements along the 1300 block and a rebuil t 13th St 
intersection. In 2016, this project will continue to the north, and 
improvements will be made to the 1000, 1100 and 1200 blocks of 
8th Ave. Improvements include expanded sidewalks, street 
lighting. street furniture such as benches, trash cans, art, and 
landscaping. 

This project is for the design and right-of-way acquisition for the 
replacement of the 71st Ave bridge over Sheep Draw, just south of 
12th Street The existing bridge is starting to come apart and is 
undersized for flood flows and for the needed street widening. 
The estimated $2M cost is based on 2014 dollars, and includes 
design/ROW /Construction. The new bridge will also allow the 
Sheepdraw Trail to go under the road making for a safer crossing. 

Work completed in 2016 marks the end of entryway 
improvements to this six block corridor between the 
University District (at 16th Street) and Downtown (at 10th 
Street) . Work began on the 16th Street Intersection back 
in 2013. Site furni shings including benches, trash 
receptacles and bike racks are on order for the full six 
blocks and are planned to be in place around the end of 
this year. 

Design by JUB is approximately 45% complete. 
Preliminary construction plan set have been received and 
reviewed. 

This project is for the on-going maintenance of the City of The city completes maintenance work on the nearly 50 
Greeley's bridges. The city has over 50 bridges that are Greeley's bridges in Greeley. This year there was a bridge deck water 
maintenance/replacement responsibility. Maintenance activities proofing program of two decks (6th Avenue & 17th Street 
include repainting. culvert replacements, guard rail maintenance, bridge, as well as 5th Street & 23rd Avenue bridge) . 
structural repairs, signage, and other pavement maintenance Additionally, there is an ongoing safety /improvement 
treatments on the bridge decks. We also have the bridges not study on the 95th Avenue bridge for channel 

Completed (Punch 
List Done) 

Design/Study 

inspected by the CDOT Off-System Bridges Inspection Program (bi- improvement, concrete repair and rip rap barriers on the Construction* 
annual) reinspected periodically. Future bridge deck repairs underside of the bridge. 
include 5th Street and 23rd Avenue, 95th Ave and Poudre River, 
11th Ave and Poudre River, and 31st Avenue and 4th Street 

• Annual Reaccuring Projects only show current year budget 

$1,913,815 $5,126,858 9/24/2016 

$325,000 $2,345,000 3/31/2018 

$144,410 $144,410 12/2/2016 
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Neighborhood Concrete 
Program 

ADA-Access 
Ramps/Sidewalks 

Concrete Repair & Cross Pan 
Replacement Program 

Crack Seal 

With the passing of the 0.65% sales tax increase, the beginning of 
2016 was used to address citizens requests to repair deteriorated 
sidewalks throughout the city. A link on the City's homepage has 
been set up for citizens to request sidewalk repairs. Inspectors 
review and prioritize projects based on areas that pose health and 
safety problems. Curb & gutter that hold water are given special 
consideration to remove the threat of damage to sub-base 
materials that can cause deterioration to street pavement sections 
due to loss of adequate structural support 

This project constructs handicap access ramps and adjoining 
sidewalks at various locations. High priority areas include many 
areas within the Redevelopment District About 80% of the 
construction budget is targeted for these areas, while the rest is 
held "in reserve" to accommodate additional locations as citizens 
make requests. Whatever money held in reserve as the end of the 
construction season approaches will be applied to the target areas 
to ensure the budgeted money is spent in the most impactful 
locations. 

The concrete repair program is for the replacement of 
deteriorated sidewalks, curbs and gutters, alley entrances, cross 
pans at intersections, etc. throughout the city that are the City's 
responsibility, such as parks, city bui ldings, arterial streets, and 
other city owned properties. A priority is for areas planned for 
future overlay /reconstruction street projects and at areas that 
pose health and safety problems. Curb & gutter that hold water 
are given special consideration to remove the threat of damage to 
sub-base materials that can cause deterioration to street pavement 
sections due to loss of adequate structural support. 

Our program requires routing cracks to an appropriate size to 
allow an acceptable sealant width for expansion and contraction, 
blowing the cracks out with heated compressed air, and filling the 
prepared cracks with flexible asphalt material. This process is 
being performed by our street division crews at a competitive 
price and quality compared to crack fill contractors. Project runs 
from February to June and September to November. 

• Annual Reaccuring Projects only show current year budget 

Engineering staff has been tracking citizen requests and is 
preparing a ranking of severity to address on a ongoing 
basis. 272 locations have been identified as of October 1st. 
For efficiency, areas near overlay or ADA work will also be 
prioritized in the schedule. 

This budget was combined with the concrete repair budget 
and is being used to fix ramps in front of the Overlay 
program. We have fixed trips and access ramps at Aven's 
Village. We are currently working on 25 locations that 
have been identified by the concrete inspector with our 
major focus being in the Keep Greeley neighborhoods. 

Concrete repair is complete along streets that have been 
overlayed including 25th St and 35th Ave. In response to 
Keep Greeley Moving's promise to repair neighborhood 
concrete, we have begun responding to citizen's requests 
to repair neighborhood sidewalks. 

The City of Greeley completes their own crack fill work 
each Spring and Fall, when temperatures are cooler. The 
Spring program sealed 10.5 miles of roadway, and this 
Fall 's work will begin around mid October, hoping to seal 
another 7.2 miles. Crack fill is not just a good maintenance 
practice, but is integral to our Seal Coat program. Many of 
the roads scheduled for surface treatments in 2017 must 
first be crack filled to extend the life of the Seal Coat. 

Construction $200,000 $200,000 12/31/2016 

Construction* $200,000 $200,000 11/30/2016 

Construction• $1,000,000 $1,000,000 12/31/2016 

Construction• $500,000 $500,000 12/22/2016 
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Overlay & Striping 

Seal Coat 

Each street in the overlay process is evaluated for the type of 
overlay it will receive. These factors include traffic types and 
amounts, existing surface condition, and structural strength. In 
some cases, a total or partial reconstruction needs to take place 
when a street has completely failed and even an overlay is not 
applicable. Pavement reconstruction involves all the aspects of a 
mill and overlay, except the pavement and base are totally 
removed, the underlying subgrade soils are repaired and re­
compacted, new base coarse material is constructed, and a total 
new pavement structure is constructed. The matrix spreadsheet 
for each road classification helps sort the worst streets for overlay 
consideration. Staff evaluates the top picks on the matrix list and 
uses professional judgment and other factors to put together a list 
of recommended streets for work. 

Two types of seal coat applications are being used in Greeley. 
Rejuvenating seal coats are used to protect newer asphalt 
pavements, and chip seals are used to provide new wearing 
surfaces and seal deteriorated asphalt pavements. 

Rejuvenating sealcoats are very cost effective at providing 
protection for our good pavements, and are typically applied when 
an asphalt pavement is two to five years old. 

Chip seals are applied to our older pavements that have lost the 
surface fines and small aggregate but have not cracked or rutted to 
the extent of requiring overlay or reconstruction. This process 
involves cleaning the surface, providing necessary crack filling, 
and applying emulsified asphalt followed by rock chips. Chip sea ls 
provide additional protection from the elements, seal minor 
cracks, and increase skid resistance. Pavements need to be in good 
structural condition to be candidates for chip seal application. 

• Annual Reaccuring Projects only show current year budget 

The first year of the new Keepin g Greeley Moving initiative 
is well underway. Overlay projects for 2016 include the 
reconstruction of 25th Street and 35th Avenue which 
greatly eased the approach into the Centerplace Mall, and 
17th Avenue from Highway 34 to the Southern City Limit 
with Evans. 

We are on sched ul e to complete a number of local streets 
with the highest needs within each of the eight promised 
neighborhoods. 2017 will see the beginning of a more 
focused approach, with the majority of the overlay 
program in the Sunrise neighborhood. A complete review 
of planned projects, along with determining additional 
streets based upon funding projections for the next six 
years will be conducted following the assessment of city 
streets this Fall/Winter. 

The 2016 Seal Coat program is complete. There were 10.3 
miles of Chip Seal and 6.2 miles of Seal Coat applied. 
Notable locations include 23rd Avenue and 20th St, two 
major roadways within Greeley. In addition to the regular 
Seal Coat program, the City also dedicated a section of road 
in the Promontory Neighborhood to testing new Seal Coat 
products from different vendors. The section will be 
complete in late October, and was done at almost no cost 
to the City. We will be evaluating the sixteen different 
types of Seal Coating over the next 5 years, releasing our 
findings each year. 

Construction• 

Completed (Punch 
List Done)* 

$4,555,000 

$900,000 

$4,555,000 12/2/2016 

$900,000 10/28/2016 
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Patching 

Because of deteriorating pavement cond itions, the patching 
program requires a significant portion of street maintenance 
budget. The patching program size depends on the ability to 
provide timely overlay projects for fa iling streets and the severity 
of the weather. Major asphalt patches are req uired to repair fa il ed 
areas in the pavement surface. We patch distressed areas such as, 
potholes, alligator areas, settlements, utility trenches, and repair 
areas due to construction work. This process requires traffic 
control, removal, and pavement replacement. The patching 
program is performed by a private contractor with locations city­
wide. 

• Annual Reaccuring Projects only show current year budget 

The patching program will continue to progress into the 
late Fall or early Winter. In addition to our regular 
patching program, we have facili tated patch work for other 
departments projects (i.e. Stormwater im provements off of 
28th Ave). Additional funds were added via change order 
to the Concrete Repair patching program and Bad Spot 
patching in mid September to keep up with the Concrete 
division's improvements and to prepare Greeley's streets 
for Winter. 

Construction* $1,100,000 $1,100,000 12/15/2016 
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11th Avenue & 11th Street 
Campus - Construction of City 

Hall Phase I 

Construction of a new City Center Phl that will replace the 
displaced city departments that were in the Lincoln Park Annex 
building that was demolished for the Downtown hotel. The phase 
1 City Center building will have Municipal Court, IT, as well as the 
Water & Sewer Dept. 

Fire Station Admin _ New Fire New Fire Station #1 at old Safeway lot. 

Station Co nstruction 

The City Center building is in the preliminary design phase. 
Construction is anticipated to begin in April 2017 and be 
completed in July of 2018. 

The Fire Station began construction October 3 and is 
scheduled to be done July 2017. 

Design/Study 

Construction 

$3,179,336 $3,179,336 7/31/2018 

$7,722,400 $7,722,400 7/31/2017 
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Nitrification Project Phase 1 

North Greeley Sewer Phase 2 

The 2012 WPCF Solids Handling and Treatment Master Plan 
identified several capital projects. The initial group of projects 
included a dewaterin g centrifuge and sludge cake pump funded by 
the Sewer Construction Fund. The Sewer Replacement Fund 
projects included the rehabilitation of the sludge hopper unit, and 
replacing the polymer system and centrate receiving tank. The 
City of Greeley also received a State of Colorado grant for nutrient 
removal which is included in this project's funding. This project 
will study, design, and construct centrate treatment and nutrient 
removal processes. 

Construction of7400 LF of36" sewer main from the end of Phase 
1 of North Greeley Sewer located at approximately 11th Ave and H 
Street along the Poudre River with a connection at the East 
Greeley Interceptor at approximately 1st Street and 6th Avenue. 
Proj ect consists of 3 bored cross ings, (1) 8th Avenue, (1) UP 
railroad, (1) 6th Avenue This project will create opportunities to 
accept waste water from areas north of the Poudre River west of 
Highway 85. 

Stanek Constructors completed construction of the 
facilities completed in November 2015. The project has 
not been closed since there has been operational problems 
with some of the equipment that was installed. The topic 
may be headed to mediation for resolution. 

The scope of th e original project has been reduced by 
approximately 3,100 feet to 4,300 feet due to funding need 
for another project Revised scope will include the same 
downstream connection to East Greeley Interceptor, all 3 
bored crossings, with an interim terminus location of west 
of 8th Ave for the purposes of abandoning an existing lift 
station. 

We have obtained the Health Department Site Approval for 
the sewer line and have conditional design approval 
pending Union Pacific Right of Way License Agreement 
documentation being provided to the state. Union Pacific 
Railroad is finalizing the license agreement and we should 
have an executed agreement beginning of October. We 
have sent out for prequalification of contractors and will 
go out to bid shortly after the prequalification. 

The project will provide a gravity sanitary sewer service solution Received engineering design RFP's on September 28, 2016. 
to the proposed hospital site located east of7lstAvenue, north of 
29th Street and south of Highway 34. The initial phase of this 

Aschroft Draw Sewer Phase I project will consist of 3,600 feet of gravity sewer along 71st 
Avenue, with a temporary tie in to an existing Homestead Heights 
subdivision (22nd Street and 71 Avenue). 

Construction 

SOQ 

Design/Study 

$70,740 $2,061,666 1/31/2016 

$2,843,626 $9,590,935 5/31/2017 

$3,000,000 $3,000,000 8/31/2017 
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Lift Station Rehabilitation 

Sewer Collection System 
Rehabilitation 

This program rehabs existing lift stations based on the facilities 
condition and updates pumping systems to meet current State 
requirements. The lift station master plan is used to prioritize 
projects. 

This is an ongoing program to physically replace undersized lines 
in the sewer collection system. The City typically replaces two to 
three blocks of line each year, focusing on the worst problem 
areas. 

This Project is a continuation of the design work performed in 
2015, and includes the 2016-2017 engineering construction 
management services, equipment procurement costs, and 
contractor fees for a number of new consolidated sewer capital 

Water Pollution Control replacement projects: 1) covers for two primary digesters; 2) 
Facility Solids Processing mixing system for the primary digesters; 3) boiler heating system 

Improvements for the plant; 4) sludge thickening equipment; 5) conversion of 
sludge storage tank to a third primary digester; 6) south plant 
standby generator. 

Trenchless Main and Collector 
Rehabilitation 

This annual program renews about 1 % of the sewer system using 
cured-in-place pipe. The program focuses on the sewers in the 
worst condition as identified by the City's TV inspection and by 
maintenance records. 

• Annual Reaccuring Projects only show current year budget 

Upgrades to Lift Stations No. 4 and 17 were completed and 
operational as of the end of May, 2016. Lift Station 15 will 
be replacing the Auto Start of the backup generator with 
final design ending in Fall 2016. Application was 
submitted to health department in the beginning of 
September for approval prior to the release for 
construction. City will be purchasing the new lift station 
which will have an approximate 4 month lead time. Prior 
to releasing Gorman Rupp for Construction of the Lift 
Station we wanted to confirm that the State would approve 
the application . Construction is anticipated late in the 
Early in 2017. 

The 2016 substandard sewer projects include 1800/1900 
Block of 9th Street along, 800 Block of 19th Avenue, 1800 
Block of 2nd Avenue and 300 block of 10th Street All 
work has been completed by Wastewater Collections. 
With the construction savings of utilizing city staff, we 
were capable of repairing the sewer line located within 8th 
Ave while PW was doing improvements in 8th Ave from 
10th Street to 13th Street. 

This project was identified in the 2012 Biosolids Master 
Plan and includes replacement of: 1) covers for two 
primary digesters; 2) mixing system for the primary 
digesters; 3) boiler heating system for the plant; 4) sludge 
thickening equipment; 5) conversion of sludge storage 
tank to a third primary digester; 6) south plant standby 
generator. The project was bid out in August with PCL 
Construction, Inc. being awarded the bid for $6,235,834. 

We are currently in the second year of a three year 
contract with lnsituform. It was anticipated that 
lnsituform was going to be starting in the beginning of 
September, however lnsituform is down one crew and will 
be delayed coming to town until the end of October. As 
they are delayed we will be getting prices for 2017 work 
to have lnsituform complete work scheduled for 2017 
while mobilized for 2016 at a savings to the City. 

Design/Study 

Completed (Punch 
List Done) 

Construction 

On Hold* 

$1,130,992 

$480,476 

$7,266,915 

$967,000 

$2,087,470 5/24/2016 

$3,281,024 6/24/2016 

$7,626,100 12/28/2017 

$967,000 2/28/2017 
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Manhole Rehabilitation 

Water Pollution Control 
Facility Electronic Operations 

and Maintenance System 

59th Avenue & F Street Sewer 
Repair 

Water Pollution Control 
Facility Rota mat Septage 

Receiving Tank 

This program does rehabilitation of various manholes with severe We are currently in the second year of a three year 
corrosion issues using cementitious materials with minimum contract with Ace Pipe for the manhole coating. Ace Pipe 
disturbance to the surrounding pavement. Manholes are inspected completed the manhole coating in the beginning of August. 
every two years for excessive corrosion and placed on a list to be 
rehabilitated based on the severity of the corrosion. With 
completion of coating in 2016 all manholes that are brick have 
been identified and coated. As manholes are determined to need 
coating work will be completed every other year as enough 
manholes are identified to need coating. 

This project developed an electronic, web-based 
operations/maintenance management system for the Water 
Pollution Control Facility (WPCF). Standard operating procedures 
(SOPs), operation and maintenance (O&M) manuals, and other 
resources and policies have been developed in paper and 
spreadsheet format and this project will convert them into an 
easily searchable and updatable electronic database. The database 
will capture current staff s knowledge to be used for future 
training and will be updated going forward to ensure staff is 
always working with the most up to date information. 

This project created an on-going electronic storage site 
that contains relevant documents for the WPCF within a 
Microsoft Sharepoint site that can be continually updated. 

The 8 inch sewer line connecting at 59th Avenue and F Street has The sewer line connecting at 59th Avenue and F Street has 
broken under the Sheepdraw drainage and needs to be repaired. broken under the Sheepdraw drainage. The line presently 
The line presently does not serve any customers but was in service does not serve any customers but will have new servi ces 
for a number of years. This line is the only service line available to beginning with new development in the area. The design 
future residents west of Sheepdraw drainage at F street Because had to be modified to be compliant with the Army Corp of 
the line is in a flood plan area and has broken a number of times Engineers Permit for Utility Repair. Plans and 
prior a full HEC RAS Analysis will be required plus Federal specifications should be completed end of October. It is 
approval of the design and construction. The analysis and approval planned that construction will be early in 2017. 
will take some time so it's important to repair the line prior to any 
development 

The proposed new system would include a fully enclosed 
screening system that uses a screening press, screening wash, and 
screw conveyor to separate hygienic products, paper, plastics, etc. 
from the hauled portable toilet wastes and into a dumpster. 

Equipment was ordered in August. Delivery estimate was 
four months allowing the system to be installed in early 
2016. 

* Annual Reaccuring Projects on ly show current year budget 

Completed (Punch 
List Done)* 

Design/Study 

Design/Study 

Completed (Punch 
Li st Done) 

$100,000 

$195,973 

$423,771 

$130,970 

$100,000 9/5/2016 

$437,300 6/30/2017 

$439,500 3/31/2017 

$131,000 2/29/2016 
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.. 
Design and Construct a 5MG treated Water Storage Reservoir to Design activities were completed during 2015 and the 
be located near the existing 15 MG Gold Hill Reservoir. Proposed project was awarded to Garney Construction Inc. with 
Design will commence in 2014 with Construction in 2016. construction anticipated to be completed by December 

Five Million Gallon Treated 2016. The concrete tank roof was poured on September Construction $5,436,467 $5,593,000 12/31/2016 Water Reservoir 24, 2016 with tank structure predominately completed. 
Construction is on schedule. 

This project is the construction of the Northern Segment of the Construction was completed for Phase 1 of the Northern 
Bellvue Transmission Main, six miles of the 60-inch line between Segment by Garney Co nstruction, Inc. in June 2016. Phase 
the end of the completed line at Shields in Fort Collins to the 2 is the tunnel section of the Northern Segment and will 
Bellvue Filter Plant. Construction has begun as Corps of begin in June 2016 to be completed in June 2017. 

Bellvue Transmission Program Engineers' verification of a Nationwide 12 permit for the line Southland Contracting has been hired to install the 60" 
Construction $27,998,960 $51,438,104 6/2/2017 (60") segment has been obtained. pipe in this 1-mile section that includes 2 tunnel sections. 

Overland Trail Tunnel is complete and pipe is being 
installed as September 27, 2016. 

This program provides for reimbursement to developers for Cost oversizing reimbursements are paid as development 
installing oversized pipe at the request of the City. The program occurs. As of June 2016, approxi mately $250,000 has been 
can also fund extensions between completed subdivi sions to requested. 

Distribution Line Extension & improve the pipe network system. Anticipated projects for 2017 

Oversizing construction will connect the Spanish Colony to "C" Street. Design for Spanish Colony extension was completed Design/Study $905,156 $2,851,956 12/30/2016 
Oversizing reimbursement is anticipated for Boomerang Ranch, during 2016 to be followed by easement acquisition and 
Northridge, and Owl Ridge subdivisions. construction during Winter 2016. 

This project will fund Northern Water's Windy Gap Firming The final EIS has been developed and the Water Quality 
Project (WGFP) which is expected to deliver a firm annual yield of Certification has been issued. The U.S. Corps of Engineers' 

Windy Gap Firming 4,000 acre-feet. permit is anticipated in late 2016 with design and Design/Study $1,409,000 $22,113,506 1/1/2020 
construction to follow. 
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Boyd Raw Water Line 
Maintenance 

Bellvue Needs Assessment 
Projects 

Boyd WTP Needs Assessment 
Projects 

Milton Seaman Effluent Tunnel 

Milton Seaman Outlet Works 
Evaluation 

Cache la Poudre River Turnout 
Rehabilitation 

This project will perform maintenance and cleaning activities on 
the raw water lines from Boyd Lake to the Boyd Lake Water 
Treatment Plant. 

Design was completed during early 2016 with construction 
scheduled to be completed later during the year. In April, 
two 36" butterfly valves were replaced and a camera was 
inserted into the pipe to view condition. 

This project encapsulates all of the rehabilitation work for Bellvue The Bellvue water treatment plant is due for significant 
Water Treatment Plant outlined in the water treatment Needs rehabilitation due to the aging infrastructure. The first 
Assessment The most significant portion of the project dollars will phase (Package A) in the rehabilitation process was 
be the replacement of the filters at Bellvue. completed in April 2016 with the replacement of filter 

media and repairing the 14 filter basins. The second phase 
(Package B) has began design with HDR for two new 10 
Million Gallon treatment trains in July 2016. 

This project encapsulates all of the rehabilitation work for Boyd 
Water Treatment Plant outlined in the water treatment Needs 
Assessment. The work perfo rmed will replace ma ny dated 
components within the plant as well as enable Boyd to operate 
year round. 

Engineering evaluation, design, and construction of remedial work 
to prevent catastrophic failure of the outlet gate actuator hydraulic 
tubing from water impingement during releases through outlet 
gate #3. 

An engineering evaluation of alternatives to replace the original 
reservoir outlet gates. 

This project will assess maintenance needs and complete needed 
maintenance at the Bellvue WTP Intake Structure including 
possibly repairing/upgrading gates; improving maintenance 
access to the sediment chamber; replacing valves and trash racks; 
and resurfacing the existing weir. 

The Boyd water treatment plant is due for significant 
rehabilitation to winterize the plant and improve water 
treatment processes. The first phase (Package A) in the 
rehabilitation process was completed in April 2016 with 
the replacement of a new sludge collection system and 
plate settlers. These new improvements will improve 
operations and finished water quality from the plant. The 
second phase (Package B) has began design in July 2016 
for new raw water pre-treatment, improved coagulation, 
flocculation processes, and new chemical building. 

Engineering evaluation, design, and construction of 
remedial work to prevent catastrophic failure of the Milton 
Seaman outlet gate controls. Construction bids were 
opened in November 2015. A contract was awarded to and 
executed with Harrison Western Construction, project was 
completed in March 2016. 

The original Milton Seaman Outlet gates have withstood 
over 60 years of operations. The cast iron gate seal 
chan nels have corroded and eroded to the point of 
compromising the brass seals allowing water to leak past 
the gates. Engineering analysis and design work will be 
completed in late 2016 and early 2017. 

The existing concrete structure is over 60 years old and is 
in need of ma intenance in order to ensure its continued 
functionality. The was bid out in May, 2016 and the project 
was awarded to J-2 Contracting Company, Inc. for 
$852,750. Construction is scheduled to begin in October, 
2016 with completion in April, 2017. 

Construction 

Design/Study 

Design/Study 

Completed (Punch 
List Done) 

Design/Study 

Construction 

$411,464 $500,000 12/23/2016 

$5,000,000 $22,899,058 4/1/2018 

$7,021.280 $7,349,619 3/1/2018 

$143,445 $177,001 3/22/2016 

$47,000 $47,000 12/30/2017 

$972,889 $1,010,028 4/14/2017 
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Distribution Pipeline 
Replacement 

Hourglass Outlet Gates and 
Comanche Outlet Rehab 

Transmission System 
Rehabilitation 

This will provide replacement and/or rehabilitation of pipes that 
exhibit extreme corrosion or have an excessive leak history. Pipes 
that are too small are replaced and enlarged to increase flow 
capacity. Various rehabili tation methods such as cement mortar 
lining, swage lining, and pipe bursting may be used. Every two 
years projects are prioritized based on paving project coordination 
and other factors. Most projects are replaced using in-house 
forces. The main project identified for 2017 is the outside contract 
replacement of 3000 feet of pipeline that serves the Spanish 
Colony. In 2018 two bored crossing replacements of 8th Avenue 
will be performed by outside contractor. 

Replace the Hourglass Reservoir outlet gates, operator shafts, 
actuators, trash rack, and structure in 2016. Rehab the 1st barrel 
section of Comanche's main outlet in 2016. 

This project will fund all types of required rehabilitation or 
replacement of the treated water transmission system. Projects 
may include the protection of pipe joints, pipe replacement, 
cathodic protection, lining of pipe, minor upgrades, and repairs to 
piping for protection prior to impending development. This is an 
on-going project in part utilizing in-house design and construction . 
The 2017 project will be the design and replacement of the 20" 
Kodak line. The 2018 project is the structural rehab for crossing 
under the Poudre River, railroads, Highway 34, Highway 257, and I 
25. Also, 2018 projects include stud ies for rehabilitation of the 
existing cathodic protection system, and strategies for 
rehabilitation or replacement of existing pip ing. Construction for 
rehabilitation will occur in 2018 through 2020 at the rate of 2 
miles per year. 

* Annual Reaccuring Projects only show current year budget 

Pipe rehabilitation of specific distribution pipelines will be 
initiated as projects are identified. 

Hourglass outlet structure was constructed in 1965 and 
was scheduled fo r replacement due to fine sand impacting 
the gate seats, shaft threads, and actuator gears. Further 
evaluated determined that this could be delayed. 
The concrete surface of the 1st barrel section in 
Comanche's main outlet has eroded down to the 
reinforcing steel and needs to be restored to comply with 
State Engineer' s Office-Dam Safety Branch requirements. 
Rehab construction of the 1st barrel section of Comanche's 
main outlet is schedule for the summer of 2017. 

Pipe rehabilitation is completed as projects are identified. 
For 2016 and 2017 COOT is rebuilding HWY 287 west of 
Fort Collins where a Greeley 27" concrete pipeline is 
located. A section of this 80 year old pipeline will be 
replaced as a part of this project 

Design/Study* 

Bidding and or 
Award 

Design/Study 

$1,870,748 

$588,500 

$2,136,276 

$1,870,748 12/30/2016 

$588,500 10/31/2016 

$9,854,055 12/28/2016 
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Downtown Master Plan Update 

13th Street Improvements to 
Country Club West Regional 

Detention Pond 

Sunri se Neighborhood 
Drainage Improvements 

Restudy the hydrology and hydraulics of the downtown basin to 
determine the areas most at risk due to flooding. The project will 
leverage the results of the existing 2006 study through the use of 
new modeling techniques to better determine the most cost­
effective method of reducing damages due to flooding in the 
downtown basin. 

The new study will analyze the information collected in 2006 and 
determine areas at risk of flooding using both one- and two­
dimensional hydrologic and hydraulic modeling. which will help 
size and prioritize projects. This new study will also Identify the 
preliminary designs of systems to address the areas at risk of 
flooding, and develop better budgetary estimates to aid in 
appropriate utility fee rate setting. 

This project will increase the fl ood-carrying capacity of the sto rm 
sewer system in the area by replacing a portion of the system from 
Country Club West Detention Pond. Project is intended to reduce 
impacts to insurable structures and increase safety to residents, 
business owners/patrons and motorists when the pond is 
redesigned and improvements are in place. 

Repair and replacement of storm drains, inlets and culverts in the 
Sunrise Neighborhood as necessary. Replace failing and 
undersized storm drain system with a new system designed to 
meet current storm drainage criteria. As the project investigation 
has progressed, the team has found that deficiencies are worse 
than previously thought and extend to other areas of the 
neighborhood. 

The Alternatives Analysis Report is in the final draft stage, 
but Staff is pursuing significant revisions to the report 
based upon new information. 
Recent scientific studies by the National Oceanic and 
Atmospheric Administration, as well as studies done by 
the Urban Drainage and Flood Control District have 
created an opportunity to revise the Downtown Master 
Plan Update and save a significant amount of money in 
capital construction costs. These savings can possibly be 
multiple millions of dollars, though an exact figure is not 
known yet Staff has decided to pursue the incorporations 
of this new science into the Downtown Master Plan Update 
now to save engineering costs, evaluate the total savings 
that could be realized, and hopefully save money in the 
eventual capital construction of the improvements 
identified in the Downtown Master Plan Update. 
Revisions to the work that has already been done will 
result in schedule delays and increased costs. These 
additional costs are far less than the savings that could be 
achieved through the incorporation of the new science. 

This project is currently in the study/ design phase and will 
increase the flood-carrying capacity of the storm sewer 
system in the area by replacing a portion of the system 
from Country Club West Detention Pond. Project is 
intended to reduce impacts to insurable structures and 
increase safety to residents, business owners/patrons and 
motorists when the pond is redesigned and improvements 
are in place. Construction is expected to begin Spring of 
2017 and be complete by Fall 2017. 

Construction of Phase I is moving quickly and going well, 
with only minor issues. Design of Phase II is underway 
and construction will take place in 2017 in conjunction 
with the paving program. 

Design/Study $181,160 $300,000 2/28/ 2017 

Design/Study $571,610 $571,610 11/30/2017 

Construction $1,352,020 $1,375,000 11/4/2016 
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Poudre River Flood Reduction 
Feasibility Study - East Greeley 

27th Avenue Storm Drain 
Improvements 17th Street to 

Poudre River 

This project is intended to produce a comprehensive Poudre River Bothe the Geomorphic Assessment and Baseline 
Flood Mitigation Master Plan document for the following river Hydraulics reports have been reviewed by Staff and the 
reaches: comments returned to the Consultant 
Greeley Urban Reach: Specifically from the Ogilvy Ditch head A review of the Geomorphic Assessment revealed that it 
structure (1,400-feet downstream from Ash Avenue) and may be possible to relieve the problem of sediment 
proceeding upstream to 21st Avenue; approximately 17,600-feet building up under the City's bridges through a single 
along the Poudre River. capital project This option, as well as routine 
East 8th Street Flow Split: Specifically from the flow split off the maintenance and other capital project options will be 
main channel at US Highway 85 then proceeding east evaluated as the study progresses. 
(downstream) along 8th Street until the flow split returns to the Analysis of the existing flooding hazards through the more 
main river channel, approximately 7,000 - 8,000-feet along E. 8th detailed two-dimensional hydraulic modeling has 
Street identified that encroachment upon the river has resulted 
This project should produce a Master Plan along the Poudre River in, in some cases, a dramatic loss of flood-carrying 
to guide river maintenance, reduce flood losses, and potentially capacity. This lost capacity is seen in the river flow that 
remove properties from the FEMA 100-yr floodplain. The Master gets diverted down East 8th Streets in the vicinity of the 
Plan document will be used by the City to guide a river channel US-BS Bypass. 
maintenance program, identify and prioritize flood mitigation 
projects, provide scientific basis for granting opportunities 
(Federal, State, and Other) to fund capital projects, and facilitate 
the refinement of the effective FEMA river model along the study 
reach. This plan shall be feasible, implementable, and provide a 
foundation for pursuing grant funding opportunities. 

Design and construct new storm pipe lines in the 28th Ave 
Drainage Basin. Phase IA installed new large concrete boxes 
underneath 16th St and 27th Ave Ct Phase 1B will continue those 
boxes and add three new large inlets to deliver water to the boxes. 
Phase II will begin with a crossing of the #3 Canal at the Clarkson 
Spillway structure, storm lines south along an alignment that is 
still being studied, and improvements to the overflow channel 
north of the Clarkson Spillway. Future phases include a pond at 
Wood briar Park as well as other collection, conveyance and 
storage facilities yet to be designed. 

Phase I construction will be complete by the end of 
October. Construction of the detention pond and park 
upgrades in Woodbriar Park will be complete by the end of 
the season in 2017. Phase II canal crossing will be 
completed in 2017, with the remainder of Phase II design 
also completed next year. 

Design/Study $319,969 $320,001 3/31/2017 

Construction $4,526,343 $12,811,090 10/31/2023 
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Westmoor West Improvement 
Project 

4th Ave & 31st St Box Culvert 
Replacement 

The Westmoor West Storm water Improvement project (located 
north of Allen Park near 47th Av Ct and 6th St) is needed to 
remediate flooding between homes in this area and ensure that 
47th Ave is passable for emergency vehicles in a flash flood event 
Currently the drainage from approximately 55 acres of residential 
properties is routed to a system consisting of only two eighteen­
inch pipes and two inlets. During the large rain events of the 
summer of 2014, it was discovered that the current system is 
drastically undersized, and the drainage floods the properties at 
the intersection of 4 7th Ave Ct and 6th St Discussions with the 
property owners indicate that flooding is a frequent occurrence, 
and the water doesn't currently have an adequate way of getting 
from 47th Ave Ct to the drainage channel on the east side of 47th 
Ave. 

This project will replace two aging corrugated metal pipe culverts 
that carry the State Farm Lateral under 4th Avenue just north of 
31st Street The culverts are in poor condition and need to be 
replaced in order to ensure their function and protect the public's 
health, safety, and property. 

Other Drainage System Repairs This program consists of miscellaneous repairs of storm water 
(System Mains, Inlets, and piping, inlets and manholes throughout the City of Greeley. 

Culverts) 

Annual Neighborhood 
Improvements 

During 2016, this fund will be used for several smaller projects. 
Projects include: 
1. The Program to Eliminate Wheel Traps and Intersection 
Culverts (PEWTIC) which will improve drainage at several 
intersections. This program will continue at other intersections 
deemed high priority in future years. 
2. Culvert replacement at 23rd Ave/27th St will replace a failing 
pipe at this high traffic location. 
3. Inlet repairs/replacements at approximately 30 high priority 
locations throughout the City. 

• Annual Reaccuring Projects only show current year budget 

Design is nearly complete and the project should be 
bidding in October with a short duration of construction 
anticipated for November 2016. Additional work in the 
channel downstream will be completed in Spring of 2017. 

The preliminary design of the bridge was completed in 
Spring. 2016. This design revealed that there was not 
enough funds in the project budget to build the bridge. An 
additional appropriation was requested by staff and 
approved by the City Council in September, 2016. 
Final design of the bridge is underway with construction 
projected for January-April, 2017. 

Repairs have been completed in all of the project areas 
identified for 2016. Punch list items are currently being 
addressed. 

The Small Projects contract has been successful in savi ng 
time and money by having one firm complete the designs 
for several projects. Next year should be even better as we 
get the design process started earlier in the year. 

Design/Study $422,100 $422,564 12/9/2016 

Design/Study $952,915 $952,915 6/14/2017 

Construction• $268,506 $268,506 12/30/2016 

Construction• $315,000 $315,000 12/30/2016 
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September Financial Summary 

Governmental accounting can be somewhat difficult to interpret. Some of our largest general reve nues, sales and 

general use, " lag" by one month; meaning that we receive these revenues one month after they've been generated. 

Other revenues, including building use, fees and charges for services are recognized in the month they are received . 

Expenditures however, are recognized in the month in which they occur. The following report provides information on 

most of our major funds. 

General Fund 

The General Fund is funded from a variety of sources for a total revenue budget of $91,064,162. Expenditures for 2016 

are currently budgeted at $101,091,461 with the planned difference of $10,027,299 coming from existing fund 

balance. The monthly financial report focuses on the major revenue sources, expenditures, and trends we are seeing 

as they relate to historic, current, and future revenues and expenditures . Below are select summaries of financial 

information . Additional detailed information is contained in each section . 

Sales Tax 

Sales Tax revenue is budgeted at 48% of General Fund revenues for 2016. In eight months of collections of the 

Genera l Fund share of sales tax, we have receipted 60% of the 2016 budget estimate of $43,582,484 or a total of 

$26,148,881. Based upon current trends, sales tax revenues are projected to be $2 .9 million below the 2016 budget. 

Use Taxes 

The three Use Taxes listed below are budgeted to be 6% of the General Fund revenue . In the eight months of 

collections, General Use Tax shows an increase of 21% over 2015 year to date comparisons. To date, total collections 

in general use tax are at $1,078,201, 78% of our estimate of $1,387,283 . If General Use Tax continues on this trend it is 

expected to exceed budget projections. 

Building Use Tax is collected at the time of the building permit, thus the reported receipts represent nine months of 

collections. We have collected $2,028,651 which is 0.4% above our 2015 year to date collections. Year to date 

collections for 2016 are 128% of the 2016 budget of $1,584,915. Current trends indicate building use taxes will be 

above budget by as much as $770,000 at the end of the year. 

Auto Use Tax shows a decrease of 2% aga inst 2015 actuals, to date Auto Use Tax collections total $1,998,473 or 85% of 

our budget estimate of $2,353,630. Given the current trends, it is expected that by year end we may exceed our 

budget expectations by as much as $330,000. 

Building Permits 

New construction permits are tracked as an indicator of growth . Year to date Bu ilding Permit revenues are down 

0.6%. Year to date valuations of new construction permits in 2016 are at $111 million from 357 permits as compared 

to $112.8 million from 601 permits in 2015; showing a 1.5% decline in valuation and a 40.6% decl ine in number of 

permits as com pared to last year. Year to Date permits for single family dwellings are at 213 with a value of $38.8 

million as compared to 350 permits with a value of $57.6 million in 2015, a 39.1% decline in number of permits, and a 

32.6% decline in valuation from 2015 . Year t o date new multi -family unit permits are at 126 as compared with 224 in 

2015 with the valuation decreasing from $35.S million to $31.4 million respectively; showing a 11.6% year to date 

decrease in valuation and a 43.8% decline in number of permits issued . New Commercial projects have increased from 

a yea r to date valuation of $19 .7 million on 27 permits in 2015 to $40.9 million on 18 permits in 2016. Given the 

current total va luation trends, we expect to exceed the 2016 budget of $1,258,055 for building permits. 
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Other General Fund Revenue Sources 

Year to date franchise fees are at $2 .9 million, or 52.4% of the 2016 budget of $5,550,000, which accounts for 6% of 

the 2016 General Fund . Currently $9.7 million in property taxes have been collected, or 118% of the 2016 budget of 

$9,550,000 which accounts for 11% of the 2016 General Fund. Fines and Forfeits collected year to date are $1.4 

million, or 55 .6% of the budgeted $2,544,100 or 3% of the 2016 General Fund . The remaining 2016 budgeted 

revenues include: $6.8 million or 8% from other funds, $9.S million or 8% in intergovernmental revenue, $5.2 million 

or 6% from Charges for Services, $2.5 million or 3% in severance and mineral taxes, and $2.4 million or 3% in other 

revenues. 

Special Fund Revenues & Economic Indicators 

Lodging Tax 

The Convention and Visitors Fund is funded by the city's three percent lodging tax to support convention and visitors 

activities. For rooms rented in August, revenues were up 1.7% from 2015, and year to date revenue is down 11.5% 

from that seen a year ago. Total collections are $342,712; and are 74.67% of the budget estimate for 2016. 

According to the August Rocky Mountain Lodging Report, Greeley year to date occupancy rates averaged 67.4% as 

compared to 75.4% in 2015. Greeley's August occupancy rate was 76.9% as compared to rates for all of Colorado 

which are currently at 80.4% occupancy. 

Food Tax 

Food Tax is sales tax collected on the purchase of food for home consumption and is used to fund a capital 

maintenance program for the repair of streets, buildings, parks, and other capital assets. In eight months of 

collections of Food Tax, we have receipted 71.2% of the 2016 budget estimate of $6,489,952 or a total of 

$4,528,818 . Total Food Tax collections are expected to exceed budget expectations. 

Economic Indicators 

Oil prices at the end of September have shown a 0.6% increase in price per barrel against 2015. The price of 

Colorado/Nebraska DJ Basin Oil was $40.25 per barrel in September as compared to $40.00 a year ago. Sales and 

Use Taxes collected from oil and gas industries continue to be lower than last year. For the eight months of 

collections in 2016, oil and gas related industries Sales Tax declined by 40% or $62,039 from 2015. In addition to the 

slowdown in oil and gas production; we are also closely monitoring the impact of a Colorado Supreme Court ruling in 

favor of oil and gas company severance tax deductions. This ruling entitled oil and gas companies to deduct the cost 

of capital regarding their transportation and processing facilities, which the state had previously denied . This ruling 

did not impact the City's receipts of $2.09 million in severance and mineral revenue in September. The budget for 

2016 was $2.S million . 

Summary 

The remaining report will go into more detail on the major funds at the City of Greeley. We continue to see positive 

trends in the economy and at the same time are feeling the impact of oil and gas related industries. We are closely 

watching the changes in Sales Tax Revenues as they make up 48% of the General Fund Revenue. At this point in time 

we anticipate the revenues that increase will offset the revenues that decline for 2016, which will allow for us to 

continue to provide the same levels of service as budgeted. 
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General Fund 

Overview: 

Major sources of revenue in the General Fund include: Sales Tax, Use Taxes, Property Taxes, county, state, 

and federal intergovernmental funds, Franchise Fees, charges for services, transfers from other funds, fines 

and forfeits, licenses and permits, and miscellaneous sources. 

The following graph Illustrates our 2015 expenditures and revenues as compared to the same data in 2016. 

April expenditures are higher due to carryover monies from the previous years being appropriated and 

transferred to other funds . The increase in August revenue and increase in expenditures are due to the 

purchase of two compressed natural gas buses using grant funding. The decline in September Revenue is 

due to a $2.1 million reduction in Severance Tax . The increase in September expenditures is caused by 

three payroll periods as opposed to two in 2015. 
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$-
Jan Feb Mar Apr ! May Jun Jul Aug Sep Oct Nov Dec 

- 2015 Expense $5.66 $5.42 $7.98 $15.53 $7.00 $5.78 $6.05 $5.76 $6.07 $8.88 $6.08 $5.55 

2016 Expense I $6.81 $6.04 $6.23 $16.40 $6.56 $6.59 $6.97 $7.30 $7.88 

2015 Revenue $1.14 $5.05 $8.93 $6.72 I $8.98 $7.50 $9.49 $5.24 $10.25 $6.76 $5.38 $5.68 

- 2016 Revenue 1 $1.09 $5.48 $8.59 $7.91 $8.99 $7.96 $8.05 $7.15 $8.12 

The table below provides data for the 2016 revised budget as of September 30, 2016. 

Use of Fund Balance 

Revenue 

Expenditures 

2016 General Fund Overview 

2016 Budget 

$10,027,299 

$91,064,162 

$101,091,461 

5 

2016 Actual 

$7,448,182 

$63,338,290 

$70,786,472 

Variance • • -$2,579,117 74.3% --------
$27,725,872 69.6% 

$30,304,989 70.0% 
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Revenues: 

Revenues have been collected for eight months of Sales Tax, General Use Tax, Lodging Tax, Franchise Fees, and 

Property Tax. Nine months of revenue has been collected for Building & Planning Permit Fees, Building Use Tax, 

and Utility Charges. Year to date revenues are 69.6% of the current 2016 budget. 

General Fund Revenue Comparisons 

% Change 
2016 

Actual to 
2015 2016 Variance 2015- 2016 Budget 

2016 
2016 

Budget 

1st Quarter . , 
I ' I . 

2nd Quarter I I• $24,857,636 $1,655,427 

3rd Quarter $24,977,195 $23,324,516 ($1,652,679) -6.6% -YTD Total 
' 

$63,294,518 
I 

$63,338,290 $43,772 $91,064,162 .. 
Expenditures: 

The General Fund is used to pay for the City's basic municipal services such as police, fire, parks, culture, recreation, 

public works, community development, and general administration. Expenditures from the General Fund are 

consistent with expectations and the approved budget for 2016. Below is a summary of expenditure through 

September 2016. The majority of the increases by quarter are tied to the timing difference of one time budgeted 

transfers between funds, timing of 26 payroll periods, purchase of compressed natural gas buses, the appropriation of 

the end of year fund balance, increases in operating costs, fire equipment, and moving costs . 

1st Quarter 

2nd Quarter 

3rd Quarter 

YTD Total 

2015 

• I• 

$28,309,616 

$17,889,561 

$65,260,959 

General Fund Expenditure Comparisons 

%Change 
2016 

Actual to 
2016 Variance 2015- 2016 Budget 

2016 
2016 

Budget 

• I •: . I I'. 

$1,250,933 4.4% $29,560,549 

$22,157,764 
----,.---~---·-----

$4,268,203 23.9% 

$70,786,472 $5,525,513 - $101,091,461 70.0% 
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Revenue Sources 

The City collects Sales Tax on the retail sale of various goods and commodities. The state's tax rate is 2.9% and the 

City's is 4.11%. Sales Tax is distributed to the Public Safety Fund (0.16%), Quality of Life Fund (0.30%), General 

Fund (3.00%) and "Keep Greeley Moving" (0.65%). The City of Greeley also imposes a rate of 3.46% on food for 

home consumption - the "Food Tax" Fund. 

We review Sales Tax revenue in four areas as shown below. The graph below illustrates the Sales Tax revenues 

distribution to the five different funds, Public Safety, Quality of Life, Food, "Keep Greeley Moving", and General. 
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$50,000,000 

$40,000,000 

$30,000,000 

$20,000,000 

$10,000,000 

$0 

• Public Safety Bonds 

• Quality of Life 

a Food 

Keep Greeley Moving 

• General Fund 

2015 YTD 

$1,651,939 

$3,097,386 

$4,117,608 

$0 

$26,856,251 

2016 YTD 2015 Actual 2016 Budget 

$1,636,144 $2,527,279 $2,663,442 

$3,067,770 $4,738,649 $4,993,954 

$4,528,818 $6,474,734 $6,357,052 

$6,750,154 $0 $9,491,629 

$26,148,881 $40,911,753 $43,582,484 

Sales Tax revenues have been collected for eight months in 2016. 2016 General Sales Tax revenue is budgeted 

at 6.5% above 2015 revenue . Year to date General Sales Tax revenue decreased by 2.6% as compared to 2015. 

The 2.6% decline in the growth rate is primarily due to continued lower natural gas, a continued decline in motor 

vehicle sales and parts dealers, gas stations sales, clothing and accessories sales, as well as home furnishing 

sales . If current trends continue the Quality of Life Fund and Public Safety Bond Fund will be short of budget by 

8.1%, the Food Tax Fund will be above budget by 8% and the Keep Greeley Moving Fund will exceed budget 

expectations by 6.6%. 

We anticipate General 

Fund sales tax revenues 

being lower than the 2016 

budget by $2.9 mill ion 

based on current trends 

and economic information. 

The graph to the right is a 

summary of the General 

Fund share of sales tax by 

month with eight months 

of 2016 actuals and a four 

month forecast for 2016. 
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Retail sales are also reviewed using the North American Industry Classification System (NAICS) codes. The codes 

are then simplified into major categories as shown below in the graph. Not all categories are included below 

and adjustments have been made to account for late payments and adjustments, but they give a good 

representation of how 2016 revenues compare to 2015. Electronics and appliance stores continue to see the 

largest increase over 2015 at $198,658 or 27.6% due to one time payments. Motor Vehicle and Parts Dealers 

have seen the largest decline yea r to date of $453,298 or 11%. 

$5,000,000 

$4,500,000 

$4,000,000 

$3,500,000 

$3,000,000 

$ 2,500,000 

$2,000,000 

$1,500,000 

$1,000,000 

$500,000 

$0 

• 2015YTO 

02016YTO 

% Change 

S Char@e 

Dining Out 

4,502,969 

4,616,182 

2.51% 

113,213 

MotorVehkle General 
and Parts Merchandise 
Dealers Stores 

3,977,314 3,644,008 

3,524,016 3,725,821 

-11.40% 2.25% 

(453,298) 81,813 

Building 
Material and 

Garden 
Equipment 

and Supplies 
Dealers 

2,652,057 

2,696,148 

1.66% 

44,090 

Utilities 

2,147,956 

1,975,2 19 

-8.04% 

(172,737) 

Miscellaneous 
Store 

Retailers 

1,328,613 

1,333,987 

0.40% 

5,373 

Sporting 
Clothir@ and Furniture and 

Ele ctronics Goods, 
Clothifl! 

Health and 
Home Gasoline 

and Appliance Hobby, Book, 
Accessories 

Personal Care 
Furnistings Stations 

Stores and Music Stores 
Stores 

Stores Stores 

718,776 665,072 672,786 543,3(,() 516,086 383,674 

917,434 681,937 615,285 565,840 472,933 309,019 

27.64% 2.54% -8.55% 4.14% -8.36% -19.46% 

198,658 16,865 (57,501) 22,480 (43,153) (74,654) 

Lastly, retai l sales are tracked by geographic locations, omitting businesses selling groceries and auto dealers. 

Below is a summary of the Sales Tax revenue collected by identified reta il locations. Currently each location is at 

or below last year's revenues, with the exception of St. Michaels & Centerplace, which is showing a 6.3% and 2.1% 

increase in sales over 2015 respectively . The graph has been modified to adjust for late payments and adjustments 

to prior periods. 

$6,000,000 

Retail Sales Tax by Location 
$5,000,000 

$4,000,000 

$3,000,000 

$2,000,000 

$1,000,000 

$0 
Northgate Downtown University Greeley Ma ll 

1oth 
Centerplace 

Village Development Distr ict Area 
Street/23rd-

Area 
47th Av 

St. Michaels 

•2015 $152,632 $168,662 $1,245,090 $1,304,149 $2,067,798 $2,070,139 $5,406,209 

02016 $162,229 $170,512 $1,110,442 $1,251,837 $1,981,076 $2,004,070 $5,521,944 
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Property Tax 

Property Tax is levied upon the assessed value of land, buildings, and business personal property. Assessments 

are determined by Weld County every two years using market values of recent sales of sim ilar property in the 

area . The mill levy is currently set at 11.274 mils. 2016 Property Tax revenues are budgeted to increase 9.8% 

from 2015 actuals. Property Taxes have been received for eight months in 2016. 2016 property tax revenues 

are currently at 101.8% of the 2016 Budget and are showing an 12.9% increase over 2015 actuals. Due to 

concerns with other General Fund revenues, $500,000 of the budgeted revenues from property tax were set 

aside and not spent in 2016. 

2016 

I 

Variance • . 
I 
I 

2016 Budget • . 

1st Quarter $2,315,222 $2,833,322 $518,099 22.4% 

2nd Quarter $4,581,194! $4,979,444 $398,251 8. 7% 
3rd Quarter $1,719,761 $1,912,914 $193,153 11.2% 

YTD Total $8,616,177 $9,725,680 $1,109,503 - $9,550,000 

Given that property tax is a function of the assessed value of land, it is important to note the drastic increase in 

property values in the Colorado region . The graph below illustrates the upward trend of housing values in 

Greeley from the St. Louis Federal Reserve from October 1987 to January of 2016. We should expect to see the 

same trend in property taxes as assessed va lues increase as a resu lt of market forces in the region . 
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https://fred .stlouisfed.org/series/ATNHPIUS24540Q: Data is updated quarterly Q2 on 8.24.16. 
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Franchise Fees 

Franchise Fees are fees levied on companies in exchange for the right to use public right of way and otherwise 

operate as a franchise. Franchise Fees are collected for electric, natural gas and cable TV. 

The report has been discussing the franchise fee revenue from natural gas for quite a few months. The 

following graph illustrates the year to date trend in natural gas franchise fee revenue . Due to an oversupply 

of natural gas; prices to residential customers had fallen significantly. This downward trend in actual receipts 

is illustrated below. 

Natural Gas Franchise Fee Revenue 

$2,000,000 

$1,500,000 

$1,000,000 

$500,000 

$0 
2011 2012 2013 2014 2015 2016* 

• Year End Actuals/Budget* 1,507,798 1,368,844 1,571,392 1,860,391 1,709,176 1,750,000 

YTD Actua ls 1,039,660 916,530 1,058,599 1,281,434 1,260,748 996,922 

Given that franchise fees are a function of use and price, a significantly lower price will impact our revenue . Our 

revenue in both franchise fees and sales taxes are down due to the price of natural gas being lower than last year. 

As the table below illustrates, our gas franchise revenue is lower by 20.9%. We have collected 57% of our natural 

gas franchise fee budget. At this time, we anticipate to be down $450,000 from the original budget estimate. 

Electric franchise fees will also be considerably lower than budget, as natural gas is used to generate electricity 

which drives down the cost of electricity. We expect total franchise fees to be below our original budget estimates 

by nearly $1 million . The reductions in franchise fee revenue have been offset by expenditure savings in the 

purchase of fuel, electricity, and natural gas for the City. 

Cable 

Electric 

Natural Gas 

Telephone 

YTD Total 

2015 YTD 

$430,105 

$1,400,110 

$1,260,748 

$92,411 

$3,183,374 

Franchise Fees & Telephone Tax 

2016 YTD 

$468,154 

$1,357,950 

$996,921 

$2,910,742 

Variance 

$38,049 

($42,160) 

• 8.8% 

-3.0% 

($263,827) -20.9% 

($4,694) -5.1% 

-$272,632 -
10 

2016 Budget 

$875,000 

$1,750,000 

$125,000 

$5,550,000 

%0f2016 

Budget 

53.5% 

48.5% 

57.0% 

70.2% 

52.4% 
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Use Tax 

Use Taxes are taxes levied upon individuals using, storing, or consuming tangible personal property within the city 

limits. Three types of Use Taxes are collected : automobile, building, and general. All three Use Taxes are 

distributed to the Public Safety Fund, Quality of Life Fund, General Fund, and Keep Greeley Moving Fund . 

$2,000,000 

$1,800,000 
$1,600,000 

$1,400,000 
$1,200,000 

$1,000,000 

$800,000 

$600,000 
$400,000 

$200,000 

$0 

• Public Safety Bonds 

• Quality of Life 

Keep Greeley Moving 

• General Fund 

The year to date General 

Fund share of Auto Use Tax 

revenues are down 2% as 

compared to 2015. Auto 

Use revenues, excluding 

"Keep Greeley Moving," are 

85% of the $2,353,630 

budget or $1,998,473 . It is 

anticipated that Auto Use 

tax will meet and 

potentially exceed budget 

by as much as $330,000. 

2015 YTD 2016 YTD 2015 Actual 

$47,362 $57,504 $75,374 

$88,804 $107,820 $141,327 

$0 $225,498 $0 

$888,038 $1,078,201 $1,413,267 

Auto Use Tax 

$4,000,000 

$3,500,000 

$3,000,000 

$2,500,000 

$2,000,000 

$1,500,000 

$1,000,000 

$500,000 

$0 

• Public Safety Bonds 

• Quality of Life 

Keep Greeley Moving 

• General Fund 

2015 YTD 

$108,785 

$203,972 

$0 

$2,039,722 

11 

2016 Budget 

$73,988 

$138,728 

$269,230 

$1,387,283 

2016YTD 

$106,585 

$199,847 

$433,002 

$1,998,473 

Year to date General Use 

Tax revenues are up 21% 

over 2015. The General 

Fund share of use taxes 

are anticipated to exceed 

budget projections. 

2015Actual 2016 Budget 

$161,177 $125,527 

$302,208 $235,363 

$0 $456,769 

$3,022,077 $2,353,630 
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$3,500,000 

$3,000,000 

$2,500,000 

$2,000,000 

$1,500,000 

$1,000,000 

$500,000 

$0 
2015 YTD 

• Public Safety Bonds $107,725 

• Quality of Life $201,984 
t-----------+-

K e e p Greeley Moving $0 

• General Fund $2,019,845 

Building Use Tax 

2016YTD 2015 Actua l 2016 Budget 

$108,195 $141,408 $84,529 

$202,865 $265,140 $158,491 
---

$437,441 $0 $307,584 

$2,028,651 $2,651,397 $1,584,915 

Building & Planning Permit Fees 

We did not estimate that 

building activity could 

sustain at 2015 levels. We 

decreased the general 

fund revenue from 

building use tax to $1.58 

mill ion. We have 

collected a total of $2 

million or 128% of our 

budget estimate. We 

expect to exceed the 

budget estimate by more 

than $770 thousand . 

Building & Planning Permit Fees are collected on commercial, industrial and residential construction and 

improvements. Plan Filing and Check Fees increased by 35.3% or $107,707 while Building Permit Fees fell by 

0.6% or $6,637 from 2015 year to date actuals. The 2016 budget planned for a decline of 33.2% in Plan Filing 

and Ch eck Fees and a 15.2% decrease in Building Permit revenue from 2015 revenues; currently they are at 

157% and 90% of their 2016 budget estimates respectively. In both areas we are exceeding the budget 

expectations for 2016 and may end the year $180,000 above budget. 
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Food Tax Fund 

Food Tax is a sales tax col lected on the purchase of food for home consumption and is used to fund capital 

maintenance for our streets, city owned buildings, parks, and other capital assets. The revenue cannot be used 

for other governmental purposes. While the City rate is currently at 3.46%, only 3% of the tax is applied to capital 

ma intenance. The balance is distributed to the Quality of Life and Public Safety purposes, 0.30% and 0.16%, as 

voters approved in 2002 and 2004, respectively. 

Eight months of 2016 Food Tax collection accounted for a total of $4,528,818 or 71.2% of the 2016 budget of 

$6,357,052. This source of revenue is growing faster than regular sales tax due to better reporting. In the second 

half of 2015, we began to work with businesses that were not separately reporting their food tax from other sales 

tax. Thus, t he first eight months of 2016, we are receiving higher food tax revenue, and lower regular sales tax 

revenue, from improved reporting in the amount of $234,000. When this additional revenue is removed, the City 

is seeing a food tax growth rate of 5% for the first eight months of 2016. The correct reporting from businesses 

will reallocate at least $350,000 from general sales to food tax sales receipts by the end of 2016. 

Other revenue from 2015 includes $1.9 million in general fund onetime carryover monies allocated to street 

maintenance. Total Food Tax collections are expected to exceed budget expectations in 2016. 

Food Tax Fund Overview 

YTD 2015 

Actual 

YTD 2016 

Actual • 2016 Budget ------.. .----.. ------·-Sales Tax on Food 

Transfer from Designated Revenue 

Other 

Total Revenue 

Captial Projects 

Total Expenditures 

Your 

$4,115,006 

$167,461 

$2,140,571 
. ~ . : 

$7,201,443 

$7,201,443 

$4,528,818 

$12,438 

$67,541! 

$4,608,797 

$5,226,876 

$5,226,876 

Dollars At Work 

13 

10.1% $6,357,052 -·--
-92.6% $120,000 

-96.8% $12,900 523.6% 

$6,489,952 --27.4% $8,311,714 62.9% 

$8,311,714 

Capital I 
Maintenance 

facilitiH 
Pub -· 

Qualityof I 
Life 

Pub 
Park facility m aintenance 

Public Safety I 
Building 

-
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Quality of Life Fund 

After debt service payments, the 0.30% sales and use tax along with grant funds and park development impact 

fees will be used to fund various city wide projects. Some of the 2016 projects include: continued 8th Avenue 

improvements for entryway and boulevard treatments on the 1000, 1100, and 1200 blocks with $1.6 million 

allocated this year, construction of 3,450 feet of the Sheepdraw trail including a pedestrian bridge with $370,000 

budgeted, and $3 million for the Youth Sports Complex where the fourplex practice fields will be updated with 

parking improvements, softball field enhancements and other identified needs. Other revenue from 2015 includes 

$870,000 in general fund onetime carryover monies allocated to 8th Avenue improvements. 

Sales and Use Tax 

Park Development Impact Fees 

Other Revenues 

Total Revenue 

Projects 

Maintenance 

Total Expenditures 

Difference (R-E) 

Quality of Life Overview 

YTD 2015 

Actual 

YTD 2016 

Actual 

: . 
• I• : 

% 

Change 

-9.2% 

-51.6% 

$1,967,559 

$1,872,580 

$895,741 $424,148 -52.6% 

$4,735,880 $3,116,818 

2016 Budget • 
• 

. 

45.0% 

$3,410,775 12.4% 

$9,600,451 1111B 
$3,006,963 $3,109,770 3.4% $12,575,182 24.7% --- -·--$357,160 $366,573 2.6% $488,764 75.0% 

$3,364,123 $3,476,343 111111 .. 
$1,371,757 ($359,525) -126.2% 

Monfort Park Soccer Fields, 4800 24th Street, Greeley CO 80634 
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Keep Greeley Moving Fund 

A new sales tax of 0.65% or $0.65 for each $100 for a term of 7 years was approved by voters in the last quarter of 

2015. This initiative will help fund street maintenance and improvements. Over the first seven years this initiative 

will fund repaving of 10 arterial and collector roads, the repaving of 8 neighborhoods, three capacity projects, and 

the City of Greeley taking over all public concrete sidewalks and gutter repairs . 2016 projects include: 

• $7.1 million to fund pavement overlay, seal coat, patching, and striping program that will provide new 

pavement surfaces on existing streets. 

• $5.8 million to fund 20th Street Phase II : 71st to 86th Avenue . 

• $1.0 million to fund the construction of up to 70 handicap ramps and sidewalk access points at various locations 

throughout the city. 

Year to date revenues are currently at 71% of budget and are expected to exceed budget expectations. Year to date 

expenditures on capital projects are currently at 63 .7% of the 2016 budget . 

Keep Greeley Moving Fund 

Sales & Use Tax 

Transfer from Food Tax Fund 

Total Revenue 

Captial Projects 

Total Expenditures 

YTD 2016 Actual 

15 

$6,755,485 

$3,464,441 

$10,219,926 

$9,175,146 

$9,175,146 

2016 Budget 

$14,400,917 

$14,400,000 

$14,400,000 

%of 2016 

Budget 

I 71,0% 

63.7% 

63.7% 
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Public Art Fund 

The Public Art Fund is part of the City of Greeley's capital improvement plan. Existing Public Art Fund balance is 

being used to fund 2016 projects, resulting in expenditures being higher than revenues. Ongoing 2016 projects 

include : 

• $56.100 to fund public art acquisitions, one to three sculptures will be purchased and are to be installed in 

outdoor sites. 

• $21,000 to fund "Paint the Town Murals" where up to five murals will be commissioned to adorn highly visible 

walls within the City selected by the Arts Commission. 

• $26,000 to fund the Art on Loan Program 

Revenues 

Total Revenue 

Public Art Fund 

YTD 2016 

Actual 

$195,475 

$195,475 

2016 Budget 

$187,441 

$187,441 

% of 2016 

Budget 

104.3% 

104.3% 

Public Art Expenditures $374,491 $556,273 67.3% 

Total Expenditures $374,491 $556,273 67.3% 

Project Updates 

Uptown Trees: Three Uptown Tree Sculptures were installed on April 141
h including 

"Eternal Leaves" by Ken McCall and Lezlie Dixon at 1310 81
h Ave, " Flying Animals" by 

Mary Ann Baker at 1320 81
h Ave, and "Moire' Tree" by David Farquharson at 1330 81

h 

Ave. Eight new sculptures will be selected in the fall of this year for Spring 2017 

installations. 

Whitaker Kinetics: The arts commission is gathering information for the purchase of 

two 25 foot tall Lyman Whitaker Kinetic works of art to be placed in two separate high 

visibility locations in the north and south entrances of Promontory Park. The project is 

scheduled to start in the fall of this year. 

Lyman Wh itaker Twister Star 

Island Grove Entryway Art : The Art Commission selected a larger 

than life playful puppy sculpture titled "Play Bow" by artist Don 

Kennell. The sculpture was installed at the 14th Avenue 

entrance of Island Grove. 
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Water Funds 

The Water Department provides water to the citizens and industries of Greeley. This is water of a quality and 

quantity that meets all health and aesthetic criteria. The department is responsible for 467 miles of distribution 

lines and 69 million gallons of treated water storage reservoirs . Below is a summary table of water revenues and 

expenditures. 

Operating 

Capital 

Total Expenditures 

Difference (R-E) 

YTD 2015 

Actual 

$41,135,491 

$27,076,407 

$21,673,029 

$48,749,436 

. . . 
YTD 2016 

Actual 

$40,828,401 

$26,218,723 

--
-3.2% 

$21,952,493 1.3% 

$48,171,216 -
$53,412,711 

$33,383,563 

$30,362,189 

$63,745,752 

2016 Budget 

$51,903,377 

$123,783,935 

($7,613,945) ($7,342,815) -3.6% ($10,333,041) ($71,880,558) 

Illustrated below is a graphical representation of water revenues by source. 

$25,000,000 

$15,000,000 -t-----a==f 

$10,000,000 

$5,000,000 

$0 

I Residential Rates 
Commercial 

Rates 

• YTD 2015 Actual $13,795,067 $3,671 ,418 

YTD 2016 Actua l $14,759,820 $3,602 ,115 

2015 Actuals $18,089,972 $4,849,997 

• 2016 Budget $20,015,207 $4,311,887 

YTD %Change 7.0% -1.9% 

% of 2016 Budget 73.7% 83.5% 

Water Revenues by Source 

Industrial Rates 

$2,997,585 

$3,600,119 

$4,041,850 

$4,291,743 

20.1% 

83.9% 

Other Rates 

$4,273,628 

$4,593,713 

$5,519,853 

$5,691,600 

7.5% 

80.7% 

Raw Water Sales 

$717,756 

$927,442 

$860,166 

$120,000 

29.2% 

772 .9% 

Fees 
Water Shares 

$6,346,501 $6,505,636 

$3,577,525 $6,322,741 

$7,979,901 $6,505,636 

$7,728,534 $6,552,773 

-43 .6% -2.8% 

46.3% 96.5% 

Ot her 

$2,827,900 

$3,444,927 

$5,565,336 

$3,191,633 

21.8% 

107.9% 

Total water revenues for 2016 are currently 78.2% of budget for year to date collections. Year to date revenues as 

compared to 2015 for Residential, Commercial, and Industrial rates moved by 7%, -1.9%, and 20.1% respectively. 

Total rate revenue is currently up 7.3% from 2015 and was budgeted to be up 5.6% at the end of 2016 as compared 

to 2015 . 
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Water Funds 

Several projects are expected to be completed in 2016. As shown on the previous page, expenditures are expected to 

exceed revenues as fund balance is used to fund capital projects. Listed below is a summary of the budgeted capital 

expenditures for 2016: 

$20.8 million for over 38 Water capital replacement & construction projects. 

$13 .1 million for Water Rights Acquisition. 

$27.9 million to construct the Northern segment of the Bellvue Transmission 60" Transmission Line. 

$5.4 million to construct the 5 million gallon treated water reservoir at Gold Hill (pictured below) 

Update: Design activities were completed during 2015 and the project was awarded to Gorney Construction Inc. with construction 

anticipated to be completed by December 2016. The concrete tank roof was poured on September 24, 2016 with tank structure 

predominately completed. Construction is on schedule. 

$4 million to complete the Boyd Water Treatment Plant Winterization . 

Update: This project is port of the second phase of water treatment plant improvements. Design will commence during 2016 and be 

completed during 201 7 utilizing a CMAR process. 

$829,000 for the Distribution Line Extension and Oversizing Project, providing improved flow pressure, and 

system reliability for future and existing distribution systems. 

Update: Design for Spanish Colony extension wos completed during 2016 to be followed by easement acquisition and construction 

during Winter 2016. 
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Sewer Funds 

The Sewer Department collects water-borne waste from residences and businesses. This in turn provides treatment 

and an environmentally safe release of waste collected . The Sewer Department also continues to rehabilitate dated 

sewer collection segments throughout the City. Currently the system has a total of 359.32 miles of line and 10 sewage 

pumping stations. 

Pictured below is a graphical illustration year to date Sewer revenues and budget. To date Residential, Commercial, 

and Industrial revenues have moved by 1.3%, 1.9%, and 13.6% respectively in 2016 as compared to 2015. Total rate 

revenue is budgeted to increase by 2.8%, and we are currently seeing a 1.5% increase . Total sewer revenue in 2016 is 

down by 12.3% as compared to 2015 . The 2016 decline continues to be driven by lower plant investment fees. 
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$1,000,000 

$0 

Sewer Revenues by Source 

Residential Rates Comme rcial Rates Industrial Rates 
--------+----------<--
• YTD 2015 Actual $4,725,677 $1,594,068 $364,167 

YTD 2016 Actual $4,787,795 $1,623,728 $413,645 

2015 Actuals $6,966,315 $2,122,646 $487,531 

• 2016 Budget $7,074,240 $2,206,161 $559,900 

YTD %Change 1.31% 1.9% 13.6% 

% of 2016 Budget 67.7% 73.6% 73.9% 
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Plant Investment Fees 

$3,059,253 

$1,723,910 

$3,810,853 

$3,808,480 

-43.6% 

45.3% 

52



Sewer Funds 

Sewer projects in 2016 include: 

• $7.2 million for Water Pollution Control Facility improvements 

Update: This project was identified in the 2012 Biasalids Master Plan and includes replacement af: 1} cavers for two primary digesters; 

2) mixing system for the primary digesters; 3) boiler heating system for the plant; 4) sludge thickening equipment; 5) conversion of 

sludge storage tank to a third primary digester; 6) south plant standby generator. The project was bid out in August with PCL 

Construction, Inc. being awarded the bid for $6,235,834. 

• $2.8 million for the North Greeley Sewer Phase II 

Update: The scope of the original project has been reduced by approximately 3,100 feet to 4,300 feet due to fu nding need for another 

project. Revised scope will include the same downstream connection to East Greeley Interceptor, all 3 bored crossings, with on 

interim terminus location of west of 8th Ave for the purposes of abandoning an existing lift station. 

• $480,000 to rehabilitate the sewer collection system 

Update: With the construction savings of utilizing city staff, we were capable of repairing the sewer line located within 8th Ave while 

Public Works was conducting improvements in 8th Ave from 10th Street to 13th Street. The remaining funds will be utilized to relocate 

the existing sewer line in the alley adjacent to the existing Greeley annex for purposes of the new City of Greeley facilities. 

Below is a summary of Sewer revenues and operating and capital expenditures. 

Total Revenue 

Operating 

Capital 

Total Expenditures 

Difference (R-E) 

YTD 2015 

Actual 

$9,743,165 

$6,159,497 

$3,538,237 

$9,697,734 

$45,431 

Caustic M etering Pumps at the Water Pollution Control Faci lity 

Sewer Overview 

YTD 2016 YTD% 

Actual Change 

$8,549,078 -12.3% 

$6,924,103 12.4% 

$1,410,324 -60.1% 

$8,334,427 111111 
$214,651! 372.5% 

20 

2015 Actuals 

$13,387,345 

$8,399,140 

$5,279,604 

$13,678,744 
.mmiiiiiiiiiaiiioiiiii.iiiiii....aa=,,~ 

($291,399) 

2016 Budget 

$13,648,781 

$9,714,595 

$27,560,184 

($13,911,403) 

%of 2016 

Budget 

62.6% 

71.3% 

7.9% 
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Stormwater Funds 

The Stormwater division is responsible for: 

• Developing a Capital Improvement Program for Stormwater facilities 

• Monitoring and creating maintenance plans for the existing system 

• Developing City drainage standards 

• Reviewing flood impact issues 

• Regulating ill icit discharges 

• Managing the City's Stormwater National Pollution Discharge Elimination System (NPDES) permit 

Capital projects in 2016 include: 

• $3 .8 million for 27th Avenue storm drain improvements 17th to the Poudre River 

Update: Phase I A has been completed ahead of schedule. Phase I B broke ground June 27th and is scheduled to be completed in 

October. 

• $1.2 million for Sunrise Neighborhood drainage improvements. 

Update: Design of Phase I is nearly complete, construction will begin October this year. 

• $700,000 for drainage system repairs to system mains, inlets and culverts. 

Update: Bids f or design and repairs needed to support the 2016 Keep Greeley Moving were received in late July. 

• $300,000 mill ion to fund annual neighborhood improvements. 

A brief summary of Stormwater revenue and expenditures is shown below. Year to date revenues are up 8.3% 

as compared to 2015. Total Stormwater revenue for 2016 is budgeted at 2.5% over 2015 actual revenues. 2016 

expenditures are budgeted to exceed revenues by $8.1 million as Stormwater fund balance is used . To date 

36.7% of the expend iture budget has been spent. 

Rates 

Impact Fees 

Total Revenue 

Operating 

Capital 

Total Expenditures 

Difference {R-E) 

YTD 2015 
Actual 

$3,203,391 

$293,003 

$3,496,394 

$2,619,997 

$641,968 

$3,261,965 

Stormwater Overview 

YTD 2016 
Actual 

$3,574,783 

$213,268 

$3,788,051 

$2,934,040 

- 11.6% 

-27.2% 
~ 
~ 

12.0% 

$2,201,372 242.9% 

$5,135,412 -

2015 Actuals 

$4,661,234 

$355,938 

$5,017,172 

$3,605,976 

$2,432,976 

$6,038,952 

$234,429 ($1,347,361) -674. 7% ($1,021,780) 
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2016 Budget - -

$4,965,781 72.0% 

$176,868 120.6% 

$5,142,649 -
$4,103,731 71.5% 

$9,884,438 22.3% 

$13,988,169 -($8,845,520) 
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Lodging Tax 

The Convention and Visitors Fund is funded by the City's three percent lodging tax to support convention and 

visitors activities. For rooms rented in August, revenues increased by 1.7%, and year to date revenue is down 

11.5% as compared to 2015 . Total collections for 2016 are at $342,713, this is 74.7% of the budget estimate for 

2016. Current revenues are in line with the budget for 2016. According to the August Rocky Mountain Lodging 

Report, Greeley year to date occupancy rates are currently at 67.4% as compared to 75.4% in 2015 . 

$700,000 

$600,000 

$500,000 

$400,000 

$300,000 

$200,000 

$100,000 

$-

D YTD Reciepts 

• Actu al / Budget* 

2012 

$223,903 

$389,760 

2013 2014 2015 

$327,106 $415,668 $387,283 

$510,863 $616,765 $554,650 

Greeley vs. Colorado Lodging Occupancy Rates 
100.0% 

90.0% 

80.0% 

.., 70.0% 

" Q. 
:, 

g 60.0% 

~ 50.0% 0 

"' 0 
~ 40.0% C 

" ~ 
" 30.0% 0.. 

20.0% 

10.0% 

Mar April May June July Aug 

2016 Greeley Occupancy Rate 53.7% 57.4% 60.9% 65.5% 69.8% 77.7% 76.7% 76.9% 

- 2016 Colorado Occupancy Rate 58.9% 64.4% 67.3% 64.6% 68.3% 82.1% 85.0% 80.4% 

- 2015 Greeley Occupancy Rate 53.7% 68.2% 66.6% 73.3% 78.1% 80.3% 78.8% 73.5% 72.0% 

...... 2015 Colorado Occupancy Rate 58.9% 66.9% 67.4% 64.2% 69.2% 80.1% 84.3% 79.2% 75.8% 

22 

2016* 

$342,713 

$459,000 

67.6% 57.7% 43.1% 

68.9% 55.7% 52.5% 
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Investments 

The City's investment objectives are that funds will be invested in accordance with all applicable City policies and 

codes, Colorado Statutes and Federal Regulations, and in a manner designed to accomplish the following 

objectives: 

• Preservation of capital and protection of investment principal 

• Maintenance of sufficient liquidity to meet anticipated cash flows 

• Atta inment of a market value rate of return 

• Diversification to avoid incurring unreasonable market risks 

Investment Earnings 
$1,200,000 

$1,000,000 

$800,000 

$600,000 

$400,000 

$200,000 

$0 

• Investment Earnings 

The City's investment policy states that the performance benchmark is that the portfolio is compared to the 

average yield on the U.S. Treasury security which most closely corresponds to the portfolio's weighted 

average effective maturity. At September 30, 2016 the City's weighted average effective maturity was 0.96 

years, book yield was 0.84% and the one year treasury rate was 0.59%. 

Portfolio Allocation at September 30th 

Federal Homa loan Sanks 

$29,173,608 
19" 
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Money Market 
$145 
0% 
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• Lodging Tax 

I> 

'-!JIN\. • ~ 

58



General Fund Summary 

2016 Budget 2016 Actual 
%of 

Variance I d Bu get 

Use of Fund Balance 

Revenue 

EKpenditures 

$10,027,299 

$91,064,162 

$101,091,461 

$7,448,182 

$63,338,290 

$70,786,472 

$2,579,117 

$27,725,872 

$30,304,989 

74.3% 

69.6% 

70.0% 

General Fund Revenue 

···-- $15,115,115 $15,156,139 $41,024 0.3% 

f#MiMI§ s23,202.209 s24,ss1,636 s1,Gss,421 1.1% 

- $24,977,195 $23,324,516 ($1,652,679) -6.6% 

mmlllllWMMWMWffillllllllllm-WtJMifJW¥1# 
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General Fund 
Expenditures 

···-ltil·MMM s19,061.1s2. s19.068.1s9 $6,377 o.0% 

Pii·Mi41 s2s,3a9,616 s29,560,549 s1.2sa.s33 4.4% 

FftihNWM s17,889,561 s22.1s1.764 $4,268.203 23.9% --------·ll!l-l!l,!W,.Ml .. !11-

eneral Fund: Revenue and 
Expenditure Overview Analysis 

$16 I 

$14 f-

~ $12 t-
0 
~ s10 L 
~ 

$8 . --

~lrl ~u ~-1, 
, - ~ - - - - M q - ~ - -- 201sExpense-
1 

ss.66 ~ s5.42 t- s1.9s ~ s15.s3 +- s1.oo .. ss.1a s6os - $516 1 s6o7 ... $S as S6.os t Ss.ss 
2016 Expense $6.81 I $6.04 $6.23 $16.40 $6.56 $6.59 $6.97 $7.30 -t-
20-15 -Reven;:;; - $1.14 $5.05 $8.93 ,- $6.72 $8.98 : $7.50 + $9.49 $5.24 1'"-$5.68 

.=-20t6Revenue i $1.09 '. -$5.48 
1 

$8.59 ! $7.91 $8.99 · $7.96 $8.05 j $7.15 
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Sales Tax Distribution 
$80,000,000 

$70,000,000 

$60,000,000 

$50,000,000 

$40,000,000 

$30,000,000 

$20,000,000 

$10,000,000 

$0 

Public Safety Bonds ----
• Quality of Life 

Food 

Keep Greeley Moving 

• General Fund 

$5,000,000 

$4,500,000 

$4,000,000 

$3,500,000 

$3,000,00) 

$2,500,000 

$2,000,000 

Sl,500,000 f--

$1,.000,000 

$500,000 -

F r 

+ ------
$3,097,386 $3,067,770 $4,738,649 

$4,117,608 $4,528,818 6,474,734 

$0 $6,750,154 $0 

$26,856,251 $26,148,881 $40,911,753 

SO ,-,-....._~ __ ._.___,,_.-.--~--,•,,.,din-,L..,-_...,..._~- - '--,-_..._..__.,....,_ ..,..~ 
Motor Vehide Genet"~ 

uwl P1ru Merchandise 
Deale-rs St«u 

"i2015YTO 4,S02,969 3,977,314 3,644,(1(11 

02016YTO 4,616.182 3,524,016 3,725,821 

251" 

$Cha,., 113,213 (453,298) 81,.813 

M.Jterfal and 
Garden 

Equipment 
and Supplies 

De.tiers 

2,652,057 

2,696,148 

1.66" 

44,090 

Utilities 

2, 147,956 

1,975,219 

-8.04" 
1172,737) 

SIOfU o1ndMusic Ac.ce550ries 

"""' 
S1or.s 

Store 
Retailers 

1,.328,613 718,776 665,072 672,786 

1,.333,987 917,434 681,937 6 15,285 

0.40% 27.64" ,,.,. -8.55" 

5,373 198,658 16,865 (57,501) 

$2,663,442 

$4,993,954 

$6,357,052 

$9,491,629 

$43,582,484 

543,360 

565~40 

,4.14'1, 

22.480 
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Retail Sales Tax by 
Location* 

$6,000,000 1 -
[ 

$5,000,000 t-­
! 

$4,000,000 +-
! 

$3,000,000 +-------
i 

$2,000,000 t­
i 

$1,000,000 +---------

$0 - ,-
j ' Northgate Downtown 

1

1 St. Michaels I v,·ll•ge .. ! Development 

a2ois1 s 1S2.6J2 -r-
1 

s16a.662 1 s 1.24s,090 
,-- -+! --,----+·-.,--- I< 
02016 [ $162,229 $170,512 . $1,110,442 

University 
District 

$1,304,149 

$1,251,837 

*Excludes businesses selling groceries and 
auto dealers. 

I]= 
Greeley M all 

L 
Area 

+ B_0_67_,_798--+-----+-~­
l $1,981,076 

Property Tax 

11111. • · -II· . :-•. , ·:· ~ I 1 . 1111 
1st Quarter 

2nd Quarter 

3rd Quarter 

VTD Total 

$2,315,222 $2,833,322 $518,099 

4,581,194 4,979,444 $398,251 
$1,719,761 $1,912,914 $193,153 

$8,616,177 Wuati\lilMiitiW!i 

22 .4% 

8.7% 

11.2% 

fiWMMW (ljf:ij 
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General Use Tax 
$2,000,000 

~ $1,800,000 
$1,600,000 
$1,400,000 
$1,200,000 
$1,000,000 

$800,000 
$600,000 
$400,000 
$200,000 

so 
2015 YTD 2016 YTD 2015 Actua l 

Public Safety Bonds $47,362 $57,504 $75,374 

• Quality of Life $88,804 $107,820 $141,327 

Keep Greeley Moving $0 $225,498 $0 

• General Fund $888,038 $1,078,201 $1,413,267 

Auto Use Tax 
$4,000,000 

$3,500,000 

$3,000,000 

$2,500,000 

$2,000,000 

$1,500,000 

$1,000,000 

$500,000 

$0 

Public Safety Bonds 

Quality of Life 

Keep Greeley Moving 

• General Fund 

2015 YTD 

$108,785 

$203,972 

$0 

$2,039,722 

2016YTD 2015 Actual 

$106,585 $161,177 

$199,847 $302,208 

$433,002 $0 

$1,998,473 $3,022,077 

2016 Budget 

$73,988 

$138,728 

$269,230 

$1,387,283 

2016 Budget 

$125,527 

$235,363 

$456,769 

$2,353,630 
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Building Use Tax 
$3,500,000 

$3,000,000 

$2,500,000 

$2,000,000 

$1,500,000 

$1,000,000 

$500,000 

$0 

Public Safety Bonds 

Quality of Life $201,984 
--+----

Keep Greeley Moving $0 ----~~--- ...------+-

$158,491 

$307,584 

• Genera l Fund $2,019,845 

$437,441 

$2,028,651 $2,651,397 $1,584,915 

General Fund: 
Franchise Fees 

% Change 

2015 
_ 

2016 
2016 Budget II . 

$468,154 $38,049 8.8% $875,000 53.5% 

$1,400,110 $1 ,357,950 ($42,160} -3.0% $2,800,000 48.5% 

$996,921 ($263,827) -20.9% $1,750,000 57.0% 

$87,717 ($4,694} -5.1% $125,000 70.2% 

M£iJ =IMMMM iiY 
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Building Permit Revenue 
$1,800,000 

$1,600,000 

$1,400,000 

$1,200,000 

$1,000,000 

$800,000 

$600,000 

$400,000 

$200,000 

$-

• Actuals/ Budget• 

YTD Actuals 

2011 2012 

$565,157 $669,197 

$465,955 $524,391 

2013 2014 2015 2016* 

$1,444,774 $1,595,310 $1,483,715 $1,258,055 

$929,264 $1,285,279 $1,139,645 $1,133,008 

Building Permit, Building 
Use & Development Fees 

Building Use (Excluding Keep Greeley Moving) 

Building Permits 

frotal New Construtlon Valuations 

New Single Family Units 

New Multi-Family Units 

New Commercial Units 

Sewer Plant Investment (Development) Fees 

Water Plant Investment (Development) Fees 

Park Development Fees 

Trails Development Fees 

Year To Date 

2015 

Year To Date 

2016 

$ 2,329,554 $ 2,339,711 

$ 1,139,645 $ 1,133,008 

$112,817,527 $111,155,034 

350 213 

402 226 

27 18 

$ 3,059,253 $ 1,723,910 

$ 6,346,501 $ 3,577,525 

$ 1,681,977 $ 906,560 

$ 182,275 $ 103,233 

$ Variance % Change 

$ 10,157 0.4% 

$ (6,637) -0.6% 

$(1,662,493) -1.5%, 

{137) -39.1% 

(176) -43.8% 

(9) -33.3% 

$(1,335,343) -43.6% 

$(2,768,976) -43.6% 

$ (775,417) -46.1% 

$ (79,042) -43.4% 

lJ\11! . 
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Water Funds 
Water Revenues by Source 

$25,000,000 

$20,000,000 

I 
sis.000,000 

S 10,000,000 1 $5,000,000 

I I $0 I • I 
Residential Rates 

Commercial 
lnduslrial R.ates Other Rates 

Rates 

a YTD 2015Actual $13,795,067 $3,671,418 $2,997,585 $4,273,628 

I I I • I 
RawW.iterSales 

Plant Investment 
W.ater Shares ~ 0th« ,.., + $717,756 $6,346,501 $6,.SOS,636 . $2,827,900 

YTD 2016Actual $14,759,820 $3,602,115 $3,600,119 $4,593,713 $927,442 $3,577,525 $6,.322,741 
·t 

$3,444,927 

201.SA.ctuals $18,089,972 $4,849,997 $4,041,850 $5,519,853 $860,166 $7,979,901 $6,.505,636 $5,565,336 

• 20168udget $20,01 5,207 $4,311,887 $4,291,743 $5,691,600 $120,000 $7,728,534 $6,.SS2,773 $3,191,6D 

YTD"C~nge '·"" ...... 20.1" 7.5" 29.2" -43.6" •2.8" 2L8" 

"o( 20)6 Budget 73.7" 83S9' 83.9% 80.7% 772 .9% 46.3" 96.5" 107.9% 

Water Funds 

••1111•H·IH·iiili·iii,@M• 
Total Revenue $41,135,491 --- •ffl ):fbi 

Operating 

Capital 

Total Expenditures 

Difference (R-E) 

$27,076,407 $26,218,723 

$21,673,029 $21,952,493 

($7,613,945) ($7,342,815) 

-3.2% $33,383,563 $37,723,557 69.5% 
1.3% $30,362,189 - $c-c8-6,-06- 0-,3c-7-8,--25- .5- %..,. 

-3.6% ($10,333,041) ($71,880 558) 
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-1~ ----------~se werFunds 
$8,000,000 

$7,000,000 

$6,000,000 

$5,000,000 

$4,000,000 

$3,000,000 

$2,000,000 

$1,000,000 

$0 

a YTD 2015 Actual 

YTD 2016 Actual j 
2015 Actuals 

• 2016 Budget + 
YT~ %Change 

% of 2016 Budgetl 

Total Revenue 

Operating 

Capital 

Total Expenditures 

Difference (R-E) 

Sewer Revenues by Source 

I -Residential Rates Commercial Rates Industrial Rates 

$4,725,677 $1,594,068 $364,167 -----
$4,787,795 $1,623,728 $413,645 

$6,966,3 ~ 
+ 

$487,531 $2,122,646 

$7,074,240 $2,206,161 $559,900 
f 

1.31% 1.9" L 13.6% 
+ 

67.7% 73.6% 73.9% 

Sewer Funds 

I I I I ' ·. 

$8,549,078 -12.3% 

12.4% $8,399,140 

$3,538,237 $1,410,324 -60.1% $5,279,604 

ti%WiltUl44 
$45,431 372.5% ($291,399 

I 
Plant Investment Fees 

$3,059,253 

$1,723,910 

l $3,81D,853 

$3,808,480 

-43.6" 

45.3% 

. .... 

.•: 

$9,714,595 71.3% 

$17,845,589 7.9% 

iiJWU4 Uft4 
$13,911,403 
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Stormwater Funds 

•• , .•.•••.... I • . I • • • :· . . . :· : • :· 

Rates $3,203,391 $3,574,783 11.6% $4,661,234 $4,965,781 72.0% 

Impact Fees $293,003 $213,268 ·27.2% $355,938 $176,868 120.6% 
Total Revenue :IM•~ iit!DW iibi 

Operating $2,619,997 $2,934,040 12.0% $3,605,976 

Capital $641,968 $2,201,372 242.9% $2,432,976 $9,884,438 22.3% 

Tota l Expenditures WiilMMWWW t1W•MEMiiiiii® 1#4 
Difference (R·E) $234,429 ($1,347,361) ·674.7% ($1,021,780) ($8,845,520) 

Lodging Tax Revenues 
$700,000 

$600,000 

$500,000 

$400,000 

$300,000 

$200,000 

$100,000 

$· 

D YTD Reciepts 

2012 2013 

$223,903 $327,106 
f--------+-----1-------+ 

2014 2015 2016* 

$415,668 $387,283 $342,713 

• Actual/ Budget • $389,760 $510,863 $616,765 $554,650 $459,000 
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~eptember Financial 
Summary 

2016 Revenues as compared to budget 
-&-Sales Tax 
-&-Franchise Fees 
-&-Lodging Tax 
-&-Development Impact Fees 

1-Food Tax 
1-General Use 
1-Building Use 
1-Building Permits 
1-Property Tax 
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Worksession Agenda Summary 
October 25 , 2016 (6 :00 p .m . - 6 :30 p .m .) 
Agenda Item Number 3 
Key Staff Contact: Victoria A . Runkle , 970-350-9730 

Title 
Budget Clean-Up 

Background 
On October 18th, the first reading and public hearing to introduce the 2017-2018 Budget 
was presented to Council and citizens . If there are any outstanding issues at that time, 
this item will be necessary to finalize the budget. 

Council Direction Requested 
Council d irects staff to modify the 20 l 7- 2018 Proposed Budget Ordinance for second 
reading on November ist, 2016. 

Attachments 
None 
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Worksession Agenda Summary 
October 25, 2016 
Agenda Item Number 4 
Contact: Roy Otto, City Manager 

Title 
Scheduling of Meetings, Other Events 

Summary 
During this portion of the meeting the City Manager or City Council may review the 
attached Council Calendar or Worksession Schedule regarding any upcoming meetings 
or events . 

Attachments 
Council Meetings/Other Events October/November 2016 Calendar 
Council Meeting/Worksession Schedule 
Status Report of Council Petitions and Related Information 
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October 2016 -
December 2016 

SUNDAY 

Oct 23 

30 

6 

13 

20 

27 

Council Master Calendar 

MONDAY 

24 

6 30pm Youth Comrrnss,on 
Sier ht 

31 

7 

14 

28 

TUESDAY 

25 
5:00pm City Council 

Worksession (1025 9th 

Av 

Nov 1 

8 
5:00pm City Council 

Worksession (1025 9th 

ve 

15 

29 

WEDNESDAY 

26 

2 

9 

16 

30 

1 

October 2016 

Su Mo Tu We 

2 3 4 5 
9 10 11 12 

16 17 18 19 
23 24 25 26 
30 31 

THURSDAY 

27 
6:00pm Annual 

Town/County Dinner 
Invitation (Weld County 
Administration Building, 

3 

10 

17 

Dec 1 

Th 

6 
13 
20 
27 

Fr Sa Su Mo 

1 
7 8 6 7 

14 15 13 14 
21 22 20 21 
28 29 27 28 

FRIDAY 

28 

4 

11 

18 

25 

2 

November 201 6 

Tu We Th Fr Sa 
1 2 3 4 5 
8 9 10 11 12 

15 16 17 18 19 
22 23 24 25 26 
29 30 

SATURDAY 

29 

5 

12 

19 

26 
5:30pm Greeley Lights the 

Nights Holiday Parade 
(More Info to Come Later 

3 

10/21/2016 9:18 AM 72



Date 

November 1, 2016 

Regular Meeting 

November 8, 2016 

Worksession 

November 15, 2016 

Regular Meeting 

November 22, 2016 
Worksession 

December 6, 2016 

Regular Meeting 

December 13, 2016 
Worksession 

December 20, 2016 

Regular Meeting 

December 27, 2016 
Worksession 

January 3, 2017 

Regular Meeting 

January 10, 2017 
Worksession 

January 17, 2017 

Regular Meeting 

January 24, 2017 

Worksession 

To be scheduled : 

City Council Meeting Schedule 
Description 

Resolution-lGA for Museums to You Program 

Resolution-Grant Award Agreement for Colorado Internet Crimes Aga inst 

Children Task Force 

Ordinance-Intro-Transfer of City Property in Exchange for Water Line 

Easement and Property Access 

Ordinance-Final-Farmer's Spur # 1 & 2 Annexation and Establishment of 

Zoning 

Ordinance-Final-Rezone for Property located North Of and Adjacent to 

20th Street, Just West of 65th Avenue 

Resolution-Adoption of Fund Balance and Working Capital Balance Pol icy 

Ord inance-Final-Budget 

Resolution-Adoption of Stormwater Utility fees for 2017 

Ordinance-Final -2017 Pay Plan 

Long-Tern Capital Planning 

Business License Revisions-Work Program Item No. 11 

8th Street Corridor Plan 

Resolution-8th Street Corridor Plan Adoption 

Resolution-I GA for a Bus Lift 

Resolution-Estabishment and Certification of the Mill Levy 

Ordinance-Intro-Atmos Franchise Renewal 

Board and Commission Appointments 

Public Safety Call Screening and Alternative Response 

Monthly Financial Report 

Resolution-Establishment and Certification of the ODA Tax Levy 

Resolution-Approving 2017 DOA Budget 

Ordinance-Intro of Final Supplemental Appropriation Ordinance 

Ordinance-Intro-Business License Revisions 

Ordinance-Final -Atmos Franchise Renewal 

Police Body-Worn Cameras 

Ambulance Transport Discussion 
Special Systems & Hazardous Inspection Program 

ROW Maintenance Practices 

Ordinance-Final-Final Supplemental Appropriation Ordinance 

Ordinance-Final -Business License Revisions 

Board and Commission Appointments 

Monthly Financial Report 

Board and Commission Appointments 

Monthly Financial Report 

Sign Code review/changes 

COOT Grant Acceptance for Sheep Draw Trail 

Update on Comcast Customer Service-February 2017 

Staff Contact 
Andy McRoberts Consent 

Jerry Garner Consent 

Joel Hemesath Consent 

Brad Mueller Regular 

Brad Mueller Regular 

Victoria Runkle Regular 

Victoria Runkle Regular 

Joel Hemesath Regular 

Sharon McCabe Regular 

Victoria Runkle 0.50 
Victoria Runkle 0.50 

Brad Mueller 0.50 
Brad Mueller Consent 

Joel Hemesath Consent 

Victoria Runkle Consent 

Doug Marek Consent 

Betsy Holder Regular 

Dale Lyman 0.50 
Victoria Runkle 0.50 
Victoria Runkle Consent 

Victoria Runkle Consent 

Victoria Runkle Consent 

Victoria Runkle Consent 

Doug Marek Regular 

Jerry Garner 0.50 
Dale Lyman 0.50 
Dale Lyman 0.50 

Andy McRoberts 0.50 
Victoria Runkle Regular 

Victoria Runkle Regular 

Betsy Holder Regular 

Victoria Runkle 0.50 

Betsy Holder Regular 

Victoria Runkle 0.50 
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Council Request 

None pending. 

Greeley City Council 

Status Report of Council Petitions 
October 25, 20 16 

Council Meeting, Status or Disposition 
Worksession, or (After completion, item is 

Committee shown one time as 
Meeting Date completed and then 

Requested removed.) 

Assigned to: 
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